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ABSTRACT OF DISSERTATION 
 
 
 
 
LIFE-CYCLE COST ANALYSIS OF REINFORCED CONCRETE BRIDGES 
REHABILITATED WITH CFRP 
 
The deterioration of highway bridges and structures and the cost of repairing, 
rehabilitating, or replacing deteriorated structures is a major issue for bridge owners. An 
aging infrastructure as well as the need to upgrade structural capacity for heavier trucks 
adds to problem. Life-cycle cost analysis (LCCA) is a useful tool for determining when 
the deployment of fiber-reinforced polymer (FRP) composite components is an 
economically viable alternative for rehabilitating deteriorated concrete bridges. 
 
The use of LCCA in bridge design and rehabilitation has been limited. The use of 
LCCA for bridges on a project level basis has often been limited to the non-routine 
design of major bridges where the life-cycle cost model is customized.  
 
LCCA has historically been deterministic.  The deterministic analysis uses 
discrete values for inputs and is fairly simple and easy to do. It does not give any 
indication of risk, i.e. the probability that the input values used in the analysis and the 
resulting life-cycle cost will actually occur.  
 
Probabilistic analysis accounts for uncertainty and variability in input variables. It 
requires more effort than a deterministic analysis because probability distribution 
functions are required, random sampling is used, and a large number of iterations of the 
life-cycle cost calculations are carried out. The data needed is often not available. 
 
The significance of this study lies in its identification of the parameters that had 
the most influence on life-cycle costs of concrete bridge and how those parameters 
interacted. The parameters are: (1) Time to construct the new bridge; (2) traffic volume 
under bridge (when applicable); (3) value of time for cars; and (4) delay time under the 
bridge during new bridge construction (when applicable).  Using these parameters the 
analyst can now “simulate” a probabilistic analysis by using the deterministic approach 
and reducing the number of iterations. This study also extended the use of LCCA to 
bridge rehabilitations and to bridges with low traffic volumes. A large number of bridges 
in the United States have low traffic volumes. For the highway bridge considered in the 
 
 
parametric study, rehabilitation using FRP had a lower life-cycle cost when compared to 
the new bridge alternative. 
 
KEYWORDS: life-cycle cost analysis, bridge rehabilitation, reinforced concrete t-beam 
bridges, fiber-reinforced polymer  
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CHAPTER ONE: INTRODUCTION 
 
 
The deterioration of highway bridges and structures is a major problem 
worldwide. In 2010 about 25.9 percent of the 604,493 bridges in the United States are 
deficient (USDOT 2013a). This includes both structurally deficient and functionally 
obsolete bridges. About 11.7 percent of the bridges are structurally deficient. 
There are various reasons to replace or rehabilitate deficient bridges (Seible et al. 
1991; Arduini and Nanni 1997; Weissmann and Harrison 1998; Lees et al. 2002; Aidoo 
et al. 2004; Nezamian and Setunge 2007; Choi et al. 2008; Kim and Harries 2013). The 
reasons may be design, construction, or operation related. Design related reasons include 
design errors, changes in design specifications, and deficiencies in design specifications. 
Construction related reasons include construction errors and deficiencies in construction 
specifications. Operation related reasons include element deterioration, increases in 
traffic volumes, truck collisions, earthquakes, and increases in legal loads (commercial 
vehicle sizes and weights) and permit loads. 
There are three alternatives for dealing with deficient bridges (Klaiber et al. 1988; 
Alkhrdaji et al. 2000; Deniaud and Cheng 2003; Flowers et. al. 2010). One alternative is 
to do nothing. This often leads to load posting the bridge for weight restrictions. Load 
posting imposes financial hardships on those who then must detour around the posted 
bridge and can increase congestion on the alternate routes. Another alternative is to 
rehabilitate the bridge to increase the live load capacity. A third alternative is to replace 
the bridge.  
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Bridge Strengthening 
There are some advantages to bridge strengthening in lieu of replacement or load 
posting (Klaiber et al. 1988; Reed et al. 2002; Tavakkolizadeh and Saadatmanesh 2003; 
Jones et al. 2004; Flowers et. al. 2010; Okeil et al. 2013). Bridge rehabilitation extends 
the service life of existing bridges. It can cost less to strengthen a bridge than to replace 
it. The reduced construction time can minimize construction-related impacts such as an 
increase in traffic delay and congestion, the disruption to local businesses, and 
environmental impacts (i.e. noise and air quality). 
There are several traditional methods to increase the live load capacity of existing 
bridges (Berger and Gorgon 1978; Klaiber et al. 1988; Nezamian and Setunge 2007). One 
method is to add supplemental supports or members. Another is to strengthen critical 
members by increasing their cross section or replacing them. Live load capacity can be 
increased by reducing dead load, usually by replacing the normal weight concrete deck 
with a lightweight concrete one. Another is to change the behavior of the structural 
system by making simple spans continuous or making non-composite beams composite. 
Most of these methods require closing the bridge or limiting traffic. This has an economic 
impact on the travelling public (Carolin et al. 2005; Hoult and Lees 2009). One 
alternative that can minimize these impacts is the addition of external reinforcement. 
One traditional method for adding external reinforcement is externally bonded 
steel plates (Klaiber et al. 1988; Reed et al. 2002; Petrou et al. 2008). It can be 
accomplished with minimal disruption to traffic (Carolin et al. 2005). However, problems 
with using steel have led to the search for alternate materials (Bakis et al. 2002; Deniaud 
and Cheng 2003; Petrou et al. 2008). The two primary issues with using steel plates are 
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corrosion of the steel and the heavy weight of the plates. Fiber-reinforced polymer (FRP) 
plates can be used in place of steel (Arduini and Nanni 1997; Chaallal et al. 1998; Malek 
and Patel 2002; Monti and Santini 2002; Alagusundaramoorthy et al. 2003; Choi et al. 
2008; Petrou et al. 2008; Hoult and Lees 2009). 
 
Fiber-reinforced Polymers 
Fiber-reinforced polymers (FRPs) are being used to strengthen concrete bridges 
(Alkhrdaji et al. 2000; Shekar et al. 2003; Ekenel et al. 2005; Catbas et al. 2006; Täljsten 
et al. 2007). The benefits and advantages of FRP composites are widely reported in the 
published literature (Spadea et al. 1998; Bakis et al. 2002; Alagusundaramoorthy et al. 
2003; Deniaud and Cheng 2003; Tavakkolizadeh and Saadatmanesh 2003; Aidoo et al. 
2004; Shahrooz and Boy 2004; El Maaddawy and Soudki 2005; Kim et al. 2008; Allen 
and Atadero 2012; Kim and Harries 2013; Wang et al. 2013). They include a high 
strength-to-weight ratio, a high tensile strength, superior fatigue resistance, excellent 
corrosion resistance, strong chemical resistance, advantageous electromagnetic 
properties, and versatility of use. 
The FRP strengthening technique has several advantages (Shahawy et al. 2000; 
Malek and Patel 2002; Deniaud and Cheng 2003; Wang et al. 2004; Nezamian and 
Setunge 2007; Soudki et al. 2007; Kim et al. 2008; Allen and Atadero 2012; Kim and 
Harries 2013; Wang et al. 2013). One of the primary advantages is its lightweight. As a 
result it is easy to install, requires a minimum amount of equipment to support, and can 
be installed quickly. This simplifies construction and reduces the amount of time required 
for installation which can lower the cost. FRP systems can be installed without disrupting 
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traffic on the bridge which decreases the impact on the travelling public. They can 
increase the ductility, shear resistance, and flexural strength of bridge members. The 
system can be designed to provide strength where needed. It may be possible to bond 
FRPs to surfaces that are curved and wrap them to match member geometry. Some other 
advantages include reduced maintenance costs, minimal reduction in clearances, and 
minimal changes in member dimensions. 
 
Life-cycle Cost Analysis 
The cost of repairing, rehabilitating, or replacing deteriorated structures is a major 
issue for State Departments of Transportation (DOT). The National Bridge Investment 
Analysis System model estimates a backlog of bridge investments in 2010 of $106.4 
billion (USDOT 2013a). It is estimated that $20.5 billion annually is needed to eliminate 
the backlog of deficient bridges by the year 2028, which is a 60 percent increase over the 
$12.8 billion currently being spent (ASCE 2013). An aging infrastructure as well as the 
need to upgrade structural capacity for heavier live loads (trucks) adds to the backlog. 
FRP can be used to repair and rehabilitate existing concrete bridges (Bae et al. 2013). 
Life-cycle cost analysis (LCCA) is a useful tool for determining when FRP is an 
economically viable method for rehabilitating deteriorated concrete bridges. 
The Federal Highway Administration (FHWA) defines Life-Cycle Cost Analysis 
as “an engineering economic analysis tool useful in comparing the relative merit of 
competing project implementation alternatives” (FHWA 2002). All costs are considered, 
both agency and user. The effects of agency activities such as construction on user costs 
are accounted for. The alternative with the lowest life-cycle cost is identified.  
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LCCA has historically been deterministic (FHWA 2002, Pittenger et al. 2012).  
The deterministic analysis uses discrete values for inputs and is fairly simple and easy to 
do. Published tables of discount factors simplified computational effort required. Since a 
deterministic analysis gives only a single life-cycle cost it does not give any indication of 
risk, i.e. the probability that the input values used in the analysis and the resulting life-
cycle cost will actually occur (FHWA 2002). Costs and timings do however vary and this 
variability can affect the choice of alternative. 
Probabilistic analysis accounts for uncertainty and variability in input variables 
(FHWA 2002, Reigle and Zaniewski 2002, Smith et al. 2005). It allows for simultaneous 
variations in more than one input parameter. A probabilistic analysis requires more effort 
than a deterministic analysis because probability distribution functions are required, 
random sampling is used, and a large number of iterations of the life-cycle cost 
calculations are carried out. In addition the results are tracked and stored for further 
statistical analysis. 
A deterministic sensitivity analysis can be done to partially address the 
uncertainty and variability of input parameters. However the analysis only varies one 
parameter at a time and the “compounding” effect of changes in multiple inputs is not 
addressed. Some changes when individually applied increase life-cycle costs and others 
decrease life-cycle costs. When taken together the changes may additive or subtractive. 
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Dissertation Objective and Tasks 
The objective of this study is to determine when rehabilitating a reinforced 
concrete bridge with externally applied fiber reinforced polymer composites had a lower 
life-cycle cost than bridge replacement.   
In order to achieve the objective of this study, the following tasks are carried out: 
1)  Conduct a literature search to identify the current state-of -the-art in life cycle cost 
analysis for highway bridges to identify areas needing further research (Chapters 
2 and 3); 
2)  Comparison of the life-cycle cost of reinforced concrete bridges rehabilitated 
using externally applied FRP composites with a new replacement bridge (Chapter 
4); 
3)  Conduct a sensitivity analysis to identify the variables that primarily influence the 
life-cycle costs (Chapter 5); and 
4)  Determine the probability when rehabilitation has the lower life-cycle cost 
(Chapter 6);   
Tasks 2, 3, and 4 were accomplished by applying the methodology to a reinforced 
concrete T-beam bridge. 
 
Dissertation Significance 
The significance of this study lies in its identification of the parameters that had 
the most influence on life-cycle costs of concrete bridge and how those parameters 
interacted. The identification of those parameters with the most influence can allow 
analysts to “simulate” a probabilistic analysis by using the deterministic approach but 
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with a reduced number of iterations. The study extended the use of LCCA to bridge 
rehabilitations and to bridges with low traffic volumes. A large number of bridges in the 
United States have low traffic volumes. The study introduced the use of time declining 
discount rates for longer analysis periods. 
Parametric studies included a bridge over a highway, a bridge over a highway 
with modified construction time and cost, a bridge over a highway with a limited number 
of random variables, a bridge over a waterway, and a bridge over a waterway with 
modified construction time and cost. The bridge included in the studies was a reinforced 
concrete bridge that was either rehabilitated with fiber reinforced polymer composites or 
replaced with a new bridge. 
The methodology can be easily programmed in a spreadsheet. Bridge owners can 
then perform these analyses to assist with the decision making process as it relates to 
rehabilitating or replacing a concrete bridge. The methodology can easily be applied to 
other bridge types. 
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CHAPTER TWO: LITERATURE REVIEW 
 
 
A historical background on life-cycle cost analysis (LCCA) is presented by Ozbay 
et al. (2004). The use of economic analysis in highway engineering was first introduced 
in the 19th century. In 1847 Gillespie published the Manual of the Principles and 
Practices of Road Making. In this manual the cheapest road is not necessarily the one that 
costs the least but the one with the greatest return on investment. In 1960 the American 
Association of State Highway Officials (AASHO) Redbook introduced LCCA to 
transportation. In 1969 the engineering economist Winfrey published Economic Analysis 
for Highways. During this time research began on user and vehicle operating costs. The 
American Association of State Highway and Transportation Officials (AASHTO) 
pavement design guides, 1983 and 1993, included LCCA for economic analysis. Sections 
1024 and 1025 of the Intermodal Surface Transportation Efficiency Act of 1992 contain 
provisions for life cycle costs of bridges, tunnels, and pavements. Federal Executive 
Order 12893 was issued in 1994 and stated that “Benefits and costs should be measured 
and appropriately discounted over the full life cycle of each project.” The National 
Highway System (NHS) Designation Act of 1995 required the use of LCCA on NHS 
projects that cost $25 million or more. The FHWA issued its policy on LCCA in 1996. 
To assist in the implementation of LCCA for pavements FHWA Demonstration Project 
115, “Life-Cycle Cost Analysis in Pavement Design,” was made available in 1998. In 
conjunction with this workshop a technical bulletin (Walls III and Smith 1998) and a 
spreadsheet based program were developed. National Cooperative Highway Research 
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Program Report 483 (Hawk 2003) provides a methodology and guidance manual for the 
LCCA of individual bridges in a project level analysis.   
A three-stage survey on LCCA usage was conducted in 2001 and 2002. It 
obtained information from 39 state DOTs (Ozbay et al. 2004). The results were reported 
by offices or divisions using LCCA and by the types of projects on which LCCA is used. 
Of the respondents 68 percent of the design and research offices, 37.5 percent of the 
materials and pavement offices, and 12.5 percent of bridges offices reported using 
LCCA. All of the respondents reported using LCCA for pavement projects and only 25 
percent reported using LCCA for bridge projects. 
 
Life-cycle Cost Analysis for Pavements 
As shown by the results of the LCCA survey most of the usage has been for 
pavements. It has been used to evaluate design alternatives on a project-level basis 
(Kulkarni 1984; Beg et al. 2000; Safronetz and Sparks 2003; Lee et al. 2011). The 
California Department of Transportation (Caltrans) has mandated the use of LCCA to 
evaluate pavement design alternatives (Lee et. al. 2011). It has been used to evaluate 
rehabilitation, preventive maintenance, preservation alternatives, and construction 
techniques (Reigle and Zaniewski 2002; Smith et al. 2005; Gerbrandt and Berthelot 2007; 
Praticò et al. 2011; Pittenger et al. 2011 and 2012; Pour and Jeong 2012). LCCA has been 
used to optimize the timing and location of road infrastructure (pavements and bridges) 
maintenance projects (Evdorides et al. 2002), optimize resource allocation (Gerbrandt 
and Berthelot 2007), and to estimate annualized life-cycle costs of constructing and 
maintaining representative road segments that included pavements, bridges, and other 
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road infrastructure components (Swan et al. 2007). Katz (2004) used LCCA to compare 
FRP reinforced concrete pavement to steel reinforced concrete pavement.  
 
Life-cycle Cost Analysis for Bridges 
Many bridge management systems (BMS) use some form of life-cycle cost 
analysis on a network level (Safi et al. 2012). A BMS typically includes deterioration, 
life-cycle cost, and budget optimization procedures (Saito and Sinha 1987; Al-Subhi et al. 
1990; Shirole et al. 1991; James et al. 1991; Frangopol et al. 2000; Patidar et al. 2007). 
Chen and Johnston (1990) reported on using economic analysis of alternatives to 
optimize bridge management decisions (time and cost) for maintenance, rehabilitation, 
and replacement. Elbehairy et al. (2009) reported on a bridge management system that 
uses decisions made on the project-level and network-level to optimize bridge repairs. 
Johnson et al. (1998) reported on using economic analysis to make a preliminary 
selection of a rehabilitation option, compare the cost and benefits of various rehabilitation 
alternatives to the no rehabilitation alternative, and establish priorities. Cady (1985) 
reported on using minimum life-cycle costs for bridge deck protection, repair, 
rehabilitation, and replacement strategies for the Pennsylvania Department of 
Transportation. LCCA was used to optimize maintenance of a reinforced concrete bridge 
deck (Mullard and Stewart 2012) and a reinforced concrete girder bridge (Zhu and Liu 
2013).  
The use of LCCA in bridge design and rehabilitation has been limited. Fagen and 
Phares (2000) used LCCA to evaluate a bridge-replacement alternative for low-volume 
county roads. Okasha et al. (2012) used LCCA to compare steel bridges fabricated with a 
11 
 
new maintenance-free steel and conventional painted carbon steel. Ehlen and Marshall 
(1996) used LCCA to compare concrete beams reinforced with FRP to beams reinforced 
with conventional steel. Ehlen (1997, 1999) used LCCA to compare FRP bridge decks to 
reinforced concrete decks. Grace et al. (2012) used LCCA to compare bridge decks 
reinforced with carbon fiber-reinforced polymer (CFRP) to bridge decks reinforced with 
conventional steel. The use of LCCA for bridges on a project level basis has been limited 
to the non-routine design of major bridges where the life-cycle cost model is customized 
(Thompson, 2004). Meiarashi et al. (2002) compared the life-cycle costs of a CFRP 
suspension bridge and a steel bridge. 
 
Life-cycle Cost Analysis for Bridge Rehabilitation 
LCCA tools for evaluating and comparing bridge rehabilitation strategies, 
especially fiber reinforced polymers, on a project level are needed. Klaiber et al. (1987) 
recommended using a life-cycle cost analysis to compare strengthening and replacement 
options on a project level. Limited information on life-cycle costs and the lack of simple 
LCCA tools have kept FRP from being used more (Hastak and Halpin 2000; Thompson 
2004; Trejo and Reinschmidt 2007a). Cosenza and Manfredi (2002) and Porter and 
Harries (2007) identified and reported on the need for life-cycle analysis tools for FRP. 
These tools would allow designers to justify the use of high performance materials such 
as FRP even though initial costs are higher (Trejo and Reinschmidt 2007b). 
The rehabilitation of reinforced concrete bridges with FRP extends the service life 
of the bridge which postpones the need for replacement. Since FRP can be installed 
without major impact on traffic it can reduce the user costs due to the repair or 
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rehabilitation. When it increases the live load capacity of a bridge it also reduces user 
costs for those vehicles that no longer need to detour around the bridge. LCCA tools 
would allow designers to justify the use of high performance materials such as FRP even 
though initial costs are higher (Trejo and Reinschmidt 2007b). 
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CHAPTER THREE: LIFE-CYCLE COST ANALYSIS 
 
 
In a life-cycle cost analysis future costs are discounted to their present value. 
Costs (initial and future) can be either nominal or real (constant) dollars. While nominal 
dollars directly include the effect of inflation real dollars do not. Although either can be 
used in a LCCA they should not be combined in the same analysis and the use of real 
dollars is recommended (FHWA 2002). Three types of analyses were used in the study: 
deterministic, sensitivity, and probabilistic. 
 
Discount Factors 
Discount factors are used to calculate the present value of future costs (Blank and 
Tarquin 1998). The discount factor for a single amount (P/F) depends on the discount 
rate, i, and the time that the cost occurs, n: 
 (P/F, i, n) = ???????                                                                        (3.1) 
The discount factor for a uniform series (P/A) depends on the discount rate and the time 
over which the costs occur, n: 
(P/A, i, n) = ?????
???
???????                                           (3.2) 
In order to conduct the LCCA an appropriate discount rate must be selected. This 
allows future and present costs to be combined (James et al. 1991). For analysis periods 
longer than 50 years the use of a time declining discount rate is recommended (Boardman 
et al. 2011). A discount rate of 3.5 percent was used for costs occurring 50 or less years 
in the future and 2.5 percent for costs occurring more than 50 years in the future 
(Boardman et al. 2011). 
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Bridge Alternatives 
The bridge used in the study is based on an existing bridge located in Woodford 
County in Central Kentucky. It is a four span continuous reinforced concrete T-beam 
structure that carries Huntertown Road over the Bluegrass Parkway. There are two lanes 
on the bridge and four lanes, two in each direction, under the bridge. The maximum span 
length is 60 feet (18.3 m) and the total bridge length is 204.1 feet (62.2 m). The typical 
cross section of the existing bridge is shown in Figure 3.1a. 
Two alternatives were considered, rehabilitation and replacement. Since the 
alternatives need to achieve the same level of service or utility, comparable benefits and 
no externalities, the rehabilitation alternative included deck restoration and safety work. 
Otherwise LCCA is not appropriate for comparing alternatives and a Benefit-Cost 
Analysis should be done instead (FHWA 2002). The first alternative was to rehabilitate 
the existing bridge. The rehabilitation consisted of externally applied CFRP to strengthen 
it for shear, latex modified concrete (LMC) overlay to improve the deck condition, and 
retrofitting the existing bridge rail with thrie beam for safety. The second alternative was 
to replace the existing bridge with a two span prestressed concrete I-beam bridge. The 
total length of the new bridge is 204 feet (62.2 m). The typical cross section of the 
replacement bridge is shown in Figure 3.1b. A typical installation of thrie beam retrofit is 
shown in Figure 3.2. 
The analysis period is the time interval used to evaluate all future costs. The 
length of the analysis period was selected to include at least one major rehabilitation 
activity after any initial construction (FHWA 2002) and was the same for both 
alternatives in order to fairly compare results. The analysis period for this study was 75 
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years which is the designated service life for new bridges designed using the AASHTO 
Load and Resistance Factor Design specifications (AASHTO 2010a).  
 
Remaining Service Life 
The remaining service life (RSL) is the amount of service life remaining for an 
alternative at the end of the analysis period. In this study this occurs only for the 
rehabilitation alternative. The RSL is to account for remaining service life of the new 
bridge constructed at the end of the service life of the bridge rehabilitation. RSL is not the 
same as salvage value. With RSL the bridge remains in service while with a salvage 
value the bridge is demolished and materials reused. 
The value of any remaining service life depends on when the activity occurs 
relative to the end of the analysis period. The value of the RSL was determined using 
activity cost and the amount of service life remaining past the end of the analysis period 
(Walls III and Smith 1998). The value was assumed to linearly decrease from the full 
value at the time of its construction to zero at the end of its service life. An RSL was 
calculated when the construction of an activity occurred before the end of the analysis 
period but the end of its service life occurred after. When timing of an activity was 
greater than or equal to the analysis period the RSL and the cost of the activity are equal 
and there was no net change in life-cycle cost. 
In the probabilistic analysis the service lives of the replacement bridge, deck 
overly, and deck replacement varied. As a result the activity timings also varied and more 
than one deck overlay and deck replacement may occur in an analysis period. In addition 
any activity that would possibly occur five years or closer to the end of the bridge 
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replacement service life was assumed to not have occurred since replacement would most 
likely be planned. Expressions were developed to calculate the RSL value for the possible 
timings of deck overlays and replacements and 21 test examples were used to verify the 
expressions. 
Deck overlay number 1 
??? ? ???????????????????? ????? ? ?
?????????
???? ? ?????   (3.3) 
Deck replacement number 1 
If TDR2 < TBR + SLBR 
??? ? ???????????????????? ?????      (3.4) 
If TDR2 ≥ TBR + SLBR 
??? ? ???????????????????????????? ????? ? ?
???
?????????????? ?????  (3.5) 
Deck overlay number 2 
If TDR2 < TBR + SLBR 
??? ? ???????????????????? ????? ? ?
?????????
???? ? ?????   (3.6) 
If TDR2 ≥ TBR + SLBR 
??? ? ???????????????????????????? ????? ? ?
???
?????????????? ?????  (3.7) 
Deck replacement number 2 
??? ? ? ????????????????? ?????     (3.8) 
Deck overlay number 3 
??? ? ? ????????????????? ?????     (3.9) 
where: 
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TBR =  timing of bridge replacement (years) 
TDR1 =  timing of deck replacement number 1 (years) 
TDR2 =  timing of deck replacement number 2 (years) 
TOV1 =  timing of deck overlay number 1 (years) 
TOV2 =  timing of deck overlay number 2 (years) 
TOV3 =  timing of deck overlay number 3 (years) 
SLBR =  service life of bridge replacement (years) 
SLOV =  service life of deck overlay (years) 
CDR =  cost of bridge deck replacement ($) 
COV =  cost of deck overlay ($) 
 
RSL test examples used included: 
1. 75-year Bridge Service Life (Mean), TBR = 20 years, TOV1 = 40 years, TDR1 = 60 
years, TOV2 = 80 years, TDR2 = 100 years (Mean Activity Timings) 
2. 70-year Bridge Service Life (Minimum), TBR = 20 years, TOV1 = 40 years, TDR1 = 
60 years, TOV2 = 80 years, TDR2 = 100 years (Mean Activity Timings) 
3. 90-year Bridge Service Life (Maximum), TBR = 20 years, TOV1 = 40 years, TDR1 = 
60 years, TOV2 = 80 years, TDR2 = 100 years, TOV3 = 120 years (Mean Activity 
Timings) 
4. 70-year Bridge Service Life (Minimum), TBR = 10 years, TOV1 = 25 years, TDR1 = 
40 years, TOV2 = 55 years, TDR2 = 70 years, TOV3 = 85 years (Minimum Activity 
Timings) 
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5. 90-year Bridge Service Life (Maximum), TBR = 10 years, TOV1 = 25 years, TDR1 = 
40 years, TOV2 = 55 years, TDR2 = 70 years, TOV3 = 85 years (Minimum Activity 
Timings) 
6. 70-year Bridge Service Life (Minimum), TBR = 25 years, TOV1 = 50 years, TDR1 = 
75 years, TOV2 = 100 years (Maximum Activity Timings) 
7. 90-year Bridge Service Life (Maximum), TBR = 25 years, TOV1 = 50 years, TDR1 = 
75 years, TOV2 = 100 years, TDR2 = 125 years (Maximum Activity Timings) 
8. 80-year Bridge Service Life, TBR = 20 years, TOV1 = 40 years, TDR1 = 60 years, 
TOV2 = 80 years, TDR2 = 100 years, TOV3 = 120 years (Mean Activity Timings) 
9. 75-year Bridge Service Life, TBR = 10 years, TOV1 = 25 years, TDR1 = 40 years, 
TOV2 = 55 years, TDR2 = 70 years, TOV3 = 85 years (Minimum Activity Timings) 
10. 85-year Bridge Service Life, TBR = 20 years, TOV1 = 40 years, TDR1 = 60 years, 
TOV2 = 80 years, TDR2 = 100 years, TOV3 = 120 years (Mean Activity Timings) 
11. 75-year Bridge Service Life, TBR = 20 years, TOV1 = 45 years, TDR1 = 70 years, 
TOV2 = 95 years, TDR2 = 120 years 
12. 90-year Bridge Service Life, TBR = 25 years, TOV1 = 45 years, TDR1 = 70 years, 
TOV2 = 90 years, TDR2 = 115 years 
13. 75-year Bridge Service Life, TBR = 15 years, TOV1 = 35 years, TDR1 = 55 years, 
TOV2 = 75 years, TDR2 = 95 years 
14. 80-year Bridge Service Life, TBR = 15 years, TOV1 = 35 years, TDR1 = 55 years, 
TOV2 = 75 years, TDR2 = 95 years 
15. 80-year Bridge Service Life, TBR = 10 years, TOV1 = 30 years, TDR1 = 50 years, 
TOV2 = 70 years, TDR2 = 90 years 
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16. 90-year Bridge Service Life, TBR = 10 years, TOV1 = 30 years, TDR1 = 50 years, 
TOV2 = 70 years, TDR2 = 90 years, TOV3 = 110 years 
17. 75-year Bridge Service Life, TBR = 15 years, TOV1 = 30 years, TDR1 = 45 years, 
TOV2 = 60 years, TDR2 = 75 years, TOV3 = 90 years 
18. 85-year Bridge Service Life, TBR = 15 years, TOV1 = 35 years, TDR1 = 50 years, 
TOV2 = 70 years, TDR2 = 85 years, TOV3 = 105 years 
19. 90-year Bridge Service Life, TBR = 20 years, TOV1 = 45 years, TDR1 = 65 years, 
TOV2 = 90 years, TDR2 = 110 years 
20. 85-year Bridge Service Life, TBR = 15 years, TOV1 = 30 years, TDR1 = 50 years, 
TOV2 = 65 years, TDR2 = 85 years, TOV3 = 100 years 
21. 75-year Bridge Service Life, TBR = 15 years, TOV1 = 35 years, TDR1 = 60 years, 
TOV2 = 80 years, TDR2 = 105 years 
 
Bridge Activities and Costs 
All activities associated with each alternative (initial construction, rehabilitation,  
and routine maintenance) are identified. The number of activities can be different for 
each alternative. Activities include routine maintenance (on an annual basis unless 
detailed data is available), preventive maintenance (preservation), repair, and 
rehabilitation. A schedule of activity timing includes the performance period or service 
life of each activity, when work zones and detours will be used, how long work zones 
will be in place, and the length of detours. The activity timings used in this study are 
summarized in Table 3.1. 
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Expenditure stream diagrams show all activities, costs associated with those 
activities, and activity and cost timing in a single graphic. This can be a visual aid for the 
analyst and when presenting the LCCA results. Any remaining service life for the 
rehabilitation alternative is shown at the end of the analysis period as a negative cost. 
Example expenditure stream diagrams for the replacement and rehabilitation alternatives 
are shown in Figure 3. 
The estimated time to construct the bridge replacement and deck restoration are 
based on an analysis of contract completion dates included in Kentucky Transportation 
Cabinet (KYTC) bridge and deck restoration projects let from January 2013 to October 
2014. A listing of the projects used is contained in Appendix A. Details of the time 
analysis are contained in Appendix B.  
There are two general categories of costs, agency and user costs (Zimmerman et 
al. 2000, Beg et al. 2000, FHWA 2002). Costs that were similar for both alternatives were 
eliminated from the analysis. These are typically user costs during normal operations, i.e. 
no maintenance or construction activities that require a work zone with traffic 
restrictions. 
 
Agency Costs 
Agency costs include the costs of new construction, repair, rehabilitation, and 
maintenance of bridges and bridge components. Other agency costs include the cost of 
design, condition assessment of existing structures, right-of-way acquisition, utility 
adjustments, and any salvage value. Some costs can be estimated on a unit cost basis, i.e. 
bridge replacement, deck replacement, repairs, and routine annual maintenance. 
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However, some of these costs are only for the actual construction. The cost of 
preliminary engineering (PE), construction engineering (CE), maintenance of traffic 
(MOT), and any demolition are added to the cost of actual construction. The agency cost 
parameters used are summarized in Table 3.2. 
Agency cost data was obtained from bridge replacement, deck restoration, and 
guardrail projects constructed in Kentucky and published data. The bid data analysis 
herein is from the Kentucky Transportation Cabinet (KYTC) projects let from January 
2013 to October 2014. The bid data analysis determined unit costs for prestressed 
concrete girder bridges, deck replacement, bridge removal, deck removal, latex modified 
concrete (LMC) overlays, bridge overlay approach pavement, bridge rail retrofit, and 
maintenance of traffic. Details of the analyses are contained in Appendix C for unit 
construction costs and Appendix D for maintenance of traffic costs. 
Bridge replacement projects and roadway projects that included new and 
replacement bridges were used to determine the unit costs for prestressed concrete girder 
bridges, deck replacement, and the percentage of the contract price for maintenance of 
traffic during bridge replacement. The analysis used the bid data (116 bidders) for 30 
prestressed concrete I-beam bridges to determine the cost of bridge and deck replacement 
and the bid data (93 bidders) for 27 bridge projects to determine the percentage of 
contract price for maintenance of traffic costs. The bridge removal cost was determined 
using the bid data (23 bidders) for the removal of 10 continuous reinforced concrete T-
beam bridges. The deck removal cost used the bid data (three bidders) for two bridges.  
Bridge deck restoration projects were used to determine the unit costs for LMC 
overlays, bridge overlay approach pavement, and the percentage of the contract price for 
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maintenance of traffic costs during bridge rehabilitation. The analysis used the bid data 
(595 bidders) for 108 bridges.  
Guardrail projects were used to determine the unit cost for bridge rail retrofit with 
thrie beam. The analysis used the bid data (six bidders) for two bridges. 
The unit cost for carbon fiber-reinforced polymer (CFRP) wrap was based on 
published cost data (e.g. O’Conner et al. 1999). O’Connor et al. (1999) reported costs of 
CFRP used to strengthen a reinforced concrete pier cap of a bridge in New York. Hag-
Elsafi et al. (2001) reported costs of CFRP used to strengthen a reinforced concrete T-
beam bridge in New York. Wipf et al. (2004) reported costs of CFRP used to repair 
impact damaged prestressed concrete beams in Iowa.  
A survey by the Washington State Department of Transportation (DOT) in 2002 
collected engineering cost data from 25 states. The average cost of PE was 10.3 percent 
and for CE was 11.2 percent. These values tend to be higher for more complex urban 
projects than for rural projects (Alam et al. 2005). 
Annual routine bridge maintenance costs are the sum of annual maintenance costs 
for the various bridge components. Wipf et al. (1987) reported annual maintenance costs 
using data provided by some states. The average annual cost for reinforced concrete deck 
girders (old bridge) and prestressed concrete beams (new bridge) were converted to 2013 
dollars using gross domestic product (GDP) deflators (U.S. Department of Commerce). 
 
Bridge Replacement Cost 
The total cost to replace the existing bridge included the costs for PE, CE, 
removing the existing bridge, constructing the new bridge and approaches, and 
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maintaining traffic during the construction. The cost of bridge removal and construction 
were estimated using unit costs and estimated bridge areas. The cost of approach roadway 
construction was estimated as a percent of the bridge construction cost. The cost of 
maintenance of traffic was estimated as a percent of the cost of bridge removal, bridge 
construction, and approach roadway construction. The cost of PE was estimated as a 
percentage of bridge and approach roadway construction costs. The cost of CE was 
estimated as a percentage of bridge removal, bridge construction, and approach roadway 
construction costs. 
 
Bridge Deck Replacement Cost 
The total cost to replace the existing bridge deck included the costs for PE, CE, 
removing the existing reinforced concrete bridge deck and rails, constructing the new 
reinforced concrete bridge deck and rails, and maintaining traffic during the construction. 
The cost of bridge deck removal and construction were estimated using unit costs and 
estimated bridge areas. The cost of maintenance of traffic was estimated as a percent of 
the cost of bridge deck removal and bridge deck construction. The bridge deck 
construction unit cost was developed using a subset of bridge construction bid items, 
those items used to construct the reinforced concrete deck and rails. The cost of PE was 
estimated as a percentage of bridge deck construction cost. The cost of CE was estimated 
as a percentage of bridge deck removal and construction costs. 
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Bridge Deck Restoration Cost 
The total cost to construct the bridge deck restoration included the costs for PE, 
CE, constructing the deck overlay, construct the overlay approach pavement, and 
maintaining traffic during construction. The costs for PE and CE were estimated as a 
percentage of deck overlay and overlay approach pavement costs. The quantity of deck 
overlay for the existing bridge was estimated to be 5,100 ft2 (474 m2) and for the 
replacement bridge to be 5,712 ft2 (531 m2). The quantity of overlay approach pavement 
for the existing bridge was estimated to be 278 yd2 (232 m2) and for the replacement 
bridge to be 355 yd2 (297 m2). 
 
Bridge Rehabilitation Cost 
The total cost to rehabilitate the existing bridge included the costs for PE, CE, 
applying the CFRP, restoring the bridge deck, retrofiting the existing bridge rail with 
thrie beam rail, and maintaining traffic during construction. The cost of CFRP 
application, bridge deck restoration, and bridge deck approach pavement construction 
were estimated using unit costs and estimated areas or lengths as appropriate. The cost of 
maintenance of traffic was estimated as a percent of the cost of bridge rehabilitation 
construction. The costs of PE and CE were estimated as a percentage of CFRP, deck 
restoration, and bridge rail retrofit costs. The quantity of CFRP wrap was estimated 
assuming the girder stems are wrapped with two plies on the bottom and both faces of 
each stem from the supports to the quarter points in the adjacent spans. An additional ply 
is added longitudinally near the top of both stem faces for anchorage of the wrapped 
plies. This resulted in an estimated quantity of single ply CFRP of 5,700 ft2 (530 m2). 
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User Costs 
User costs include the costs of time delays (value of time), vehicle operation, and 
crashes (FHWA 2002, AASHTO 2010b, Watts et al. 2012). Crash costs include costs for 
property damage only, injury, and fatality crashes. The user cost parameters used are 
summarized in Table 3.3.  
Long term user costs are those costs due to load limits, height restrictions, narrow 
widths, and poor horizontal alignment. Load limits and height restrictions cause some 
vehicles to detour around a bridge. Detours lead to an increase in travel lime, vehicle 
operating costs, and accident rates. Narrow bridge widths lead to an increase in travel 
time due to reduced operating speeds and crashes (Son and Sinha 1997). Deck condition, 
functional classification, bridge width, and approach roadway alignment can influence 
accident risks (Thompson et al. 2000). A very badly spalled deck increases user costs as 
drivers tend to slow down which increases travel time as well as vehicle operating costs 
(Markow et al. 1993). 
Short term user costs are those costs due to work zones for bridge maintenance, 
repair, rehabilitation, or replacement. When a bridge is closed all traffic must detour 
around the bridge. When one or more lanes are closed there are increases in travel time 
and crash rates. Sufficient data to determine any increase in crash rates may not be 
available. Drivers may also opt to detour around a work zone, where possible, to avoid 
work zone congestion.  
Vehicle operating costs can be broken down by vehicle class, passenger cars and 
heavy trucks as a minimum, and could also include busses and utility trucks (dos Santos 
et al. 2011). In order to use a variety of vehicle types the number of each vehicle type 
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needs to be known. Since this is typically not known, this study used an average value for 
automobiles, pickups, vans, and sport utility vehicles and another value for commercial 
trucks (Barnes and Langworthy 2004). The “baseline” case is based on a fuel price of 
$1.50 per gallon ($0.40 per liter) and costs for maintenance/repair, tires, and depreciation 
in 2003 dollars. This study adjusted the fuel cost using $3.25 per gallon ($0.86 per liter) 
and converted the other costs to 2013 dollars using GDP deflators. The average cost to 
operate personal vehicles is then 27.25 cents per mile (16.9 cents per kilometer) and the 
cost to operate commercial trucks is 73.4 cents per mile (45.6 cents per kilometer). The 
baseline costs and the adjusted costs are summarized in Table 3.4. 
The value of time can be broken down by personal and business travel (USDOT 
2012). The values are per person-hour. Two weighted averages for automobiles are 
given: one for local travel and one for intercity travel. The weighted averages were 
determined using distributions of travel by trip purpose on various modes. This study 
assumed an equal distribution and used the average of the two. 
Crash costs depend on traffic volumes, crash rates, crash distribution by severity 
level, and the cost associated with each level. This study used the Abbreviated Injury 
Scale (AIS), National Highway Traffic Safety Administration guidance for the 
distribution of injuries to the different injury levels, the value of property damage only 
crashes (AIS 0), and the Value of a Statistical Life (VSL) to calculate the cost of a non-
fatal crash, Table 3.5 (USDOT 2012, USDOT 2013b).  
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User Cost Calculations 
In order to calculate user costs it is necessary to estimate traffic volumes, travel 
delays, additional travel distance, crash rate, and fatality rate. The value of time (VOT), 
traffic volumes, and vehicle operating costs (VOC) were then used with the estimated 
amount of delay and vehicle occupancy rates to calculate additional user costs. The 
vehicle occupancy rates used are from AASHTO (2010b). Traffic volumes, additional 
travel distance, and crash and fatality rates were used to calculate crash costs. The nine 
combinations of initial traffic volumes on and under the bridge, average daily traffic 
(ADT) cases, are shown in Table 3.6. The rates for total crashes and fatalities are from 
the Kentucky Strategic Highway Safety Plan, 2011-2014 (KYTC 2011). The rates used 
are for the year 2011 which was the latest year for which rates were given. 
This study used the following assumptions in calculating user costs:  
 User costs under normal operating conditions are the same for existing and 
replacement bridges, no delays or additional travel distance 
 User costs for identical activities under work zone conditions may be the same 
(lane closures, delays, or detours, additional travel time and distance) but 
generally occur at different times 
 Crash and fatality rates under normal operating conditions are the same for 
existing and replacement bridges 
 Crash and fatality rates in work zones are the statewide rates due to lack of work 
zone specific data 
The vehicle operating costs (VOC) were calculated using: 
CVOC = [(ADT)(VOCC) + (ADTT)(VOCT)](ΔD)     (3.10) 
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where: 
CVOC = total vehicle operating cost per day, $ 
VOCC =  vehicle operating cost for cars, $/vehicle 
VOCT =  vehicle operating cost for trucks, $/vehicle 
ADT =  average daily traffic, vehicles per day 
ADTT = average daily truck traffic, vehicles per day 
ΔD = additional distance travelled, mi (km) 
The value of time (VOT) costs were calculated using: 
CVOT = [(ADT)(VOTC) + (ADTT)(VOTT)](ΔT)     (3.11) 
where: 
CVOC = total value of time cost per day, $ 
VOTC =  value of time for cars, $/hr 
VOTT =  value of time for trucks, $/hr 
ADT =  average daily traffic, vehicles per day 
ADTT = average daily truck traffic, vehicles per day 
ΔT = time delay per vehicle 
The crash costs were calculated using: 
Ccrash = [(CR)(cost/crash) + (FR)(cost/fatality)](ADT)(D)/1,000,000  (3.12) 
where: 
Ccrash = total crash cost per day, $ 
CR =  crash rate, number of crashes per million vehicle-miles (crashes per million 
vehicle-kilometers) 
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FR =  fatality rate, number of fatalities per million vehicle-miles (crashes per million 
vehicle-kilometers) 
ADT =  average daily traffic, vehicles per day 
D =  distance travelled, mi (km) 
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Table 3.1-Bridge activity timing 
 
Activity Timing (year) 
Duration 
(days) Detour 
Replacement Alternative    
Construct new bridge 0 240 Yes 
Place deck overlay 20 30 No 
Replace deck 40 45 Yes 
Place deck overlay 60 30 No 
End service life 75 -- -- 
Rehabilitation Alternative    
Apply FRP, place deck overlay, retrofit bridge rail 0 30 No 
Construct new bridge 20 240 Yes 
Place deck overlay 40 30 No 
Replace deck 60 45 Yes 
Remaining service life new bridge 75 -- -- 
 
 
Table 3.2-Agency cost parameters 
 
Parameter Value 
Prestressed concrete girder bridge, $/ft2 ($/m2) 107.52 (1,157.33) 
Deck overlay-new bridge, $/ft2 ($/m2) 16.54 (178.03) 
Deck overlay-old bridge, $/ft2 ($/m2) 16.54 (178.03) 
Bridge overlay approach pavement-new bridge, $/yd2 ($/m2) 40.01 (47.85) 
Bridge overlay approach pavement-old bridge, $/yd2 ($/m2) 54.83 (65.58) 
Deck replacement, $/ft2 ($/m2) 38.17 (410.86) 
CFRP wrap (one layer), $/ft2 ($/m2) 54.39 (585.45) 
Bridge rail retrofit with thrie beam, $/ft ($/m) 76.99 (252.59) 
Bridge removal, $/ft2 ($/m2) 14.13 (152.09) 
Deck removal, $/ft2 ($/m2) 4.87 (52.42) 
Bridge annual maintenance-new bridge, $/ft2 ($/m2) 0.10 (1.08) 
Bridge annual maintenance-old bridge, $/ft2 ($/m2) 0.15 (1.61) 
Maintenance of traffic-replacement, percent 3.41 
Maintenance of traffic-rehabilitation, percent 15.12 
Preliminary Engineering, percent 10 
Construction Engineering, percent 11 
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Table 3.3-User cost parameters 
 
 Parameter Value 
Length of detour, miles (km) 2 (3.2) 
Duration of bridge work, days 30 to 240 
Average daily traffic on bridge-initial, vehicles/day 100 to 5,000 
Truck traffic on bridge, percent 5 
Average daily traffic under bridge-initial, vehicles/day 5,000 to 25,000 
Truck traffic under bridge, percent 12 
Annual traffic growth rate on bridge, percent 1 
Annual traffic growth rate under bridge, percent 2 
Value of time-cars, $/hour 16.28 
Value of time-trucks, $/hour 25.30 
Vehicle operating cost-cars, $/mile ($/km) 0.27 (0.17) 
Vehicle operating cost-trucks 0.74 (0.46) 
Vehicle occupancy rate-cars, persons/vehicle 1.5 
Vehicle occupancy rate-trucks, persons/vehicle 1.05 
Estimated travel delay per vehicle on bridge  
     Bridge replacement, minutes 10 
     Bridge rehabilitation, minutes 5 
     Deck overlay, minutes 5 
     Deck replacement, minutes 10 
Estimated travel delay per vehicle under bridge  
     Bridge replacement, minutes 5 
     Bridge rehabilitation, minutes 5 
     Deck overlay, minutes 0 
     Deck replacement, minutes 0 
Cost per non-fatal accident, $ 126,870 
Cost per fatal accident, $ 9,100,000 
Non-fatal crash rate per million vehicle miles 2.65 
Fatality rate per million vehicle miles 0.015 
 
 
Table 3.4-Baseline vehicle operating costs 
 
Cost Category Automobile Pickup/Van/SUV Commercial Truck $2003 $2013 $2003 $2013 $2003 $2013 
Total Marginal Costs 
cents/mi (cents/km) 
15.3 
(9.5) 
23.6 
(14.7) 
19.2 
(11.9) 
30.9 
(19.2) 
43.4 
(27.0) 
73.4 
(15.6) 
Fuel 
cents/mi (cents/km) 
5.1 
(3.2) 
11.1 
(6.9) 
7.8 
(4.8) 
16.9 
(10.5) 
21.4 
(13.3) 
46.4 
(28.8) 
Maintenance/Repair 
cents/mi (cents/km) 
3.1 
(1.9) 
3.8 
(2.4) 
3.7 
(2.3) 
4.6 
(2.9) 
10.5 
(6.5) 
12.9 
(8.0) 
Tires 
cents/mi (cents/km) 
0.9 
(0.6) 
1.1 
(0.7) 
1.0 
(0.6) 
1.2 
(0.7) 
3.5 
(2.2) 
4.3 
(2.7) 
Depreciation  
cents/mi (cents/km) 
6.2 
(3.9) 
7.6 
(4.7) 
6.7 
(4.2) 
8.2 
(5.1) 
8.0 
(5.0) 
9.8 
(6.1) 
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Table 3.5-Cost for a non-fatal crash 
 
Fraction Crashes Fraction VSL Unit Value Estimated cost per non-fatal crash 
AIS 0 0.43676 $3,465 $1,513.37 
AIS 1 0.41739 0.003 $9,100,000 $11,394.75 
AIS 2 0.08872 0.047 $9,100,000 $37,945.54 
AIS 3 0.04817 0.105 $9,100,000 $46,026.44 
AIS 4 0.00617 0.266 $9,100,000 $14,935.10 
AIS 5 0.00279 0.593 $9,100,000 $15,055.68 
1.00000 1.000 $126,870.88 
AIS = Abbreviated Injury Scale 
 
 
Table 3.6-Initial average daily traffic, ADT, volume 
 
Case ADT on bridge, vehicles per day 
ADT under bridge, 
vehicles per day 
1 100 Low 5,000 Low 
2 100 Low 10,000 Medium 
3 100 Low 25,000 High 
4 1,000 Medium 5,000 Low 
5 1,000 Medium 10,000 Medium 
6 1,000 Medium 25,000 High 
7 5,000 High 5,000 Low 
8 5,000 High 10,000 Medium 
9 5,000 High 25,000 High 
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Figure 3.1-Typical sections 
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Figure 3.2-Bridge rail retrofit with thrie beam 
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Figure 3.3-Expenditure stream diagrams 
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CHAPTER FOUR: DETERMINISTIC ANALYSIS 
 
 
In this study deterministic analyses were carried out to determine the life-cycle 
costs of the replacement and rehabilitation alternatives and which had the lower life-cycle 
cost. Analyses were carried out for 1) a bridge over a highway, 2) a bridge over a 
highway with modified bridge construction time and cost, 3) a bridge over a waterway, 
and 4) a bridge over a waterway with modified bridge construction time and cost. Each 
analysis used the agency and user cost parameters shown in Table 3.1, Table 3.2 and 
Table 3.3. Each analysis used a range of initial traffic volumes, both on and under the 
bridge. 
 
Bridge over Highway 
Deterministic analyses were carried out for each of the nine ADT cases (Table 
3.6). The agency, user, and total life-cycle costs for the replacement and rehabilitation 
alternatives of the bridge over a highway are summarized in Table 4.1.  
In all the traffic cases the rehabilitation alternative had the lower life-cycle cost. 
Although the agency costs for both alternatives were almost equal the user costs were 
not. For this example the agency cost for the replacement alternative is only 1.6 percent 
more than the rehabilitation. Since agency costs do not depend on traffic volumes they 
were the same for all traffic cases and the increases in life-cycle costs were primarily due 
to user costs. The user costs for lower traffic volumes were relatively close and the 
difference dramatically increased as the traffic volumes increased. The impact of traffic 
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volume on user costs was especially significant for traffic under the bridge for the 
estimated delays, i.e. ADT cases 3, 6, and 9 (Table 3.6). 
As the traffic volume increased, both on and under the bridge, the difference in 
total life-cycle cost between the alternatives also increased. The differences in total life-
cycle costs are summarized in Table 4.2. The smallest difference was for case 1, 100 
vehicles per day (vpd) on the bridge and 5,000 vpd under the bridge. The second smallest 
difference was for case 2, 100 vpd on the bridge and 10,000 vpd under the bridge. This is 
followed by cases 4 and 5 with 1,000 vpd on the bridge and 5,000 to 10,000 vpd under 
the bridge. These are followed by cases 3 and 6 with 25,000 vpd under the bridge and 
100 to 1,000 vpd on the bridge. The next two are cases 7 and 8 with 5,000 vpd on the 
bridge and 5,000 to 10,000 vpd under the bridge. The largest difference was for case 9, 
5,000 vpd on the bridge and 25,000 vpd under the bridge.  
Agency, user, and total life-cycle costs for all the activities and for each traffic 
case are summarized in Table 4.3 for the replacement alternative and Table 4.4 for the 
rehabilitation alternative. Agency costs for the replacement alternative are the same for 
each of the traffic cases. Agency costs for the rehabilitation alternative are the same for 
each of the traffic cases.  
User life-cycle costs for the replacement alternative is summarized in Table 4.5 
and for the rehabilitation alternative is summarized in Table 4.6. Two activities had no 
impact on traffic under the bridge: deck replacement and deck overlay. For these 
activities the user costs are the same for those traffic cases where traffic on the bridge is 
the same. For the remaining activities, user costs increase as traffic on and under the 
bridge increases. 
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Bridge over Highway with Modified Bridge Construction Time and Cost 
The deterministic analysis of the bridge over a highway showed that user costs 
were frequently high and also a significant portion of the life-cycle costs, Table 4.7. The 
percentage of life-cycle costs that were due to user costs for the two alternatives did not 
differ by much, about three percent or less. For low traffic volumes the user costs ranged 
from 68.7 to 91.3 percent of total life-cycle costs for the replacement alternative and from 
65.8 to 90.3 percent of total life-cycle costs for the rehabilitation alternative. For medium 
traffic volumes the user costs ranged from 76.9 to 92.1 percent of total life-cycle costs for 
the replacement alternative and from 73.0 to 90.9 percent of total life-cycle costs for the 
rehabilitation alternative. For high traffic volumes the user costs ranged from 89.4 to 94.3 
percent of total life-cycle costs for the replacement alternative and from 86.0 to 93.1 
percent of total life-cycle costs for the rehabilitation alternative. The percentage of life-
cycle costs due to user costs increased as traffic volumes increased. 
The sensitivity analysis showed that the time to construct the new bridge was one 
of the four parameters that had the most influence on life-cycle costs. Therefore, two 
modifications to the bridge construction time were investigated. In the first modification 
the most likely time to construct the bridge was decreased by 25 percent. In the second 
modification it was decreased by 50 percent. The times used are summarized in Table 
4.8.  
Since decreases in construction time would most likely increase the cost three cost 
variations were used with each time modification. For the first time modification the unit 
cost to construct the bridge was increased by zero, five, and ten percent. For the second 
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time modification they were increased by zero, ten, and twenty percent. The unit costs 
used are summarized in Table 4.9.  
The combinations of modified times and costs used are summarized in Table 4.10. 
Even though no increase in cost is likely to occur it was included as a base line or 
limiting value. 
Six additional deterministic analyses using the modified bridge construction times 
and costs were carried out for each of the nine traffic cases. The agency, user, and total 
life-cycle costs for the six modifications are summarized in Tables 4.11 to 4.16. Although 
the decrease in construction time reduced the difference in life-cycle costs between the 
replacement and rehabilitation alternative, the rehabilitation alternative still had the lower 
life-cycle cost. The decrease in construction time had the larger influence on life-cycle 
costs than subsequent increases in unit costs.  
 
Bridge over Waterway 
Since a large number of bridges cross waterways the effect of no vehicular traffic 
under the bridge was investigated. This reduced the number of traffic cases to just three: 
low (100 vpd), medium (1,000 vpd), and high (5,000 vpd) traffic volumes on the bridge.  
Three additional deterministic analyses were carried out. The agency, user, and 
total life-cycle costs for the three cases are summarized in Table 4.17.  The rehabilitation 
alternative still had the lower life-cycle cost. However the difference for the low traffic 
case was only 5.3 percent. This cost difference maybe small enough for some decision 
makers to choose the replacement alternative. Although the difference in total life-cycle 
costs between the alternatives decreased, there was a significant decrease for some traffic 
cases.  
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Bridge over Waterway with Modified Bridge Construction Time and Cost 
The effect of reducing bridge construction time on bridge with no vehicular traffic 
under the bridge was investigated. Six additional deterministic analyses were carried out 
for each three traffic volume cases. The agency, user, and total life-cycle costs for the six 
modifications are summarized in Tables 4.18 to 4.23.  
Although the decrease in construction time reduced the difference in life-cycle 
costs between the replacement and rehabilitation alternative, the rehabilitation alternative 
still had the lower life-cycle cost. For the lower traffic cases the difference is small 
enough for one to consider using accelerated bridge technologies for bridge construction 
as long as any increases in construction costs are minimal. A five percent increase in the 
bridge construction unit cost, however, resulted in an increase in the difference. The 
reduced construction time had an adverse effect on the difference. 
 
Deterministic Analysis Summary 
Deterministic analyses were carried out for a highway bridge, a highway bridge 
with modified bridge construction time and cost, a waterway bridge, and a waterway 
bridge with modified bridge construction time and cost. The percent difference in total 
life-cycle costs from all the analyses are summarized in Table 4.24. 
The rehabilitation alternative had the lower life-cycle cost in all analyses. 
However there were instances where the difference in life-cycle cost has been reduced 
enough for a decision maker to consider accelerated bridge construction technologies for 
low and medium traffic volumes. If it were possible to obtain a 50 percent decrease in 
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bridge construction time without any increase in cost the life-cycle costs are almost the 
same, 0.8 percent difference. 
When the bridge is over a waterway the differences in life-cycle costs are all 
reduced. For 100 vpd the difference was 5.3 percent or less. When combined with 
accelerated bridge construction technologies a further decrease in the difference was 
possible. For the low traffic volumes the difference was less than five percent for some 
combinations of decreased construction time and increased cost.  However, increases in 
bridge construction cost negated any decrease in the difference and in some cases 
increased the difference. 
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Table 4.1-Summary of life-cycle costs for highway bridge 
 
ADT 
Case1 
Life-cycle Costs, Dollars Percent 
Difference2 Replacement Alternative Rehabilitation Alternative Agency User Total Agency User Total 
1 1,191,515 2,618,430 3,809,944 1,172,788 2,252,939 3,425,727 11.1 
2 1,191,515 5,086,170 6,277,684 1,172,788 4,404,281 5,577,069 12.5 
3 1,191,515 12,489,390 13,680,904 1,172,788 10,858,308 12,031,096 13.7 
4 1,191,515 3,974,636 5,166,151 1,172,788 3,167,309 4,340,097 19.1 
5 1,191,515 6,442,376 7,633,891 1,172,788 5,318,651 6,491,439 17.6 
6 1,191,515 13,845,596 15,037,111 1,172,788 11,772,678 12,945,466 16.1 
7 1,191,515 10,002,220 11,193,735 1,172,788 7,231,176 8,403,964 33.2 
8 1,191,515 12,469,960 13,661,475 1,172,788 9,382,519 10,555,307 29.4 
9 1,191,515 19,873,180 21,064,695 1,172,788 15,836,546 17,009,334 23.8 
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.2-Comparison of total life-cycle costs for highway bridge 
 
ADT 
Case1 
Life-cycle Costs, Dollars 
Replacement 
Alternative 
Rehabilitation 
Alternative Difference 
1 3,809,944  3,425,727 384,217 
2 6,277,684  5,577,069 700,615 
4 5,166,151  4,340,097 826,054 
5 7,633,891  6,491,439 1,142,452 
3 13,680,904  12,031,096 1,649,808 
6 15,037,111  12,945,466 2,091,645 
7 11,193,735  8,403,964 2,789,771 
8 13,661,475  10,555,307 3,106,168 
9 21,064,695  17,009,334 4,055,361 
1Refer to Table 3.6 for ADT cases 
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Table 4.3-Life-cycle costs replacement alternative highway bridge 
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1 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 2,602,627 3,760 9,511 2,532  2,618,430 
Total 3,583,198 78,107 94,260 36,155 18,223 3,809,944 
2 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 5,070,367 3,760 9,511 2,532  5,086,170 
Total 6,050,938 78,107 94,260 36,155 18,223 6,277,684 
3 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 12,473,587 3,760 9,511 2,532  12,489,390 
Total 13,454,158 78,107 94,260 36,155 18,223 13,680,904 
4 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 3,816,609 37,602 95,107 25,319  3,974,636 
Total 4,797,180 111,949 179,856 58,942 18,223 5,166,151 
5 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 6,284,349 37,602 95,107 25,319  6,442,376 
Total 7,264,920 111,949 179,856 58,942 18,223 7,633,891 
6 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 13,687,569 37,602 95,107 25,319  13,845,596 
Total 14,668,140 111,949 179,856 58,942 18,223 15,037,111 
7 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 9,212,083 188,009 475,534 126,593  10,002,220 
Total 10,192,655 262,357 560,284 160,216 18,223 11,193,735 
8 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 11,679,823 188,009 475,534 126,593  12,469,960 
Total 12,660,395 262,357 560,284 160,216 18,223 13,661,475 
9 
Agency 980,572 74,347 84,750 33,623 18,223 1,191,515 
User 19,083,043 188,009 475,534 126,593  19,873,180 
Total 20,063,615 262,357 560,284 160,216 18,223 21,064,695 
1Refer to Table 3.6 for ADT cases 
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Table 4.4-Life-cycle costs rehabilitation alternative highway bridge 
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1 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 314,599 1,925,591 2,306 10,443   2,252,939 
Total 917,552 2,418,393 39,670 86,707 -57,083 20,489 3,425,727 
2 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 623,067 3,768,466 2,306 10,443   4,404,281 
Total 1,226,019 4,261,268 39,670 86,707 -57,083 20,489 5,577,069 
3 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 1,548,469 9,297,090 2,306 10,443   10,858,308 
Total 2,151,422 9,789,892 39,670 86,707 -57,083 20,489 12,031,096 
4 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 369,786 2,670,036 23,058 104,429   3,167,309 
Total 972,738 3,162,838 60,423 180,693 -57,083 20,489 4,340,097 
5 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 678,253 4,512,911 23,058 104,429   5,318,651 
Total 1,281,205 5,005,713 60,423 180,693 -57,083 20,489 6,491,439 
6 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 1,603,656 10,041,535 23,058 104,429   11,772,678 
Total 2,206,608 10,534,337 60,423 180,693 -57,083 20,489 12,945,466 
7 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 615,058 5,978,681 115,292 522,145   7,231,176 
Total 1,218,010 ,471,482 152,657 598,409 -57,083 20,489 8,403,964 
8 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 923,526 7,821,556 115,292 522,145   9,382,519 
Total 1,526,478 8,314,357 152,657 598,409 -57,083 20,489 10,555,307 
9 
Agency 602,952 492,802 37,364 76,264 -57,083 20,489 1,172,788 
User 1,848,928 13,350,180 115,292 522,145   15,836,546 
Total 2,451,880 13,842,982 152,657 598,409 -57,083 20,489 17,009,334 
1Refer to Table 3.6 for ADT cases 
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Table 4.5-User life-cycle cost summary highway bridge replacement alternative 
 
ADT 
Case1 
Life-cycle Cost, Dollars 
Bridge 
replacement Deck overlay 
Deck 
replacement Deck overlay Total 
1 2,602,627 3,760 9,511 2,532 2,618,430 
2 5,070,367 3,760 9,511 2,532 5,086,170 
3 12,473,587 3,760 9,511 2,532 12,489,390 
4 3,816,609 37,602 95,107 25,319 3,974,636 
5 6,284,349 37,602 95,107 25,319 6,442,376 
6 13,687,569 37,602 95,107 25,319 13,845,596 
7 9,212,083 188,009 475,534 126,593 10,002,220 
8 11,679,823 188,009 475,534 126,593 12,469,960 
9 19,083,043 188,009 475,534 126,593 19,873,180 
1Refer to Table 3.6 for ADT cases 
 
 
 
Table 4.6-User life-cycle cost summary highway bridge rehabilitation alternative 
 
ADT 
Case1 
Life-cycle Cost, Dollars 
Bridge 
rehabilitation 
Bridge 
replacement Deck overlay 
Deck 
replacement Total 
1 314,599 1,925,591 2,306 10,443 2,252,939 
2 623,067 3,768,466 2,306 10,443 4,404,281 
3 1,548,469 9,297,090 2,306 10,443 10,858,308 
4 369,786 2,670,036 23,058 104,429 3,167,309 
5 678,253 4,512,911 23,058 104,429 5,318,651 
6 1,603,656 10,041,535 23,058 104,429 11,772,678 
7 615,058 5,978,681 115,292 522,145 7,231,176 
8 923,526 7,821,556 115,292 522,145 9,382,519 
9 1,848,928 13,350,180 115,292 522,145 15,836,546 
1Refer to Table 3.6 for ADT cases 
 
 
 
Table 4.7-Percent user costs for highway bridge 
 
ADT 
Case1 
Replacement Alternative Rehabilitation Alternative 
User Costs Total Costs Percent User User Costs Total Costs 
Percent 
User 
1 2,618,430 3,809,944 68.7 2,252,939 3,425,727 65.8 
2 5,086,170 6,277,684 81.0 4,404,281 5,577,069 79.0 
3 12,489,390 13,680,904 91.3 10,858,308 12,031,096 90.3 
4 3,974,636 5,166,151 76.9 3,167,309 4,340,097 73.0 
5 6,442,376 7,633,891 84.4 5,318,651 6,491,439 81.9 
6 13,845,596 15,037,111 92.1 11,772,678 12,945,466 90.9 
7 10,002,220 11,193,735 89.4 7,231,176 8,403,964 86.0 
8 12,469,960 13,661,475 91.3 9,382,519 10,555,307 88.9 
9 19,873,180 21,064,695 94.3 15,836,546 17,009,334 93.1 
1Refer to Table 3.6 for ADT cases 
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Table 4.8-Bridge construction times 
 
 Most Likely, days 
Initial 240 
Initial minus 25% 180 
Initial minus 50% 120 
 
 
 
Table 4.9-Bridge construction unit costs 
 
 Mean, $/ft2 ($/m2) 
Initial 107.52 (1,157.33) 
Initial plus 5% 112.90 (1,215.20) 
Initial plus 10% 118.27 (1,273.04) 
Initial plus 20% 129.02 (1,388.75) 
 
 
 
Table 4.10-Modified bridge construction time and cost 
 
Modification Decrease in Time Increase in Costs 
1a 25% 0% 
1b 25% 5% 
1c 25% 10% 
2a 50% 0% 
2b 50% 10% 
2c 50% 20% 
 
 
 
Table 4.11-Summary of life-cycle costs for highway bridge with modification 1a 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1 1,191,515 1,967,773 3,159,288 1,172,788 1,771,541 2,944,329 7.3
2 1,191,515 3,818,578 5,010,093 1,172,788 3,462,165 4,634,953 8.1
3 1,191,515 9,370,993 10,562,508 1,172,788 8,534,036 9,706,824 8.8
4 1,191,515 3,020,484 4,211,999 1,172,788 2,499,800 3,672,588 14.7
5 1,191,515 4,871,289 6,062,804 1,172,788 4,190,424 5,363,212 13.0
6 1,191,515 10,423,704 11,615,219 1,172,788 9,262,295 10,435,082 11.3
7 1,191,515 7,699,199 8,890,714 1,172,788 5,736,506 6,909,294 28.7
8 1,191,515 9,550,004 10,741,519 1,172,788 7,427,130 8,599,918 24.9
9 1,191,515 15,102,419 16,293,934 1,172,788 12,499,001 13,671,789 19.2
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
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Table 4.12-Summary of life-cycle costs for highway bridge with modification 1b 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1 1,235,959 1,967,773 3,203,732 1,193,264 1,771,541 2,964,805 8.1
2 1,235,959 3,818,578 5,054,537 1,193,264 3,462,165 4,655,429 8.6
3 1,235,959 9,370,993 10,606,952 1,193,264 8,534,036 9,727,300 9.0
4 1,235,959 3,020,484 4,256,443 1,193,264 2,499,800 3,693,064 15.3
5 1,235,959 4,871,289 6,107,248 1,193,264 4,190,424 5,383,688 13.4
6 1,235,959 10,423,704 11,659,663 1,193,264 9,262,295 10,455,559 11.5
7 1,235,959 7,699,199 8,935,158 1,193,264 5,736,506 6,929,770 28.9
8 1,235,959 9,550,004 10,785,963 1,193,264 7,427,130 8,620,394 25.1
9 1,235,959 15,102,419 16,338,378 1,193,264 12,499,001 13,692,265 19.3
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.13-Summary of life-cycle costs for highway bridge with modification 1c 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1 1,280,321 1,967,773 3,248,094 1,213,703 1,771,541 2,985,244 8.8
2 1,280,321 3,818,578 5,098,899 1,213,703 3,462,165 4,675,867 9.1
3 1,280,321 9,370,993 10,651,314 1,213,703 8,534,036 9,747,738 9.3
4 1,280,321 3,020,484 4,300,805 1,213,703 2,499,800 3,713,503 15.8
5 1,280,321 4,871,289 6,151,610 1,213,703 4,190,424 5,404,126 13.8
6 1,280,321 10,423,704 11,704,025 1,213,703 9,262,295 10,475,997 11.7
7 1,280,321 7,699,199 8,979,520 1,213,703 5,736,506 6,950,209 29.2
8 1,280,321 9,550,004 10,830,325 1,213,703 7,427,130 8,640,832 25.3
9 1,280,321 15,102,419 16,382,740 1,213,703 12,499,001 13,712,703 19.5
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.14-Summary of life-cycle costs for highway bridge with modification 2a 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1 1,191,515 1,317,116 2,508,631 1,172,788 1,290,144 2,462,931 1.9
2 1,191,515 2,550,986 3,742,501 1,172,788 2,520,048 3,692,836 1.3
3 1,191,515 6,252,596 7,444,111 1,172,788 6,209,763 7,382,551 0.8
4 1,191,515 2,066,332 3,257,846 1,172,788 1,832,291 3,005,079 8.4
5 1,191,515 3,300,202 4,491,716 1,172,788 3,062,196 4,234,984 6.1
6 1,191,515 7,001,812 8,193,326 1,172,788 6,751,911 7,924,699 3.4
7 1,191,515 5,396,178 6,587,693 1,172,788 4,241,836 5,414,624 21.7
8 1,191,515 6,630,048 7,821,563 1,172,788 5,471,741 6,644,529 17.7
9 1,191,515 10,331,658 11,523,173 1,172,788 9,161,456 10,334,244 11.5
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
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Table 4.15-Summary of life-cycle costs for highway bridge with modification 2b 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1 1,280,321 1,317,116 2,597,437 1,213,703 1,290,144 2,503,846 3.7
2 1,280,321 2,550,986 3,831,307 1,213,703 2,520,048 3,733,751 2.6
3 1,280,321 6,252,596 7,532,917 1,213,703 6,209,763 7,423,466 1.5
4 1,280,321 2,066,332 3,346,653 1,213,703 1,832,291 3,045,994 9.9
5 1,280,321 3,300,202 4,580,523 1,213,703 3,062,196 4,275,899 7.1
6 1,280,321 7,001,812 8,282,133 1,213,703 6,751,911 7,965,613 4.0
7 1,280,321 5,396,178 6,676,499 1,213,703 4,241,836 5,455,539 22.4
8 1,280,321 6,630,048 7,910,369 1,213,703 5,471,741 6,685,443 18.3
9 1,280,321 10,331,658 11,611,979 1,213,703 9,161,456 10,375,158 11.9
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.16-Summary of life-cycle costs for highway bridge with modification 2c 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1 1,369,128 1,317,116 2,686,244 1,254,617 1,290,144 2,544,761 5.6
2 1,369,128 2,550,986 3,920,114 1,254,617 2,520,048 3,774,666 3.9
3 1,369,128 6,252,596 7,621,724 1,254,617 6,209,763 7,464,380 2.1
4 1,369,128 2,066,332 3,435,459 1,254,617 1,832,291 3,086,908 11.3
5 1,369,128 3,300,202 4,669,329 1,254,617 3,062,196 4,316,813 8.2
6 1,369,128 7,001,812 8,370,939 1,254,617 6,751,911 8,006,528 4.6
7 1,369,128 5,396,178 6,765,306 1,254,617 4,241,836 5,496,453 23.1
8 1,369,128 6,630,048 7,999,176 1,254,617 5,471,741 6,726,358 18.9
9 1,369,128 10,331,658 11,700,786 1,254,617 9,161,456 10,416,073 12.3
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.17-Summary of life-cycle costs for waterway bridge 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,191,515 150,690 1,342,204 1,172,788 101,597 1,274,384 5.3
4,5,6 1,191,515 1,506,896 2,698,411 1,172,788 1,015,967 2,188,755 23.3
7,8,9 1,191,515 7,534,480 8,725,995 1,172,788 5,079,834 6,252,622 39.6
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
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Table 4.18-Summary of life-cycle costs for waterway bridge with modification 1a 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,191,515 116,968 1,308,483 1,172,788 80,918 1,253,705 4.4
4,5,6 1,191,515 1,169,679 2,361,194 1,172,788 809,177 1,981,964 19.1
7,8,9 1,191,515 5,848,394 7,039,909 1,172,788 4,045,883 5,218,670 34.9
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.19-Summary of life-cycle costs for waterway bridge with modification 1b 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,235,959 116,968 1,352,927 1,193,264 80,918 1,274,182 6.2
4,5,6 1,235,959 1,169,679 2,405,638 1,193,264 809,177 2,002,441 20.1
7,8,9 1,235,959 5,848,394 7,084,353 1,193,264 4,045,883 5,239,147 35.2
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.20-Summary of life-cycle costs for waterway bridge with modification 1c 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,280,321 116,968 1,397,289 1,213,703 80,918 1,294,620 7.9
4,5,6 1,280,321 1,169,679 2,450,000 1,213,703 809,177 2,022,879 21.1
7,8,9 1,280,321 5,848,394 7,128,715 1,213,703 4,045,883 5,259,585 35.5
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
 
Table 4.21-Summary of life-cycle costs for waterway bridge with modification 2a 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,191,515 83,246 1,274,761 1,172,788 60,239 1,233,026 3.4
4,5,6 1,191,515 832,462 2,023,976 1,172,788 602,386 1,775,174 14.0
7,8,9 1,191,515 4,162,308 5,353,823 1,172,788 3,011,931 4,184,719 27.9
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
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Table 4.22-Summary of life-cycle costs for waterway bridge with modification 2b 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,280,321 83,246 1,363,567 1,213,703 60,239 1,273,941 7.0
4,5,6 1,280,321 832,462 2,112,783 1,213,703 602,386 1,816,089 16.3
7,8,9 1,280,321 4,162,308 5,442,629 1,213,703 3,011,931 4,225,634 28.8
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
Table 4.23-Summary of life-cycle costs for waterway bridge with modification 2c 
 
ADT 
Case1 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars Percent 
Difference2Agency User Total Agency User Total 
1,2,3 1,369,128 83,246 1,452,374 1,254,617 60,239 1,314,856 10.5
4,5,6 1,369,128 832,462 2,201,589 1,254,617 602,386 1,857,003 18.6
7,8,9 1,369,128 4,162,308 5,531,436 1,254,617 3,011,931 4,266,548 29.6
1Refer to Table 3.6 for ADT cases 
2Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
 
 
Table 4.24-Summary of difference in total life-cycle costs for all bridges 
 
Analysis 
Percent Difference1 
ADT 
Case 
12 
ADT 
Case 
22 
ADT 
Case 
32 
ADT 
Case 
42 
ADT 
Case 
52 
ADT 
Case 
62 
ADT 
Case 
72 
ADT 
Case 
82 
ADT 
Case 
92 
Highway 11.1 12.5 13.7 19.1 17.6 16.1 33.2 29.4 23.8 
Highway + Mod 1a 7.3 8.1 8.8 14.7 13.0 11.3 28.7 24.9 19.2 
Highway + Mod 1b 8.1 8.6 9.0 15.3 13.4 11.5 28.9 25.1 19.3 
Highway + Mod 1c 8.8 9.1 9.3 15.8 13.8 11.7 29.2 25.3 19.5 
Highway + Mod 2a 1.9 1.3 0.8 8.4 6.1 3.4 21.7 17.7 11.5 
Highway + Mod 2b 3.7 2.6 1.5 9.9 7.1 4.0 22.4 18.3 11.9 
Highway + Mod 2c 5.6 3.9 2.1 11.3 8.2 4.6 23.1 18.9 12.3 
Waterway 5.3 5.3 5.3 23.3 23.3 23.3 39.6 39.6 39.6 
Water + Mod 1a 4.4 4.4 4.4 19.1 19.1 19.1 34.9 34.9 34.9 
Water + Mod 1b 6.2 6.2 6.2 20.1 20.1 20.1 35.5 35.5 35.5 
Water + Mod 1c 7.9 7.9 7.9 21.1 21.1 21.1 35.5 35.5 35.5 
Water + Mod 2a 3.4 3.4 3.4 14.0 14.0 14.0 27.9 27.9 27.9 
Water + Mod 2b 7.0 7.0 7.0 16.3 16.3 16.3 28.8 28.8 28.8 
Water + Mod 2c 10.5 10.5 10.5 18.6 18.6 18.6 29.6 29.6 29.6 
1Percent difference = (Total Replacement - Total Rehabilitation)/Total Rehabilitation 
2Refer to Table 3.6 for ADT cases 
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CHAPTER FIVE: SENSITIVITY ANALYSIS 
 
 
A sensitivity analysis can be used to improve the results of a deterministic 
analysis (FHWA 2002) by providing a limited measure of the effects of input parameter 
variability on life-cycle costs.  The sensitivity analysis is used to determine which input 
parameters the life-cycle costs are the most sensitive to. This can assist decision-makers 
in understanding any variability in the analysis results of the design alternatives. It can 
also be used to identify which input values need a more refined estimate and which do 
not. Changes in only one input parameter are made while all the others are held constant. 
The life-cycle cost is sensitive to an input parameter when a small change in that 
parameter results in a relatively large change in the life-cycle cost (Trejo and 
Reinschmidt 2007a). However, since only one input parameter is changed at a time the 
analysis cannot measure the impact of simultaneous changes in more than one parameter. 
It also does not give any indication of risk (Pittenger et al. 2012). 
The sensitivity analysis in this study used the 26 parameters presented in Table 
5.1. Each parameter was changed by plus and minus ten percent from the mean input 
values. An analysis was done for each of the nine ADT cases. Changes in life-cycle costs 
were converted to a percentage of the mean life-cycle cost for each ADT case. Except for 
changes in the service life of the CFRP rehabilitation, both plus and minus changes in 
parameter mean values of ten percent resulted in the same magnitude, but different sign, 
of change in life-cycle costs. All parameters had changes less than ten percent.  
 Although the ranking of parameters varied depending on the alternative and the 
ADT case, the same four parameters had the most impact on life-cycle cost, user costs in 
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particular, for both alternatives. They were bridge replacement duration, ADT under 
bridge, VOT cars, and delay time under the bridge during bridge replacement.  
Three summaries of the analysis results are presented. The first one is for the 
replacement alternative, the second one is for the rehabilitation alternative, and the third 
one is for both alternatives combined.  
 The degree of sensitivity depended on the initial traffic volume. Some parameters 
had changes greater than one percent for all ADT cases. For other parameters some ADT 
cases had changes less than one percent and other ADT cases had changes greater than 
one percent. Four categories of changes in life-cycle cost, as a function of initial ADT, 
were found. Categories A, B, C, and D are described as follows: 
 Category A: percent change in life-cycle cost increased as ADT on bridge 
increased (ADT under bridge constant) and as ADT under bridge increased (ADT 
on bridge constant) 
 Category B: percent change in life-cycle cost decreased as ADT on bridge 
increased (ADT under bridge constant) and increased as ADT under bridge 
increased (ADT on bridge constant) 
 Category C: percent change in life-cycle cost increased as ADT on bridge 
increased (ADT under bridge constant) and decreased as ADT under bridge 
increased (ADT on bridge constant) 
 Category D: percent change in life-cycle cost decreased as ADT on bridge 
increased (ADT under bridge constant) and as ADT under bridge increased (ADT 
on bridge constant) 
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The categories of each input parameter for the replacement and rehabilitation alternatives 
are summarized in Table 5.2 
 
Replacement Alternative 
The results of the sensitivity analysis for the replacement alternative are 
summarized in Table 5.3. 
 Nine parameters had changes greater than one percent for at least two ADT cases. 
Four of these had changes greater than one percent for all nine ADT cases: bridge 
replacement duration (Category A), ADT under bridge (Category B), delay time under 
the bridge during bridge replacement (Category B), and VOT cars (Category A). Two of 
these had the same impact on life-cycle cost: ADT under bridge and delay time under the 
bridge during bridge replacement. The remaining five parameters had changes greater 
than one percent for the number of ADT cases shown. Category B included one 
parameter: VOT trucks (3 cases). Category C included three parameters: ADT on bridge 
(6 cases), delay time on the bridge during bridge replacement (5 cases), and detour length 
during replacement (2 cases).  Category D included one parameter: bridge replacement 
cost (4 cases). 
 The remaining 17 parameters had changes less than one percent for all nine ADT 
cases. Two parameters had the same impact on life-cycle cost: deck overlay duration and 
delay time on the bridge during deck overlay. Category C included six parameters: VOC 
cars, deck replacement duration, delay time on the bridge during deck replacement, deck 
overlay duration, delay time on the bridge during deck overlay, and VOC trucks. 
Category D included four parameters: deck overlay cost for the new bridge, deck 
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replacement cost, MOT during replacement, and MOT during rehabilitation. The seven 
rehabilitation specific parameters had no impact on the life-cycle cost of the replacement 
alternative. 
 
Rehabilitation Alternative 
The results of the sensitivity analysis for the rehabilitation alternative are 
summarized in Table 5.4. 
 Fifteen parameters had changes greater than one percent for at least one ADT 
case. Five of these had changes greater than one percent for all nine ADT cases: ADT 
under bridge (Category B), VOT cars (Category A), bridge replacement duration 
(Category A), delay time under the bridge during bridge replacement (Category B) and 
service life of the CFRP rehabilitation (Category C). The remaining ten parameters had 
changes greater than one percent for the number of ADT cases shown. Category B 
included four parameters: deck overlay duration (5 cases), bridge rehabilitation duration 
(5 cases), delay time under the bridge during bridge rehabilitation (3 cases), and VOT 
trucks (3 cases). Category C included three parameters: ADT on bridge (5 cases), delay 
time on the bridge during bridge replacement (4 cases), and detour length during 
replacement (2 cases). Category D included three parameters: Bridge replacement cost (1 
case), FRP strengthening cost (1 case), and quantity of CFRP (1 case). Two parameters 
had the same impact on LCC: FRP strengthening cost and the quantity of CFRP. 
 The remaining 11 parameters had changes less than one percent for all nine ADT 
cases. Category C included six parameters: deck replacement duration, VOC cars, delay 
time on the bridge during deck replacement, delay time on the bridge during bridge 
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rehabilitation, delay time on the bridge during deck overlay, and VOC trucks. Category D 
included five parameters: deck overlay cost for the old bridge, MOT during 
rehabilitation, deck replacement cost, deck overlay cost for the new bridge, and MOT 
during replacement. 
 
Replacement and Rehabilitation Alternatives 
A comparison of the sensitivity analysis results for both alternatives show some 
similarities in which parameters have the most influence on the life-cycle cost for each of 
the nine ADT cases. The same four parameters had the most impact on life-cycle cost, 
user costs in particular. They were bridge replacement duration, ADT under bridge, VOT 
cars, and delay time under bridge-bridge replacement. In addition, two of these 
parameters had changes in life-cycle cost greater than five percent for all nine ADT 
cases: bridge replacement duration and VOT cars. The other two parameters had changes 
greater than five percent in six of the nine ADT cases. The ADT on bridge parameter also 
had changes greater than five percent but only for two ADT cases with the replacement 
alternative and only one ADT case with the rehabilitation alternative. 
 The 11 parameters that had changes less than one percent for all ADT cases for 
the rehabilitation alternative also had changes less than one percent for all ADT cases for 
the replacement alternative. The deck overlay duration parameter had changes less than 
one percent for all ADT cases for the replacement alternative but not for the rehabilitation 
alternative. 
 The five parameters that had changes greater than one percent for some ADT 
cases for the replacement alternative also had changes greater than one percent for some 
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ADT cases for the rehabilitation alternative. Four other parameters had changes greater 
than one percent for some ADT cases for only the rehabilitation alternative: bridge 
rehabilitation duration, delay time under bridge-bridge rehabilitation, FRP strengthening 
cost, and quantity of CFRP. The service life of the CFRP rehabilitation had changes 
greater than one percent for all ADT cases for the rehabilitation alternative. 
 
Sensitivity Analysis Summary 
Although only one parameter at a time is varied in a sensitivity analysis multiple 
parameters can vary simultaneously in a probabilistic analysis. Individually some 
parameters had a positive effect on life-cycle costs, an increase in the value of the 
parameter resulted in an increase in life-cycle costs. Other parameters had a negative 
effect, an increase in the value of the parameter resulted in a decrease in life-cycle costs. 
When the individual changes are combined and applied simultaneously the overall effect 
may be positive, negative, or about neutral.  
Four parameters had the most influence on life-cycle costs: bridge replacement 
duration, ADT under the bridge, VOT cars, and delay time under the bridge during bridge 
replacement. Two of these were Category A: bridge replacement duration and VOT cars. 
The other two were Category B: ADT under the bridge and delay time under the bridge 
during bridge replacement. For increases in traffic volume on the bridge the two 
categories had the opposite effect on the percent change in life-cycle costs. For increases 
in traffic volume under the bridge they had the same effect. 
 For the high traffic volume on the bridge cases the influence was similar to the 
four parameters that had the most influence, i.e. for high traffic volumes there were five 
parameters with the most influence on life-cycle costs. It was a Category C parameter: 
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ADT on the bridge. Increases in traffic volume on the bridge increased the percent 
change in life-cycle costs and increases in traffic volume under the bridge decreased the 
percent change in life-cycle costs. Traffic volume under the bridge had the opposite 
effect. When combined the influence of one of the parameters offset the influence of the 
other, especially for high traffic volumes.  
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Table 5.1-Sensitivity analysis parameters 
 
No. Parameter No. Parameter 
1 Bridge replacement cost 14 Initial ADT on bridge 
2 Deck replacement cost 15 Initial ADT under bridge 
3 FRP strengthening cost 16 VOT cars 
4 Deck overlay cost-new bridge 17 VOT trucks 
5 Deck overlay cost-old bridge 18 VOC cars 
6 Bridge replacement duration 19 VOC trucks 
7 Bridge rehabilitation duration 20 Delay time on bridge-bridge replacement 
8 Deck overlay duration 21 Delay time under bridge-bridge replacement 
9 Deck replacement duration 22 Delay time on bridge-bridge rehabilitation 
10 Quantity of CFRP 23 Delay time under bridge-bridge rehabilitation 
11 MOT-replacement 24 Delay time on bridge-deck overlay 
12 MOT-rehabilitation 25 Delay time on bridge-deck replacement 
13 Detour length-replacement 26 Service life CFRP rehabilitation 
 
 
Table 5.2-Sensitivity analysis categories 
 
No. Parameter Replacement Category 
Rehabilitation 
Category 
1 Bridge replacement cost D D 
2 Deck replacement cost D D 
3 FRP strengthening cost NA D 
4 Deck overlay cost-new bridge D D 
5 Deck overlay cost-old bridge NA D 
6 Bridge replacement duration A A 
7 Bridge rehabilitation duration NA B 
8 Deck overlay duration C B 
9 Deck replacement duration C C 
10 Quantity of CFRP NA D 
11 MOT-replacement D D 
12 MOT-rehabilitation D D 
13 Detour length-replacement C C 
14 Initial ADT on bridge C C 
15 Initial ADT under bridge B B 
16 VOT cars A A 
17 VOT trucks B B 
18 VOC cars C C 
19 VOC trucks C C 
20 Delay time on bridge-bridge replacement C C 
21 Delay time under bridge-bridge replacement B B 
22 Delay time on bridge-bridge rehabilitation NA C 
23 Delay time under bridge-bridge rehabilitation NA B 
24 Delay time on bridge-deck overlay C C 
25 Delay time on bridge-deck replacement C C 
26 Service life CFRP rehabilitation NA C 
NA=not applicable 
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Table 5.3-Sensitivity analysis summary highway bridge replacement alternative 
 
No. 
Percent Change Life-cycle Costs 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
1 2.331 1.415 0.649 1.719 1.163 0.591 0.793 0.650 0.422 
2 0.199 0.121 0.055 0.147 0.099 0.050 0.068 0.056 0.036 
3 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
4 0.283 0.172 0.079 0.209 0.141 0.072 0.096 0.079 0.051 
5 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
6 6.831 8.077 9.118 7.388 8.232 9.103 8.230 8.549 9.059 
7 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
8 0.017 0.010 0.005 0.122 0.082 0.042 0.281 0.230 0.149 
9 0.025 0.015 0.007 0.184 0.125 0.063 0.425 0.348 0.226 
10 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
11 0.077 0.047 0.021 0.057 0.038 0.020 0.026 0.021 0.014 
12 0.031 0.019 0.009 0.023 0.016 0.008 0.011 0.009 0.006 
13 0.103 0.063 0.029 0.762 0.516 0.262 1.759 1.441 0.935 
14 0.396 0.240 0.110 2.917 1.974 1.002 6.731 5.515 3.577 
15 6.477 7.862 9.019 4.777 6.465 8.205 2.205 3.613 5.858 
16 5.924 7.023 7.941 6.205 7.018 7.855 6.631 7.008 7.609 
17 0.853 1.025 1.169 0.734 0.914 1.100 0.554 0.687 0.900 
18 0.038 0.023 0.011 0.283 0.192 0.097 0.654 0.536 0.348 
19 0.005 0.003 0.001 0.035 0.024 0.012 0.080 0.066 0.043 
20 0.258 0.156 0.072 1.899 1.285 0.652 4.382 3.591 2.329 
21 6.477 7.862 9.019 4.777 6.465 8.205 2.205 3.613 5.858 
22 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
23 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
24 0.017 0.010 0.005 0.122 0.082 0.042 0.281 0.230 0.149 
25 0.018 0.011 0.005 0.134 0.091 0.046 0.309 0.253 0.164 
26 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
1Refer to Table 3.6 for ADT cases 
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Table 5.4-Sensitivity analysis summary highway bridge rehabilitation alternative 
 
No. 
Percent Change Life-cycle Costs 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
1 1.194 0.734 0.340 0.943 0.630 0.316 0.487 0.388 0.241 
2 0.157 0.097 0.045 0.124 0.083 0.042 0.064 0.051 0.032 
3 1.232 0.757 0.351 0.973 0.650 0.326 0.502 0.400 0.248 
4 0.109 0.067 0.031 0.086 0.057 0.029 0.044 0.035 0.022 
5 0.395 0.243 0.112 0.312 0.208 0.105 0.161 0.128 0.080 
6 5.621 6.757 7.728 6.152 6.952 7.757 7.114 7.410 7.849 
7 0.918 1.117 1.287 0.852 1.045 1.239 0.732 0.875 1.087 
8 0.925 1.121 1.289 0.905 1.080 1.257 0.869 0.984 1.155 
9 0.030 0.019 0.009 0.241 0.161 0.081 0.621 0.495 0.307 
10 1.232 0.757 0.351 0.972 0.650 0.326 0.502 0.400 0.248 
11 0.041 0.025 0.012 0.033 0.022 0.011 0.017 0.013 0.008 
12 0.207 0.127 0.059 0.164 0.109 0.055 0.085 0.067 0.042 
13 0.074 0.046 0.021 0.585 0.391 0.196 1.511 1.203 0.747 
14 0.297 0.182 0.084 2.341 1.565 0.785 6.045 4.813 2.986 
15 6.280 7.715 8.941 4.957 6.628 8.309 2.560 4.076 6.324 
16 5.686 6.856 7.855 5.984 6.891 7.802 6.525 6.972 7.635 
17 0.823 1.004 1.158 0.735 0.920 1.105 0.576 0.722 0.938 
18 0.028 0.017 0.008 0.218 0.146 0.073 0.562 0.448 0.278 
19 0.003 0.002 0.001 0.027 0.018 0.009 0.069 0.055 0.034 
20 0.176 0.108 0.050 1.386 0.927 0.465 3.579 2.850 1.769 
21 5.380 6.609 7.659 4.246 5.678 7.118 2.193 3.492 5.417 
22 0.018 0.011 0.005 0.141 0.094 0.047 0.365 0.290 0.180 
23 0.900 1.106 1.282 0.711 0.950 1.191 0.367 0.584 0.907 
24 0.007 0.004 0.002 0.053 0.036 0.018 0.137 0.109 0.068 
25 0.022 0.014 0.006 0.175 0.117 0.059 0.452 0.360 0.223 
26a2 2.838 2.722 2.623 3.100 2.914 2.726 3.574 3.363 3.050 
26b3 -2.716 -2.619 -2.536 -2.962 -2.797 -2.632 -3.409 -3.216 -2.931 
1Refer to Table 3.6 for ADT cases 
2CFRP service life minus 10% 
3CFRP service life plus 10% 
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CHAPTER SIX: PROBABILISTIC ANALYSIS 
 
 
In a probabilistic analysis multiple parameters are varied at the same time to 
account for variability and uncertainty. The Monte Carlo simulation is commonly used to 
perform the probabilistic analysis. The two main parameters with uncertainties are related 
to costs and service life (Pittenger et al. 2012). Probability distribution functions and 
random sampling were used to select a discrete value for inputs that varied. The process 
was repeated and a range of life-cycle costs was generated for each alternative. A 
statistical analysis of the results was performed to determine the cumulative probability 
of the life-cycle costs for each alternative (Reigle and Zaniewski 2002). 
Two common probability distributions were used in this study to represent the 
variability of some input parameters (Walls III and Smith 1998, Pittenger et al. 2012). 
Agency unit costs represented by a normal distribution with mean and standard deviation 
values are summarized in Table 6.1. In order to avoid the possibility of low or negative 
unit costs minimum values were included. Parameters represented by a triangular 
distribution with minimum, most likely, and maximum values, are summarized in Table 
6.2. Minimum traffic volumes were assumed to be 80% of the most likely traffic volume 
and maximum traffic volumes were 110% of the most likely traffic volume. The 
Palisades @Risk software (Palisades Corporation) was used within spreadsheets to 
calculate life-cycle costs using the ranges and distributions of input values. 
Each life-cycle cost analysis consisted of 100,000 iterations of the life-cycle cost 
model. Latin Hypercube sampling was used when generating random number as it has 
quicker convergence (Walls III and Smith, 1998). Each analysis used the same initial 
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seed number for each ADT case in order to be able to compare the impact of traffic 
volume on the results. 
The risk profile basic statistics from each probabilistic analysis included the 
minimum life-cycle cost, maximum life-cycle cost, mean life-cycle cost, median life-
cycle cost, standard deviation of the life-cycle costs, and distribution of life-cycle costs 
by percentile. Cumulative probability curves for each alternative were then developed 
using the distribution of life-cycle costs. The decision-maker can use this information to 
select an alternative based on the level of risk that they are most comfortable with and not 
rely only on mean life-cycle costs (FHWA 2002). 
In this study probabilistic analyses were carried out to determine the probability 
when rehabilitation had the lower life-cycle cost. Analyses were carried out for 1) a 
bridge over a highway, 2) a bridge over a highway with limited random variables, 3) a 
bridge over a highway with modified bridge construction time and cost, 4) a bridge over a 
waterway, and 5) a bridge over a waterway with modified bridge construction time and 
cost. Each analysis used the agency and user cost parameters shown in Table 3.1, Table 
3.2 and Table 3.3. Each analysis used a different initial traffic volume, both on and under 
the bridge. 
 
Bridge over Highway 
Nine probabilistic analyses were carried out. The risk profile statistics from the 
probabilistic analyses and the cumulative probability curves are contained in Appendix E 
for each of the nine ADT cases.  
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The typical results of a simulation, ADT case 1, presented as ascending 
cumulative probability curves for each alternative are shown in Figure 6.1. Each curve 
shows the cumulative probability of life-cycle cost, i.e. the probability that the life-cycle 
cost is less than or equal to any given value. Although the curves for the other ADT cases 
are similar there are two main differences. The first one is the range of life-cycle costs. 
The second is the point where the two curves intersect, when they do intersect. This is the 
point at which the alternative with the lower life-cycle cost changes from replacement to 
rehabilitation.  
The minimum, maximum, and range of life-cycle costs are summarized in Table 
6.3. As the traffic volumes increased the minimum life-cycle cost, maximum life-cycle 
cost, and the range in life-cycle costs all increased. For a fixed traffic volume on the 
bridge the increases in maximum values was larger than the increases in minimum 
values. For a fixed traffic volume under the bridge the increases in minimum values was 
larger than the increases in maximum values. This holds for both the replacement and 
rehabilitation alternatives. 
Changes in traffic volumes for the replacement alternative resulted in different 
percent changes in the minimum and maximum life-cycle costs. Two analyses were done. 
In the first one the traffic on the bridge was held constant and traffic under the bridge was 
increased, Table 6.4. For 100 vpd on the bridge, traffic under the bridge was increased 
first from 5,000 to 10,000 vpd and then from 10,000 to 25,000 vpd. Increasing traffic 
under the bridge from 5,000 to 10,000 vpd increased the minimum value 8.74 percent and 
the maximum value 82.70 percent. Increasing traffic under bridge from 10,000 to 25,000 
vpd increased the minimum value 11.73 percent and the maximum value 135.79 percent. 
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For 1,000 vpd on the bridge, traffic under the bridge was also increased first from 5,000 
to 10,000 vpd and then from 10,000 to 25,000 vpd. Increasing traffic under bridge from 
5,000 to 10,000 vpd increased the minimum value 6.83 percent and the maximum value 
62.39 percent. Increasing traffic under bridge from 10,000 to 25,000 vpd increased the 
minimum value 4.75 percent and the maximum value 115.26 percent. For 5,000 vpd on 
the bridge, traffic under the bridge was also increased first from 5,000 to 10,000 vpd and 
then from 10,000 to 25,000 vpd. Increasing traffic under bridge from 5,000 to 10,000 vpd 
increased the minimum value 3.07 percent and the maximum value 22.97 percent. 
Increasing traffic under bridge from 10,000 to 25,000 vpd increased the minimum value 
8.92 percent and the maximum value 68.94 percent. 
In the second analysis for the replacement alternative the traffic under the bridge 
was held constant and traffic on the bridge was increased, Table 6.5. For 5,000 vpd under 
the bridge increasing traffic on bridge from 100 to 1,000 vpd increased the minimum 
value 72.85 percent and the maximum value 32.54 percent. Increasing traffic on the 
bridge from 1,000 to 5,000 vpd increased the minimum value 131.73 percent and the 
maximum value 120.79 percent. For 10,000 vpd under the bridge increasing traffic on the 
bridge from 100 to 1,000 vpd increased the minimum value 69.81 percent and the 
maximum value 17.81 percent. Increasing traffic on the bridge from 1,000 to 5,000 vpd 
increased the minimum value 123.57 percent and the maximum value 67.19 percent. For 
25,000 vpd under the bridge, increasing traffic on the bridge from 100 to 1,000 vpd 
increased the minimum value 59.21 percent and the maximum value 7.55 percent. 
Increasing traffic on the bridge from 1,000 to 5,000 vpd increased the minimum value 
132.47 percent and the maximum value 31.21 percent. 
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Changes in traffic volumes for the rehabilitation alternative also resulted in 
different percent changes in the minimum and maximum life-cycle costs. Two same two 
analyses were done. In the first analysis the traffic on the bridge was held constant and 
traffic under the bridge was increased, Table 6.4. For 100 vpd on the bridge increasing 
traffic under the bridge from 5,000 to 10,000 vpd increased the minimum value 24.11 
percent and the maximum value 81.43 percent. Increasing traffic under the bridge from 
10,000 to 25,000 vpd increased the minimum value 52.35 percent and the maximum 
value 134.65 percent. For 1,000 vpd on the bridge increasing traffic under the bridge 
from 5,000 to 10,000 vpd increased the minimum value 22.41 percent and the maximum 
value 66.70 percent. Increasing traffic under the bridge from 10,000 to 25,000 vpd 
increased the minimum value 39.36 percent and the maximum value 120.04 percent. For 
5,000 vpd on the bridge increasing traffic under the bridge from 5,000 to 10,000 vpd 
increased the minimum value 9.09 to 23.65 percent. Increasing traffic under the bridge 
from 10,000 to 25,000 vpd increased the minimum value 23.19 percent and the maximum 
value 71.80 percent. 
In the second analysis for the rehabilitation alternative the traffic under the bridge 
was held constant and traffic on the bridge was increased, Table 6.5. For low traffic under 
the bridge increasing traffic on the bridge from 100 to 1,000 vpd increased the minimum 
value 37.47 percent and the maximum value 22.09 percent. Increasing traffic on the 
bridge from 1,000 to 5,000 vpd increased the minimum value 100.07 percent and the 
maximum value 110.51 percent. For 10,000 vpd under the bridge increasing traffic on the 
bridge from 100 to 1,000 vpd increased the minimum value 35.59 percent and the 
maximum value 12.17 percent. Increasing traffic on the bridge from 1,000 to 5,000 vpd 
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increased the minimum value 78.30 percent and the maximum value 56.15 percent. For 
25,000 vpd under the bridge increasing traffic on the bridge from 100 to 1,000 vpd 
increased the minimum value 24.03 percent and the maximum value 5.19 percent. 
Increasing traffic on the bridge from 1,000 to 5,000 vpd increased the minimum value 
57.61 percent and the maximum value 21.92 percent. 
The point where the cumulative probability curves intersect indicates the life-
cycle cost and probability at which the alternative with the lower life-cycle cost changes 
from one alternative to the other. At this point the probabilities that either replacement or 
rehabilitation will have the lower life-cycle cost are the same. For the highway bridge and 
life-cycle costs less than this value there is a higher probability that replacement will have 
the lower life-cycle cost. For life-cycle costs greater than this value there is a higher 
probability that rehabilitation will have the lower life-cycle cost. The life-cycle costs and 
probabilities where the curves intersect were estimated using the risk profile statistics and 
straight line interpolation.  
The point where the two curves intersect varied depending on the traffic volume. 
For ADT case 1 (Table 3.6) this point is at 17.02 percent and 2.54 million dollars. For 
ADT case 2 (Table 3.6) this point is at 17.85 percent and 3.80 million dollars. For ADT 
case 3 (Table 3.6) this point is at 17.99 percent and 7.52 million dollars. For ADT case 4 
(Table 3.6) this point is at 0.23 percent and 2.00 million dollars. For ADT case 5 (Table 
3.6) this point is at 2.52 percent and 3.37 million dollars. For ADT case 6 (Table 3.6) this 
point is at 9.34 percent and 7.07 million dollars. For ADT case 9 (Table 3.6) this point is 
at 0.30 percent and 5.86 million dollars. For ADT cases 7 and 8 (Table 3.6) the curves 
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did not intersect. For these ranges of traffic there is a zero percent probability that the 
replacement life-cycle cost is lower.  
The agency, user, and total life-cycle costs from the deterministic analysis and the 
mean and median values from the probabilistic analyses are compared in Table 6.6. Some 
values are close to the deterministic values but never equal. This shows that deterministic 
life-cycle costs are mean values. In some cases the deterministic values are lower and in 
the others they are higher. The deterministic values tended to be higher with low traffic 
volumes and lower with increased traffic volume. For the replacement alternative the 
deterministic values ranged from 7.2 percent lower to 5.3 percent higher than mean 
values and from 5.2 percent lower to 9.9 percent higher than the median values. For the 
rehabilitation alternative the deterministic values ranged from 8.8 percent lower to 2.4 
percent higher than mean values and from 6.7 percent lower to 5.3 percent higher than 
the median values. 
The results of the probabilistic analysis show some trends with respect to 
increases in traffic volumes. As the traffic volumes on the bridge increased, with traffic 
volume under the bridge constant, the probability that replacement has the lower life-
cycle cost decreased. As the traffic volume under bridge increased, with traffic volume 
on the bridge constant, the probability that replacement has the lower life-cycle cost 
increased. This increase in probability became more significant with increases in traffic 
volumes on the bridge. These opposing trends can make it difficult to predict the effect of 
different combinations of traffic volume on and under the bridge. 
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Bridge over Highway with Limited Random Variables 
The probabilistic analyses for the highway bridge used either normal distributions 
or triangular distributions of more variables that what the sensitivity analysis indicated 
are necessary. The sensitivity analysis showed that four variables had the most influence 
on life-cycle costs: bridge replacement duration, traffic under the bridge, VOT cars, and 
delay time under the bridge during bridge replacement. Therefore, nine probabilistic 
analyses were carried out using probability distributions for only these four variables. 
The risk profile statistics and cumulative probability curves for the highway bridge with 
limited random variables are contained in Appendix E. The estimated probabilities at 
which replacement has the lower life-cycle cost are compared with the highway bridge 
analysis that used more random variables in Table 6.7. The associated estimated life-
cycle costs are compared in Table 6.8. 
The effect of using the limited random variables on probabilities depended on 
traffic volumes. For the low traffic volumes on the bridge the probabilities that 
replacement had the lower life-cycle cost all decreased. The decrease was more 
significant for ADT case 1 (Table 3.6). For the medium traffic volumes the effect was 
mixed. ADT cases 4 and 5 (Table 3.6) showed a slight increase in probability while ADT 
case 6 (Table 3.6) showed a slight decrease. For the high traffic volumes the results were 
also mixed. For ADT cases 7 and 8 (Table 3.6) there was no change. For ADT case 9 
(Table 3.6) there was a slight increase. Although the other random variables individually 
had a small influence on life-cycle costs collectively they had more influence.  
The effect of using the limited random variables on the associated life-cycle cost 
also depended on traffic volumes. For the low traffic volumes on the bridge the life-cycle 
69 
 
costs all decreased. For the medium traffic volumes the effect was mixed. ADT cases 4 
and 6 (Table 3.6) showed an increase while ADT case 5 (Table 3.6) showed a decrease. 
For the high traffic volumes the results were also mixed. For ADT cases 7 and 8 (Table 
3.6) there was no change. For ADT case 9 (Table 3.6) there was an increase.  
These changes in probabilities and costs mostly likely would not change which 
alternative is selected. If the decision maker was not going to select the replacement 
alternative at 17 to 18 percent probability, for low traffic volume on the bridge, they 
would most likely not select the replacement alternative at lower probability. 
  
Bridge over Highway with Modified Bridge Construction Time and Cost 
As done in the deterministic analysis two modifications to the bridge construction 
time were investigated. In the first modification the initial value of the most likely time to 
construct the bridge was decreased by 25 percent. In the second modification it was 
decreased by 50 percent. The maximum times were adjusted by about the same 
percentages. Since minimum times would most likely not decrease as much as the other 
two times a nominal decrease of five and ten days was selected. The times used are 
summarized in Table 6.9.  
Three variations of the unit bridge construction cost were used with each 
modification. For the first time modification the initial mean and minimum values of unit 
cost to construct the bridge was increased by zero, five, and ten percent. For the second 
time modification they were increased by zero, ten, and twenty percent. The value of the 
standard deviation was not changed. The unit costs used are summarized in Table 6.10.  
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The combinations of modified times and costs are summarized in Table 6.11. 
Even though no increase in cost is likely to occur it was also included in the probabilistic 
analyses as a base line or limiting value.  
Six additional probabilistic analyses using the modified bridge construction times 
and costs were done for each of the nine traffic cases. The estimated probabilities at 
which replacement had the lower life-cycle cost are summarized in Table 6.12. The 
associated estimated life-cycle costs are summarized in Table 6.13. The risk profile 
statistics and cumulative probability curves for the highway bridge with modified 
construction time and costs are contained in Appendix E. 
Decreasing the time to construct the new bridge generally increased the 
probability at which the replacement alternative had the lower life-cycle cost. However, 
for the higher traffic volumes the decrease in time had no effect, ADT cases 7 and 8 
(Table 3.6), or little effect, ADT case 9 (Table 3.6). It also had little effect on ADT case 4 
(Table 3.6). Decreasing the construction time without any increase in the unit cost had the 
most effect. For the low traffic volume on the bridge cases the probability increased to 
more than 50 percent. Although subsequent increases in unit cost negated most of the 
increase in probability, the resulting probabilities were still more than those for the 
corresponding highway bridge. The associated life-cycle costs changed very little. 
 
Bridge over Waterway 
Three additional probabilistic analyses using no vehicular traffic under the bridge 
were carried out. The risk profile statistics and cumulative probability curves for the 
bridge over waterway are contained in Appendix E. The estimated probabilities at which 
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replacement has the lower life-cycle cost are compared with the highway bridge in Table 
6.14. The associated estimated life-cycle costs are compared in Table 6.15.  
Changing the traffic volume under the bridge to zero resulted in two significant 
changes in probabilities. For medium and high traffic volumes there was now a zero 
percent probability that the replacement alternative had the lower life-cycle cost. For the 
low traffic volume case the relative positions of the two cumulative probability curves 
was reversed, Figure 6.2. Below the intersection point of the curves the rehabilitation 
alternative now had the lower life-cycle cost instead of the replacement alternative. The 
intersection point also shifted upwards to about 74 percent, i.e. the probability that the 
rehabilitation alternative had the lower life-cycle cost was about 74 percent. The 
associated life-cycle cost was also reduced. The amount it decreased was relatively small 
for ADT case 1 (Table 3.6) but was more significant for ADT case 3 (Table 3.6). This 
was due to the removal of more traffic from under the bridge in case 3 (Table 3.6) and the 
subsequent reduction in user costs. 
 
Bridge over Waterway with Modified Bridge Construction Time and Cost 
Six additional probabilistic analyses using no vehicular traffic under the bridge 
together with the modified bridge construction times and costs were carried out for the 
same three traffic volume cases used for a bridge over a waterway. The risk profile 
statistics and cumulative probability curves for the bridge over waterway with modified 
construction time and cost are contained in Appendix E. The estimated probabilities at 
which replacement has the lower life-cycle cost are compared with the highway bridge 
and the waterway bridge in Table 6.16. The associated estimated life-cycle costs are 
compared in Table 6.17.  
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Modifying the bridge construction time and cost for a bridge over a waterway 
only had an impact for the low traffic volume case. As with the bridge over water 
analysis the relative position of the two cumulative probability curves was reversed. It 
also raised the point where the two cumulative probability curves intersect. The 
probability that the rehabilitation alternative had the lower life-cycle cost increased to 
about 81 percent with modification 1b to as much as 96 percent for modification 2c. 
There was a corresponding increase in the associated life-cycle cost.  
This was not the case for modifications 1a and 2a, Figures 6.3 and 6.4. The two 
curves were close enough for them to intersect in three places. For modification 1a the 
curves intersected at 0.82, 6.12, and 59.03 percent. The associated life-cycle costs were 
0.97, 1.09, and 1.37 million dollars. For modification 2a the curves intersected at 0.59, 
18.18, and 32.59 percent. The associated life-cycle costs were 0.92, 1.15, and 1.23 
million dollars. The difference in life-cycle costs were generally less than five percent. 
Modifying the bridge construction time and cost for a bridge over a waterway 
made no difference in which alternative had the lower life-cycle cost for the medium and 
high traffic volume cases. The rehabilitation alternative continued to have the lower life-
cycle cost. It did however increase the difference in life-cycle costs for all probabilities, 
i.e. increased the distance between the two curves. 
 
Probabilistic Analysis Summary 
Probabilistic analyses were carried out for a highway bridge, a highway bridge 
with limited random variables, a highway bridge with modified bridge construction time 
and cost, a waterway bridge, and a waterway bridge with modified bridge construction 
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time and cost.  The estimated probabilities at which replacement has the lower life-cycle 
cost are compared for all the analyses in Table 6.18. The associated estimated life-cycle 
costs are compared in Table 6.19. 
The rehabilitation alternative generally had the higher probability of having the 
lower life-cycle cost. However there were instances where the difference between the two 
alternatives had been reduced enough for a decision maker to consider using accelerated 
bridge construction technologies. This was for a bridge over a waterway with low traffic 
volumes. If it were possible to obtain a 50 percent decrease in bridge construction time 
without any increase in bridge construction cost the life-cycle costs are close. However 
this may not be likely to occur. 
The effect of the different bridge options on life-cycle costs and the difference in 
life-cycle costs between the two alternatives depended on the traffic volumes. They had 
the most effect on the low traffic volume cases. For the low traffic volume cases 
modification of bridge construction time and cost had a wide range of effect on 
probabilities. Some of these probabilities may be high enough for a decision maker to 
choose replacement instead of rehabilitation. For bridges over a waterway the results 
favored the rehabilitation alternative. As the traffic volumes increased the probability that 
the replacement alternative had the lower life-cycle cost decreased and eventually went to 
zero. 
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Table 6.1-Probabilistic analysis input-normal distribution 
 
Parameter Mean Std. Dev. Minimum 
Prestressed concrete girder bridge, $/ft2 ($/m2) 107.52 (1,157.33) 
18.28 
(196.76) 
72.00 
(775.00) 
Deck overlay-new bridge, $/ft2 ($/m2) 16.54 (178.03) 
4.79 
(51.56) 
7.00 
(75.35) 
Deck overlay-old bridge, $/ft2 ($/m2) 16.54 (178.03) 
4.79 
(51.56) 
7.00 
(75.35) 
Bridge overlay approach pavement-new bridge, $/yd2 ($/m2) 40.01 (47.85) 
12.25 
(14.65) 
20.00 
(23.92) 
Bridge overlay approach pavement-old bridge, $/yd2 ($/m2) 54.83 (65.58) 
16.45 
(19.67) 
20.00 
(23.92) 
Deck construction, $/ft2 ($/m2) 38.17 (410.86) 
7.19 
(77.39) 
24.00 
(258.33) 
CFRP wrap (one layer), $/ft2 ($/m2) 54.39 (585.45) 
21.24 
(228.62) 
39.00 
(419.79) 
Bridge rail retrofit with thrie beam, $/ft ($/m) $76.99 (252.59) 
14.52 
(47.64) 
65.00 
(213.25) 
Bridge removal, $/ft2 ($/m2) 14.13 (152.09) 
4.03 
(43.38) 
8.00 
(86.11) 
Deck removal, $/ft2 ($/m2) 4.87 (52.42) 
2.61 
(28.09) 
2.00 
(21.53) 
 
 
Table 6.2-Probabilistic analysis input-triangular distribution 
 
Parameter Minimum Most Likely Maximum 
Construct new bridge-duration, days 90 240 370 
Service life new bridge, years 70 75 90 
Service life bridge deck (time to overlay), years 15 20 25 
Service life bridge deck overlay, years 15 20 25 
Service life CFRP strengthening, years 10 20 25 
Value of time-cars, $/hour 13.34 16.28 19.21 
Delay time on bridge-bridge replacement, minutes 8 10 20 
Delay time under bridge-bridge replacement, minutes 0 5 10 
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Table 6.3-Total life-cycle costs for highway bridge 
 
ADT 
Case1 
Total Life-cycle Costs, millions of Dollars 
Replacement Alternative Rehabilitation Alternative 
Minimum Maximum Range Minimum Maximum Range 
1 1.05 9.42 8.37 1.34 8.12 6.78 
2 1.14 17.20 16.06 1.66 14.73 13.07 
3 1.27 40.56 39.29 2.54 34.55 32.01 
4 1.81 12.48 10.67 1.84 9.91 8.07 
5 1.93 20.27 18.34 2.26 16.52 14.26 
6 2.02 43.63 41.61 3.14 36.34 33.20 
4 4.19 27.55 23.36 3.69 20.86 17.17 
8 4.32 33.88 29.56 4.02 25.79 21.77 
9 4.70 57.24 52.54 4.96 44.31 39.35 
1Refer to Table 3.6 for ADT cases 
Range = Maximum - Minimum 
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Table 6.4-Change in minimum and maximum life-cycle cost (LCC) with constant 
traffic on bridge 
 
Traffic on, 
vehicles per day 
Change in traffic under, 
vehicles per day 
Replacement Rehabilitation 
Minimum Maximum Minimum Maximum 
100 
From 5,000 to 10,0001 8.74% 82.70% 24.11% 81.43% 
From 10,000 to 25,0002 11.73% 135.79% 52.35% 134.65% 
1,000 
From 5,000 to 10,0001 6.83% 62.39% 22.41% 66.70% 
From 10,000 to 25,0002 4.75% 115.26% 39.36% 120.04% 
5,000 
From 5,000 to 10,0001 3.07% 24.45% 9.09% 23.70% 
From 10,000 to 25,0002 8.92% 68.94% 23.19% 71.80% 
1Percent change = (LCC10000-LCC5000)/LCC5000 
2Percent change = (LCC25000-LCC10000)/LCC10000 
 
Table 6.5-Change in minimum and maximum life-cycle cost (LCC) with constant 
traffic under bridge 
 
Traffic under, 
vehicles per day 
Changes in traffic on, 
vehicles per day 
Replacement Rehabilitation 
Minimum Maximum Minimum Maximum 
5,000 
From 100 to 1,0001 72.85% 32.54% 37.47% 22.09% 
From 1,000 to 5,0002 131.73% 120.79% 100.07% 110.51% 
10,000 
From 100 to 1,0001 69.81% 17.81% 35.59% 12.17% 
From 1,000 to 5,0002 123.57% 67.19% 78.30% 56.15% 
25,000 
From 100 to 1,0001 59.21% 7.55% 24.03% 5.19% 
From 1,000 to 5,0002 132.47% 31.21% 57.61% 21.92% 
1Percent change = (LCC1000-LCC100)/LCC100 
2Percent change = (LCC5000-LCC1000)/LCC1000 
 
where: 
LCC100 = life cycle cost when traffic volume is 100 vehicles per day 
LCC1000 = life cycle cost when traffic volume is 1,000 vehicles per day 
LCC5000 = life cycle cost when traffic volume is 5,000 vehicles per day 
LCC10000 = life cycle cost when traffic volume is 10,000 vehicles per day 
LCC25000 = life cycle cost when traffic volume is 25,000 vehicles per day 
 
  
77 
 
Table 6.6-Comparision of life-cycle costs for highway bridge, deterministic and 
probabilistic analysis 
 
ADT 
Case1 LCC 
Replacement Alternative, Dollars Rehabilitation Alternative, Dollars 
Agency User Total Agency User Total 
1 
D 1,191,515 2,618,430 3,809,944 1,172,788 2,252,939 3,425,727 
P1 1,203,146  2,487,246 3,690,392 1,250,889 2,190,694  3,441,584 
P2 1,201,069  2,356,742 3,560,778 1,235,173 2,088,005  3,340,833 
2 
D 1,191,515 5,086,170 6,277,684 1,172,788 4,404,281 5,577,069 
P1 1,203,146  4,805,013 6,008,159 1,250,889 4,265,064  5,515,954 
P2 1,201,069  4,548,437 5,748,648 1,235,173 4,062,532  5,315,901 
3 
D 1,191,515 12,489,390 13,680,904 1,172,788 10,858,308 12,031,096 
P1 1,203,146  11,758,315 12,961,461 1,250,889 10,488,175  11,739,065 
P2 1,201,069  11,119,865 12,320,279 1,235,173 9,985,899  11,237,070 
4 
D 1,191,515 3,974,636 5,166,151 1,172,788 3,167,309 4,340,097 
P1 1,203,146  4,012,556 5,215,702 1,250,889 3,237,609  4,488,499 
P2 1,201,069  3,865,747 5,071,344 1,235,173 3,120,120  4,372,410 
5 
D 1,191,515 6,442,376 7,633,891 1,172,788 5,318,651 6,491,439 
P1 1,203,146  6,330,323 7,533,469 1,250,889 5,311,980  6,562,869 
P2 1,201,069  6,043,843 7,250,388 1,235,173 5,085,968  6,339,431 
6 
D 1,191,515 13,845,596 15,037,111 1,172,788 11,772,678 12,945,466 
P1 1,203,146  13,283,624 14,486,770 1,250,889 11,535,090  12,785,980 
P2 1,201,069  12,609,807 13,817,945 1,235,173 11,002,411  12,255,098 
7 
D 1,191,515 10,002,220 11,193,735 1,172,788 7,231,176 8,403,964 
P1 1,203,146  10,791,710 11,994,856 1,250,889 7,890,566  9,141,455 
P2 1,201,069  10,575,930 11,778,008 1,235,173 7,713,306  8,963,475 
8 
D 1,191,515 12,469,960 13,661,475 1,172,788 9,382,519 10,555,307 
P1 1,203,146  13,109,477 14,312,623 1,250,889 9,964,936  11,215,825 
P2 1,201,069  12,798,769 14,002,997 1,235,173 9,697,881  10,945,213 
9 
D 1,191,515 19,873,180 21,064,695 1,172,788 15,836,546 17,009,334 
P1 1,203,146  20,062,778 21,265,924 1,250,889 16,188,047  17,438,936 
P2 1,201,069  19,328,734 20,532,299 1,235,173 15,600,600  16,847,351 
1Refer to Table 3.6 for ADT cases 
LCC=life-cycle cost 
D=deterministic 
P1=probabilistic, mean values 
P2=probabilistic, median values 
 
 
Table 6.7-Estimated probability for highway bridge with limited variables 
 
Analysis 
Estimated Probability, Percent 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 17.02 17.85 17.99 0.23 2.52 9.34 NA NA 0.30 
Limited 10.57 13.31 14.82 0.42 2.62 8.45 NA NA 0.51 
1Refer to Table 3.6 for ADT cases 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
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Table 6.8-Estimated life-cycle costs for highway bridge with limited variables 
 
Analysis 
Life-cycle Costs, Millions of Dollars 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 2.54 3.80 7.52 2.00 3.37 7.07 NA NA 5.86 
Limited 2.25 3.42 6.89 2.18 3.24 6.61 NA NA 6.44 
1Refer to Table 3.6 for ADT cases 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
 
 
 
Table 6.9-Modified bridge construction times 
 
 Time, Days Minimum Most Likely Maximum 
Initial 90 240 370 
Initial minus 25% 85 180 280 
Initial minus 50% 80 120 180 
 
 
 
Table 6.10-Modified bridge construction unit costs 
 
 Unit Costs, $/ft
2 ($/m2) 
Mean Std Deviation Minimum 
Initial 107.52 (1,157.33) 18.28 (196.76) 72.00 (775.00) 
Initial plus 5% 112.90 (1,215.20) 18.28 (196.76) 75.60 (813.75) 
Initial plus 10% 118.27 (1,273.04) 18.28 (196.76) 79.20 (852.50) 
Initial plus 20% 129.02 (1,388.75) 18.28 (196.76) 86.40 (930.00) 
 
 
 
Table 6.11-Bridge construction time and cost modifications 
 
Modification Decrease in Time Increase in Costs 
1a 25% 0% 
1b 25% 5% 
1c 25% 10% 
2a 50% 0% 
2b 50% 10% 
2c 50% 20% 
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Table 6.12-Estimated probability for highway bridge with modified construction 
time and cost 
 
 
Estimated Probability, Percent 
ADT 
Case 11 
ADT 
Case 21 
ADT 
Case 31 
ADT 
Case 41 
ADT 
Case 51 
ADT 
Case 61 
ADT 
Case 71 
ADT 
Case 81 
ADT 
Case 91 
Highway 17.02 17.85 17.99 0.23 2.52 9.34 NA NA 0.30 
Mod 1a 28.77 28.60 28.28 0.07 5.29 16.97 NA NA 0.54 
Mod 1b 24.03 26.39 27.33 NA 4.58 16.38 NA NA 0.50 
Mod 1c 19.80 24.27 26.40 NA 4.03 15.79 NA NA 0.46 
Mod 2a 59.84 56.29 54.29 2.09 19.47 39.25 NA NA 2.37 
Mod 2b 44.62 49.25 51.41 0.25 14.83 36.42 NA NA 1.85 
Mod 2c 28.06 42.27 48.72 NA 10.57 33.63 NA NA 1.29 
1Refer to Table 3.6 for ADT cases 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
 
 
 
Table 6.13-Estimated life-cycle costs for highway bridge with modified construction 
time and cost 
 
 
Life-cycle Costs, Millions of Dollars 
ADT 
Case 11 
ADT 
Case 21 
ADT 
Case 31 
ADT 
Case 41 
ADT 
Case 51 
ADT 
Case 61 
ADT 
Case 71 
ADT 
Case 81 
ADT 
Case 91 
Highway 2.54 3.80 7.52 2.00 3.37 7.07 NA NA 5.86 
Mod 1a 2.58 3.83 7.55 1.82 3.43 7.20 NA NA 6.09 
Mod 1b 2.51 3.77 7.48 NA 3.38 7.17 NA NA 6.03 
Mod 1c 2.44 3.71 7.42 NA 3.33 7.12 NA NA 5.96 
Mod 2a 2.68 3.93 7.72 2.23 3.63 7.49 NA NA 6.70 
Mod 2b 2.53 3.81 7.59 1.84 3.52 7.36 NA NA 6.61 
Mod 2c 2.36 3.69 7.48 NA 3.40 7.24 NA NA 6.52 
1Refer to Table 3.6 for ADT cases 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
 
 
 
Table 6.14-Estimated probability for waterway bridge 
 
Analysis 
Estimated Probability, Percent 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 17.02 17.85 17.99 0.23 2.52 9.34 NA NA 0.30 
Waterway 73.592 73.592 73.592 NA NA NA NA NA NA 
1Refer to Table 3.6 for ADT cases 
2Probability that rehabilitation life-cycle costs less than replacement life-cycle costs 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
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Table 6.15-Estimated life-cycle costs for waterway bridge 
 
Analysis 
Life-cycle Costs, Millions of Dollars 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 2.54 3.80 7.52 2.00 3.37 7.07 NA NA 5.86 
Waterway 1.48 1.48 1.48 NA NA NA NA NA NA 
1Refer to Table 3.6 for ADT cases 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
 
 
Table 6.16-Estimated probability for waterway bridge with modified construction 
time and cost 
 
Analysis 
Estimated Probability, Percent 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 17.02 17.85 17.99 0.23 2.52 9.34 NA NA 0.30 
Waterway 73.592 73.592 73.592 NA NA NA NA NA NA 
Water + Mod 1a --3 --3 --3 NA NA NA NA NA NA 
Water + Mod 1b 80.732 80.732 80.732 NA NA NA NA NA NA 
Water + Mod 1c 90.602 90.602 90.602 NA NA NA NA NA NA 
Water + Mod 2a --3 --3 --3 NA NA NA NA NA NA 
Water + Mod 2b 85.122 85.122 85.122 NA NA NA NA NA NA 
Water + Mod 2c 95.812 95.812 95.812 NA NA NA NA NA NA 
1Refer to Table 3.6 for ADT cases 
2Probability that rehabilitation life-cycle costs less than replacement life-cycle costs 
3More than one intersection point  
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
 
 
Table 6.17-Estimated life-cycle costs for waterway bridge with modified 
construction time and cost 
 
Analysis 
Life-cycle Costs, Millions of Dollars 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 2.54 3.80 7.52 2.00 3.37 7.07 NA NA 5.86 
Waterway 1.48 1.48 1.48 NA NA NA NA NA NA 
Water + Mod 1a --2 --2 --2 NA NA NA NA NA NA 
Water + Mod 1b 1.53 1.53 1.53 NA NA NA NA NA NA 
Water + Mod 1c 1.65 1.65 1.65 NA NA NA NA NA NA 
Water + Mod 2a --2 --2 --2 NA NA NA NA NA NA 
Water + Mod 2b 1.56 1.56 1.56 NA NA NA NA NA NA 
Water + Mod 2c 1.77 1.77 1.77 NA NA NA NA NA NA 
1Refer to Table 3.6 for ADT cases 
2More than one intersection point 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
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Table 6.18-Estimated probability for all bridges 
 
Analysis 
Estimated Probability, Percent 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 17.02 17.85 17.99 0.23 2.52 9.34 NA NA 0.30 
Mod 1a 28.77 28.60 28.28 0.07 5.29 16.97 NA NA 0.54 
Mod 1b 24.03 26.39 27.33 NA 4.58 16.38 NA NA 0.50 
Mod 1c 19.80 24.27 26.40 NA 4.03 15.79 NA NA 0.46 
Mod 2a 59.84 56.29 54.29 2.09 19.47 39.25 NA NA 2.37 
Mod 2b 44.62 49.25 51.41 0.25 14.83 36.42 NA NA 1.85 
Mod 2c 28.06 42.27 48.72 NA 10.57 33.63 NA NA 1.29 
Limited 10.57 13.31 14.82 0.42 2.62 8.45 NA NA 0.51 
Waterway 73.592 73.592 73.592 NA NA NA NA NA NA 
Water + Mod 1a --3 --3 --3 NA NA NA NA NA NA 
Water + Mod 1b 80.732 80.732 80.732 NA NA NA NA NA NA 
Water + Mod 1c 90.602 90.602 90.602 NA NA NA NA NA NA 
Water + Mod 2a --3 --3 --3 NA NA NA NA NA NA 
Water + Mod 2b 85.122 85.122 85.122 NA NA NA NA NA NA 
Water + Mod 2c 95.812 95.812 95.812 NA NA NA NA NA NA 
1Refer to Table 3.6 for ADT cases 
2Probability that rehabilitation life-cycle costs less than replacement life-cycle costs 
3More than one intersection point  
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
 
 
Table 6.19-Estimated life-cycle costs for all bridges 
 
Analysis 
Life-cycle Costs, Millions of Dollars 
ADT 
Case 
11 
ADT 
Case 
21 
ADT 
Case 
31 
ADT 
Case 
41 
ADT 
Case 
51 
ADT 
Case 
61 
ADT 
Case 
71 
ADT 
Case 
81 
ADT 
Case 
91 
Highway 2.54 3.80 7.52 2.00 3.37 7.07 NA NA 5.86 
Mod 1a 2.58 3.83 7.55 1.82 3.43 7.21 NA NA 6.09 
Mod 1b 2.51 3.77 7.48 NA 3.38 7.17 NA NA 6.03 
Mod 1c 2.44 3.71 7.42 NA 3.33 7.12 NA NA 5.96 
Mod 2a 2.68 3.93 7.72 2.23 3.63 7.49 NA NA 6.70 
Mod 2b 2.53 3.81 7.59 1.84 3.52 7.36 NA NA 6.61 
Mod 2c 2.36 3.69 7.48 NA 3.40 7.24 NA NA 6.52 
Limited 2.25 3.42 6.89 2.18 3.24 6.61 NA NA 6.44 
Waterway 1.48 1.48 1.48 NA NA NA NA NA NA 
Water + Mod 1a --2 --2 --2 NA NA NA NA NA NA 
Water + Mod 1b 1.53 1.53 1.53 NA NA NA NA NA NA 
Water + Mod 1c 1.65 1.65 1.65 NA NA NA NA NA NA 
Water + Mod 2a --2 --2 --2 NA NA NA NA NA NA 
Water + Mod 2b 1.56 1.56 1.56 NA NA NA NA NA NA 
Water + Mod 2c 1.77 1.77 1.77 NA NA NA NA NA NA 
1Refer to Table 3.6 for ADT cases 
2More than one intersection point 
NA-Rehabilitation life-cycle costs less than replacement life-cycle costs 
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Figure 6.1-Ascending cumulative probability distributions for highway bridge, ADT case 
1 (Table 3.6) 
 
 
 
 
Figure 6.2-Ascending cumulative probability distributions for waterway bridge, ADT 
case 1, 2, 3 (Table 3.6) 
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Figure 6.3-Ascending cumulative probability distributions for waterway bridge with 
modification 1a, ADT case 1 (Table 3.6) 
 
 
 
 
Figure 6.4-Ascending cumulative probability distributions for waterway bridge with 
modification 2a, ADT case 1 (Table 3.6) 
 
  
0
10
20
30
40
50
60
70
80
90
100
0 1 2 3
C
um
ul
at
iv
e 
Pr
ob
ab
ili
ty
 (%
)
Life-cycle Cost (millions of dollars)
replacement
rehabilitation
0
10
20
30
40
50
60
70
80
90
100
0 1 2 3
C
um
ul
at
iv
e 
Pr
ob
ab
ili
ty
 (%
)
Life-cycle Cost (millions of dollars)
replacement
rehabilitation
Intersection Point
Intersection Point
Intersection Point
Intersection Point
Intersection Points
84 
 
CHAPTER SEVEN: SUMMARY AND CONCLUSIONS 
 
 
This dissertation presents the results of a study to identify the parameters that had 
the most influence on life-cycle costs for reinforced concrete bridges rehabilitated with 
fiber reinforced polymer composites and how those parameters interacted.  The use of 
LCCA was extended to bridge rehabilitation and lower traffic volumes. The study also 
introduced the use of time declining discount rates for longer analysis periods.The 
methodology was then used to determine and compare the life-cycle cost of a reinforced 
concrete tee-beam bridge rehabilitated with CFRP and a bridge replacement. Both a 
deterministic and probabilistic analysis was used to determine when the life-cycle cost of 
the replacement alternative is less than the rehabilitation alternative. Nine combinations 
of traffic volumes on and under the bridge were used to determine the effect of traffic 
volumes on life-cycle costs. 
 
Sensitivity Analysis 
The sensitivity analysis showed which parameters had the most influence on life-
cycle costs. Most parameters had a small influence. Four parameters had the most 
influence: time to construct the new bridge, traffic volume under bridge, value of time for 
cars, and delay time under bridge during new bridge construction. By using a limited 
number of variations in these four parameters a “simulated” probabilistic analysis can be 
done with less effort than that needed to do a probabilistic analysis. 
These four parameters individually had different influences on life-cycle costs. 
For the time to construct the new bridge and the value of time for cars the change in life-
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cycle costs increased as traffic volumes on and under the bridge increased. For the other 
two parameters the change in life-cycle costs decreased as traffic volume on the bridge 
increased and increased as traffic volume under the bridge increased. Although traffic 
volume on the bridge did not have as much influence on life-cycle costs it increased life-
cycle costs as traffic volumes on the bridge increased and decreased life-cycle costs as 
traffic volumes under the bridge increased. Taken individually traffic volume under the 
bridge had a larger influence on life-cycle costs. However, when both are varied at the 
same time the traffic volume on the bridge had more of an influence. For high traffic 
volumes on the bridge the change in life-cycle costs did not vary much even though 
traffic volume under the bridge increased from 5,000 to 25,000 vehicles per day. 
 
Bridge over Highway 
For bridges over a highway the deterministic analysis showed that the 
rehabilitation alternative life-cycle cost is always less than the replacement alternative. 
This occurred for all traffic combinations. The analysis also showed that increases in 
traffic volumes, both on and under a bridge, significantly increased life-cycle costs for 
both alternatives as well as the difference in life-cycle costs.  
Although life-cycle costs always increased as traffic volumes increased the 
percent difference in life-cycle costs between the replacement and rehabilitation 
alternatives did not. For low traffic volume on the bridge the percent increased slightly as 
traffic volume under the bridge increased. For medium and high traffic volume on the 
bridge the percent difference decreased as traffic volume under the bridge increased. For 
a constant traffic volume under the bridge the percent difference significantly increased 
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as traffic volume on the bridge increased. This would indicate that traffic volumes on the 
bridge had more influence on life-cycle costs than traffic volume under the bridge. 
The probabilistic analysis for a bridge over a highway showed that there is a small 
probability that the replacement alternative life-cycle cost is less than the rehabilitation 
alternative. The probability varied and depended on the traffic volume. The life-cycle 
costs were primarily driven by the traffic volume on the bridge. For low traffic volume on 
the bridge, the probability that the replacement life-cycle cost is lower ranged from 17.02 
to 17.99 percent. For medium traffic volume on the bridge, the probability that the 
replacement life-cycle cost is lower ranged from 0.23 to 9.34 percent. For high traffic 
volume on the bridge, the probability that the replacement life-cycle cost is lower ranged 
from zero to 0.30 percent.  
The probabilistic analysis showed different trends in the influence of traffic 
volumes than from the deterministic analysis. For low and high traffic volumes on the 
bridge the probability that replacement had the lower life-cycle costs varied very little, 
the range was one percent or less. For medium traffic volumes on the bridge the 
probability that replacement had the lower life-cycle cost increased significantly as traffic 
under the bridge increased. However, for a constant traffic volume under the bridge the 
probability that replacement had the lower life-cycle cost decreased significantly as 
traffic volume on the bridge decreased. This occurred for all levels of traffic. 
 
Bridge over Highway with Limited Random Variables 
Using more random variables that the four that had the most influence on life-
cycle costs did not have a consistent impact on the results. This only applies to the 
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probabilistic analysis. In some ADT cases the probabilities increased and in others they 
decreased. For low traffic volumes on the bridge the probabilities decreased. For medium 
traffic volumes on the bridge the probabilities increased slightly for ADT cases 4 and 5 
(Table 3.6) but decreased for the ADT case 6 (Table 3.6). For high traffic volume on the 
bridge there was no change in probability for ADT cases 7 and 8 (Table 3.6) and a 
slightly increased probability for ADT case 9 (Table 3.6). The changes in probability 
transitioned from a decrease at low traffic volumes to no or slight increases at high traffic 
volumes. 
 
Bridge over Highway with Modified Bridge Construction Time and Cost 
Since user costs are a significant portion of the life-cycle costs and the time to 
construct the new bridge was one of the four parameters with the most influence on life-
cycle costs the use of an accelerated bridge construction technology to reduce the time to 
construct the bridge may be considered. Any additional costs to construct the bridge 
(agency costs) would have to be weighed against the time savings and decreases in user 
costs.  
For bridges over a highway with modified bridge construction time and cost the 
results were similar to those for the bridge over a highway. The only differences were the 
values of the life-cycle costs and the percent differences between the alternatives. The 
amount of reduction depended on traffic volume. If the bridge construction time can be 
reduced by 50 percent the percent difference in life-cycle costs can be significantly 
reduced. The reduction was largest for low traffic volumes on the bridge. For a constant 
traffic volume on the bridge the amount of reduction increased as traffic under the bridge 
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increased. For a constant traffic volume under the bridge the amount of reduction 
decreased as traffic on the bridge increased.  
 
Bridge over Waterway 
For bridges over waterways the deterministic analysis results are both similar to 
the bridge over a highway and different. Since there is no vehicular traffic under the 
bridge all life-cycle costs are reduced. Like the bridge over a highway the percent 
difference in life-cycle costs also increased as traffic on the bridge increased. When 
compared to the bridge over highway the percent difference in life-cycle costs decreased 
significantly for the low traffic volume case. However, for the medium and high traffic 
volume cases the difference increased.  
When compared to the bridge over a highway the probability distribution curves 
reversed position. The probability that rehabilitation, instead of replacement, had the 
lower life-cycle cost was about 74 percent for the low traffic volume on the bridge cases. 
For the other traffic cases the curves did not intersect and the rehabilitation alternative 
had the lower life-cycle cost. This is different than the bridge over highway where the 
curves did intersect for ADT cases 4, 5, 6, and 9 (Table 3.6) but at a low probability.  
 
Bridge over Waterway with Modified Bridge Construction Time and Cost 
For the bridge over a waterway with modifications to the bridge construction time 
and cost the deterministic analysis results are similar and different than other results. Like 
the bridge over waterway the percent difference in life-cycle costs increased as the traffic 
volume on the bridge increased. Like the modified bridge over highway the percent 
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differences decreased when compared to the waterway bridge. However, unlike the 
modified bridge over highway the percent difference increased enough with the increased 
construction cost to be larger than the bridge over waterway. This shows that using 
accelerated bridge techniques had an adverse effect on life-cycle costs. 
For the bridge over a waterway with modifications to the bridge construction time 
and cost the probability distribution curves also reversed position. The probability that 
rehabilitation, instead of replacement, had the lower life-cycle cost increased to about 81 
to 96 percent for the low traffic volume on the bridge cases. The actual probability 
depended on the amount the bridge construction time was reduced and the amount the 
bridge construction cost increased. For the unlikely case where there is no increase in 
bridge construction cost the curves were close enough to have two or three intersection 
points and it was not possible to make any definitive conclusions. For the other traffic 
cases the curves also did not intersect and the rehabilitation alternative had the lower life-
cycle cost. 
 
Conclusions and Recommendations 
LCCA is another tool that can be used to evaluate alternatives of equal utility to 
help select the preferred alternative for implementation. The results provide the decision 
maker with additional economic information to help in selecting the preferred alternative. 
However there may be other considerations that may cause a decision maker to not select 
the alternative with the lower life-cycle cost.  
The sensitivity analysis showed that it is possible to simulate a probabilistic 
analysis using the deterministic approach if the right variables are chosen. Using 
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minimum and maximum values for these variables a range of life-cycle costs can be 
obtained with a reduced number of iterations of the life-cycle cost model. A methodology 
to automate this analysis would make this approach viable. 
Additional research to make the methodology used in this study more of an 
assessment tool is recommended. Such an extended methodology would fit in with the 
ever growing field of sustainability. 
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APPENDIX A: KYTC PROJECTS 
 
Appendix A contains listings of KYTC projects that were used to determine the 
construction unit costs for the following: 
 Prestressed concrete beam bridge 
 Reinforced concrete deck 
 Reinforced concrete bridge deck restoration 
 Bridge removal 
 Bridge deck removal 
 Bridge rail retrofit 
 
It also contains listings of KYTC projects that were used to determine the 
maintenance of traffic costs during the following: 
 Bridge construction 
 Bridge deck restoration 
 
It also contains listings of KYTC projects that were used to determine the 
construction time for the following: 
 Bridge construction 
 Bridge deck restoration 
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The following items are used in the project listings: 
 Date Let: The date the contractor’s bids are opened       
 Call: Identifies the project during project advertising and bid opening  
 Contract ID: Identifies the project during construction for contract administration      
 County: Identifies the county where the project is located    
 District: Identifies the State highway district where the project is located 
 SYP: Identifies the project in the State’s six year improvement plan 
 Proposal Description:  Usually the State or Federal project number 
 
A summary of which projects were used in each analysis is shown in Table A.1. 
 
Date Let: 01-25-13       Call: 103 Contract ID: 13-1003 
Bridge with Grade, Drain & Surface Brown Badgett Loop (CR 1092) 
County: Hopkins   District: 02  SYP: 02-01067.00 
Proposal Description: BRZ 0203(305)  
 
Date Let: 01-25-13       Call: 317 Contract ID: 13-2650 
Bridge Deck Overlay Butler County (WN 9007) 
County: Butler   District: 03  SYP: 
Proposal Description: FE02 016 9007 B00061N  
 
Date Let: 02-22-13       Call: 100 Contract ID: 13-2903 
Bridge Deck Restoration & Waterproofing Interstate 64 
County: Jefferson   District: 05  SYP: 05-01072.00 
Proposal Description: IM 0642 (181)  
 
Date Let: 02-22-13       Call: 104 Contract ID: 13-1009      
Bridge with Grade, Drain & Surface KY 1428 
County: Floyd   District: 12  SYP: 12-01071.00 
Proposal Description: BRZ 1203(345)  
 
Date Let: 02-22-13       Call: 311 Contract ID: 13-2652 
Bridge Deck Restoration & Waterproofing Campbell County (KY 9) 
County: Campbell   District: 06  SYP: 
Proposal Description: FE02 019 0009 B00033N  
 
Date Let: 03-22-13       Call: 104 Contract ID: 13-1318 
Bridge with Grade, Drain & Surface Fulton-Fulgham Road (KY 307) 
County: Hickman   District: 01  SYP: 01-01018.00 
Proposal Description: BRO 5005 (007)  
 
Date Let: 03-22-13       Call: 332 Contract ID: 13-2913 
Bridge Deck Restoration & Waterproofing Bridge over North Fork of Triplett Creek 
County: Rowan   District: 09  SYP: 
Proposal Description: FE02 103 0377 B00027N  
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Date Let: 03-22-13       Call: 434 Contract ID: 13-2653 
Bridge Deck Restoration & Waterproofing Wayne & McCreary Cos. Bridge Overlays 
and Joint Replacements 
County: Various   District: 08  SYP: 
Proposal Description: 121GR13M073-FE02  
 
Date Let: 04-19-13       Call: 101 Contract ID: 13-1306 
Grade, Drain & Surface with Bridge Georgetown Northwest Bypass 
County: Scott    District: 07  SYP: 07-00102.10 
Proposal Description: HPP 0122 (008)  
 
Date Let: 04-19-13       Call: 406 Contract ID: 13-2654 
Bridge Deck Overlay Hancock County 
County: Hancock   District: 02  SYP: 
Proposal Description: 046GR13M082-FE02  
 
Date Let: 04-19-13       Call: 425 Contract ID: 13-1020 
Asphalt Rehab with Bridge(s) Martha Layne Collins Parkway (BG 9002) 
County: Various   District: 04  SYP: 04-02046.00 
Proposal Description: 121GR13D020-FD04 SPP  
 
Date Let: 04-19-13       Call: 426 Contract ID: 13-2907 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
County: Fayette   District: 07  SYP: 
Proposal Description: 034GR13M058-FE02  
 
Date Let: 05-24-13       Call: 352 Contract ID: 13-1034 
Bridge with Grade, Drain & Surface Low Water Drive (CR 1336) 
County: Harlan   District: 11  SYP: 11-08510.00 
Proposal Description: JL03 048 1336 000-001  
 
Date Let: 05-24-13       Call: 368 Contract ID: 13-2914 
Bridge Replacement Bridge over Little Goose Creek (MP 13.476) 
County: Clay    District: 11  SYP: 
Proposal Description: CB01 026 0687 B00041N  
 
Date Let: 05-24-13       Call: 369 Contract ID: 13-2909 
Bridge Deck Restoration & Waterproofing Bridge over Levisa Fork of Big Sandy 
County: Floyd   District: 12  SYP: 
Proposal Description: FE02 036 0023 B00038L,R  
 
Date Let: 05-24-13       Call: 406 Contract ID: 13-2656 
Bridge Deck Overlay KY 838 Crittenden and Livingston Countys 
County: Various   District: 01  SYP: 
Proposal Description: 121GR13M093-FE01  
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Date Let: 05-24-13       Call: 420 Contract ID: 13-2904 
Bridge Deck Restoration & Waterproofing KY 80 over KY 9006 
County: Clay    District: 11  SYP: 
Proposal Description: 026GR13M092-FE02  
 
Date Let: 06-14-13       Call: 200 Contract ID: 13-1033 
Bridge Replacement Old Tunnel Mill Road (KY 458) 
County: Washington   District: 04  SYP: 04-01079.00 
Proposal Description: 121GR13D033-NHPP BRO  
 
Date Let: 06-14-13       Call: 201 Contract ID: 13-2911 
Bridge Deck Restoration & Waterproofing Bridges over I-64 
County: Bath    District: 09  SYP: 09-02030.00 
Proposal Description: 121GR13M096 - IM  
 
Date Let: 06-14-13  Call: 202 Contract ID: 13-4106 
Guardrail Russell - Greenup (US 23) 
County: Greenup   District: 09  SYP: 
Proposal Description: 121GR13T006  
 
Date Let: 06-14-13       Call: 405 Contract ID:  13-2917 
Bridge Deck Restoration & Waterproofing Bridges Over Mountain Parkway 
County: Wolfe   District: 10  SYP: 
Proposal Description: 119GR13M097-FE02  
 
Date Let: 07-12-13       Call: 200 Contract ID: 13-1040 
Bridge with Grade, Drain & Surface Ray Road (CR 1060) 
County: Daviess   District: 02  SYP: 02-01066.00 
Proposal Description: 121GR13D040  
 
Date Let: 07-12-13       Call: 366 Contract ID: 13-1041 
Grade, Drain & Surface with Bridge Hooker Branch Road (CR 1276) 
County: Clay    District: 11  SYP: 11-08633.00 
Proposal Description: JL04 026 1276 000-001  
 
Date Let: 08-16-13       Call: 103 Contract ID: 13-1309 
Bridge with Grade, Drain & Surface Huddy-Mcveigh Road (KY 199) 
County: Pike    District: 12  SYP: 12-01076.00 
Proposal Description: BRO 5365 (012)  
 
Date Let: 08-16-13       Call: 106 Contract ID: 13-1051 
Bridge with Grade, Drain & Surface Dahl Road (KY 1677) 
County: Pulaski   District: 08  SYP: 08-01042.00 
Proposal Description: BRZ 0803(173)  
 
 
95 
 
Date Let: 08-16-13       Call: 201 Contract ID: 13-2916 
Bridge Deck Restoration & Waterproofing I-64 Bridges 
County: Franklin   District: 05  SYP: 05--02069 
Proposal Description: 121GR13M095 - IM  
 
Date Let: 08-16-13       Call: 202 Contract ID: 13-1203 
Bridge with Grade, Drain & Surface Woodbine-Barbourville Road (KY 6) 
County: Knox   District: 11  SYP: 11--1076.00, 11-1075.00 
Proposal Description: 061GR13D003-BRZ  
 
Date Let: 08-16-13       Call: 344 Contract ID: 13-1206 
Bridge with Grade & Drain Bridge Connector 
County: Martin   District: 12  SYP: 
Proposal Description: FD39 080 NEW ROUTE  
 
Date Let: 08-16-13       Call: 410 Contract ID: 13-2658 
Bridge Deck Restoration & Waterproofing Robertson County KY 165 and KY 616 
County: Robertson   District: 06  SYP: 
Proposal Description: 101GR13M123-FE02  
 
Date Let: 08-16-13       Call: 430 Contract ID: 13-2657 
Bridge Deck Overlay Boone County KY 8 and KY 536--Gallatin County KY 35 
County: Various   District: 06  SYP: 
Proposal Description: 121GR13M104-FE02  
 
Date Let: 09-27-13       Call: 101 Contract ID: 13-1208 
Bridge with Grade, Drain & Surface Wilson Creek Bridge (KY 945) 
County: Graves   District: 01  SYP: 01--1058.00 
Proposal Description: STP BRZ 0103 (324)  
 
Date Let: 09-27-13       Call: 102 Contract ID: 13-1063 
Bridge Replacement East Union-Carlisle Road (KY-1285) 
County: Nicholas   District: 09  SYP: 09-08503.00 
Proposal Description: STP BRZ 0903(187)  
 
Date Let: 09-27-13       Call: 105 Contract ID: 13-1053 
Bridge with Grade, Drain & Surface KY 476 
County: Perry    District: 10  SYP: 10-01087.00 
Proposal Description: BRO 5375(036)  
 
Date Let: 09-27-13       Call: 111 Contract ID: 13-1061 
Bridge Replacement KY-502 
County: Hopkins   District: 02  SYP: 02-01070.00 
Proposal Description: STP BRZ 0203(318)  
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Date Let: 09-27-13       Call: 200 Contract ID: 13-1211 
Asphalt Rehab with Bridge(s) Louisville-Cincinnati Road (1-71) 
County: Henry   District: 05  SYP: 05-02063.00 
Proposal Description: 121GR13D011-NHPP IM  
 
Date Let: 09-27-13       Call: 201 Contract ID: 13-1204 
Grade, Drain & Surface with Bridge Richmond-Lancaster Road (KY 52) 
County: Various   District: 07  SYP: 07-00201.01 
Proposal Description: 121GR13D004-FE02 STP  
 
Date Let: 09-27-13       Call: 311 Contract ID: 13-2661 
Bridge Deck Overlay Outerloop (KY 1065) 
County: Jefferson   District: 05  SYP: 
Proposal Description: FE02 056 1065 B00290N  
 
Date Let: 09-27-13       Call: 317 Contract ID: 13-1209 
Grade, Drain & Surface with Bridge Kuttawa-Princeton Road (US 62) 
County: Lyon    District: 01  SYP: 01-00307.01 
Proposal Description: FD04 SPP 072 0062 009-013  
 
Date Let: 09-27-13       Call: 320 Contract ID: 13-2923 
Bridge Deck Restoration & Waterproofing KY 1773 Bridge over Grassy Creek 
County: Carter   District: 09  SYP: 
Proposal Description: FE02 022 1773 B00135N  
 
Date Let: 09-27-13       Call: 322 Contract ID: 13-2924 
Bridge Deck Restoration & Waterproofing KY 386 Bridge over McBride Creek 
County: Nicholas   District: 09  SYP: 
Proposal Description: FE02 091 0386 B00033N  
 
Date Let: 09-27-13       Call: 323 Contract ID: 13-2921 
Bridge Deck Restoration & Waterproofing KY 699 Bridge over Leatherwood Creek 
County: Perry    District: 10  SYP: 
Proposal Description: FE02 097 0699 B00045N  
 
Date Let: 10-25-13       Call: 109 Contract ID: 13-1066 
Bridge Replacement Anthoston-Niagara Road (KY-136) 
County: Henderson   District: 02  SYP: 02-01069.00 
Proposal Description: STP BRZ 0203(319)  
 
Date Let: 10-25-13       Call: 301 Contract ID: 13-2660 
Bridge Deck Restoration & Waterproofing Henderson County KY 285 
County: Henderson   District: 02  SYP: 
Proposal Description: CB06 051 0285 B00029N  
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Date Let: 10-25-13       Call: 304 Contract ID: 13-2659 
Bridge Deck Restoration & Waterproofing Ohio County KY 1245 
County: Ohio    District: 02  SYP: 
Proposal Description: CB06 092 1245 B00112N  
 
Date Let: 10-25-13       Call: 321 Contract ID: 13-2663 
Bridge Deck Restoration & Waterproofing Union County KY 359 
County: Union   District: 02  SYP: 
Proposal Description: FE02 113 0359 B00009N  
 
Date Let: 10-25-13       Call: 400 Contract ID: 13-2664 
Bridge Deck Restoration & Waterproofing Davies County KY 3143, KY 554 and US 431 
County: Daviess   District: 02  SYP: 
Proposal Description: 030GR13M136 - FE02  
 
Date Let: 10-25-13       Call: 404 Contract ID: 13-2918 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Powell County 
County: Powell   District: 10  SYP: 
Proposal Description: 099GR13M121 - FE02  
 
Date Let: 10-25-13       Call: 406 Contract ID: 13-2920 
Bridge Deck Restoration & Waterproofing District 9 Bridge Overlays 
County: Various   District: 09  SYP: 
Proposal Description: 121GR13M132 - FE02 
 
Date Let: 11-22-13       Call: 104 Contract ID: 13-1076 
Bridge Replacement Stanton-Slade Road (KY 11) 
County: Powell   District: 10  SYP: 10-01085.00 
Proposal Description: STP BRO 5260(035)  
 
Date Let: 11-22-13       Call: 105 Contract ID: 13-1214 
Bridge with Grade, Drain & Surface Gray-Indian Creek Road (KY 3437) 
County: Knox   District: 11  SYP: 11-01082.00 
Proposal Description: STP BRZ 1103 (273)  
 
Date Let: 11-22-13       Call: 106 Contract ID: 13-1219 
Bridge with Grade, Drain & Surface Beaver Dam - Leitchfield Road (US 62) 
County: Ohio    District: 02  SYP: 02-01071.00 
Proposal Description: STP BRO 5038 (101)  
 
Date Let: 11-22-13       Call: 107 Contract ID: 13-1220 
Bridge with Grade, Drain & Surface Sedalia to Mayfield Road (KY 79) 
County: Graves   District: 01  SYP: 01-01060.00 
Proposal Description: STP BRZ 0103 (325)  
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Date Let: 11-22-13       Call: 108 Contract ID: 13-1221 
Bridge with Grade, Drain & Surface Glomawr to Hazard Road (KY 451) 
County: Perry    District: 10  SYP: 10-1088.00 
Proposal Description: STP BRZ 1003 (229)  
 
Date Let: 11-22-13       Call: 109 Contract ID: 13-1218 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
County: Hart    District: 04  SYP: 04-00013.00 
Proposal Description: NHPP IM 0652 (089)  
 
Date Let: 11-22-13       Call: 111 Contract ID: 13-1073 
Bridge with Grade, Drain & Surface Buffalo Branch Road (CR-1327) 
County: Bell    District: 11  SYP: 11-01083.00 
Proposal Description: STP BRZ 1103(274)  
 
Date Let: 11-22-13       Call: 304 Contract ID: 13-2925 
Bridge Deck Restoration & Waterproofing Bluegrass Parkway 
County: Nelson   District: 04  SYP: 
Proposal Description: FE02 090 9002 B00017L,R  
 
Date Let: 11-22-13       Call: 406 Contract ID: 13-2919 
Bridge Deck Restoration & Waterproofing District 10 Bridge Overlays 
County: Various   District: 10  SYP: 
Proposal Description: 121GR13M122 - FE02  
 
Date Let: 12-13-13       Call: 105 Contract ID: 13-1015 
Bridge with Grade, Drain & Surface Patty Loveless Drive (KY 80) 
County: Pike    District: 12  SYP: 12-01070.00 
Proposal Description: STP BRO 0806(042)  
 
Date Let: 12-13-13        Call: 106 Contract ID: 13-1080 
Grade, Drain & Surface with Bridge Gratz-Moxley Road (KY-355) 
County: Owen   District: 06  SYP: 06-01066.00 
Proposal Description: STP BRZ 0603(237)  
 
Date Let: 12-13-13        Call: 113 Contract ID: 13-1235 
Grade & Drain with Bridge Partridge to Oven Fork Road (US 119, Section 3B) 
County: Letcher   District: 12  SYP: 12-00311.37 
Proposal Description: APD 1191 (040)  
 
Date Let: 12-13-13        Call: 300 Contract ID: 13-1213 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
County: Logan   District: 03  SYP: 03-01068.00 
Proposal Description: FD04 SPP 071 0079 006-007  
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Date Let: 12-13-13       Call: 303 Contract ID: 13-2666 
Bridge Deck Restoration & Waterproofing Warren County KY 185 
County: Warren   District: 03  SYP: 
Proposal Description: FE02 114 0185 B00003N  
 
Date Let: 12-13-13        Call: 306 Contract ID: 13-1056 
Grade, Drain & Surface with Bridge US-68 and Louie B. Nunn Parkway 
County: Metcalfe   District: 03  SYP: 03-08505.00 
Proposal Description: JL03 085 0068 009-011  
 
Date Let: 12-13-13       Call: 307 Contract ID: 13-1081 
Grade, Drain & Surface with Bridge New Moody Lane-Commerce Parkway (New Route) 
County: Oldham   District: 05  SYP: 05-08201.01 
Proposal Description: FD04 SPP 093 new route  
 
Date Let: 12-13-13       Call: 401 Contract ID: 13-2926 
Bridge Deck Restoration & Waterproofing District 4 Bridge Overlays 
County: Various   District: 04  SYP: 
Proposal Description: 121GR13M135-FE02  
 
Date Let: 12-13-13        Call: 402 Contract ID: 13-1227 
Bridge with Grade, Drain & Surface Baizetown-Windy Hill Road (KY 505 over Western 
KY Parkway) 
County: Ohio    District: 02  SYP: 02-04015.00 
Proposal Description: 121GR13D027 - CB01 & FE02  
 
Date Let: 01-24-14       Call: 101 Contract ID: 14-1006 
Bridge with Grade, Drain & Surface KY 1505 
County: Rockcastle   District: 08  SYP: 08-01052.00 
Proposal Description: STP BRZ 0803(181)  
 
Date Let: 01-24-14       Call: 301 Contract ID: 14-1004 
Bridge Replacement Daniel Boone Drive (KY-11) 
County: Knox   District: 11  SYP: 11-00150.00 
Proposal Description: FD04 SPP 061 0011 009-011  
 
Date Let: 01-24-14       Call: 313 Contract ID: 14-1208 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
County: Logan   District: 03  SYP: 03-01068.00 
Proposal Description: FD04 SPP 071 0079 006-007  
 
Date Let: 03-28-14       Call: 112 Contract ID: 14-1013 
Bridge Replacement Pacies Branch Road (CR 1245) 
County: Letcher   District: 12  SYP: 12-01091.00 
Proposal Description: STP BRZ 1203 (370)  
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Date Let: 03-28-14       Call: 300 Contract ID:  14-2904 
Bridge Deck Restoration & Waterproofing Bridge over Harrods Creek 
County: Oldham   District: 05  SYP: 
Proposal Description: CB06 093 1694 B00025N  
 
Date Let: 04-25-14       Call: 104 Contract ID: 14-1214 
Bridge Replacement US 42 (East Main Street) over Beargrass Creek 
County: Jefferson   District: 05  SYP: 05-01052.00 
Proposal Description: NHPP BRO 8703 (003)  
 
Date Let: 04-25-14       Call: 105 Contract ID: 14-1017 
Bridge Replacement Bloomfield Road (US 62) 
County: Nelson   District: 04  SYP: 04-01075.00 
Proposal Description: STP BRO 5038 (102)  
 
Date Let: 04-25-14       Call: 302 Contract ID: 14-1218 
Grade, Drain & Surface with Bridge Cumberland Parkway (9008) and US 127 
Interchange 
County: Russell   District: 08  SYP: 08-08504.00 
Proposal Description: FD04 SPP 104 0127 017-018  
 
Date Let: 04-25-14       Call: 328 Contract ID: 14-2908 
Bridge Deck Restoration & Waterproofing Bridge over Culp Creek Rd 
County: Greenup   District: 09  SYP: 
Proposal Description: FE02 045 0067 B00077N  
 
Date Let: 04-25-14       Call: 329 Contract ID: 14-2901 
Bridge Deck Restoration & Waterproofing US 31E 
County: Nelson   District: 04  SYP: 
Proposal Description: FE02 090 0031 B00044N  
 
Date Let: 04-25-14       Call: 403 Contract ID: 14-2907 
Bridge Deck Restoration & Waterproofing Fleming County Bridge Overlays 
County: Fleming   District: 09  SYP: 
Proposal Description: 035GR14M058-FE02  
 
Date Let: 05-30-14       Call: 100 Contract ID: 14-1226 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
County: Warren   District: 03  SYP: 03-0016.03 
Proposal Description: HPP STP 0150 (012)  
 
Date Let: 05-30-14       Call: 103 Contract ID: 14-1027 
Bridge with Grade, Drain & Surface Outland School Road (KY-1536) 
County: Calloway   District: 01  SYP: 01-01061.00 
Proposal Description: BRZ 0103 (331)  
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Date Let: 05-30-14       Call: 108 Contract ID: 14-1225 
Bridge Replacement Tousey Road (CR 1872) Over Spring Fork 
County: Grayson   District: 04  SYP: 04-01071.00 
Proposal Description: STP BRZ 0403 (190)  
 
Date Let: 05-30-14       Call: 109 Contract ID: 14-1021 
Bridge with Grade & Drain Stinson Road (CR-1700) 
County: Wayne   District: 08  SYP: 08-01051.00 
Proposal Description: STP BRZ 0803 (182)  
 
Date Let: 05-30-14       Call: 110 Contract ID: 14-1224 
Bridge Replacement Elk Lick Creek Road (CR 1224) 
County: Lee    District: 10  SYP: 10-01091.00 
Proposal Description: STP BRZ 1003 (221)  
 
Date Let: 05-30-14       Call: 200 Contract ID: 14-1028 
Asphalt Rehab Interstate/Parkway Edward T. Breathitt Parkway (PW 9004) 
County: Hopkins   District: 02  SYP: 02-00232.00, 02-00232.10 
Proposal Description: 121GR14D019-NHPP  
 
Date Let: 05-30-14       Call: 352 Contract ID: 14-2657 
Bridge Deck Restoration & Waterproofing Davies County 
County: Daviess   District: 02  SYP: 
Proposal Description: FE02 030 0060 00069R  
 
Date Let: 05-30-14       Call: 353 Contract ID: 14-2658 
Bridge Deck Restoration & Waterproofing Hopkins 
County: Hopkins   District: 02  SYP: 
Proposal Description: FE02 054 9004 00014  
 
Date Let: 05-30-14       Call: 354 Contract ID: 14-2912 
Bridge Deck Restoration & Waterproofing Bridge over Licking River 
County: Morgan   District: 10  SYP: 
Proposal Description: FE02 088 0772 B00070N  
 
Date Let: 05-30-14       Call: 355 Contract ID: 14-2913 
Bridge Deck Restoration & Waterproofing Bridge over Middle Fork of Red River 
County: Powell   District: 10  SYP: 
Proposal Description: FE02 099 9000 B00011L  
 
Date Let: 05-30-14       Call: 440 Contract ID: 14-2909 
Bridge Deck Restoration & Waterproofing KY 114 Overlays 
County: Floyd   District: 12  SYP: 
Proposal Description: 036GR14M064-FE02  
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Date Let: 05-30-14       Call: 444 Contract ID: 14-2655 
Bridge Deck Restoration & Waterproofing Davies County US 231 
County: Daviess   District: 02  SYP: 
Proposal Description: 030GR14M072-FE02  
 
Date Let: 05-30-14       Call: 445 Contract ID: 14-2656 
Bridge Deck Restoration & Waterproofing Ballard County 
County: Ballard   District: 01  SYP: 
Proposal Description: 004GR14M071-FE02  
 
Date Let: 05-30-14       Call: 446 Contract ID: 14-2914 
Bridge Deck Restoration & Waterproofing Bridges over Mountain Parkway 
County: Powell   District: 10  SYP: 
Proposal Description: 121GR14M068-FE02  
 
Date Let: 06-27-14       Call: 101 Contract ID: 14-1232 
Bridge with Grade, Drain & Surface Bent Branch Road (KY-1426) 
County: Pike    District: 12  SYP: 12-01102.00 
Proposal Description: STP BRZ 1203 (374)  
 
Date Let: 06-27-14       Call: 109 Contract ID: 14-1222 
Bridge with Grade, Drain & Surface Frenchburg to Owingsville Road (KY 36) 
County: Menifee   District: 10  SYP: 10-01090.00 
Proposal Description: STP BRO 1003 (238)  
 
Date Let: 06-27-14       Call: 110 Contract ID: 14-1031 
Bridge with Grade, Drain & Surface KY 32 over Seas Branch 
County: Rowan   District: 09  SYP: 09-01076.00 
Proposal Description: STP BRO 5253(023)  
 
Date Let: 06-27-14       Call: 207 Contract ID: 14-1033 
Bridge with Grade, Drain & Surface Lower Johns Creek Road (KY-194) 
County: Floyd   District: 12  SYP: 12-01075.00 
Proposal Description: 121GR14D033-STP  
 
Date Let: 06-27-14       Call: 316 Contract ID: 14-2917 
Bridge Deck Restoration & Waterproofing Bridge over Wilson Creek 
County: Nelson   District: 04  SYP: 
Proposal Description: FE02 090 0061 B00062N  
 
Date Let: 07-11-14       Call: 100 Contract ID: 14-2915 
Bridge Deck Restoration & Waterproofing Interstate 64 
County: Franklin   District: 05  SYP: 05-00520.00 
Proposal Description: IM 0643 (052)  
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Date Let: 07-11-14       Call: 107 Contract ID: 14-1026 
Bridge Replacement Hacker Branch Road (CR-1136) 
County: Owsley   District: 10  SYP: 10-01093.00 
Proposal Description: STP BRZ 1003 (227)  
 
Date Let: 07-11-14      Call: 108 Contract ID: 14-1223 
Bridge Replacement Rye Branch Road (CR 1756) 
County: Magoffin   District: 10  SYP: 10-01092.00 
Proposal Description: STP BRZ 1003 (239)  
 
Date Let: 07-11-14       Call: 109 Contract ID: 14-1237 
Bridge with Grade, Drain & Surface KG Estates Road (CR 1162) 
County: Lawrence   District: 12  SYP: 12-01106.00 
Proposal Description: STP BRZ 1203 (373)  
 
Date Let: 07-11-14       Call: 113 Contract ID: 14-1024 
Bridge with Grade, Drain & Surface Hazard-Hyden Road (KY-80) 
County: Perry    District: 10  SYP: 10-01082.00 
Proposal Description: STP BRO 5271 (039)  
 
Date Let: 07-11-14       Call: 115 Contract ID: 14-1037 
Bridge with Grade & Drain Stinson Road (CR-1700) 
County: Wayne   District: 08  SYP: 08-01051.00 
Proposal Description: STP BRZ 0803 (182)  
 
Date Let: 08-22-14       Call: 106 Contract ID: 14-1045 
Bridge with Grade, Drain & Surface Morehead-Grayson Road (US-60) 
County: Rowan   District: 09  SYP: 09-01061.00 
Proposal Description: STP BRO 5211(106)  
 
Date Let: 08-22-14       Call: 107 Contract ID: 14-1253 
Bridge Replacement Glasgow Street (CS 1053) 
County: Metcalfe   District: 03  SYP: 03-01075.00 
Proposal Description: STP BRZ 0303 (256)  
 
Date Let: 08-22-14       Call: 108 Contract ID: 14-1252 
Bridge Replacement Mobley Mill Road (CR 1327) 
County: Nelson   District: 04  SYP: 04-01083.00 
Proposal Description: STP BRZ 0403 (194)  
 
Date Let: 08-22-14       Call: 109 Contract ID: 14-1228 
Bridge with Grade, Drain & Surface Upper Wolf Creek Road (CR 1134) 
County: Owsley   District: 10  SYP: 10-01108.00 
Proposal Description: STP BRZ 1003 (240)  
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Date Let: 08-22-14       Call: 111 Contract ID: 14-1255 
Bridge with Grade & Drain Curtis Road (CR 1226) 
County: Boyle   District: 07  SYP: 07-01133.00 
Proposal Description: STP BRZ 0703 (322)  
 
Date Let: 08-22-14       Call: 200 Contract ID: 14-1029 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
County: Hart    District: 04  SYP: 04-00015.00, 04-00016.00, 04-
00017.00 
Proposal Description: 121GR14D029-NHPP  
 
Date Let: 08-22-14       Call: 203 Contract ID: 14-1241 
Asphalt Pavement & Roadway Rehab Julian M. Carroll Parkway (9003) 
County: Graves   District: 01  SYP: 01-00234.00 
Proposal Description: 121GR14D041-NHPP  
 
Date Let: 08-22-14       Call: 313 Contract ID: 14-1043 
Bridge with Grade, Drain & Surface KY-49 
County: Marion   District: 04  SYP: 04-08304.00 
Proposal Description: FD04 SPP 078 0049 013-016  
 
Date Let: 08-22-14       Call: 319 Contract ID:  14-2660 
Bridge Deck Restoration & Waterproofing Anderson County US 62 Tyron Bridge 
County: Anderson   District: 07  SYP: 
Proposal Description: FE02 003 0062 B00003N  
 
Date Let: 08-22-14       Call: 435 Contract ID: 14-2923 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Harlan County 
County: Harlan   District: 11  SYP: 
Proposal Description: 048GR14M083 - FE02  
 
Date Let: 08-22-14       Call: 445 Contract ID: 14-2922 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Perry County 
County: Perry   District: 10  SYP: 
Proposal Description: 097GR14M081 - FE02  
 
Date Let: 09-26-14       Call: 100 Contract ID: 14-2980 
Bridge Deck Restoration & Waterproofing Bridge over Ohio River 
County: Boone   District: 06  SYP: 06-02039.00 
Proposal Description: IM 2759 (130)  
 
Date Let: 09-26-14       Call: 103 Contract ID: 14-1048 
Bridge Replacement Tebb's Bend (CR-1236) 
County: Taylor   District: 04  SYP: 04-01058.00 
Proposal Description: STP BRZ 0403 (195)  
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Date Let: 09-26-14       Call: 104 Contract ID: 14-1018 
Bridge with Grade, Drain & Surface Oscar Bowling Road (CR 1113A) 
County: Clay    District: 11  SYP: 11-01069 
Proposal Description: STP BRZ 1103 (280)  
 
Date Let: 09-26-14       Call: 112 Contract ID: 14-1209 
Grade, Drain & Surface with Bridge Kenneth Barrett Road (KY 30) 
County: Owsley   District: 10  SYP: 10-01084.00 
Proposal Description: STP BRO 0302 (018)  
 
Date Let: 09-26-14       Call: 113 Contract ID: 14-1262 
Bridge with Grade, Drain & Surface Booneville-Jackson Road (KY 30) 
County: Breathitt   District: 10  SYP: 10-01096.00 
Proposal Description: STP BRO 5263 (020)  
 
Date Let: 09-26-14       Call: 116 Contract ID: 14-1261 
Bridge Replacement Hade Bell Road (CR 1167) 
County: Allen   District: 03  SYP: 03-01081.00 
Proposal Description: STP BRZ 0303 (263)  
 
Date Let: 09-26-14       Call: 117 Contract ID: 14-1049 
Bridge with Grade, Drain & Surface Wildie Road (CR-1071) 
County: Rockcastle   District: 08  SYP: 08-01058.00 
Proposal Description: STP BRZ 0803 (186)  
 
Date Let: 09-26-14       Call: 118 Contract ID: 14-1256 
Bridge with Grade, Drain & Surface KG Estates Road (CR 1162) 
County: Lawrence   District: 12  SYP: 12-01106.00 
Proposal Description: STP BRZ 1203 (373)  
 
Date Let: 09-26-14       Call: 119 Contract ID: 14-1047 
Grade & Drain with Bridge KY 343 
County: Letcher   District: 12  SYP: 12-01097.00 
Proposal Description: STP BRZ 1203 (376)  
 
Date Let: 09-26-14       Call: 306 Contract ID: 14-1053 
Bridge with Grade, Drain & Surface 10th Street (KY-2386) 
County: Whitley   District: 11  SYP: 11-08306.00 
Proposal Description: FD04 SPP 118 2386 000-001  
 
Date Let: 09-26-14        Call: 404 Contract ID: 14-2926 
Bridge Deck Restoration & Waterproofing Western Kentucky Parkway Bridge Overlays 
County: Hardin   District: 04  SYP: 
Proposal Description: 047GR14M085 - FE02  
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Bridge Replacement Pryorsburg to Dublin Road (KY 1748) 
Date Let: 10-24-14      Call: 108 Contract ID: 14-1271 
County: Graves   District: 01  SYP: 01-01134.00 
Proposal Description: STP BRZ 0103 (335)  
 
Date Let: 10-24-14       Call: 110 Contract ID: 14-1274 
Bridge with Grade, Drain & Surface Upper Wolf Creek Road (CR 1134) 
County: Owsley   District: 10  SYP: 10-01108.00 
Proposal Description: STP BRZ 1003 (240)  
 
Date Let: 10-24-14       Call: 111 Contract ID: 14-1278 
Bridge Replacement Wildie Road (CR 1071) 
County: Rockcastle   District: 08  SYP: 08-01057.00 
Proposal Description: STP BRZ 0803 (191)  
 
Date Let: 10-24-14       Call: 118 Contract ID: 14-1280 
Grade & Drain with Bridge Simpsonville - Buck Creek Road (KY 1848) 
County: Shelby   District: 05  SYP: 05-00348.01 
Proposal Description: STP 5389 (003)  
 
Date Let: 10-24-14       Call: 302 Contract ID: 14-1061 
Bridge Replacement Hemp Patch Branch Road (CR-1002) 
County: Knott   District: 12  SYP: 12-04092.00 
Proposal Description: FD04 SPP 060 1002 000-001  
 
Date Let: 10-24-14       Call: 304 Contract ID: 14-1276 
Grade & Drain with Asphalt Surface Chalybeate School Road (KY 743) 
County: Edmonson   District: 03  SYP: 03-08602.00 
Proposal Description: FD04 SPP 031 0743 003-006  
 
Date Let: 10-24-14       Call: 306 Contract ID: 14-1282 
Asphalt Rehab with Bridge(s) Louie B. Nunn Cumberland Parkway (9008) 
County: Barren   District: 03  SYP: 03-02037.00 
Proposal Description: FD04 SPP 005 9008 000-009  
 
Date Let: 10-24-14       Call: 319 Contract ID: 14-2903 
Bridge Deck Restoration & Waterproofing Bridge over Tygarts Creek 
County: Carter   District: 09  SYP: 
Proposal Description: FE02 022 6062 B00035N  
 
Date Let: 10-24-14       Call: 403 Contract ID: 14-2927 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Wayne County 
County: Wayne   District: 08  SYP: 
Proposal Description: 116GR14M087 - FE02  
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01-25-13 103 X X  X   X  X  
01-25-13 317   X     X  X 
02-22-13 100   X     X  X 
02-22-13 104 X X  X     X  
02-22-13 311   X     X  X 
03-22-13 104    X   X    
03-22-13 332   X     X  X 
03-22-13 434   X     X  X 
04-19-13 101 X X     X    
04-19-13 406   X     X  X 
04-19-13 425     X  X    
04-19-13 426   X     X  X 
05-24-13 352    X   X    
05-24-13 368    X       
05-24-13 369   X     X  X 
05-24-13 406   X     X  X 
05-24-13 420   X     X  X 
06-14-13 200         X  
06-14-13 201   X     X  X 
06-14-13 202      X     
06-14-13 405        X   
07-12-13 200    X   X    
07-12-13 366 X X     X  X  
08-16-13 103    X   X    
08-16-13 106 X X  X   X  X  
08-16-13 201   X     X  X 
08-16-13 202    X       
08-16-13 344       X    
08-16-13 410   X     X  X 
08-16-13 430   X     X  X 
09-27-13 101    X   X    
09-27-13 102    X   X    
09-27-13 105 X X  X   X  X  
09-27-13 111    X   X    
09-27-13 200   X   X    X 
09-27-13 201   X       X 
09-27-13 311   X     X  X 
09-27-13 317 X X     X  X  
09-27-13 320   X     X  X 
09-27-13 322   X     X  X 
09-27-13 323   X     X  X 
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Table A.1-Summary of KYTC projects (continued) 
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10-25-13 109    X   X    
10-25-13 301   X     X  X 
10-25-13 304   X     X  X 
10-25-13 321   X     X  X 
10-25-13 400   X     X  X 
10-25-13 404   X     X  X 
10-25-13 406   X     X  X 
11-22-13 104 X X  X   X  X  
11-22-13 105    X   X    
11-22-13 106 X X  X   X  X  
11-22-13 107    X   X    
11-22-13 108 X X  X   X  X  
11-22-13 109 X X  X       
11-22-13 111 X X  X   X  X  
11-22-13 304   X     X  X 
11-22-13 406   X     X  X 
12-13-13 105    X       
12-13-13 106 X X  X   X  X  
12-13-13 113 X X     X    
12-13-13 300       X  X  
12-13-13 303   X     X  X 
12-13-13 306 X X     X  X  
12-13-13 307 X X     X    
12-13-13 401   X     X  X 
12-13-13 402       X    
01-24-14 101       X    
01-24-14 301       X    
01-24-14 313 X X  X   X  X  
03-28-14 112    X   X    
03-28-14 300        X   
04-25-14 104         X  
04-25-14 105    X   X    
04-25-14 302   X       X 
04-25-14 328   X     X  X 
04-25-14 329   X     X  X 
04-25-14 403   X     X  X 
05-30-14 100 X X         
05-30-14 103    X   X    
05-30-14 108       X    
05-30-14 109       X    
05-30-14 110    X   X    
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Table A.1-Summary of KYTC projects (continued) 
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05-30-14 200   X       X 
05-30-14 352   X     X  X 
05-30-14 353   X     X  X 
05-30-14 354   X     X  X 
05-30-14 355   X     X  X 
05-30-14 440   X     X  X 
05-30-14 444   X     X  X 
05-30-14 445   X     X  X 
05-30-14 446   X     X  X 
06-27-14 101    X       
06-27-14 109 X X  X   X  X  
06-27-14 110    X   X    
06-27-14 207    X   X    
06-27-14 316   X     X  X 
07-11-14 100   X     X  X 
07-11-14 107    X   X    
07-11-14 108 X X  X   X  X  
07-11-14 109       X    
07-11-14 113 X X  X   X  X  
07-11-14 115    X   X    
08-22-14 106    X   X    
08-22-14 107    X   X    
08-22-14 108    X   X    
08-22-14 109       X    
08-22-14 111    X   X    
08-22-14 200 X X  X   X    
08-22-14 203   X       X 
08-22-14 313 X X  X   X  X  
08-22-14 319        X   
08-22-14 435   X     X  X 
08-22-14 445   X     X  X 
09-26-14 100   X     X  X 
09-26-14 103    X       
09-26-14 104    X   X  X  
09-26-14 112    X   X  X  
09-26-14 113    X   X  X  
09-26-14 116    X   X    
09-26-14 117    X   X    
09-26-14 118    X   X    
09-26-14 119    X   X    
09-26-14 306       X    
09-26-14 404   X     X  X 
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Table A.1-Summary of KYTC projects (continued) 
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10-24-14 108    X   X    
10-24-14 110    X   X    
10-24-14 111    X   X    
10-24-14 118       X    
10-24-14 302    X   X  X  
10-24-14 304       X    
10-24-14 306   X       X 
10-24-14 319   X     X  X 
10-24-14 403   X     X  X 
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APPENDIX B: CONSTRUCTION TIME 
 
Appendix E contains summaries of construction times for the following: 
 Prestressed concrete beam bridge 
 Reinforced concrete bridge deck restoration 
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Bridge Construction Time 
An analysis of the contract time for completion of prestressed concrete beam 
bridge projects was done for projects with a calendar completion date, Table B.1, and one 
for projects with a specified number of working days for completion, Table B.2. 
 
Table B.1-Projects with calendar date completion 
 
Date Let Call County District Date Let Completion Date Time (days) 
Jan 2013 103 Hopkins 2 1/25/2013 10/30/2013 278 
Feb 2013 104 Floyd 12 2/22/2013 10/31/2013 251 
Jun 2013 200 Washington 4 6/14/2013 10/31/2013 139 
Jul 2013 366 Clay 11 7/12/2013 7/30/2014 383 
Aug 2013 106 Pulaski 8 8/16/2013 11/30/2013 106 
Nov 2013 106 Ohio 2 11/22/2013 9/1/2014 283 
Nov 2013 111 Bell 11 11/22/2013 7/1/2014 221 
Dec 2013 106 Owen 6 12/13/2013 8/30/2014 260 
Dec 2013 300 Logan 3 12/13/2013 11/1/2014 323 
Jan 2014 313 Logan 3 1/24/2014 11/1/2014 281 
Apr 2014 104 Jefferson 5 4/25/2014 10/1/2014 159 
Sep 2014 104 Clay 11 9/26/2014 7/30/2015 307 
Oct 2014 302 Knott 12 10/24/2014 8/31/2015 311 
 
The average time from bid opening to completion date is 254 days. Assuming two 
weeks used to award contract and issue a notice to proceed, the average completion time 
is 240 calendar days. The time from bid opening to completion date ranges from 106 to 
383 days or from 92 to 369 days adjusted. 
 
Table B.2-Projects with working days completion 
 
Date Let Call County District Date Let Time (days) 
Sep 2013 105 Perry 10 9/27/2013 135 
Sep 2013 317 Lyon 1 9/27/2013 150 
Nov 2013 104 Powell 10 11/22/2013 85 
Nov 2013 108 Perry 10 11/22/2013 220 
Dec 2013 306 Metcalfe 3 12/13/2013 270 
Jun 2014 109 Menifee 10 6/27/2014 150 
Jul 2014 108 Magoffin 10 7/11/2014 50 
Jul 2014 113 Perry 10 7/11/2014 240 
Aug 2014 313 Marion 4 8/22/2014 170 
Sep 2014 112 Owsley 10 9/26/2014 165 
Sep 2014 113 Breathitt 10 9/26/2014 220 
 
The average completion time is 168.6 working days. Assuming five working days 
per week, the average completion time is 236.1 calendar days. The completion time 
ranges from 50 to 270 working days or from 70 to 378 working days adjusted. 
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Bridge Deck Overlay Construction Time 
An analysis of the contract time for completion of concrete deck restoration 
projects was done. The completion dates were working days, calendar days, weekends, or 
not specified. Bridges without a specified completion date were usually part of a larger 
project where the overall completion date controlled. The completion dates are 
summarized in Table B.3. The completion dates specified in the project proposals are 
summarized in Tables B.4, B.5, and B.6. The most common completion date was 30 
calendar days, for 65 percent of the bridges where a date was specified and 77 percent of 
the bridges where calendar days were specified. The average calendar day completion 
date was 30.8 days. The study used 30 calendar days. 
 
Table B.3-Bridge deck restoration completion date summary 
 
Completion Date Number Times Used 
20 working days 2
30 working days 2
40 working days 1
2 weekends 9
14 calendar days 1
20 calendar days 8
25 calendar days 1
30 calendar days 60
40 calendar days 1
45 calendar days 4
60 calendar days 3
Sub total 92
None specified 16
Total 108
 
 
Table B.4-Specified completion dates, working days 
 
Letting Call Bridge Number Completion Date
Jan 2013 317 016B00061N 40 working days
Mar 2013 434 074B00011N 30 working days
Mar 2013 434 116B00001N 20 working days
Apr 2013 406 046B00030N 20 working days
Apr 2013 406 046B00013N 30 working days
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Table B.5-Specified completion dates, calendar days 
 
Letting Call Bridge Number Completion Date
Feb 2013 100 056B00040R 2 weekends
Feb 2013 311 019B00033N 60 calendar days
Mar 2013 332 103B00027N 45 calendar days
Apr 2013 426 034B00027L 2 weekends
Apr 2013 426 034B00027R 2 weekends
Apr 2013 426 034B00028L 2 weekends
Apr 2013 426 034B00028R 2 weekends
Apr 2013 426 034B00029L 2 weekends
Apr 2013 426 034B00029R 2 weekends
Apr 2013 426 034B00031L 2 weekends
Apr 2013 426 034B00031R 2 weekends
May 2013 369 036B00038L 30 calendar days
May 2013 369 036B00038R 30 calendar days
May 2013 406 028B00047N 20 calendar days
May 2013 406 028B00048N 20 calendar days
May 2013 406 070B00058N 20 calendar days
May 2013 420 026B00061N 30 calendar days
May 2013 420 026B00067N 30 calendar days
Jun 2013 201 006B00017N 30 calendar days
Jun 2013 201 006B00042N 30 calendar days
Jun 2013 201 103B00029N 30 calendar days
Aug 2013 410 101B00009N 30 calendar days
Aug 2013 430 008B00036N 30 calendar days
Aug 2013 430 039B00010N 30 calendar days
Aug 2013 430 008B00021N 25 calendar days
Sep 2013 311 056B00290N 60 calendar days
Oct 2013 301 051B00029N 30 calendar days
Oct 2013 304 092B00112N 30 calendar days
Oct 2013 321 092B00112N 40 calendar days
Oct 2013 400 030B00115N 30 calendar days
Oct 2013 400 030B00084N 20 calendar days
Oct 2013 400 030B00048N 14 calendar days
Oct 2013 404 099B00009R 30 calendar days
Oct 2013 404 099B00017N 30 calendar days
Oct 2013 404 099B00042N 30 calendar days
Oct 2013 406 022B00106N 30 calendar days
Oct 2013 406 068B00030N 30 calendar days
Oct 2013 406 068B00031N 30 calendar days
Oct 2013 406 091B00035N 30 calendar days
Nov 2013 304 090B00017L 30 calendar days
Nov 2013 304 090B00017R 30 calendar days
Nov 2013 406 013B00026N 30 calendar days
Nov 2013 406 077B00026N 30 calendar days
Nov 2013 406 088B00042N 30 calendar days
Nov 2013 406 097B00036N 30 calendar days
Dec 2013 303 114B00003N 60 calendar days
Dec 2013 401 078B00038N 30 calendar days
Dec 2013 401 109B00004N 30 calendar days
Dec 2013 401 109B00025N 30 calendar days
 
 115 
 
Table B.5-Specified completion dates, calendar days (continued) 
 
Letting Call Bridge Number Completion Date
Apr 2014 328 045B00077N 30 calendar days
Apr 2014 329 090B00044N 30 calendar days
Apr 2014 403 035B00022N 30 calendar days
Apr 2014 403 035B00025N 30 calendar days
May 2014 352 030B00069R 30 calendar days
May 2014 353 054B00014L 30 calendar days
May 2014 353 054B00014R 30 calendar days
May 2014 354 088B00070N 30 calendar days
May 2014 355 099B00011L 30 calendar days
May 2014 440 036B00021N 30 calendar days
May 2014 440 036B00022N 30 calendar days
May 2014 444 030B00034N 30 calendar days
May 2014 444 030B00033N 30 calendar days
May 2014 444 030B00032N 30 calendar days
May 2014 445 004B00032N 30 calendar days
May 2014 445 004B00051N 30 calendar days
May 2014 445 004B00050N 30 calendar days
May 2014 446 099B00033N 30 calendar days
May 2014 446 119B00019N 30 calendar days
Jul 2014 100 037B00057L 30 calendar days
Jul 2014 100 037B00057R 30 calendar days
Aug 2014 435 048B00065N 45 calendar days
Aug 2014 435 048B00147N 45 calendar days
Aug 2014 435 048B00129N 30 calendar days
Aug 2014 445 097B00042N 30 calendar days
Aug 2014 445 097B00089N 45 calendar days
Sep 2014 404 047B00092L 30 calendar days
Sep 2014 404 047B00092R 30 calendar days
Sep 2014 404 047B00093L 30 calendar days
Sep 2014 404 047B00093R 30 calendar days
Oct 2014 319 022B00035N 30 calendar days
Oct 2014 403 116B00009N 30 calendar days
Oct 2014 403 116B00010N 30 calendar days
Oct 2014 403 116B00020N 30 calendar days
May 2014 200 051B00062L 20 calendar days
May 2014 200 051B00062R 20 calendar days
May 2014 200 117B00071L 20 calendar days
May 2014 200 117B00071R 20 calendar days
 
  
 116 
 
Table B.6-Specified completion dates, not specified 
 
Letting Call Bridge Number Completion Date
Aug 2013 201 037B00055L None specified
Aug 2013 201 037B00055R None specified
Aug 2013 201 037B00056L None specified
Aug 2013 201 106B00059L None specified
Sep 2013 320 022B00135N None specified
Sep 2013 322 091B00033N None specified
Sep 2013 323 097B00045N None specified
Jun 2014 316 090B00062N None specified
Sep 2014 100 008B00052N None specified
Sep 2013 200 052B00001N None specified
Sep 2013 200 052B00038N None specified
Sep 2013 200 052B00051L None specified
Sep 2013 201 040B00004N None specified
Apr 2014 302 104B00022N None specified
Aug 2014 203 079B00075L None specified
Oct 2014 306 005B00068R None specified
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APPENDIX C: CONSTRUCTION UNIT COSTS 
 
Appendix C contains summaries of bid items and construction unit costs for the 
following: 
 Prestressed concrete beam bridge 
 Reinforced concrete deck 
 Reinforced concrete bridge deck restoration 
 Bridge removal 
 Bridge deck removal 
 Bridge rail retrofit 
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Precast Prestressed Concrete I-Beam Bridges 
The cost analysis for the construction of precast prestressed concrete I-beam 
bridges included the following bid items: 
 Approach Slab 
 Armored Edge for Concrete 
 Bridge Chain Link Fence-4 ft 
 Bridge Chain Link Fence-6 ft 
 Bridge Chain Link Fence-8 ft 
 Bridge Chain Link Fence-9 ft 
 Concrete-Class A 
 Concrete-Class AA 
 Crushed Aggregate Slope Protection 
 Cyclopean Stone Rip Rap 
 Deck Drain 
 Drilled Shaft-Common 54 in 
 Drilled Shaft-Rock 48 in 
 Expansion Dam-4 in Neoprene 
 Fabric-Geotextile Type IV 
 Guardrail-Steel W Beam-S Face Br 
 High Strength Geotextile Fabric 
 Masonry Coating 
 Mechanical Reinforcement Coupler #5 
 Mechanical Reinforcement Coupler #7 
 Mechanical Reinforcement Coupler #8 
 Mechanical Reinforcement Coupler #9 
 Mechanical Reinforcement Coupler #10 
 Mechanical Reinforcement Coupler #11 
 Mechanical Reinforcement Coupler-#5 Epoxy Coated 
 Mechanical Reinforcement Coupler-#6 Epoxy Coated 
 Mechanical Reinforcement Coupler-#8 Epoxy Coated 
 Pile Points-12 in 
 Pile Points-14 in 
 Piles-Steel HP12X53 
 Piles-Steel HP14X73 
 Piles-Steel HP14X89 
 Precast PC I-Beam Type 3 
 Precast PC I-Beam Type 4 
 Precast PC I-Beam Type 5 
 Precast PC I-Beam Type 6 
 Precast PC I-Beam Type 7 
 Precast PC I-Beam Type 8 
 Precast PC I-Beam Type 9 
 Precast PC I-Beam Type HN 42-49 
 Precast PC I-Beam Type HN 54-49 
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 Precast PC I-Beam Type HN 60-49 
 Precast PC I-Beam Type NH 66-61 Hybrid 
 Precast PC I-Beam Type HN 72-49 
 Pre-drilling For Piles 
 Protective Fence 
 Rail System Type III 
 Reinforced Concrete Slope Wall-6 in 
 Steel Reinforcement 
 Steel Reinforcement-Epoxy Coated 
 Structural Steel 
 Structure Excavation-Common 
 Structure Excavation-Solid Rock 
 Structure Excavation-Unclassified 
 Structure Granular Backfill 
 Test Piles 
 
All the items were not used with every bridge. The results of the analysis are 
summarized in Table C.1. 
 
Table C.1-Bridge construction unit costs analysis summary  
 
Cost Analysis Case n Unit Cost, $/ft
2 ($/m2) 
Mean Standard Deviation 
Excluding costs greater than $160.00/ft2 
($1,722.22/m2) 
116 107.52 
(1,157.33) 
18.28 
(196.76) 
Excluding costs greater than $200.00/ft2 
($2,152.77/m2) 
129 115.00 
(1,237.84) 
28.55 
(307.31) 
Excluding costs greater than $300.00/ft2 
($3,229.16/m2) 
139 122.20 
(1,315.34) 
38.00 
(409.03) 
All costs included 140 123.61 (1,330.52) 
41.35 
(445.09) 
 
 
The following are summaries of unit costs for each project used in the analysis.
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Bridge with Grade, Drain & Surface Brown Badgett Loop (CR 1092) 
Date Let: 01-25-13       Call: 103 County: Hopkins   District: 02   
Precast PC I Beam Type: HN42-49  Bridge Area: 7,754 ft2 (720.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 983,665.96 126.86 (1,365.50) 
Bidder 2 981,309.92 126.56 (1,362.28) 
Bidder 3 977,545.41 126.07 (1,357.00) 
Bidder 4 1,017,754.23 131.26 (1,412.87) 
Bidder 5 1,221,990.50 157.59 (1,696.28) 
Bidder 6 1,545,127.00 199.27 (2,144.92) 
 
 
Bridge with Grade, Drain & Surface KY 1428 
Date Let: 02-22-13       Call: 104 County: Floyd   District: 12   
Precast PC I Beam Type: HN 54 49  Bridge Area: 4,247 ft2 (394.6 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 540,809.24 127.34 (1,370.67) 
Bidder 2 660,500.16 155.52 (1,674.00) 
 
 
Grade, Drain & Surface with Bridge Georgetown Northwest Bypass 
Date Let: 04-19-13       Call: 101 County: Scott   District: 07   
Precast PC I Beam Type: 7  Bridge Area: 23,005 ft2 (2,137.2 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,593,598.05 112.74 (1,213.52) 
Bidder 2 2,363,143.85 102.72 (1,105.66) 
Bidder 3 2,566,733.50 111.57 (1,200.92) 
Bidder 4 2,363,143.85 102.72 (1,105.66) 
Bidder 5 2,666,685.96 115.92 (1,247.75) 
Bidder 6 2,531,536.50 110.04 (1,184.46) 
 
 
Grade, Drain & Surface with Bridge Hooker Branch Road (CR 1276) 
Date Let: 07-12-13       Call: 366 County: Clay   District: 11   
Precast PC I Beam Type: HN60-49  Bridge Area: 4,394 ft2 (408.2 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 409,850.90 93.28 (1,004.05) 
Bidder 2 468,446.40 106.61 (1,147.54) 
Bidder 3 528,910.00 120.37 (1,295.65) 
Bidder 4 468,446.40 106.61 (1,147.54) 
Bidder 5 610,850.80 139.02 (1,496.39) 
 
 
Bridge with Grade, Drain & Surface Dahl Road (KY 1677) 
Date Let: 08-16-13       Call: 106 County: Pulaski   District: 08   
Precast PC I Beam Type: 4  Bridge Area: 3,033 ft2 (281.8 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 388,415.12 128.06 (1,378.42) 
Bidder 2 378,227.30 124.70 (1,342.25) 
Bidder 3 377,942.10 124.61 (1,341.29) 
Bidder 4 467,270.30 154.06 (1,658.28) 
Bidder 5 461,502.81 152.16 (1,637.83) 
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Bridge with Grade, Drain & Surface KY 476 
Date Let: 09-27-13       Call: 105 County: Perry   District: 10   
Precast PC I Beam Type: HN42-49  Bridge Area: 9,131 ft2 (848.3 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 953,767.85 104.45 (1,124.29) 
Bidder 2 1,073,528.50 117.57 (1,265.51) 
Bidder 3 1,207,156.65 132.20 (1,422.98) 
Bidder 4 1,228,610.40 134.55 (1,448.28) 
Bidder 5 1,197,482.40 131.14 (1,411.57) 
 
Grade, Drain & Surface with Bridge Kuttawa-Princeton Road (US 62) 
Date Let: 09-27-13       Call: 317 County: Lyon   District: 01   
Precast PC I Beam Type: HN42-49  Bridge Area: 21,250 ft2 (1,974.2 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,656,685.48 125.02 (1,345.70) 
Bidder 2 3,136,758.70 147.61 (1,588.85) 
 
Bridge Replacement Stanton-Slade Road (KY 11) 
Date Let: 11-22-13       Call: 104 County: Powell   District: 10   
Precast PC I Beam Type: HN42-49  Bridge Area: 3,094 ft2 (287.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 314,411.95 101.62 (1,093.82) 
Bidder 2 350,178.40 113.18 (1,218.25) 
Bidder 3 346,511.15 111.99 (1,205.45) 
Bidder 4 425,193.50 137.43 (1,479.28) 
 
Bridge with Grade, Drain & Surface Beaver Dam - Leitchfield Road (US 62) 
Date Let: 11-22-13       Call: 106 County: Ohio   District: 02   
Precast PC I Beam Type: HN 54 49  Bridge Area: 5,891 ft2 (547.3 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 592,289.20 100.54 (1,082.20) 
Bidder 2 677,616.50 115.03 (1,238.17) 
Bidder 3 681,994.58 115.77 (1,246.13) 
Bidder 4 740,171.61 125.64 (1,352.37) 
Bidder 5 733,344.00 124.49 (1,339.99) 
 
Bridge with Grade, Drain & Surface Glomawr to Hazard Road (KY 451) 
Date Let: 11-22-13       Call: 108 County: Perry   District: 10   
Precast PC I Beam Type: 8  Bridge Area: 14,457 ft2 (1,343.1 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,408,871.81 97.45 (1,048.94) 
Bidder 2 1,556,763.50 107.68 (1,159.05) 
Bidder 3 1,688,817.80 116.82 (1,257.44) 
Bidder 4 1,730,651.40 119.71 (1,288.54) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
I 65 over CSX 
Precast PC I Beam Type: HN60-49  Bridge Area: 17,868 ft2 (1,660.0 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,662,428.24 93.04 (1,001.47) 
Bidder 2 1,918,818.37 107.39 (1,155.93) 
Bidder 3 1,785,208.22 99.91 (1,075.42) 
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Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
KY 88 over I 65 
Precast PC I Beam Type: HN60-49  Bridge Area: 12,450 ft2 (1,156.6 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,057,793.56 84.96 (914.50) 
Bidder 2 1,229,649.65 98.77 (1,063.15) 
Bidder 3 1,070,577.12 85.99 (925.59) 
 
 
Bridge with Grade, Drain & Surface Buffalo Branch Road (CR-1327) 
Date Let: 11-22-13       Call: 111 County: Bell   District: 11   
Precast PC I Beam Type: 3  Bridge Area: 1,560 ft2 (144.9 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 281,673.40 180.56 (1,943.52) 
Bidder 2 318,622.80 204.25 (2,198.52) 
Bidder 3 353,081.80 226.33 (2,436.19) 
Bidder 4 381,694.47 244.68 (2,633.70) 
 
 
Grade, Drain & Surface with Bridge Gratz-Moxley Road (KY-355) 
Date Let: 12-13-13        Call: 106 County: Owen   District: 06   
Precast PC I Beam Type: 3  Bridge Area: 5,946 ft2 (552.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 992,004.30 166.84 (1,795.84) 
Bidder 2 1,068,053.04 179.63 (1,933.51) 
Bidder 3 1,123,253.00 188.91 (2,033.40) 
Bidder 4 1,027,904.07 172.87 (1,860.75) 
Bidder 5 1,073,563.91 180.55 (1,943.42) 
Bidder 6 1,193,574.50 200.74 (2,160.74) 
Bidder 7 1,082,909.97 182.12 (1,960.32) 
Bidder 8 1,059,069.04 178.11 (1,917.15) 
Bidder 9 1,227,857.03 206.50 (2,222.74) 
 
 
Grade & Drain with Bridge Partridge to Oven Fork Road (US 119, Section 3B) 
Date Let: 12-13-13        Call: 113 County: Letcher   District: 12   
Precast PC I Beam Type: 5  Bridge Area: 19,487 ft2 (1,810.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,793,854.84 92.05 (990.81) 
Bidder 2 1,722,941.60 88.41 (951.63) 
Bidder 3 1,725,437.71 88.54 (953.03) 
Bidder 4 1,736,084.00 89.09 (958.95) 
 
 
Grade, Drain & Surface with Bridge US-68 and Louie B. Nunn Parkway 
Date Let: 12-13-13        Call: 306 County: Metcalfe  District: 03   
Precast PC I Beam Type: NH 66 61-hybrid Bridge Area: 10,833 ft2 (1,006.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,109,589.75 102.43 (1,102.54) 
Bidder 2 1,207,097.72 111.43 (1,199.42) 
Bidder 3 1,192,771.23 110.11 (1,185.21) 
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Grade, Drain & Surface with Bridge New Moody Lane-Commerce Parkway (New Route) 
Date Let: 12-13-13       Call: 307 County: Oldham   District: 05   
Precast PC I Beam Type: 9  Bridge Area: 70,013 ft2 (6,504.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 5,027,348.20 71.81 (772.95) 
Bidder 2 5,023,597.00 71.75 (772.31) 
Bidder 3 4,931,802.20 70.44 (758.21) 
Bidder 4 5,726,496.80 81.79 (880.38) 
Bidder 5 5,319,013.65 75.97 (817.73) 
Bidder 6 4,911,871.39 70.16 (755.19) 
Bidder 7 5,900,494.25 84.28 (907.18) 
Bidder 8 6,201,200.45 88.57 (953.36) 
 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
Date Let: 01-24-14       Call: 313 County: Logan   District: 03   
Precast PC I Beam Type: 4  Bridge Area: 10,101 ft2 (938.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,068,699.60 105.80 (1,138.82) 
Bidder 2 1,157,056.51 114.55 (1,233.00) 
Bidder 3 1,070,175.60 105.95 (1,140.43) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over Commonwealth 
Precast PC I Beam Type: HN 7249   Bridge Area: 6,956 ft2 (646.2 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 601,307.18 86.44 (930.43) 
Bidder 2 631,882.20 90.84 (977.79) 
Bidder 3 430,103.74 61.83 (665.53) 
Bidder 4 750,060.00 107.83 (1,160.67) 
Bidder 5 631,765.00 90.82 (977.57) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over US 68 / KY80 / RR 
Precast PC I Beam Type: 3 and 5  Bridge Area: 21,549 ft2 (2,002.0 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,940,838.98 90.07 (969.50) 
Bidder 2 1,883,527.05 87.41 (940.87) 
Bidder 3 2,014,000.83 93.46 (1,005.99) 
Bidder 4 2,243,972.40 104.13 (1,120.84) 
Bidder 5 2,192,051.65 101.72 (1,094.90) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over I-65 
Precast PC I Beam Type: 4  Bridge Area: 30,634 ft2 (2,846.0 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,974,736.68 97.11 (1,045.28) 
Bidder 2 3,006,586.90 98.15 (1,056.47) 
Bidder 3 3,526,927.89 115.13 (1,239.24) 
Bidder 4 3,350,120.80 109.36 (1,177.14) 
Bidder 5 3,110,601.58 101.54 (1,092.96) 
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Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
Kelly Road over US 31W Connector 
Precast PC I Beam Type: 4  Bridge Area: 8,375 ft2 (778.1 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 867,698.02 103.61 (1,115.24) 
Bidder 2 885,617.00 105.75 (1,138.28) 
Bidder 3 810,713.61 96.80 (1,041.94) 
Bidder 4 1,003,107.85 119.77 (1,289.19) 
Bidder 5 954,296.82 113.95 (1,226.54) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over CSX Railroad  
Precast PC I Beam Type: 6   Bridge Area: 23,789 ft2 (2,210.1 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,436,053.06 102.40 (1,102.22) 
Bidder 2 2,444,569.55 102.76 (1,106.10) 
Bidder 3 2,716,159.60 114.18 (1,229.02) 
Bidder 4 2,849,711.05 119.79 (1,289.40) 
Bidder 5 2,474,524.83 104.02 (1,119.66) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over CSX Railroad 
Precast PC I Beam Type: 6  Bridge Area: 19,983 ft2 (1,856.5 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,157,217.14 107.95 (1,161.96) 
Bidder 2 2,125,711.10 106.38 (1,145.06) 
Bidder 3 2,594,414.26 129.83 (1,397.47) 
Bidder 4 2,464,408.75 123.33 (1,327.51) 
Bidder 5 2,180,766.94 109.13 (1,174.66) 
 
Bridge with Grade, Drain & Surface Frenchburg to Owingsville Road (KY 36) 
Date Let: 06-27-14      Call: 109 County: Menifee   District: 10   
Precast PC I Beam Type: 4  Bridge Area: 3,266 ft2 (303.4 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 632,362.40 193.62 (2,084.10) 
Bidder 2 664,557.10 203.48 (2,190.23) 
Bidder 3 704,802.05 215.80 (2,322.84) 
Bidder 4 696,419.65 213.23 (2,295.18) 
Bidder 5 755,729.70 231.39 (2,490.65) 
Bidder 6 669,235.62 204.91 (2,205.62) 
Bidder 7 1,041,093.57 318.77 (3,431.20) 
 
Bridge Replacement Rye Branch Road (CR 1756) 
Date Let: 07-11-14     Call: 108 County: Magoffin  District: 10   
Precast PC I Beam Type: 3  Bridge Area: 1,225 ft2 (113.8 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 196,067.76 160.06 (1,722.86) 
Bidder 2 229,058.00 186.99 (2,012.74) 
Bidder 3 237,249.50 193.67 (2,084.64) 
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Bridge with Grade, Drain & Surface Hazard-Hyden Road (KY-80) 
Date Let: 07-11-14       Call: 113 County: Perry   District: 10   
Precast PC I Beam Type: HN 54 49  Bridge Area: 19,127 ft2 (1,777.0 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,101,305.10 109.86 (1,182.52) 
Bidder 2 2,075,194.30 108.50 (1,167.88) 
Bidder 3 2,222,734.40 116.21 (1,250.87) 
Bidder 4 2,174,378.91 113.68 (1,223.64) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
US 31W Over I-65 
Precast PC I Beam Type: HN 54 49  Bridge Area: 18,511 ft2 (1,719.7 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,140,669.33 115.64 (1,244.73) 
Bidder 2 2,150,760.60 116.19 (1,250.65) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
BRIDGE-25019 
Precast PC I Beam Type: HN42-49  Bridge Area: 28,193 ft2 (2,619.2 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,480,276.07 87.97 (946.90) 
Bidder 2 2,346,756.95 83.24 (895.98) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
Old Sonora Bridge over I-65 
Precast PC I Beam Type: HN42-49  Bridge Area: 9,415 ft2 (874.6 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 930,306.37 98.81 (1,063.58) 
Bidder 2 966,810.45 102.69 (1,105.34) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
KY-84 over I-65 
Precast PC I Beam Type: HN42-49  Bridge Area: 21,172 ft2 (1,967.0 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,975,288.03 93.30 (1,004.27) 
Bidder 2 2,004,266.30 94.67 (1,019.02) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
BRIDGE-25021 
Precast PC I Beam Type: 3  Bridge Area: 12,079 ft2 (1,122.2 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,331,592.97 110.24 (1,186.61) 
Bidder 2 1,219,610.70 100.97 (1,086.83) 
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Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
BRIDGE-25020 
Precast PC I Beam Type: 4  Bridge Area: 13,135 ft2 (1,220.3 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,174,748.09 89.44 (962.72) 
Bidder 2 1,126,785.90 85.78 (923.32) 
 
 
Bridge with Grade, Drain & Surface KY-49 
Date Let: 08-22-14       Call: 313 County: Marion   District: 04   
Precast PC I Beam Type: HN60-49  Bridge Area: 4,518 ft2 (419.7 m2) 
 Total Bridge Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 489,029.27 108.24 (1,165.08) 
Bidder 2 466,779.00 103.32 (1,112.12) 
Bidder 3 489,029.27 108.24 (1,165.08) 
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Reinforced Concrete Decks 
The cost analysis for the construction of a cast in place reinforced concrete bridge 
deck used the bid data for the precast prestressed concrete I-beam bridges but included 
only the following bid items: 
 Armored Edge for Concrete 
 Concrete-Class AA 
 Guardrail-Steel W Beam-S Face Br 
 Masonry Coating 
 Mechanical Reinforcement Coupler-#5 Epoxy Coated 
 Mechanical Reinforcement Coupler-#6 Epoxy Coated 
 Mechanical Reinforcement Coupler-#8 Epoxy Coated 
 Rail System Type III 
 Steel Reinforcement-Epoxy Coated 
 Structural Steel 
 
These are the items used to construct a reinforced concrete bridge deck and rails. 
All the items were not used with every bridge. The results of the analysis are summarized 
in Table C.2. 
 
Table C.2-Bridge deck construction unit costs analysis summary 
  
Cost Analysis Case n Unit Cost, $/ft
2 ($/m2) 
Mean Standard Deviation 
Excluding costs greater than $60.00/ft2 
($645.8/m2) 117 
38.17 
(410.86) 
7.19 
(77.39) 
Excluding costs greater than $70.00/ft2 
($753.47/m2) 133 
41.46 
(446.27) 
11.25 
(121.09) 
Excluding costs greater than $90.00/ft2 
($968.75/m2) 139 
43.16 
(464.57) 
13.65 
(146.93) 
All costs included 140 43.55 (468.77) 
14.35 
(154.46) 
 
 
The following are summaries of unit costs for each project used in the analysis. 
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Bridge with Grade, Drain & Surface Brown Badgett Loop (CR 1092) 
Date Let: 01-25-13       Call: 103 County: Hopkins   District: 02   
Bridge Area: 7,754 ft2 (720.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 374,562.74 48.31 (520.00) 
Bidder 2 320,991.08 41.40 (445.62) 
Bidder 3 322,714.70 41.62 (447.99) 
Bidder 4 328,259.30 42.33 (455.63) 
Bidder 5 385,821.70 49.76 (535.61) 
Bidder 6 502,134.00 64.76 (697.07) 
 
 
Bridge with Grade, Drain & Surface KY 1428 
Date Let: 02-22-13       Call: 104 County: Floyd   District: 12   
Bridge Area: 4,247 ft2 (394.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 188,594.24 44.41 (478.02) 
Bidder 2 193,942.16 45.67 (491.59) 
 
 
Grade, Drain & Surface with Bridge Georgetown Northwest Bypass 
Date Let: 04-19-13       Call: 101 County: Scott   District: 07   
Bridge Area: 23,005 ft2 (2,137.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 789,544.06 34.32 (369.42) 
Bidder 2 696,445.40 30.27 (325.82) 
Bidder 3 848,473.40 36.88 (396.97) 
Bidder 4 696,445.40 30.27 (325.82) 
Bidder 5 823,942.16 35.82 (385.56) 
Bidder 6 774,779.00 33.68 (362.53) 
 
 
Grade, Drain & Surface with Bridge Hooker Branch Road (CR 1276) 
Date Let: 07-12-13       Call: 366 County: Clay   District: 11   
Bridge Area: 4,394 ft2 (408.2 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 160,080.90 36.43 (392.13) 
Bidder 2 173,152.40 39.41 (424.20) 
Bidder 3 206,638.00 47.03 (506.22) 
Bidder 4 173,152.40 39.41 (424.20) 
Bidder 5 289,514.80 65.89 (709.23) 
 
 
Bridge with Grade, Drain & Surface Dahl Road (KY 1677) 
Date Let: 08-16-13       Call: 106 County: Pulaski   District: 08   
Bridge Area: 3,033 ft2 (281.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 169,285.62 55.81 (600.73) 
Bidder 2 141,644.80 46.70 (502.67) 
Bidder 3 140,723.10 46.40 (499.44) 
Bidder 4 189,435.30 62.46 (672.31) 
Bidder 5 167,441.80 55.21 (594.27) 
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Bridge with Grade, Drain & Surface KY 476 
Date Let: 09-27-13       Call: 105 County: Perry   District: 10   
Bridge Area: 9,131 ft2 (848.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 370,598.60 40.59 (436.91) 
Bidder 2 404,720.00 44.32 (477.05) 
Bidder 3 451,054.40 49.40 (531.74) 
Bidder 4 447,115.40 48.97 (527.11) 
Bidder 5 439,449.28 48.13 (518.07) 
 
Grade, Drain & Surface with Bridge Kuttawa-Princeton Road (US 62) 
Date Let: 09-27-13       Call: 317 County: Lyon   District: 01   
Bridge Area: 21,250 ft2 (1,974.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 929,414.09 43.74 (470.81) 
Bidder 2 1,030,090.70 48.47 (521.72) 
 
Bridge Replacement Stanton-Slade Road (KY 11) 
Date Let: 11-22-13       Call: 104 County: Powell   District: 10   
Bridge Area: 3,094 ft2 (287.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 134,704.00 43.54 (468.66) 
Bidder 2 140,863.40 45.53 (490.08) 
Bidder 3 163,743.15 52.92 (569.62) 
Bidder 4 183,640.50 59.35 (638.84) 
 
Bridge with Grade, Drain & Surface Beaver Dam - Leitchfield Road (US 62) 
Date Let: 11-22-13       Call: 106 County: Ohio   District: 02   
Bridge Area: 5,891 ft2 (547.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 197,055.80 33.45 (360.05) 
Bidder 2 208,444.00 35.38 (380.83) 
Bidder 3 228,546.58 38.80 (417.64) 
Bidder 4 272,236.18 46.21 (497.40) 
Bidder 5 226,501.60 38.45 (413.87) 
 
Bridge with Grade, Drain & Surface Glomawr to Hazard Road (KY 451) 
Date Let: 11-22-13       Call: 108 County: Perry   District: 10   
Bridge Area: 14,457 ft2 (1,343.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 479,784.14 33.19 (357.25) 
Bidder 2 553,461.60 38.28 (412.04) 
Bidder 3 544,464.80 37.66 (405.37) 
Bidder 4 628,118.90 43.45 (467.69) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
I 65 over CSX 
Bridge Area: 17,868 ft2 (1,660.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 552,841.61 30.94 (333.03) 
Bidder 2 653,784.74 36.59 (393.85) 
Bidder 3 626,778.27 35.08 (377.60) 
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Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
KY 88 over I 65 
Bridge Area: 12,450 ft2 (1,156.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 434,348.06 34.89 (375.55) 
Bidder 2 491,563.06 39.48 (424.96) 
Bidder 3 427,794.26 34.36 (369.85) 
 
 
Bridge with Grade, Drain & Surface Buffalo Branch Road (CR-1327) 
Date Let: 11-22-13       Call: 111 County: Bell   District: 11   
Bridge Area: 1,560 ft2 (144.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 93,996.80 60.25 (648.52) 
Bidder 2 102,298.80 65.58 (705.89) 
Bidder 3 88,843.80 56.95 (613.00) 
Bidder 4 107,388.68 68.84 (740.98) 
 
 
Grade, Drain & Surface with Bridge Gratz-Moxley Road (KY-355) 
Date Let: 12-13-13        Call: 106 County: Owen   District: 06   
Bridge Area: 5,946 ft2 (552.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 394,310.20 66.32 (713.86) 
Bidder 2 494,948.64 83.24 (895.98) 
Bidder 3 415,842.00 69.94 (752.82) 
Bidder 4 396,160.00 66.63 (717.20) 
Bidder 5 469,930.44 79.03 (850.67) 
Bidder 6 476,207.40 80.09 (862.08) 
Bidder 7 356,904.54 60.02 (646.05) 
Bidder 8 414,673.02 69.74 (750.67) 
Bidder 9 513,881.10 86.42 (930.21) 
 
 
Grade & Drain with Bridge Partridge to Oven Fork Road (US 119, Section 3B) 
Date Let: 12-13-13        Call: 113 County: Letcher   District: 12   
Bridge Area: 19,487 ft2 (1,810.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 660,790.19 33.91 (365.00) 
Bidder 2 595,658.00 30.57 (329.05) 
Bidder 3 611,642.00 31.39 (337.88) 
Bidder 4 613,430.00 31.48 (338.85) 
 
 
Grade, Drain & Surface with Bridge US-68 and Louie B. Nunn Parkway 
Date Let: 12-13-13        Call: 306 County: Metcalfe  District: 03   
Bridge Area: 10,833 ft2 (1,006.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 396,517.75 36.60 (393.96) 
Bidder 2 421,614.70 38.92 (418.93) 
Bidder 3 449,834.00 41.52 (446.92) 
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Grade, Drain & Surface with Bridge New Moody Lane-Commerce Parkway (New Route) 
Date Let: 12-13-13       Call: 307 County: Oldham   District: 05   
Bridge Area: 70,013 ft2 (6,504.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,682,584.50 24.03 (258.66) 
Bidder 2 1,988,200.00 28.40 (305.69) 
Bidder 3 1,955,443.50 27.93 (300.63) 
Bidder 4 1,930,523.00 27.57 (296.76) 
Bidder 5 2,121,907.75 30.31 (326.25) 
Bidder 6 1,729,120.75 24.70 (265.87) 
Bidder 7 2,237,843.25 31.96 (344.01) 
Bidder 8 2,072,025.25 29.59 (318.50) 
 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
Date Let: 01-24-14       Call: 313 County: Logan   District: 03   
Bridge Area: 10,101 ft2 (938.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 371,972.90 36.83 (396.43) 
Bidder 2 411,978.60 40.79 (439.06) 
Bidder 3 371,972.90 36.83 (396.43) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over Commonwealth 
Bridge Area: 6,956 ft2 (646.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 223,066.30 32.07 (345.20) 
Bidder 2 222,886.60 32.04 (344.87) 
Bidder 3 273,223.54 39.28 (422.80) 
Bidder 4 265,272.80 38.14 (410.53) 
Bidder 5 230,975.40 33.21 (357.47) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over US 68 / KY80 / RR 
Bridge Area: 21,549 ft2 (2,002.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 624,505.90 28.98 (311.94) 
Bidder 2 620,306.95 28.79 (309.89) 
Bidder 3 750,441.56 34.82 (374.80) 
Bidder 4 778,171.10 36.11 (388.68) 
Bidder 5 706,382.55 32.78 (352.84) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over I-65 
Bridge Area: 30,634 ft2 (2,846.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 898,475.20 29.33 (315.70) 
Bidder 2 909,123.30 29.68 (319.47) 
Bidder 3 1,090,286.74 35.59 (383.09) 
Bidder 4 1,092,353.60 35.66 (383.84) 
Bidder 5 948,302.98 30.96 (333.25) 
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Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
Kelly Road over US 31W Connector 
Bridge Area: 8,375 ft2 (778.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 302,192.70 36.08 (388.36) 
Bidder 2 313,699.35 37.46 (403.21) 
Bidder 3 371,265.58 44.33 (477.16) 
Bidder 4 374,129.30 44.67 (480.82) 
Bidder 5 337,891.17 40.35 (434.32) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over CSX Railroad 
Bridge Area: 23,789 ft2 (2,210.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 671,408.20 28.22 (303.76) 
Bidder 2 700,294.60 29.44 (316.89) 
Bidder 3 831,716.36 34.96 (376.30) 
Bidder 4 912,564.90 38.36 (412.90) 
Bidder 5 712,685.38 29.96 (322.49) 
 
Bridge with Grade & Drain I-65 to US 31W Connector (KY 3145) 
Date Let: 05-30-14      Call: 100 County: Warren   District: 03   
US 31W Connector over CSX Railroad 
Bridge Area: 19,983 ft2 (1,856.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 583,108.80 29.18 (314.09) 
Bidder 2 590,965.25 29.57 (318.29) 
Bidder 3 725,392.67 36.30 (390.73) 
Bidder 4 764,209.90 38.24 (411.61) 
Bidder 5 631,280.89 31.59 (340.03) 
 
Bridge with Grade, Drain & Surface Frenchburg to Owingsville Road (KY 36) 
Date Let: 06-27-14      Call: 109 County: Menifee   District: 10   
Bridge Area: 3,266 ft2 (303.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 200,295.40 61.33 (660.15) 
Bidder 2 197,115.60 60.35 (649.60) 
Bidder 3 227,349.80 69.61 (749.27) 
Bidder 4 141,010.90 43.18 (464.78) 
Bidder 5 228,554.20 69.98 (753.26) 
Bidder 6 178,867.82 54.77 (589.54) 
Bidder 7 259,361.00 79.41 (854.76) 
 
Bridge Replacement Rye Branch Road (CR 1756) 
Date Let: 07-11-14     Call: 108 County: Magoffin  District: 10   
Bridge Area: 1,225 ft2 (113.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 81,495.30 66.53 (716.12) 
Bidder 2 94,896.00 77.47 (833.88) 
Bidder 3 118,925.00 97.08 (1,044.96) 
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Bridge with Grade, Drain & Surface Hazard-Hyden Road (KY-80) 
Date Let: 07-11-14       Call: 113 County: Perry   District: 10   
Bridge Area: 19,127 ft2 (1,777.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 759,953.90 39.73 (427.65) 
Bidder 2 709,489.70 37.09 (399.23) 
Bidder 3 771,836.00 40.35 (434.32) 
Bidder 4 729,488.55 38.14 (410.53) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
US 31W over I-65 
Bridge Area: 18,511 ft2 (1,719.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 763,114.63 41.22 (443.69) 
Bidder 2 664,422.95 35.89 (386.32) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
BRIDGE-25019 
Bridge Area: 28,193 ft2 (2,619.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,029,149.37 36.50 (392.88) 
Bidder 2 901,926.55 31.99 (344.34) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
Old Sonora Bridge over I-65 
Bridge Area: 9,415 ft2 (874.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 367,202.37 39.00 (419.79) 
Bidder 2 374,662.55 39.79 (428.29) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
KY-84 over I-65 
Bridge Area: 21,172 ft2 (1,967.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 724,093.73 34.20 (368.12) 
Bidder 2 677,549.45 32.00 (344.44) 
 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
BRIDGE-25021 
Bridge Area: 12,079 ft2 (1,122.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 590,611.37 48.90 (526.35) 
Bidder 2 513,926.05 42.55 (458.00) 
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Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
BRIDGE-25020 
Bridge Area: 13,135 ft2 (1,220.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 516,154.59 39.30 (423.02) 
Bidder 2 457,776.85 34.85 (375.12) 
 
 
Bridge with Grade, Drain & Surface KY-49 
Date Let: 08-22-14       Call: 313 County: Marion   District: 04   
Bridge Area: 4,518 ft2 (419.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 192,216.07 42.54 (457.89) 
Bidder 2 191,335.00 42.35 (455.85) 
Bidder 3 192,216.07 42.54 (457.89) 
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Bridge Deck Restorations 
The cost analysis for bridge deck restoration work included the following bid 
items: 
 Armored Edge For Concrete 
 Blast Cleaning 
 Concrete Class M Full Depth Patch 
 Concrete Overlay-Latex 
 Epoxy Sand Slurry 
 Hydrodemolition 
 Machine Preparation Of Slab 
 Partial Depth Patching 
 
These are the items that KYTC used to prepare and apply a latex modified 
concrete overlay to an existing bridge deck that does not have an existing overlay. 
Hydrodemolition was not used with most of the bridges included in the analysis. The 
calculated unit costs are per unit of overlay area and are summarized in Table C.3. In the 
statistical analysis the bridges were grouped by overlay area. As the overlay area 
increased the mean unit cost decreased. The standard deviation also decreased. 
 
 
Table C.3-Bridge deck restoration unit costs summary 
 
Overlay Area, A, ft2 
(m2) 
Number 
bridges n 
Unit Costs, $/ft2 ($/m2) 
Mean Standard Deviation 
A < 1,000 
(A < 92.9) 2 13 
41.75 
(449.39) 
7.93 
(85.36) 
1,000 ≤ A < 3,000 
(92.9 ≤ A < 278.7) 16 83 
31.55 
(339.60) 
7.80 
(83.96) 
3,000 ≤ A < 5,000 
(278.7 ≤ A < 464.5) 24 146 
22.24 
(239.39) 
6.55 
(70.50) 
5,000 ≤ A < 10,000 
(464.5 ≤ A < 929.0) 47 250 
16.54 
(178.03) 
4.79 
(51.56) 
10,000 ≤ A < 20,000 
(929.0 ≤ A < 1,858.1) 14 72 
13.47 
(144.99) 
3.11 
(33.48) 
20,000 ≤ A < 30,000 
(1,858.1 ≤ A < 2,787.1) 3 18 
12.33 
(132.72) 
2.12 
(22.82) 
54,578 
(5,070.5) 1 8 
10.17 
(109.47) 
1.25 
(13.45) 
242,904 
(22,566.6) 1 5 
9.04 
(97.31) 
1.17 
(12.59) 
 
 
The following are summaries of unit costs for each project used in the analysis.
 136 
 
Bridge Deck Overlay Butler County (WN 9007) 
Date Let: 01-25-13       Call: 317 County: Butler   District: 03   
Bridge Number: 016B00061N, NB only Overlay Area: 24,115 ft2 (2,240.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 226,110.00 9.38 (100.97) 
Bidder 2 216,069.20 8.96 (96.44) 
Bidder 3 252,862.00 10.49 (112.91) 
Bidder 4 233,310.00 9.67 (104.09) 
Bidder 5 226,604.00 9.40 (101.18) 
Bidder 6 274,630.00 11.39 (122.60) 
Bidder 7 378,625.00 15.70 (168.99) 
 
 
Bridge Deck Restoration & Waterproofing Interstate 64 
Date Let: 02-22-13       Call: 100 County: Jefferson  District: 05   
Bridge Number: 056B00040R  Overlay Area: 11,384 ft2 (1,057.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 196,818.00 17.29 (186.11) 
Bidder 2 194,986.00 17.13 (184.39) 
Bidder 3 215,921.00 18.97 (204.19) 
Bidder 4 172,151.50 15.12 (162.75) 
Bidder 5 192,894.00 16.94 (182.34) 
Bidder 6 198,961.00 17.48 (188.15) 
 
 
Bridge Deck Restoration & Waterproofing Campbell County (KY 9) 
Date Let: 02-22-13       Call: 311 County: Campbell  District: 06   
Bridge Number: 019B00033N  Overlay Area: 28,512 ft2 (2,648.9 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 316,951.90 11.12 (119.69) 
Bidder 2 361,645.00 12.68 (136.49) 
Bidder 3 378,254.00 13.27 (142.84) 
Bidder 4 360,743.80 12.65 (136.16) 
Bidder 5 437,256.00 15.34 (165.12) 
Bidder 6 365,085.00 12.80 (137.78) 
 
 
Bridge Deck Restoration & Waterproofing Bridge over North Fork of Triplett Creek 
Date Let: 03-22-13      Call: 332 County: Rowan   District: 09   
Bridge Number: 103B00027N  Overlay Area: 1,980 ft2 183.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 73,187.50 36.96 (397.83) 
Bidder 2 66,938.40 33.81 (363.93) 
Bidder 3 72,960.00 36.85 (396.65) 
Bidder 4 84,126.00 42.49 (457.36) 
Bidder 5 103,042.00 52.04 (560.15) 
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Bridge Deck Restoration & Waterproofing Wayne & McCreary Cos. Bridge Overlays and Joint 
Replacements 
Date Let: 03-22-13       Call: 434 County: Various   District: 08   
Bridge Number: 074B00011N  Overlay Area: 3,360 ft2 (312.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 59,040.80 17.57 (189.12) 
Bidder 2 59,270.00 17.64 (189.87) 
Bidder 3 62,695.00 18.66 (200.85) 
Bidder 4 78,150.00 23.26 (250.37) 
Bidder 5 79,846.00 23.76 (255.75) 
Bidder 6 102,094.00 30.39 (327.11) 
 
Bridge Deck Restoration & Waterproofing Wayne & McCreary Cos. Bridge Overlays and Joint 
Replacements 
Date Let: 03-22-13       Call: 434 County: Various   District: 08   
Bridge Number: 116B00001N  Overlay Area: 1,760 ft2 (163.5 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 53,907.20 30.63 (329.70) 
Bidder 2 49,405.00 28.07 (302.14) 
Bidder 3 62,430.00 35.47 (381.79) 
Bidder 4 76,500.00 43.47 (467.91) 
Bidder 5 80,807.00 45.91 (494.17) 
Bidder 6 106,666.00 60.61 (652.40) 
 
Bridge Deck Overlay Hancock County 
Date Let: 04-19-13       Call: 406 County: Hancock  District: 02   
Bridge Number: 046B00030N  Overlay Area: 8,895 ft2 (826.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 141,040.00 15.86 (170.71) 
Bidder 2 139,144.00 15.64 (168.35) 
Bidder 3 180,160.00 20.25 (217.97) 
Bidder 4 150,860.00 16.96 (182.56) 
Bidder 5 196,100.00 22.05 (237.34) 
 
Bridge Deck Overlay Hancock County 
Date Let: 04-19-13       Call: 406 County: Hancock  District: 02   
Bridge Number: 046B00013N  Overlay Area: 2,880 ft2 (267.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 82,486.00 28.64 (308.28) 
Bidder 2 90,432.00 31.40 (337.99) 
Bidder 3 104,253.50 36.20 (389.65) 
Bidder 4 98,380.00 34.16 (367.69) 
Bidder 5 95,610.00 33.20 (357.36) 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00027L  Overlay Area: 5,111 ft2 (474.8 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 98,277.40 19.23 (206.99) 
Bidder 2 107,070.80 20.95 (225.50) 
Bidder 3 121,356.00 23.74 (255.53) 
Bidder 4 131,036.60 25.64 (275.99) 
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Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00027R  Overlay Area: 5,111 ft2 (474.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 98,277.40 19.23 (206.99) 
Bidder 2 107,070.80 20.95 (225.50) 
Bidder 3 121,356.00 23.74 (255.53) 
Bidder 4 131,036.60 25.64 (275.99) 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00028L  Overlay Area: 5,859 ft2 (544.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 98,138.30 16.75 (180.29) 
Bidder 2 98,520.60 16.82 (181.05) 
Bidder 3 107,052.00 18.27 (196.66) 
Bidder 4 111,114.20 18.96 (204.08) 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00028R  Overlay Area: 5,859 ft2 (544.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 98,138.30 16.75 (180.29) 
Bidder 2 98,520.60 16.82 (181.05) 
Bidder 3 107,052.00 18.27 (196.66) 
Bidder 4 111,114.20 18.96 (204.08) 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00029L  Overlay Area: 5,282 ft2 (490.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 91,930.70 17.40 (187.29) 
Bidder 2 93,212.40 17.65 (189.98) 
Bidder 3 100,871.00 19.10 (205.59) 
Bidder 4 103,387.30 19.57 (210.65) 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00029R  Overlay Area: 5,282 ft2 (490.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 91,930.70 17.40 (187.29) 
Bidder 2 93,212.40 17.65 (189.98) 
Bidder 3 100,871.00 19.10 (205.59) 
Bidder 4 103,387.30 19.57 (210.65) 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00031L  Overlay Area: 7,103 ft2 (659.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 118,720.50 16.71 (179.86) 
Bidder 2 119,089.00 16.77 (180.51) 
Bidder 3 129,482.00 18.23 (196.23) 
Bidder 4 134,504.50 18.94 (203.87) 
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Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
Bridge Number: 034B00031R  Overlay Area: 7,103 ft2 (659.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 118,720.50 16.71 (179.86) 
Bidder 2 119,089.00 16.77 (180.51) 
Bidder 3 129,482.00 18.23 (196.23) 
Bidder 4 134,504.50 18.94 (203.87) 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Levisa Fork of Big Sandy 
Date Let: 05-24-13       Call: 369 County: Floyd   District: 12   
Bridge Number: 036B00038L  Overlay Area: 15,390 ft2 (1,429.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 149,266.80 9.70 (104.41) 
Bidder 2 118,243.50 7.68 (82.67) 
Bidder 3 170,171.50 11.06 (119.05) 
Bidder 4 208,984.80 13.58 (146.17) 
Bidder 5 222,013.20 14.43 (155.32) 
Bidder 6 219,462.40 14.26 (153.49) 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Levisa Fork of Big Sandy 
Date Let: 05-24-13       Call: 369 County: Floyd   District: 12   
Bridge Number: 036B00038R  Overlay Area: 15,390 ft2 (1,429.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 149,266.80 9.70 (104.41) 
Bidder 2 118,243.50 7.68 (82.67) 
Bidder 3 170,171.50 11.06 (119.05) 
Bidder 4 208,984.80 13.58 (146.17) 
Bidder 5 222,013.20 14.43 (155.32) 
Bidder 6 219,462.40 14.26 (153.49) 
 
 
Bridge Deck Overlay KY 838 Crittenden and Livingston Countys 
Date Let: 05-24-13      Call: 406 County: Various   District: 01   
Bridge Number: 028B00047N  Overlay Area: 2,520 ft2 (234.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 78,950.00 31.33 (337.23) 
Bidder 2 62,225.00 24.69 (265.76) 
Bidder 3 72,210.00 28.65 (308.38) 
Bidder 4 78,150.00 31.01 (333.79) 
Bidder 5 100,150.00 39.74 (427.76) 
 
 
Bridge Deck Overlay KY 838 Crittenden and Livingston Countys 
Date Let: 05-24-13      Call: 406 County: Various   District: 01   
Bridge Number: 028B00048N  Overlay Area: 2,160 ft2 (200.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 69,325.00 32.09 (345.41) 
Bidder 2 55,950.00 25.90 (278.78) 
Bidder 3 64,730.00 29.97 (322.59) 
Bidder 4 70,345.00 32.57 (350.58) 
Bidder 5 87,790.00 40.64 (437.44) 
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Bridge Deck Overlay KY 838 Crittenden and Livingston Countys 
Date Let: 05-24-13      Call: 406 County: Various   District: 01   
Bridge Number: 070B00058N  Overlay Area: 2,520 ft2 (234.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 78,950.00 31.33 (337.23) 
Bidder 2 62,225.00 24.69 (265.76) 
Bidder 3 72,210.00 28.65 (308.38) 
Bidder 4 78,150.00 31.01 (333.79) 
Bidder 5 100,150.00 39.74 (427.76) 
 
 
Bridge Deck Restoration & Waterproofing KY 80 over KY 9006 
Date Let: 05-24-13       Call: 420 County: Clay   District: 11   
Bridge Number: 026B00061N  Overlay Area: 15,308 ft2 (1,422.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 190,382.00 12.44 (133.90) 
Bidder 2 206,123.20 13.47 (144.99) 
Bidder 3 208,883.00 13.65 (146.93) 
Bidder 4 248,457.90 16.23 (174.70) 
Bidder 5 235,408.00 15.38 (165.55) 
Bidder 6 200,501.00 13.10 (141.01) 
Bidder 7 231,608.00 15.13 (162.86) 
 
 
Bridge Deck Restoration & Waterproofing KY 80 over KY 9006 
Date Let: 05-24-13       Call: 420 County: Clay   District: 11   
Bridge Number: 026B00067N  Overlay Area: 5,940 ft2 (551.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 76,706.00 12.91 (138.96) 
Bidder 2 79,218.90 13.34 (143.59) 
Bidder 3 80,648.00 13.58 (146.17) 
Bidder 4 102,467.90 17.25 (185.68) 
Bidder 5 91,280.00 15.37 (165.44) 
Bidder 6 78,866.50 13.28 (142.94) 
Bidder 7 92,652.50 15.60 (167.92) 
 
 
Bridge Deck Restoration & Waterproofing Bridges over I-64 
Date Let: 06-14-13      Call: 201 County: Bath   District: 09   
Bridge Number: 006B00017N  Overlay Area: 8,040 ft2 (746.9 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 71,136.00 8.85 (95.26) 
Bidder 2 75,540.00 9.40 (101.18) 
Bidder 3 92,251.00 11.47 (123.46) 
Bidder 4 55,350.00 6.88 (74.06) 
Bidder 5 80,700.00 10.04 (108.07) 
Bidder 6 120,887.60 15.04 (161.89) 
Bidder 7 123,906.00 15.41 (165.87) 
Bidder 8 115,592.00 14.38 (154.78) 
Bidder 9 115,640.00 14.38 (154.78) 
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Bridge Deck Restoration & Waterproofing Bridges over I-64 
Date Let: 06-14-13      Call: 201 County: Bath   District: 09   
Bridge Number: 006B00042N  Overlay Area: 8,528 ft2 (792.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 110,282.50 12.93 (139.18) 
Bidder 2 107,992.00 12.66 (136.27) 
Bidder 3 144,802.80 16.98 (182.77) 
Bidder 4 93,457.00 10.96 (117.97) 
Bidder 5 118,890.50 13.94 (150.05) 
Bidder 6 176,764.46 20.73 (223.13) 
Bidder 7 188,213.00 22.07 (237.56) 
Bidder 8 177,563.50 20.82 (224.10) 
Bidder 9 221,990.00 26.03 (280.18) 
 
 
Bridge Deck Restoration & Waterproofing Bridges over I-64 
Date Let: 06-14-13      Call: 201 County: Bath   District: 09   
Bridge Number: 103B00029N  Overlay Area: 8,658 ft2 (804.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 88,174.50 10.18 (109.58) 
Bidder 2 88,090.50 10.17 (109.47) 
Bidder 3 115,304.70 13.32 (143.37) 
Bidder 4 75,838.00 8.76 (94.29) 
Bidder 5 96,648.50 11.16 (120.12) 
Bidder 6 143,742.58 16.60 (178.68) 
Bidder 7 149,040.00 17.21 (185.25) 
Bidder 8 141,916.00 16.39 (176.42) 
Bidder 9 175,412.50 20.26 (218.08) 
 
 
Bridge Deck Restoration & Waterproofing I-64 Bridges 
Date Let: 08-16-13       Call: 201 County: Franklin   District: 05   
Bridge Number: 037B00055L  Overlay Area: 4,770 ft2 (443.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 173,197.50 36.31 (390.84) 
Bidder 2 148,853.00 31.21 (335.94) 
Bidder 3 159,960.00 33.53 (360.91) 
Bidder 4 164,700.00 34.53 (371.68) 
Bidder 5 95,620.00 20.05 (215.82) 
 
 
Bridge Deck Restoration & Waterproofing I-64 Bridges 
Date Let: 08-16-13       Call: 201 County: Franklin   District: 05   
Bridge Number: 037B00055R  Overlay Area: 4,700 ft2 (436.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 173,197.50 36.31 (390.84) 
Bidder 2 148,853.00 31.21 (335.94) 
Bidder 3 159,960.00 33.53 (360.91) 
Bidder 4 164,700.00 34.53 (371.68) 
Bidder 5 95,620.00 20.05 (215.82) 
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Bridge Deck Restoration & Waterproofing I-64 Bridges 
Date Let: 08-16-13       Call: 201 County: Franklin   District: 05   
Bridge Number: 037B00056L  Overlay Area: 4,500 ft2 (418.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 163,535.00 36.34 (391.16) 
Bidder 2 140,550.00 31.23 (336.16) 
Bidder 3 151,070.00 33.57 (361.34) 
Bidder 4 155,500.00 34.56 (372.00) 
Bidder 5 90,280.00 20.06 (215.92) 
 
Bridge Deck Restoration & Waterproofing I-64 Bridges 
Date Let: 08-16-13       Call: 201 County: Franklin   District: 05   
Bridge Number: 106B00059L  Overlay Area: 6,780 ft2 (629.9 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 246,410.75 36.34 (391.16) 
Bidder 2 211,795.30 31.24 (336.26) 
Bidder 3 227,660.00 33.58 (361.45) 
Bidder 4 234,310.00 34.56 (372.00) 
Bidder 5 136,050.00 20.07 (216.03) 
 
Bridge Deck Restoration & Waterproofing Robertson County KY 165 and KY 616 
Date Let: 08-16-13       Call: 410 County: Robertson  District: 06   
Bridge Number: 101B00009N  Overlay Area: 7,560 ft2 (702.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 101,846.00 13.47 (144.99) 
Bidder 2 102,990.00 13.62 (146.60) 
Bidder 3 108,271.00 14.32 (154.14) 
Bidder 4 101,165.00 13.38 (144.02) 
Bidder 5 122,425.00 16.19 (174.27) 
Bidder 6 141,524.00 18.72 (201.50) 
Bidder 7 163,096.00 21.57 (232.18) 
 
Bridge Deck Overlay Boone County KY 8 and KY 536--Gallatin County KY 35 
Date Let: 08-16-13      Call: 430 County: Various   District: 06   
Bridge Number: 008B00036N  Overlay Area: 4,920 ft2 (457.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 59,935.00 12.18 (131.10) 
Bidder 2 50,680.00 10.30 (110.87) 
Bidder 3 63,317.50 12.87 (138.53) 
Bidder 4 76,690.00 15.59 (167.81) 
Bidder 5 84,872.50 17.25 (185.68) 
Bidder 6 82,230.00 16.71 (179.86) 
 
Bridge Deck Overlay Boone County KY 8 and KY 536--Gallatin County KY 35 
Date Let: 08-16-13      Call: 430 County: Various   District: 06   
Bridge Number: 039B00010N  Overlay Area: 11,200 ft2 (1,040.5 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 116,584.00 10.41 (112.05) 
Bidder 2 123,600.00 11.04 (118.83) 
Bidder 3 124,038.60 11.07 (119.16) 
Bidder 4 131,568.00 11.75 (126.48) 
Bidder 5 150,274.00 13.42 (144.45) 
Bidder 6 197,455.00 17.63 (189.77) 
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Bridge Deck Overlay Boone County KY 8 and KY 536--Gallatin County KY 35 
Date Let: 08-16-13      Call: 430 County: Various   District: 06   
Bridge Number: 008B00021N  Overlay Area: 9,540 ft2 (886.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 117,875.00 12.36 (133.04) 
Bidder 2 107,410.00 11.26 (121.20) 
Bidder 3 136,392.50 14.30 (153.92) 
Bidder 4 154,390.00 16.18 (174.16) 
Bidder 5 167,007.50 17.51 (188.48) 
Bidder 6 166,270.00 17.43 (187.61) 
 
 
Bridge Deck Overlay Outerloop (KY 1065) 
Date Let: 09-27-13       Call: 311 County: Jefferson  District: 05   
Bridge Number: 056B00290N  Overlay Area: 54,578 ft2 (5,070.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 542,275.50 9.94 (106.99) 
Bidder 2 531,847.00 9.74 (104.84) 
Bidder 3 458,843.00 8.41 (90.52) 
Bidder 4 555,711.00 10.18 (109.58) 
Bidder 5 573,765.00 10.51 (113.13) 
Bidder 6 508,018.00 9.31 (100.21) 
Bidder 7 575,630.00 10.55 (113.56) 
Bidder 8 694,372.00 12.72 (136.92) 
 
 
Bridge Deck Restoration & Waterproofing KY 1773 Bridge over Grassy Creek 
Date Let: 09-27-13       Call: 320 County: Carter   District: 09   
Bridge Number: 022B00135N  Overlay Area: 3,784 ft2 (351.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 100,185.00 26.48 (285.03) 
Bidder 2 114,988.00 30.39 (327.11) 
Bidder 3 128,957.00 34.08 (366.83) 
 
 
Bridge Deck Restoration & Waterproofing KY 386 Bridge over McBride Creek 
Date Let: 09-27-13       Call: 322 County: Nicholas  District: 09   
Bridge Number: 091B00033N  Overlay Area: 2,178 ft2 (202.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 56,052.80 25.74 (277.06) 
Bidder 2 89,783.80 41.22 (443.69) 
 
 
Bridge Deck Restoration & Waterproofing KY 699 Bridge over Leatherwood Creek 
Date Let: 09-27-13       Call: 323 County: Perry   District: 10   
Bridge Number: 097B00045N  Overlay Area: 2,904 ft2 (269.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 93,368.00 32.15 (346.06) 
Bidder 2 115,983.70 39.94 (429.91) 
Bidder 3 127,867.00 44.03 (473.93) 
Bidder 4 128,447.00 44.23 (476.09) 
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Bridge Deck Restoration & Waterproofing Henderson County KY 285 
Date Let: 10-25-13       Call: 301 County: Henderson  District: 02   
Bridge Number: 051B00029N  Overlay Area: 2,772 ft2 (257.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 67,190.00 24.24 (260.92) 
Bidder 2 74,022.00 26.70 (287.40) 
Bidder 3 92,995.00 33.55 (361.13) 
Bidder 4 107,180.00 38.67 (416.24) 
Bidder 5 77,116.00 27.82 (299.45) 
Bidder 6 118,650.00 42.80 (460.69) 
 
 
Bridge Deck Restoration & Waterproofing Ohio County KY 1245 
Date Let: 10-25-13       Call: 304 County: Ohio   District: 02   
Bridge Number: 092B00112N  Overlay Area: 7,332 ft2 (681.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 89,627.50 12.22 (131.53) 
Bidder 2 104,580.50 14.26 (153.49) 
Bidder 3 112,245.00 15.31 (164.79) 
Bidder 4 130,044.50 17.74 (190.95) 
Bidder 5 118,889.00 16.22 (174.59) 
Bidder 6 148,890.00 20.31 (218.61) 
 
 
Bridge Deck Restoration & Waterproofing Union County KY 359 
Date Let: 10-25-13       Call: 321 County: Union   District: 02   
Bridge Number: 092B00112N  Overlay Area: 6,248 ft2 (580.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 85,264.00 13.65 (146.93) 
Bidder 2 93,633.00 14.99 (161.35) 
Bidder 3 109,429.00 17.51 (188.48) 
Bidder 4 113,342.00 18.14 (195.26) 
 
 
Bridge Deck Restoration & Waterproofing Davies County KY 3143, KY 554 and US 431 
Date Let: 10-25-13      Call: 400 County: Daviess   District: 02   
Bridge Number: 030B00115N  Overlay Area: 2,736 ft2 (254.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 45,263.00 16.54 (178.03) 
Bidder 2 45,761.00 16.73 (180.08) 
Bidder 3 50,896.00 18.60 (200.21) 
Bidder 4 57,810.50 21.13 (227.44) 
Bidder 5 69,201.50 25.29 (272.22) 
Bidder 6 63,418.00 23.18 (249.51) 
Bidder 7 71,670.00 26.20 (282.01) 
Bidder 8 81,814.00 29.90 (321.84) 
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Bridge Deck Restoration & Waterproofing Davies County KY 3143, KY 554 and US 431 
Date Let: 10-25-13      Call: 400 County: Daviess   District: 02   
Bridge Number: 030B00084N  Overlay Area: 6,750 ft2 (627.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 100,530.00 14.89 (160.27) 
Bidder 2 106,334.00 15.75 (169.53) 
Bidder 3 116,358.00 17.24 (185.57) 
Bidder 4 124,393.00 18.43 (198.38) 
Bidder 5 145,747.00 21.59 (232.39) 
Bidder 6 137,887.00 20.43 (219.91) 
Bidder 7 165,306.00 24.49 (263.61) 
Bidder 8 186,606.00 27.65 (297.62) 
 
Bridge Deck Restoration & Waterproofing Davies County KY 3143, KY 554 and US 431 
Date Let: 10-25-13      Call: 400 County: Daviess   District: 02   
Bridge Number: 030B00048N  Overlay Area: 4,400 ft2 (408.8 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 63,089.00 14.34 (154.35) 
Bidder 2 61,265.00 13.92 (149.83) 
Bidder 3 75,698.00 17.20 (185.14) 
Bidder 4 85,617.50 19.46 (209.46) 
Bidder 5 102,584.50 23.31 (250.91) 
Bidder 6 91,180.00 20.72 (223.03) 
Bidder 7 108,938.00 24.76 (266.51) 
Bidder 8 119,155.00 27.08 (291.49) 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Powell County 
Date Let: 10-25-13      Call: 404 County: Powell   District: 10   
Bridge Number: 099B00009R  Overlay Area: 4,770 ft2 (443.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 44,413.50 9.31 (100.21) 
Bidder 2 66,670.50 13.98 (150.48) 
Bidder 3 69,943.00 14.66 (157.80) 
Bidder 4 78,126.00 16.38 (176.31) 
Bidder 5 76,864.00 16.10 (173.41) 
Bidder 6 79,103.00 16.58 (178.46) 
Bidder 7 73,981.00 15.51 (166.95) 
Bidder 8 108,884.00 22.83 (245.74) 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Powell County 
Date Let: 10-25-13      Call: 404 County: Powell   District: 10   
Bridge Number: 099B00017N  Overlay Area: 4,246 ft2 (394.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 45,292.50 10.67 (114.85) 
Bidder 2 65,107.50 15.33 (165.01) 
Bidder 3 71,434.00 16.82 (181.05) 
Bidder 4 80,256.00 18.90 (203.44) 
Bidder 5 79,872.00 18.81 (202.47) 
Bidder 6 81,702.00 19.24 (207.10) 
Bidder 7 95,541.00 22.50 (242.19) 
Bidder 8 115,169.00 27.12 (291.92) 
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Bridge Deck Restoration & Waterproofing Bridge Overlays in Powell County 
Date Let: 10-25-13      Call: 404 County: Powell   District: 10   
Bridge Number: 099B00042N  Overlay Area: 6,240 ft2 (579.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 62,524.50 10.02 (107.85) 
Bidder 2 92,035.50 14.75 (158.77) 
Bidder 3 96,098.80 15.40 (165.76) 
Bidder 4 108,950.00 17.46 (187.94) 
Bidder 5 110,808.00 17.76 (191.17) 
Bidder 6 114,449.00 18.34 (197.41) 
Bidder 7 134,451.00 21.55 (231.96) 
Bidder 8 153,515.40 24.60 (264.79) 
 
 
Bridge Deck Restoration & Waterproofing District 9 Bridge Overlays 
Date Let: 10-25-13       Call: 406 County: Various   District: 09   
Bridge Number: 022B00106N  Overlay Area: 5,760 ft2 (535.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 99,885.00 17.34 (186.65) 
Bidder 2 97,942.00 17.00 (182.99) 
Bidder 3 106,405.00 18.47 (198.81) 
Bidder 4 105,610.00 18.34 (197.41) 
Bidder 5 119,840.00 20.81 (224.00) 
Bidder 6 105,330.00 18.29 (196.87) 
Bidder 7 106,980.00 18.57 (199.89) 
 
 
Bridge Deck Restoration & Waterproofing District 9 Bridge Overlays 
Date Let: 10-25-13       Call: 406 County: Various   District: 09   
Bridge Number: 068B00030N  Overlay Area: 3,612 ft2 (335.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 66,413.00 18.39 (197.95) 
Bidder 2 66,421.00 18.39 (197.95) 
Bidder 3 71,770.00 19.87 (213.88) 
Bidder 4 69,175.00 19.15 (206.13) 
Bidder 5 81,799.00 22.65 (243.80) 
Bidder 6 72,646.00 20.11 (216.46) 
Bidder 7 70,244.00 19.45 (209.36) 
 
 
Bridge Deck Restoration & Waterproofing District 9 Bridge Overlays 
Date Let: 10-25-13       Call: 406 County: Various   District: 09   
Bridge Number: 068B00031N  Overlay Area: 5,200 ft2 (483.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 86,947.00 16.72 (179.97) 
Bidder 2 83,524.00 16.06 (172.87) 
Bidder 3 92,695.00 17.83 (191.92) 
Bidder 4 91,120.00 17.52 (188.58) 
Bidder 5 101,727.00 19.56 (210.54) 
Bidder 6 91,656.00 17.63 (189.77) 
Bidder 7 92,264.00 17.74 (190.95) 
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Bridge Deck Restoration & Waterproofing District 9 Bridge Overlays 
Date Let: 10-25-13       Call: 406 County: Various   District: 09   
Bridge Number: 091B00035N  Overlay Area: 3,840 ft2 (356.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 71,089.00 18.51 (199.24) 
Bidder 2 72,163.00 18.79 (202.25) 
Bidder 3 76,540.00 19.93 (214.52) 
Bidder 4 73,570.00 19.16 (206.24) 
Bidder 5 87,792.00 22.86 (246.06) 
Bidder 6 78,320.00 20.40 (219.58) 
Bidder 7 75,142.00 19.57 (210.65) 
 
 
Bridge Deck Restoration & Waterproofing Bluegrass Parkway 
Date Let: 11-22-13       Call: 304 County: Nelson   District: 04   
Bridge Number: 090B00017L  Overlay Area: 4,180 ft2 (388.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,600.50 18.09 (194.72) 
Bidder 2 80,099.00 19.16 (206.24) 
Bidder 3 81,242.00 19.44 (209.25) 
Bidder 4 83,138.00 19.89 (214.09) 
Bidder 5 55,643.00 13.31 (143.27) 
Bidder 6 74,313.00 17.78 (191.38) 
Bidder 7 77,967.00 18.65 (200.75) 
Bidder 8 84,885.00 20.31 (218.61) 
 
 
Bridge Deck Restoration & Waterproofing Bluegrass Parkway 
Date Let: 11-22-13       Call: 304 County: Nelson   District: 04   
Bridge Number: 090B00017R  Overlay Area: 4,180 ft2 (388.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,600.50 18.09 (194.72) 
Bidder 2 80,099.00 19.16 (206.24) 
Bidder 3 81,242.00 19.44 (209.25) 
Bidder 4 83,138.00 19.89 (214.09) 
Bidder 5 55,643.00 13.31 (143.27) 
Bidder 6 74,313.00 17.78 (191.38) 
Bidder 7 77,967.00 18.65 (200.75) 
Bidder 8 84,885.00 20.31 (218.61) 
 
 
Bridge Deck Restoration & Waterproofing District 10 Bridge Overlays 
Date Let: 11-22-13       Call: 406 County: Various   District: 10   
Bridge Number: 013B00026N  Overlay Area: 990 ft2 (92.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 43,878.80 44.32 (477.05) 
Bidder 2 48,699.20 49.19 (529.47) 
Bidder 3 38,193.00 38.58 (415.27) 
Bidder 4 46,453.00 46.92 (505.04) 
Bidder 5 40,766.60 41.18 (443.26) 
Bidder 6 55,335.00 55.89 (601.59) 
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Bridge Deck Restoration & Waterproofing District 10 Bridge Overlays 
Date Let: 11-22-13       Call: 406 County: Various   District: 10   
Bridge Number: 077B00026N  Overlay Area: 2,640 ft2 (245.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 66,095.20 25.04 (269.53) 
Bidder 2 70,418.70 26.67 (287.07) 
Bidder 3 60,558.00 22.94 (246.92) 
Bidder 4 71,736.00 27.17 (292.45) 
Bidder 5 73,462.90 27.83 (299.56) 
Bidder 6 80,190.00 30.38 (327.01) 
 
 
Bridge Deck Restoration & Waterproofing District 10 Bridge Overlays 
Date Let: 11-22-13       Call: 406 County: Various   District: 10   
Bridge Number: 088B00042N  Overlay Area: 5,580 ft2 (518.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 103,268.50 18.51 (199.24) 
Bidder 2 103,758.20 18.59 (200.10) 
Bidder 3 97,296.00 17.44 (187.72) 
Bidder 4 110,341.50 19.77 (212.80) 
Bidder 5 116,521.00 20.88 (224.75) 
Bidder 6 126,000.00 22.58 (243.05) 
 
 
Bridge Deck Restoration & Waterproofing District 10 Bridge Overlays 
Date Let: 11-22-13       Call: 406 County: Various   District: 10   
Bridge Number: 097B00036N  Overlay Area: 2,574 ft2 (239.1 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 70,449.00 27.37 (294.61) 
Bidder 2 71,260.10 27.68 (297.94) 
Bidder 3 72,633.00 28.22 (303.76) 
Bidder 4 68,254.50 26.52 (285.46) 
Bidder 5 86,026.50 33.42 (359.73) 
Bidder 6 87,525.00 34.00 (365.97) 
 
 
Bridge Deck Restoration & Waterproofing Warren County KY 185 
Date Let: 12-13-13       Call: 303 County: Warren   District: 03   
Bridge Number: 114B00003N  Overlay Area: 17,440 ft2 (1,620.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 152,990.00 8.77 (94.40) 
Bidder 2 205,218.00 11.77 (126.69) 
Bidder 3 194,020.00 11.13 (119.80) 
Bidder 4 222,468.00 12.76 (137.35) 
Bidder 5 237,557.00 13.62 (146.60) 
Bidder 6 251,700.00 14.43 (155.32) 
Bidder 7 301,906.00 17.31 (186.32) 
 
 
 
 
 
 
 
 149 
 
Bridge Deck Restoration & Waterproofing District 4 Bridge Overlays 
Date Let: 12-13-13       Call: 401 County: Various   District: 04   
Bridge Number: 078B00038N  Overlay Area: 5,082 ft2 (472.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 82,059.00 16.15 (173.84) 
Bidder 2 85,860.00 16.89 (181.80) 
Bidder 3 92,283.00 18.16 (195.47) 
Bidder 4 100,722.00 19.82 (213.34) 
Bidder 5 45,562.00 8.97 (96.55) 
Bidder 6 96,307.00 18.95 (203.98) 
Bidder 7 100,110.00 19.70 (212.05) 
 
Bridge Deck Restoration & Waterproofing District 4 Bridge Overlays 
Date Let: 12-13-13       Call: 401 County: Various   District: 04   
Bridge Number: 109B00004N  Overlay Area: 858 ft2 (79.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 25,458.90 29.67 (319.36) 
Bidder 2 33,722.40 39.30 (423.02) 
Bidder 3 29,520.70 34.41 (370.38) 
Bidder 4 37,274.20 43.44 (467.58) 
Bidder 5 23,974.00 27.94 (300.74) 
Bidder 6 42,173.50 49.15 (529.04) 
Bidder 7 36,641.00 42.71 (459.72) 
 
Bridge Deck Restoration & Waterproofing District 4 Bridge Overlays 
Date Let: 12-13-13       Call: 401 County: Various   District: 04   
Bridge Number: 109B00025N  Overlay Area: 3,096 ft2 (287.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 61,216.00 19.77 (212.80) 
Bidder 2 64,897.00 20.96 (225.61) 
Bidder 3 68,126.00 22.00 (236.81) 
Bidder 4 75,872.00 24.51 (263.82) 
Bidder 5 35,450.00 11.45 (123.25) 
Bidder 6 83,568.00 26.99 (290.52) 
Bidder 7 87,670.00 28.32 (304.83) 
 
Bridge Deck Restoration & Waterproofing Bridge over Culp Creek Rd 
Date Let: 04-25-14      Call: 328 County: Greenup  District: 09   
Bridge Number: 045B00077N  Overlay Area: 11,328 ft2 (1,052.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 164,093.00 14.49 (155.97) 
Bidder 2 171,420.50 15.13 (162.86) 
Bidder 3 172,398.00 15.22 (163.83) 
Bidder 4 205,479.00 18.14 (195.26) 
Bidder 5 235,419.00 20.78 (223.67) 
 
Bridge Deck Restoration & Waterproofing US 31E 
Date Let: 04-25-14       Call: 329 County: Nelson   District: 04   
Bridge Number: 090B00044N  Overlay Area: 6,390 ft2 (593.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 93,112.80 14.57 (156.83) 
Bidder 2 123,845.80 19.38 (208.60) 
Bidder 3 126,313.08 19.77 (212.80) 
Bidder 4 107,798.00 16.87 (181.59) 
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Bridge Deck Restoration & Waterproofing Fleming County Bridge Overlays 
Date Let: 04-25-14       Call: 403 County: Fleming   District: 09   
Bridge Number: 035B00022N  Overlay Area: 5,040 ft2 (468.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 53,587.10 10.63 (114.42) 
Bidder 2 62,480.60 12.40 (133.47) 
Bidder 3 81,521.53 16.17 (174.05) 
Bidder 4 74,219.50 14.73 (158.55) 
Bidder 5 89,191.00 17.70 (190.52) 
 
Bridge Deck Restoration & Waterproofing Fleming County Bridge Overlays 
Date Let: 04-25-14       Call: 403 County: Fleming   District: 09   
Bridge Number: 035B00025N  Overlay Area: 4,200 ft2 (390.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 45,100.50 10.74 (115.60) 
Bidder 2 53,160.00 12.66 (136.27) 
Bidder 3 69,058.57 16.44 (176.96) 
Bidder 4 63,098.50 15.02 (161.67) 
Bidder 5 75,645.00 18.01 (193.86 
 
Bridge Deck Restoration & Waterproofing Davies County 
Date Let: 05-30-14      Call: 352 County: Daviess   District: 02   
Bridge Number: 030B00069R  Overlay Area: 8,635 ft2 (802.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 130,874.00 15.16 (163.18) 
Bidder 2 191,254.00 22.15 (238.42) 
Bidder 3 170,172.00 19.71 (212.16) 
Bidder 4 208,061.00 24.10 (259.41) 
Bidder 5 183,927.00 21.30 (229.27) 
Bidder 6 185,470.00 21.48 (231.21) 
 
Bridge Deck Restoration & Waterproofing Hopkins 
Date Let: 05-30-14       Call: 353 County: Hopkins   District: 02   
Bridge Number: 054B00014L  Overlay Area: 5,966 ft2 (554.3 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,190.00 12.60 (135.62) 
Bidder 2 95,654.00 16.03 (172.54) 
Bidder 3 97,488.00 16.34 (175.88) 
Bidder 4 103,324.50 17.32 (186.43) 
Bidder 5 112,621.00 18.88 (203.22) 
Bidder 6 114,708.00 19.23 (206.99) 
 
Bridge Deck Restoration & Waterproofing Hopkins 
Date Let: 05-30-14       Call: 353 County: Hopkins   District: 02   
Bridge Number: 054B00014R  Overlay Area: 5,966 ft2 (554.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 73,822.85 12.37 (133.15) 
Bidder 2 95,654.00 16.03 (172.54) 
Bidder 3 97,388.00 16.32 (175.67) 
Bidder 4 103,324.50 17.32 (186.43) 
Bidder 5 112,621.00 18.88 (203.22) 
Bidder 6 110,908.00 18.59 (200.10) 
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Bridge Deck Restoration & Waterproofing Bridge over Licking River 
Date Let: 05-30-14       Call: 354 County: Morgan   District: 10   
Bridge Number: 088B00070N  Overlay Area: 11,592 ft2 (1,076.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 144,884.00 12.50 (134.55) 
Bidder 2 179,175.00 15.46 (166.41) 
Bidder 3 189,522.00 16.35 (175.99) 
Bidder 4 167,753.50 14.47 (155.75) 
Bidder 5 232,763.00 20.08 (216.14) 
Bidder 6 201,475.00 17.38 (187.08) 
 
Bridge Deck Restoration & Waterproofing Bridge over Middle Fork of Red River 
Date Let: 05-30-14      Call: 355 County: Powell   District: 10   
Bridge Number: 099B00011L  Overlay Area: 6,210 ft2 (576.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 78,533.00 12.65 (136.16) 
Bidder 2 100,762.00 16.23 (174.70) 
Bidder 3 84,875.00 13.67 (147.14) 
Bidder 4 77,810.00 12.53 (134.87) 
Bidder 5 105,507.50 16.99 (182.88) 
 
Bridge Deck Restoration & Waterproofing KY 114 Overlays 
Date Let: 05-30-14       Call: 440 County: Floyd   District: 12   
Bridge Number: 036B00021N  Overlay Area: 5,016 ft2 (466.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 90,262.75 17.99 (193.64) 
Bidder 2 101,227.40 20.18 (217.21) 
Bidder 3 95,070.00 18.95 (203.98) 
Bidder 4 94,805.00 18.90 (203.44) 
Bidder 5 91,467.00 18.24 (196.33) 
 
Bridge Deck Restoration & Waterproofing KY 114 Overlays 
Date Let: 05-30-14       Call: 440 County: Floyd   District: 12   
Bridge Number: 036B00022N  Overlay Area: 4,770 ft2 (443.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 86,767.75 18.19 (195.79) 
Bidder 2 96,766.80 20.29 (218.40) 
Bidder 3 91,209.00 19.12 (205.81) 
Bidder 4 90,670.50 19.01 (204.62) 
Bidder 5 87,413.50 18.33 (197.30) 
 
Bridge Deck Restoration & Waterproofing Davies County US 231 
Date Let: 05-30-14       Call: 444 County: Daviess   District: 02   
Bridge Number: 030B00034N  Overlay Area: 3,960 ft2 (367.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 68,322.50 17.25 (185.68) 
Bidder 2 85,820.00 21.67 (233.25) 
Bidder 3 85,820.00 21.67 (233.25) 
Bidder 4 80,680.00 20.37 (219.26) 
Bidder 5 96,720.00 24.42 (262.85) 
Bidder 6 94,525.00 23.87 (256.93) 
Bidder 7 88,120.00 22.25 (239.50) 
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Bridge Deck Restoration & Waterproofing Davies County US 231 
Date Let: 05-30-14       Call: 444 County: Daviess   District: 02   
Bridge Number: 030B00033N  Overlay Area: 4,440 ft2 (412.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,625.50 17.03 (183.31) 
Bidder 2 95,732.00 21.56 (232.07) 
Bidder 3 91,187.00 20.54 (221.09) 
Bidder 4 89,693.00 20.20 (217.43) 
Bidder 5 107,340.75 24.18 (260.27) 
Bidder 6 104,505.75 23.54 (253.38) 
Bidder 7 97,606.00 21.98 (236.59) 
 
Bridge Deck Restoration & Waterproofing Davies County US 231 
Date Let: 05-30-14       Call: 444 County: Daviess   District: 02   
Bridge Number: 030B00032N  Overlay Area: 3,960 ft2 (367.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 64,360.00 16.25 (174.91) 
Bidder 2 85,820.00 21.67 (233.25) 
Bidder 3 80,690.00 20.38 (219.37) 
Bidder 4 80,680.00 20.37 (219.26) 
Bidder 5 95,920.00 24.22 (260.70) 
Bidder 6 92,790.00 23.43 (252.20) 
Bidder 7 88,120.00 22.25 (239.50) 
 
Bridge Deck Restoration & Waterproofing Ballard County 
Date Let: 05-30-14       Call: 445 County: Ballard   District: 01   
Bridge Number: 004B00032N  Overlay Area: 3,960 ft2 (367.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 83,937.00 21.20 (228.19) 
Bidder 2 88,775.00 22.42 (241.33) 
Bidder 3 105,725.00 26.70 (287.40) 
Bidder 4 135,006.00 34.09 (366.94) 
Bidder 5 110,117.00 27.81 (299.34) 
 
Bridge Deck Restoration & Waterproofing Ballard County 
Date Let: 05-30-14       Call: 445 County: Ballard   District: 01   
Bridge Number: 004B00051N  Overlay Area: 2,376 ft2 (220.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 52,165.00 21.95 (236.27) 
Bidder 2 56,820.00 23.91 (257.36) 
Bidder 3 66,775.00 28.10 (302.46) 
Bidder 4 83,547.00 35.16 (378.46) 
Bidder 5 82,742.00 34.82 (374.80) 
 
Bridge Deck Restoration & Waterproofing Ballard County 
Date Let: 05-30-14       Call: 445 County: Ballard   District: 01   
Bridge Number: 004B00050N  Overlay Area: 2,376 ft2 (220.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 53,013.00 22.31 (240.14) 
Bidder 2 54,480.00 22.93 (246.82) 
Bidder 3 67,405.00 28.37 (305.37) 
Bidder 4 82,833.00 34.86 (375.23) 
Bidder 5 91,590.00 38.55 (414.95) 
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Bridge Deck Restoration & Waterproofing Bridges over Mountain Parkway 
Date Let: 05-30-14      Call: 446 County: Powell   District: 10   
Bridge Number: 099B00033N  Overlay Area: 10,436 ft2 (969.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 170,896.00 16.38 (176.31) 
Bidder 2 160,302.00 15.36 (165.33) 
Bidder 3 177,654.60 17.02 (183.20) 
Bidder 4 180,838.00 17.33 (186.54) 
Bidder 5 158,673.80 15.20 (163.61) 
 
 
Bridge Deck Restoration & Waterproofing Bridges over Mountain Parkway 
Date Let: 05-30-14      Call: 446 County: Powell   District: 10   
Bridge Number: 119B00019N  Overlay Area: 8,288 ft2 (770.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 122,440.00 14.77 (158.98) 
Bidder 2 107,510.00 12.97 (139.61) 
Bidder 3 124,245.00 14.99 (161.35) 
Bidder 4 102,130.00 12.32 (132.61) 
Bidder 5 116,345.00 14.04 (151.12) 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Wilson Creek 
Date Let: 06-27-14      Call: 316 County: Nelson   District: 04   
Bridge Number: 090B00062N  Overlay Area: 6,150 ft2 (571.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 59,893.00 9.74 (104.84) 
Bidder 2 94,819.00 15.42 (165.98) 
Bidder 3 87,856.00 14.29 (153.82) 
Bidder 4 90,041.00 14.64 (157.58) 
Bidder 5 123,084.00 20.01 (215.39) 
 
 
Bridge Deck Restoration & Waterproofing Interstate 64 
Date Let: 07-11-14       Call: 100 County: Franklin   District: 05   
Bridge Number: 037B00057L  Overlay Area: 4,770 ft2 (443.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 148,480.00 31.13 (335.08) 
Bidder 2 160,300.00 33.61 (361.77) 
Bidder 3 166,570.00 34.92 (375.87) 
Bidder 4 148,130.00 31.05 (334.22) 
Bidder 5 152,080.00 31.88 (343.15) 
 
 
Bridge Deck Restoration & Waterproofing Interstate 64 
Date Let: 07-11-14       Call: 100 County: Franklin   District: 05   
Bridge Number: 037B00057R  Overlay Area: 4,770 ft2 (443.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 148,480.00 31.13 (335.08) 
Bidder 2 160,300.00 33.61 (361.77) 
Bidder 3 166,570.00 34.92 (375.87) 
Bidder 4 148,130.00 31.05 (334.22) 
Bidder 5 152,080.00 31.88 (343.15) 
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Bridge Deck Restoration & Waterproofing Bridge Overlays in Harlan County 
Date Let: 08-22-14       Call: 435 County: Harlan   District: 11   
Bridge Number: 048B00065N  Overlay Area: 13,830 ft2 (1,284.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 202,984.50 14.68 (158.01) 
Bidder 2 191,187.00 13.82 (148.76) 
Bidder 3 195,393.50 14.13 (152.09) 
Bidder 4 201,785.00 14.59 (157.04) 
 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Harlan County 
Date Let: 08-22-14       Call: 435 County: Harlan   District: 11   
Bridge Number: 048B00147N  Overlay Area: 9,152 ft2 (850.3 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 122,432.00 13.38 (144.02) 
Bidder 2 107,691.50 11.77 (126.69) 
Bidder 3 139,840.00 15.28 (164.47) 
Bidder 4 117,290.00 12.82 (137.99) 
 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Harlan County 
Date Let: 08-22-14       Call: 435 County: Harlan   District: 11   
Bridge Number: 048B00129N  Overlay Area: 7,520 ft2 (698.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 126,851.60 16.87 (181.59) 
Bidder 2 121,111.40 16.11 (173.41) 
Bidder 3 120,557.00 16.03 (172.54) 
Bidder 4 122,410.00 16.28 (175.24) 
 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Perry County 
Date Let: 08-22-14       Call: 445 County: Perry   District: 10   
Bridge Number: 097B00042N  Overlay Area: 6,986 ft2 (649.0 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 192,580.60 27.57 (296.76) 
Bidder 2 188,308.00 26.96 (290.19) 
Bidder 3 180,060.50 25.77 (277.38) 
Bidder 4 262,902.50 37.63 (405.04) 
Bidder 5 170,101.20 24.35 (262.10) 
 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Perry County 
Date Let: 08-22-14       Call: 445 County: Perry   District: 10   
Bridge Number: 097B00089N  Overlay Area: 20,672 ft2 (1,920.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 271,794.50 13.15 (141.54) 
Bidder 2 274,015.00 13.26 (142.73) 
Bidder 3 294,015.00 14.22 (153.06) 
Bidder 4 306,895.00 14.85 (159.84) 
Bidder 5 282,292.00 13.66 (147.03) 
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Bridge Deck Restoration & Waterproofing Bridge over Ohio River 
Date Let: 09-26-14      Call: 100 County: Boone   District: 06   
Bridge Number: 008B00052N  Overlay Area: 242,904 ft2 (22,566.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 1,751,140.00 7.21 (77.61) 
Bidder 2 2,383,350.00 9.81 (105.59) 
Bidder 3 2,202,850.00 9.07 (97.63) 
Bidder 4 2,491,337.50 10.26 (110.44) 
Bidder 5 2,152,700.00 8.86 (95.37) 
 
Bridge Deck Restoration & Waterproofing Western Kentucky Parkway Bridge Overlays 
Date Let: 09-26-14       Call: 404 County: Hardin   District: 04   
Bridge Number: 047B00092L  Overlay Area: 5,190 ft2 (482.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 62,953.45 12.13 (130.57) 
Bidder 2 50,207.50 9.67 (104.09) 
Bidder 3 51,749.10 9.97 (107.32) 
Bidder 4 62,977.40 12.13 (130.57) 
Bidder 5 72,664.50 14.00 (150.69) 
Bidder 6 84,094.00 16.20 (174.37) 
 
Bridge Deck Restoration & Waterproofing Western Kentucky Parkway Bridge Overlays 
Date Let: 09-26-14       Call: 404 County: Hardin   District: 04   
Bridge Number: 047B00092R  Overlay Area: 5,190 ft2 (482.2 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 62,953.45 12.13 (130.57) 
Bidder 2 50,207.50 9.67 (104.09) 
Bidder 3 51,749.10 9.97 (107.32) 
Bidder 4 62,977.40 12.13 (130.57) 
Bidder 5 72,664.50 14.00 (150.69) 
Bidder 6 84,094.00 16.20 (174.37) 
 
Bridge Deck Restoration & Waterproofing Western Kentucky Parkway Bridge Overlays 
Date Let: 09-26-14       Call: 404 County: Hardin   District: 04   
Bridge Number: 047B00093L  Overlay Area: 6,270 ft2 (582.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 74,357.20 11.86 (127.66) 
Bidder 2 59,958.00 9.56 (102.90) 
Bidder 3 62,031.60 9.89 (106.45) 
Bidder 4 74,720.80 11.92 (128.31) 
Bidder 5 85,550.00 13.64 (146.82) 
Bidder 6 99,890.00 15.93 (171.47) 
 
Bridge Deck Restoration & Waterproofing Western Kentucky Parkway Bridge Overlays 
Date Let: 09-26-14       Call: 404 County: Hardin   District: 04   
Bridge Number: 047B00093R  Overlay Area: 6,270 ft2 (582.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 74,357.20 11.86 (127.66) 
Bidder 2 59,958.00 9.56 (102.90) 
Bidder 3 62,031.60 9.89 (106.45) 
Bidder 4 74,720.80 11.92 (128.31) 
Bidder 5 85,550.00 13.64 (146.82) 
Bidder 6 99,890.00 15.93 (171.47) 
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Bridge Deck Restoration & Waterproofing Bridge over Tygarts Creek 
Date Let: 10-24-14      Call: 319 County: Carter   District: 09   
Bridge Number: 022B00035N  Overlay Area: 7,840 ft2 (728.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 123,668.50 15.77 (169.75) 
Bidder 2 121,139.00 15.45 (166.30) 
Bidder 3 146,880.00 18.73 (201.61) 
Bidder 4 131,227.40 16.74 (180.19) 
Bidder 5 90,260.00 11.51 (123.89) 
Bidder 6 118,462.60 15.11 (162.64) 
Bidder 7 202,561.00 25.84 (278.14) 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Wayne County 
Date Let: 10-24-14      Call: 403 County: Wayne   District: 08   
Bridge Number: 116B00009N  Overlay Area: 3,816 ft2 (354.5 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 71,358.00 18.70 (201.28) 
Bidder 2 98,020.00 25.69 (276.52) 
Bidder 3 113,131.10 29.65 (319.15) 
Bidder 4 141,528.50 37.09 (399.23) 
Bidder 5 97,926.80 25.66 (276.20) 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Wayne County 
Date Let: 10-24-14      Call: 403 County: Wayne   District: 08   
Bridge Number: 116B00010N  Overlay Area: 2,736 ft2 (254.2 m2) 
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 55,004.00 20.10 (216.35) 
Bidder 2 76,455.00 27.94 (300.74) 
Bidder 3 87,926.30 32.14 (345.95) 
Bidder 4 107,372.50 39.24 (422.37) 
Bidder 5 78,709.40 28.77 (309.68) 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Wayne County 
Date Let: 10-24-14      Call: 403 County: Wayne   District: 08   
Bridge Number: 116B00020N  Overlay Area: 1,320 ft2 (122.6 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 28,364.00 21.49 (231.32) 
Bidder 2 40,230.00 30.48 (328.08) 
Bidder 3 46,245.80 35.03 (377.06) 
Bidder 4 55,644.00 42.15 (453.70) 
Bidder 5 42,637.40 32.30 (347.67) 
 
 
The following roadway projects also included bridge deck restoration work. 
 
Asphalt Rehab with Bridge(s) Louisville-Cincinnati Road (1-71) 
Date Let: 09-27-13       Call: 200 County: Henry   District: 05   
Bridge Number: 052B00001N  Overlay Area: 8,040 ft2 (746.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,910.00 9.44 (101.61) 
Bidder 2 97,879.00 12.17 (131.00) 
Bidder 3 82,249.20 10.23 (110.11) 
Bidder 4 93,034.00 11.57 (124.54) 
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Asphalt Rehab with Bridge(s) Louisville-Cincinnati Road (1-71) 
Date Let: 09-27-13       Call: 200 County: Henry   District: 05   
Bridge Number: 052B00038N  Overlay Area: 9,482 ft2 (880.9 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 80,785.00 8.52 (91.71) 
Bidder 2 89,842.50 9.48 (102.04) 
Bidder 3 87,553.00 9.23 (99.35) 
Bidder 4 96,349.00 10.16 (109.36) 
 
Asphalt Rehab with Bridge(s) Louisville-Cincinnati Road (1-71) 
Date Let: 09-27-13       Call: 200 County: Henry   District: 05   
Bridge Number: 052B00051L  Overlay Area: 13,868 ft2 (1,288.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 123,265.00 8.89 (95.69) 
Bidder 2 137,309.50 9.90 (106.56) 
Bidder 3 133,616.60 9.63 (103.66) 
Bidder 4 146,901.00 10.59 (113.99) 
 
Grade, Drain & Surface with Bridge Richmond-Lancaster Road (KY 52) 
Date Let: 09-27-13       Call: 201 County: Various   District: 07   
Bridge Number: 040B00004N  Overlay Area: 3,080 ft2 (286.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 58,960.00 19.14 (206.02) 
Bidder 2 72,649.38 23.59 (253.92) 
Bidder 3 88,352.00 28.69 (308.82) 
Bidder 4 87,778.00 28.50 (306.77) 
 
Grade, Drain & Surface with Bridge Cumberland Parkway (9008) and US 127 Interchange 
Date Let: 04-25-14       Call: 302 County: Russell   District: 08   
Bridge Number: 104B00022N  Overlay Area: 17,216 ft2 (1,599.4 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 206,665.38 12.00 (129.17) 
Bidder 2 200,646.00 11.65 (125.40) 
Bidder 3 200,646.00 11.65 (125.40) 
Bidder 4 236,609.00 13.74 (147.90) 
 
Asphalt Rehab Interstate/Parkway Edward T. Breathitt Parkway (PW 9004) 
Date Let: 05-30-14       Call: 200 County: Hopkins   District: 02   
Bridge Number: 051B00062L  Overlay Area: 6,954 ft2 (646.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 87,186.50 12.54 (134.98) 
Bidder 2 81,049.80 11.66 (125.51) 
Bidder 3 89,475.75 12.87 (138.53) 
 
Asphalt Rehab Interstate/Parkway Edward T. Breathitt Parkway (PW 9004) 
Date Let: 05-30-14       Call: 200 County: Hopkins   District: 02   
Bridge Number: 051B00062R  Overlay Area: 6,954 ft2 (646.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 87,186.50 12.54 (134.98) 
Bidder 2 81,049.80 11.66 (125.51) 
Bidder 3 89,475.75 12.87 (138.53) 
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Asphalt Rehab Interstate/Parkway Edward T. Breathitt Parkway (PW 9004) 
Date Let: 05-30-14       Call: 200 County: Hopkins   District: 02   
Bridge Number: 117B00071L  Overlay Area: 11,040 ft2 (1,025.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 94,819.50 8.59 (92.46) 
Bidder 2 95,236.65 8.63 (92.89) 
Bidder 3 109,586.50 9.93 (106.89) 
 
Asphalt Rehab Interstate/Parkway Edward T. Breathitt Parkway (PW 9004) 
Date Let: 05-30-14       Call: 200 County: Hopkins   District: 02   
Bridge Number: 117B00071R  Overlay Area: 11,040 ft2 (1,025.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 94,819.50 8.59 (92.46) 
Bidder 2 95,236.65 8.63 (92.89) 
Bidder 3 109,586.50 9.93 (106.89) 
 
Asphalt Pavement & Roadway Rehab Julian M. Carroll Parkway (9003) 
Date Let: 08-22-14      Call: 203 County: Graves   District: 01   
Bridge Number: 079B00075L, SB only Overlay Area: 8,726 ft2 (810.7 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 93,975.00 10.77 (115.93) 
Bidder 2 95,366.30 10.93 (117.65) 
 
Asphalt Rehab with Bridge(s) Louie B. Nunn Cumberland Parkway (9008) 
Date Let: 10-24-14      Call: 306 County: Barren   District: 03   
Bridge Number: 005B00068R, EB only Overlay Area: 8,558 ft2 (795.1 m2)  
 Total Deck Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 122,270.00 14.29 (153.82) 
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Bridge Removals 
The cost analysis for structure removal included the following bid items: 
 Remove structure 
 Remove exist superstructure and abutment 
 
The length and width of the structures used to calculate the area of the structures 
that were removed were taken from the National Bridge Inventory (NBI) database for 
Kentucky. The calculated unit costs are summarized in Table C.4. 
 
Table C.4-Bridge removal costs summary 
 
Structure 
type-main 
Number of 
bridges n 
Unit Costs, $/ft2 ($/m2) 
Mean Standard Deviation 
101 4 14 28.75 (310.46) 21.83 (235.74) 
104 17 69 28.37 (306.36) 15.83 (170.94) 
204 10 23 14.13 (152.59) 4.03 (43.52) 
122 4 15 22.20 (218.13) 12.20 (131.74) 
119 1 4 10.66 (115.11) 6.35 (68.57) 
505 8 19 24.51 (264.68) 18.76 (202.58) 
302 12 32 19.45 (210.04) 9.29 (100.32) 
402 3 10 23.36 (252.26) 17.64 (190.49) 
403 2 6 25.39 (274.18) 7.69 (83.04) 
310 6 23 23.95 (258.63) 12.84 (138.66) 
702 1 6 26.52 (286.38) 11.00 (119.22) 
All 68 221 23.73 (256.25) 14.69 (158.63) 
 
Structure Type Codes 
101 = concrete slab 
104 = concrete tee beam 
204 = continuous concrete tee beam 
122 = concrete channel beam  
119 = concrete culvert 
505 = prestressed concrete box beam or girders - multiple  
302 = steel stringer/multi-beam or girder 
402 = continuous steel stringer/multi-beam or girder 
403 = continuous steel girder and floorbeam system 
310 = steel thru truss 
702 = timber stringer/multi-beam or girder 
 
The following are summaries of unit costs for each project used in the analysis. Unit costs 
marked with an asterisk were not used in the cost analysis.
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Concrete Slab Bridges (NBI Item 43=101) 
 
Bridge Replacement East Union-Carlisle Road (KY-1285) 
Date Let: 09-27-13       Call: 102 County: Nicholas  District: 09   
NBI Structure Number: 091B00005N Bridge Area: 417 ft2 (38.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 9,000.00 21.57 (232.18) 
Bidder 2 5,000.00 11.98 (128.95) 
Bidder 3 5,000.00 11.98 (128.95) 
Bidder 4 50,000.00 119.84 (1,289.94) * 
Bidder 5 10,000.00 23.97 (258.01) 
Bidder 6 28,500.00 68.31 (735.28) 
 
Bridge with Grade, Drain & Surface Bent Branch Road (KY-1426) 
Date Let: 06-27-14       Call: 101 County: Pike   District: 12   
NBI Structure Number: 098B00015N Bridge Area: 841 ft2 (78.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 70,000.00 83.27 (896.31) 
 
Bridge with Grade, Drain & Surface Wildie Road (CR-1071) 
Date Let: 09-26-14       Call: 117 County: Rockcastle  District: 08   
NBI Structure Number: 102C00009N Bridge Area: 1,024 ft2 (95.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 41,500.00 40.52 (436.15) 
Bidder 2 22,500.00 21.97 (236.48) 
Bidder 3 10,000.00 9.76 (105.06) 
 
Bridge Replacement Wildie Road (CR 1071) 
Date Let: 10-24-14      Call: 111 County: Rockcastle  District: 08   
NBI Structure Number: 102C00008N Bridge Area: 991 ft2 (92.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 16,000.00 16.15 (173.84) 
Bidder 2 22,500.00 22.71 (244.45) 
Bidder 3 34,000.00 34.32 (369.42) 
Bidder 4 21,000.00 21.20 (228.19) 
Bidder 5 14,662.50 14.80 (159.31) 
 
Concrete Tee Beam Bridges (NBI Item 43=104) 
 
Bridge with Grade, Drain & Surface KY 1428 
Date Let: 02-22-13       Call: 104 County: Floyd   District: 12   
NBI Structure Number: 036B00003N Bridge Area: 2,344 ft2 (217.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 70,000.00 29.86 (321.41) 
Bidder 2 130,000.00 55.46 (596.96) 
 
Bridge with Grade, Drain & Surface Fulton-Fulgham Road (KY 307) 
Date Let: 03-22-13       Call: 104 County: Hickman  District: 01   
NBI Structure Number: 053B00014N Bridge Area: 2,813 ft2 (261.3 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 80,000.00 28.44 (306.12) 
Bidder 2 500,000.00 177.77 (1,913.49) * 
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Bridge with Grade, Drain & Surface Fulton-Fulgham Road (KY 307) 
Date Let: 03-22-13       Call: 104 County: Hickman  District: 01   
NBI Structure Number: 053B00015N Bridge Area: 3,519 ft2 (326.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 70,000.00 19.89 (214.09) 
Bidder 2 500,000.00 142.08 (1,529.33) * 
 
Bridge with Grade, Drain & Surface Fulton-Fulgham Road (KY 307) 
Date Let: 03-22-13       Call: 104 County: Hickman  District: 01   
NBI Structure Number: 053B00016N Bridge Area: 2,540 ft2 (236.0 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 60,000.00 23.62 (254.24) 
Bidder 2 500,000.00 196.87 (2,119.08) * 
 
Bridge with Grade, Drain & Surface Huddy-McVeigh Road (KY 199) 
Date Let: 08-16-13       Call: 103 County: Pike   District: 12   
NBI Structure Number: 098B00033N Bridge Area: 1,151 ft2 (106.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 10,000.00 8.69 (93.54) 
Bidder 2 20,000.00 17.38 (187.08) 
Bidder 3 55,000.00 47.79 (514.41) 
Bidder 4 15,000.00 13.03 (140.25) 
 
Bridge with Grade, Drain & Surface Wilson Creek Bridge (KY 945) 
Date Let: 09-27-13       Call: 101 County: Graves   District: 01   
NBI Structure Number: 042B00187N Bridge Area: 2,503 ft2 (232.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 48,203.50 19.26 (207.31) 
Bidder 2 30,000.00 11.99 (129.06) 
Bidder 3 100,000.00 39.96 (430.12) 
Bidder 4 95,000.00 37.96 (408.60) 
 
Bridge with Grade, Drain & Surface KY 476 
Date Let: 09-27-13       Call: 105 County: Perry   District: 10   
NBI Structure Number: 097B00008N Bridge Area: 3,446 ft2 (320.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 35,000.00 10.16 (109.36) 
Bidder 2 90,000.00 26.12 (281.15) 
Bidder 3 89,000.00 25.83 (278.03) 
Bidder 4 50,000.00 14.51 (156.18) 
Bidder 5 130,000.00 37.73 (406.12) 
 
Bridge Replacement Anthoston-Niagara Road (KY-136) 
Date Let: 10-25-13       Call: 109 County: Henderson  District: 02   
NBI Structure Number: 051B00024N Bridge Area: 556 ft2 (51.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 29,500.00 53.05 (571.02) 
Bidder 2 38,000.00 68.34 (735.60) 
Bidder 3 20,000.00 35.97 (387.18) 
Bidder 4 42,500.00 76.43 (822.68) 
Bidder 5 33,000.00 59.35 (638.84) 
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Bridge Replacement Stanton-Slade Road (KY 11) 
Date Let: 11-22-13       Call: 104 County: Powell   District: 10   
NBI Structure Number: 099B00039N Bridge Area: 1,385 ft2 (128.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 15,000.00 10.83 (116.57) 
Bidder 2 9,400.00 6.79 (73.09) 
Bidder 3 43,000.00 31.04 (334.11) 
Bidder 4 35,000.00 25.27 (272.00) 
 
Bridge with Grade, Drain & Surface Beaver Dam - Leitchfield Road (US 62) 
Date Let: 11-22-13       Call: 106 County: Ohio   District: 02   
NBI Structure Number: 092B00034N Bridge Area: 2,575 ft2 (239.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 39,500.00 15.34 (165.12) 
Bidder 2 66,000.00 25.63 (275.88) 
Bidder 3 60,000.00 23.30 (250.80) 
Bidder 4 15,000.00 5.83 (62.75) 
Bidder 5 40,000.00 15.54 (167.27) 
 
Bridge with Grade, Drain & Surface Sedalia to Mayfield Road (KY 79) 
Date Let: 11-22-13      Call: 107 County: Graves   District: 01   
NBI Structure Number: 042B00046N Bridge Area: 1,612 ft2 (149.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 33,000.00 20.47 (220.34) 
Bidder 2 49,010.82 30.40 (327.22) 
Bidder 3 40,000.00 24.81 (267.05) 
 
Grade, Drain & Surface with Bridge Gratz-Moxley Road (KY-355) 
Date Let: 12-13-13        Call: 106 County: Owen   District: 06   
NBI Structure Number: 094B00009N Bridge Area: 4,924 ft2 (457.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 100,000.00 20.31 (218.61) 
Bidder 2 55,087.89 11.19 (120.45) 
Bidder 3 50,000.00 10.16 (109.36) 
Bidder 4 163,860.00 33.28 (358.22) 
Bidder 5 143,000.00 29.04 (312.58) 
Bidder 6 140,500.00 28.54 (307.20) 
Bidder 7 200,000.00 40.62 (437.23) 
Bidder 8 133,000.00 27.01 (290.73) 
Bidder 9 155,000.00 31.48 (338.85) 
 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
Date Let: 01-24-14       Call: 313 County: Logan   District: 03   
NBI Structure Number: 071B00009N Bridge Area: 2,049 ft2 (190.4 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 22,000.00 10.74 (115.60) 
Bidder 2 20,000.00 9.76 (105.06) 
Bidder 3 32,000.00 15.62 (168.13) 
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Bridge Replacement Bloomfield Road (US 62) 
Date Let: 04-25-14       Call: 105 County: Nelson   District: 04   
NBI Structure Number: 090B00023N Bridge Area: 1,072 ft2 (99.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 25,000.00 23.33 (251.12) 
Bidder 2 34,000.00 31.73 (341.54) 
Bidder 3 24,000.00 22.40 (241.11) 
Bidder 4 34,000.00 31.73 (341.54) 
 
Bridge with Grade, Drain & Surface Frenchburg to Owingsville Road (KY 36) 
Date Let: 06-27-14      Call: 109 County: Menifee   District: 10   
NBI Structure Number: 083B00001N Bridge Area: 2,795 ft2 (259.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 50,000.00 17.89 (192.57) 
Bidder 2 100,000.00 35.77 (385.02) 
Bidder 3 180,000.00 64.39 (693.09) 
Bidder 4 90,000.00 32.20 (346.60) 
Bidder 5 125,000.00 44.72 (481.36) 
Bidder 6 122,000.00 43.64 (469.74) 
Bidder 7 39,100.00 13.99 (150.59) 
 
Bridge with Grade, Drain & Surface KY 32 over Seas Branch 
Date Let: 06-27-14       Call: 110 County: Rowan   District: 09   
NBI Structure Number: 103B00013N Bridge Area: 739 ft2 (68.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 19,000.00 25.72 (276.85) 
Bidder 2 4,600.00 6.23 (67.06) 
Bidder 3 10,000.00 13.53 (145.64) 
Bidder 4 10,000.00 13.53 (145.64) 
Bidder 5 63,000.00 85.27 (917.84) * 
Bidder 6 27,500.00 37.22 (400.63) 
Bidder 7 32,500.00 43.99 (473.50) 
Bidder 8 25,000.00 33.84 (364.25) 
 
Bridge with Grade, Drain & Surface Morehead-Grayson Road (US-60) 
Date Let: 08-22-14       Call: 106 County: Rowan   District: 09   
NBI Structure Number: 103B00006N  
Bridge Area: 851 ft2 (79.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 55,000.00 64.60 (695.35) 
Bidder 2 25,000.00 29.36 (316.03) 
Bidder 3 25,000.00 29.36 (316.03) 
Bidder 4 29,500.00 34.65 (372.97) 
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Continuous Concrete Tee Beam Bridges (NBI Item 43=204) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00006N Bridge Area: 8,447 ft2 (784.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 100,000.00 11.84 (127.44) 
Bidder 2 160,000.00 18.94 (203.87) 
Bidder 3 200,000.00 23.68 (254.89) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00027L Bridge Area: 5,620 ft2 (522.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 62,500.00 11.12 (119.69) 
Bidder 2 95,000.00 16.90 (181.91) 
Bidder 3 110,837.70 19.72 (212.26) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00027R Bridge Area: 5,620 ft2 (522.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 62,500.00 11.12 (119.69) 
Bidder 2 95,000.00 16.90 (181.91) 
Bidder 3 110,837.70 19.72 (212.26) 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 062B00016N Bridge Area: 7,400 ft2 (687.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 120,000.00 16.22 (174.59) 
Bidder 2 80,000.00 10.81 (116.36) 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 050B00030L Bridge Area: 7,225 ft2 (671.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 82,500.00 11.42 (122.92) 
Bidder 2 100,000.00 13.84 (148.97) 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 050B00030R Bridge Area: 7,225 ft2 (671.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 82,500.00 11.42 (122.92) 
Bidder 2 100,000.00 13.84 (148.97) 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 050B00008N Bridge Area: 9,612 ft2 (874.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 120,000.00 12.48 (134.33) 
Bidder 2 100,000.00 10.40 (111.94) 
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Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 047B00042N Bridge Area: 9,414 ft2 (874.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 140,000.00 14.87 (160.06) 
Bidder 2 100,000.00 10.62 (114.31) 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 047B00064N Bridge Area: 7,332 ft2 (681.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 140,000.00 19.10 (205.59) 
Bidder 2 80,000.00 10.91 (117.43) 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
NBI Structure Number: 047B00029N Bridge Area: 12,563 ft2 (1,167.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 140,000.00 11.14 (119.91) 
Bidder 2 100,000.00 7.96 (85.68) 
 
Concrete Culvert (NBI Item 43=119) 
 
Bridge with Grade, Drain & Surface Low Water Drive (CR 1336) 
Date Let: 05-24-13       Call: 352 County: Harlan   District: 11   
NBI Structure Number: 048B00135N Bridge Area: 2,640 ft2 (245.3 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 25,000.00 9.47 (101.93) 
Bidder 2 20,000.00 7.58 (81.59) 
Bidder 3 15,000.00 5.68 (61.14) 
Bidder 4 52,500.00 19.89 (214.09) 
 
Concrete Channel Beam Bridges (NBI Item 43=122) 
 
Bridge with Grade, Drain & Surface Outland School Road (KY-1536) 
Date Let: 05-30-14       Call: 103 County: Calloway  District: 01   
NBI Structure Number: 018B00108N Bridge Area: 1,314 ft2 (122.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 34,600.00 26.33 (283.41) 
Bidder 2 18,500.00 14.08 (151.56) 
Bidder 3 40,000.00 30.44 (327.65) 
 
Grade, Drain & Surface with Bridge Kenneth Barrett Road (KY 30) 
Date Let: 09-26-14       Call: 112 County: Owsley   District: 10   
NBI Structure Number: 095B00013N Bridge Area: 1,556 ft2 (144.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 11,000.00 7.07 (76.10) 
Bidder 2 15,000.00 9.64 (103.76) 
Bidder 3 12,000.00 7.71 (82.99) 
Bidder 4 30,000.00 19.28 (207.53 
Bidder 5 15,000.00 9.64 (103.76) 
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Grade & Drain with Bridge KY 343 
Date Let: 09-26-14       Call: 119 County: Letcher   District: 12   
NBI Structure Number: 067B00015N Bridge Area: 656 ft2 (60.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 32,500.00 49.52 (533.03) 
Bidder 2 20,000.00 30.48 (328.08) 
Bidder 3 20,000.00 30.48 (328.08) 
 
Bridge Replacement Pryorsburg to Dublin Road (KY 1748) 
Date Let: 10-24-14      Call: 108 County: Graves   District: 01   
NBI Structure Number: 042B00236N Bridge Area: 1,300 ft2 (120.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 27,000.00 20.77 (223.57) 
Bidder 2 17,500.00 13.46 (144.88) 
Bidder 3 45,318.00 34.86 (375.23) 
Bidder 4 38,000.00 29.23 (314.63) 
 
Steel Stringer/multi-beam or Girder Bridges (NBI Item 43=302) 
 
Bridge with Grade, Drain & Surface Dahl Road (KY 1677) 
Date Let: 08-16-13       Call: 106 County: Pulaski   District: 08   
NBI Structure Number: 100B00023N Bridge Area: 1,168 ft2 (108.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 20,000.00 17.12 (184.28) 
Bidder 2 7,500.00 6.42 (69.10) 
Bidder 3 20,000.00 17.12 (184.28) 
Bidder 4 25,000.00 21.41 (230.45) 
Bidder 5 25,000.00 21.41 (230.45) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00029L Bridge Area: 4,698 ft2 (436.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,000.00 15.96 (171.79) 
Bidder 2 112,500.00 23.95 (257.79) 
Bidder 3 150,901.11 32.12 (345.74) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00029R Bridge Area: 4,698 ft2 (436.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 75,000.00 15.96 (171.79) 
Bidder 2 112,500.00 23.95 (257.79) 
Bidder 3 150,901.11 32.12 (345.74) 
 
Bridge with Grade, Drain & Surface Buffalo Branch Road (CR-1327) 
Date Let: 11-22-13       Call: 111 County: Bell   District: 11   
NBI Structure Number: 007C00048N Bridge Area: 681 ft2 (63.3 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 10,000.00 14.68 (158.01) 
Bidder 2 6,000.00 8.81 (94.83) 
Bidder 3 10,000.00 14.68 (158.01) 
Bidder 4 47,500.00 69.75 (750.78) * 
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Bridge Replacement Pacies Branch Road (CR 1245) 
Date Let: 03-28-14       Call: 112 County: Letcher   District: 12   
NBI Structure Number: 067C00027N Bridge Area: 332 ft2 (30.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 30,000.00 90.49 (974.02) * 
Bidder 2 7,700.00 23.23 (250.04) 
 
Bridge Replacement Hacker Branch Road (CR-1136) 
Date Let: 07-11-14       Call: 107 County: Owsley   District: 10   
NBI Structure Number: 095C00007N Bridge Area: 1,565 ft2 (145.4 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 10,000.00 6.39 (68.78) 
Bidder 2 25,000.00 15.97 (171.90) 
Bidder 3 27,000.00 17.25 (185.68) 
 
Bridge Replacement Rye Branch Road (CR 1756) 
Date Let: 07-11-14     Call: 108 County: Magoffin  District: 10   
NBI Structure Number: 077C00048N Bridge Area: 638 ft2 (59.3 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 9,500.00 14.89 (160.27) 
Bidder 2 5,000.00 7.84 (84.39) 
Bidder 3 22,500.00 35.26 (379.53) 
 
Bridge with Grade & Drain Stinson Road (CR-1700) 
Date Let: 07-11-14       Call: 115 County: Wayne   District: 08   
NBI Structure Number: 116C00040N Bridge Area: 609 ft2 (56.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 11,100.00 18.21 (196.01) 
Bidder 2 77,000.00 126.34 (1,359.91) * 
Bidder 3 50,000.00 82.04 (883.07) * 
 
Bridge with Grade & Drain Curtis Road (CR 1226) 
Date Let: 08-22-14       Call: 111 County: Boyle   District: 07   
NBI Structure Number: 011C00042N Bridge Area: 860 ft2 (79.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 15,000.00 17.44 (187.72) 
Bidder 2 30,000.00 34.87 (375.34) 
 
Bridge with Grade, Drain & Surface Oscar Bowling Road (CR 1113A) 
Date Let: 09-26-14       Call: 104 County: Clay   District: 11   
NBI Structure Number: 026C00063N Bridge Area: 1,373 ft2 (127.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 30,000.00 21.84 (235.08) 
Bidder 2 20,000.00 14.56 (156.72) 
 
Bridge Replacement Hade Bell Road (CR 1167) 
Date Let: 09-26-14      Call: 116 County: Allen   District: 03   
NBI Structure Number: 002C00012N Bridge Area: 506 ft2 (47.0 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 20,000.00 39.50 (425.17) 
Bidder 2 19,000.00 37.52 (403.86) 
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Bridge Replacement Hemp Patch Branch Road (CR-1002) 
Date Let: 10-24-14       Call: 302 County: Knott   District: 12   
NBI Structure Number: 060C00001N Bridge Area: 1,004 ft2 (93.3 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 10,000.00 9.96 (107.21) 
Bidder 2 5,000.00 4.98 (53.60) 
Bidder 3 14,500.00 14.45 (155.54) 
Bidder 4 22,500.00 22.42 (241.33) 
 
Continuous Steel Stringer/multi-beam or Girder Bridges (NBI Item 43=402) 
 
Bridge Replacement Elk Lick Creek Road (CR 1224) 
Date Let: 05-30-14       Call: 110 County: Lee   District: 10   
NBI Structure Number: 065C00023N Bridge Area: 495 ft2 (46.0 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 2,000.00 4.04 (43.49) 
Bidder 2 16,300.00 32.91 (354.24) 
Bidder 3 7,500.00 15.14 (162.96) 
Bidder 4 24,000.00 48.46 (521.62) 
 
Bridge Replacement Mobley Mill Road (CR 1327) 
Date Let: 08-22-14       Call: 108 County: Nelson   District: 04   
NBI Structure Number: 090C00039N Bridge Area: 1,742 ft2 (161.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 10,000.00 5.74 (61.78) 
Bidder 2 31,000.00 17.80 (191.60) 
Bidder 3 11,000.00 6.31 (67.92) 
Bidder 4 25,000.00 14.35 (154.46) 
 
Bridge with Grade, Drain & Surface KG Estates Road (CR 1162) 
Date Let: 09-26-14      Call: 118 County: Lawrence  District: 12   
NBI Structure Number: 064C00078N Bridge Area: 996 ft2 (92.5 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 48,500.00 48.71 (524.31) 
Bidder 2 40,000.00 40.17 (432.38) 
 
Continuous Steel Girder and Floorbeam System Bridges (NBI Item 43=403) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00031L Bridge Area: 24,158 ft2 (2,244.4 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 400,000.00 16.56 (178.25) 
Bidder 2 625,000.00 25.87 (278.46) 
Bidder 3 815,000.00 33.74 (363.17) 
 
Bridge with Grade, Drain & Surface Tennessee State Line to E-Town Road (I-65) 
Date Let: 11-22-13       Call: 109 County: Hart   District: 04   
NBI Structure Number: 050B00031R Bridge Area: 24,158 ft2 (2,244.4 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 400,000.00 16.56 (178.25) 
Bidder 2 625,000.00 25.87 (278.46) 
Bidder 3 815,000.00 33.74 (363.17) 
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Bridge with Grade, Drain & Surface Patty Loveless Drive (KY 80) 
Date Let: 12-13-13       Call: 105 County: Pike   District: 12   
NBI Structure Number: 098B00137N Bridge Area: 28,356 ft2 (2,634.4 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 45,000.00 1.59 (17.11) * 
Bidder 2 1,000.00 0.04 (0.43) * 
 
 
Steel Thru Truss Bridges (NBI Item 43=310) 
 
Bridge with Grade, Drain & Surface Ray Road (CR 1060) 
Date Let: 07-12-13  Call: 200 County: Daviess   District: 02   
NBI Structure Number: 030C00018N Bridge Area: 1,296 ft2 (120.4 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 20,000.00 15.43 (166.09) 
Bidder 2 8,000.00 6.17 (66.41) 
Bidder 3 23,000.00 17.75 (191.06) 
Bidder 4 35,000.00 27.01 (290.73) 
Bidder 5 25,000.00 19.29 (207.64) 
 
 
Bridge with Grade, Drain & Surface Glomawr to Hazard Road (KY 451) 
Date Let: 11-22-13       Call: 108 County: Perry   District: 10   
NBI Structure Number: 097B00016N Bridge Area: 8,247 ft2 (766.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 109,426.97 13.27 (142.84) 
Bidder 2 120,000.00 14.55 (156.61) 
Bidder 3 209,000.00 25.34 (272.76) 
Bidder 4 265,000.00 32.13 (345.84) 
 
 
Bridge with Grade, Drain & Surface Hazard-Hyden Road (KY-80) 
Date Let: 07-11-14       Call: 113 County: Perry   District: 10   
NBI Structure Number: 097B00029N Bridge Area: 9,576 ft2 (889.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 180,000.00 18.80 (202.36) 
Bidder 2 165,000.00 17.23 (185.46) 
Bidder 3 185,365.00 19.36 (208.39) 
Bidder 4 1,050,000.00 109.65 (1,180.26) * 
 
 
Bridge Replacement Glasgow Street (CS 1053) 
Date Let: 08-22-14       Call: 107 County: Metcalfe  District: 03   
NBI Structure Number: 085C00007N Bridge Area: 1,255 ft2 (116.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 24,000.00 19.12 (205.81) 
Bidder 2 15,000.00 11.95 (128.63) 
Bidder 3 30,000.00 23.90 (257.26) 
Bidder 4 25,000.00 19.92 (214.42) 
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Bridge with Grade, Drain & Surface Booneville-Jackson Road (KY 30) 
Date Let: 09-26-14       Call: 113 County: Breathitt  District: 10   
NBI Structure Number: 013B00017N Bridge Area: 6,951 ft2 (645.8 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 150,000.00 21.58 (232.28) 
Bidder 2 115,000.00 16.54 (178.03) 
Bidder 3 335,000.00 48.20 (518.82) 
Bidder 4 485,000.00 69.78 (751.10) * 
 
Prestressed Concrete Box Beam or Girders – Multiple Bridges (NBI Item 43=505) 
 
Bridge Replacement Bridge over Little Goose Creek 
Date Let: 05-24-13       Call: 368 County: Clay   District: 11   
NBI Structure Number: 026B00041N Bridge Area: 1,320 ft2 (122.6 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 13,000.00 9.85 (106.02) 
Bidder 2 22,000.00 16.67 (179.43) 
Bidder 3 13,500.00 10.23 (110.11) 
 
 
Bridge with Grade, Drain & Surface Woodbine-Barbourville Road (KY 6) 
Date Let: 08-16-13       Call: 202 County: Knox   District: 11   
NBI Structure Number: 061B00042N Bridge Area: 1,430 ft2 (132.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 20,000.00 13.99 (150.59) 
Bidder 2 200,000.00 139.87 (1,505.54) * 
 
 
Bridge with Grade, Drain & Surface Woodbine-Barbourville Road (KY 6) 
Date Let: 08-16-13       Call: 202 County: Knox   District: 11   
NBI Structure Number: 061B00043N Bridge Area: 1,183 ft2 (109.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 20,000.00 16.91 (182.02) 
Bidder 2 200,000.00 169.10 (1,820.17) * 
 
 
Bridge Replacement KY-502 
Date Let: 09-27-13       Call: 111 County: Hopkins   District: 02   
NBI Structure Number: 054B00125N Bridge Area: 3,887 ft2 (361.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 200,000.00 51.45 (553.80) 
Bidder 2 405,000.00 104.19 (1,121.49) * 
Bidder 3 250,000.00 64.32 (692.33) 
 
 
Bridge with Grade, Drain & Surface Gray-Indian Creek Road (KY 3437) 
Date Let: 11-22-13       Call: 105 County: Knox   District: 11   
NBI Structure Number: 061B00086N Bridge Area: 503 ft2 (46.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 7,000.00 13.92 (149.83) 
Bidder 2 10,000.00 19.89 (214.09) 
Bidder 3 10,000.00 19.89 (214.09) 
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Bridge with Grade, Drain & Surface Lower Johns Creek Road (KY-194) 
Date Let: 06-27-14      Call: 207 County: Floyd   District: 12   
NBI Structure Number: 036B00065N Bridge Area: 946 ft2 (87.9 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 10,000.00 10.58 (113.88) 
 
Bridge with Grade, Drain & Surface KY-49 
Date Let: 08-22-14       Call: 313 County: Marion   District: 04   
NBI Structure Number: 078B00066N Bridge Area: 1,509 ft2 (140.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 18,000.00 11.93 (128.41) 
Bidder 2 29,950.00 19.85 (213.66) 
Bidder 3 18,000.00 11.93 (128.41) 
 
Bridge with Grade, Drain & Surface Upper Wolf Creek Road (CR 1134) 
Date Let: 10-24-14       Call: 110 County: Owsley   District: 10   
NBI Structure Number: 095C00018N Bridge Area: 2,174 ft2 (202.0 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 15,000.00 6.90 (74.27) 
Bidder 2 62,000.00 28.52 (306.99) 
Bidder 3 75,000.00 34.50 (371.35) 
Bidder 4 72,000.00 33.12 (356.50) 
Bidder 5 155,000.00 71.31 (767.57) 
 
Timber Stringer/multi-beam or Girder Bridge (NBI Item 43=702) 
 
Bridge with Grade, Drain & Surface Brown Badgett Loop (CR 1092) 
Date Let: 01-25-13       Call: 103 County: Hopkins   District: 02   
NBI Structure Number: 054C00004N Bridge Area: 1,681 ft2 (156.2 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 53,000.00 31.53 (339.38) 
Bidder 2 60,500.00 35.99 (387.39) 
Bidder 3 50,000.00 29.75 (320.23) 
Bidder 4 60,000.00 35.70 (384.27) 
Bidder 5 29,000.00 17.25 (185.68) 
Bidder 6 15,000.00 8.92 (96.01) 
 
Although the following project only called for the removal of the existing superstructure 
and abutment, the existing bridge was a single span steel thru truss.  
 
Bridge Replacement Tebb's Bend (CR-1236) 
Date Let: 09-26-14      Call: 103 County: Taylor   District: 04   
NBI Structure Number: 109C00015N Bridge Area: 2,669 ft2 (248.0 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 50,000.00 18.73 (201.61) 
Bidder 2 150,000.00 56.20 (604.93) 
Bidder 3 135,561.56 50.79 (546.70) 
Bidder 4 100,000.00 37.47 (403.32) 
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Bridge Deck Removals 
The cost analysis for deck removal included the following bid item: 
 Remove existing deck 
 
The calculated unit costs are summarized in Table C.5. 
 
Table C.5-Bridge deck removal costs summary 
 
Structure Type n Unit Costs, $/ft
2 ($/m2) 
Mean Standard Deviation 
402 3 4.87 (52.42) 
2.61 
(28.09) 
505 7 12.69 (136.59) 
5.77 
(62.11) 
 
The following is a summary of unit costs for the project used in the analysis. 
 
Asphalt Rehab with Bridge (s) Martha Layne Collins Parkway (BG 9002) 
Date Let: 04-19-13       Call: 425 County: Various   District: 04   
NBI Structure Number: 115B00041L and 115B00041R 
Existing structure type-main: continuous steel stringer/multi-beam or girder (NBI Item 43=402) 
Area each bridge: 18,123 ft2 (1,683.7 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 250,000.00 6.90 (74.27) 
Bidder 2 210,000.00 5.79 (62.32) 
Bidder 3 70,000.00 1.93 (20.77) 
 
The following project was not used in the cost analysis for deck removal because 
the structure type is adjacent prestressed concrete box beams. The different structural 
configuration results in removal conditions that are different than a slab on beam 
structure. Therefore these costs were not considered to be appropriate for this study. 
 
Bridge Deck Restoration & Waterproofing Robertson County KY 165 and KY 616 
Date Let: 08-16-13       Call: 410 County: Robertson  District: 06   
NBI Structure Number: 101B00018N 
Existing structure type-main: prestressed concrete box beam or girders - multiple (NBI Item 43=505) 
Area: 5,910 ft2 (549.1 m2) 
 Total Removal Items, $ Unit Cost, $/ft2 ($/m2) 
Bidder 1 20,000.00 3.38 (36.36) 
Bidder 2 55,000.00 9.31 (100.21) 
Bidder 3 50,000.00 8.46 (91.06) 
Bidder 4 86,000.00 14.55 (156.61) 
Bidder 5 100,000.00 16.92 (182.12) 
Bidder 6 115,000.00 19.46 (209.46) 
Bidder 7 99,168.81 16.78 (177.39) 
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Bridge Rail Retrofits 
The cost analysis for bridge rail retrofit with thrie beam included the following 
bid items:  
 Guardrail Thrie Beam 
 Thrie Beam to W Beam Connector 
 
The calculated unit costs are summarized in Table C.6. 
 
Table C.6-Thrie beam retrofit costs summary 
 
Cost Analysis Case n Unit Costs, $/ft ($/m) Mean Standard Deviation 
Excluding $180.00/ft ($590.55/m) unit 
cost 5 
76.99 
(252.59) 
14.52 
(47.64) 
All costs included 6 94.16 (308.92) 
44.01 
(144.39) 
 
The following are summaries of unit costs for the projects used in the analysis. 
 
Guardrail Russell - Greenup (US 23) 
Date Let: 06-14-13 Call: 202 County: Greenup  District: 09   
Unit Cost-Thrie Beam Retrofit 
Item Bidder 1 Bidder 2 
Guardrail Thrie Beam, $/ft ($/m) 28.75 (94.32) 100.00 (328.08) 
Thrie Beam to W Beam Connector, $/each 400.00 500.00 
 
Divide the cost of one connector by its length, 6.25 feet (1.91 m) to get an equivalent cost per length and 
add to the thrie beam cost. These costs were used in the analysis. 
Unit Cost-Thrie Beam Retrofit, $/ft ($/m) 
Bidder 1 Bidder 2 
100.75 (330.54) 180.00 (590.55) 
 
Asphalt Rehab with Bridge(s) Louisville-Cincinnati Road (1-71) 
Date Let: 09-27-13 Call: 200 County: Henry   District: 05   
Unit Cost-Thrie Beam Retrofit, $/ft ($/m)* 
Bidder 1 Bidder 2 Bidder 3 Bidder 4 
65.00 
(213.25) 
80.71 
(264.80) 
70.00 
(229.66) 
68.50 
(224.74) 
*Includes connectors to W beam rail 
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APPENDIX D: MAINTENANCE OF TRAFFIC COSTS 
 
Appendix D contains summaries of bid items and costs for maintenance of traffic (MOT) 
during the following: 
 Bridge construction 
 Bridge deck restoration 
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Maintenance of Traffic-Bridge Construction 
The analysis of maintenance of traffic (MOT) costs calculated the percentage of 
the total contract amount that was bid for MOT items. The analysis included the 
following MOT bid items: 
 Arrow Panel 
 Barricade-Type III 
 Concrete Median Barrier Type 9C2 
 Concrete Barrier Wall Type 9T 
 Crash Cushion TY VI Class B TL2 
 Crash Cushion TY VI Class B TL3 
 Crash Cushion TY VI Class BT TL2 
 Crash Cushion TY VI Class BT TL3 
 Crash Cushion Type IX-A 
 Creek Crossing 
 Diversions (By-Pass Detours) 
 Install Temp Concrete Med Barrier 
 Lane Closure 
 Law Enforcement Officer 
 Maintain & Control Traffic 
 Pave Mark Temp Paint Stop Bar-24 in 
 Pave Striping-Temp Paint-12 in 
 Pave Striping-Temp Paint-4 in 
 Pave Striping-Temp Paint-6 in 
 Pave Striping-Temp Rem Tape-B 
 Pave Striping-Temp Rem Tape-W 
 Pave Striping-Temp Rem Tape-Y 
 Pavement Marker Type IVA-BY Temp 
 Pavement Marker Type IVA-MY Temp 
 Portable Changeable Message Sign 
 Relocate Concrete Barrier Wall 
 Relocate Crash Cushion 
 Relocate Temp Concrete Barrier 
 Signs 
 Temp Concrete Med Barrier 
 Temp Crash Cushion 
 Temp Guardrail 
 Temp Median Crossover 
 Temp Signal 
 Temp Signal 2 Phase 
 Temporary Signs 
 Tubular Markers 
 
Not all items were used on every project. The results of the analysis are 
summarized in Table D1. 
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Table D1-Maintenance of traffic analysis summary bridge replacement 
 
Analysis Case n Mean Standard Deviation 
Precast PC I beams 114 3.41% 2.77% 
Precast PC box beams 133 3.12% 3.55% 
RC culvert 3 16.27% 2.23% 
All types 250 3.41% 3.50% 
 
 
The following are summaries of MOT percentages for each project used in the analysis. 
 
Bridge with Grade, Drain & Surface Brown Badgett Loop (CR 1092) 
Date Let: 01-25-13       Call: 103 County: Hopkins   District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 9,543.62 1,805,945.22 0.53 
Bidder 2 7,601.00 1,899,850.23 0.40 
Bidder 3 12,684.00 1,944,512.77 0.65 
Bidder 4 12,453.00 1,988,759.09 0.63 
Bidder 5 12,684.00 2,146,221.90 0.59 
Bidder 6 111,060.00 2,656,235.33 4.18 
 
 
Grade, Drain & Surface with Bridge Georgetown Northwest Bypass 
Date Let: 04-19-13       Call: 101 County: Scott   District: 07   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 153,547.81 12,989,572.70 1.18 
Bidder 2 221,160.49 13,527,266.37 1.63 
Bidder 3 177,774.40 13,566,463.38 1.31 
Bidder 4 186,733.20 13,665,008.63 1.37 
Bidder 5 177,984.10 13,782,220.09 1.29 
Bidder 6 133,770.00 14,225,780.57 0.94 
 
 
Grade, Drain & Surface with Bridge Hooker Branch Road (CR 1276) 
Date Let: 07-12-13       Call: 366 County: Clay   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 32,661.60 1,905,366.71 1.71 
Bidder 2 26,871.20 2,021,640.81 1.33 
Bidder 3 20,575.20 2,068,642.54 0.99 
Bidder 4 40,527.20 2,238,985.14 1.81 
Bidder 5 80,670.00 2,822,095.55 2.86 
 
 
Bridge with Grade, Drain & Surface Dahl Road (KY 1677) 
Date Let: 08-16-13       Call: 106 County: Pulaski   District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 9,044.00 796,767.60 1.14 
Bidder 2 9,908.00 839,199.35 1.18 
Bidder 3 38,568.00 875,900.00 4.40 
Bidder 4 12,552.00 909,134.52 1.38 
Bidder 5 6,650.00 932,078.86 0.71 
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Bridge with Grade, Drain & Surface KY 476 
Date Let: 09-27-13       Call: 105 County: Perry   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 100,277.50 1,422,535.50 7.05 
Bidder 2 53,736.50 1,575,056.78 3.41 
Bidder 3 173,204.50 1,854,347.34 9.34 
Bidder 4 149,230.50 1,915,908.17 7.79 
Bidder 5 189,861.71 1,952,550.75 9.72 
 
 
Grade, Drain & Surface with Bridge Kuttawa-Princeton Road (US 62) 
Date Let: 09-27-13       Call: 317 County: Lyon   District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 301,754.84 14,869,588.01 2.03 
Bidder 2 389,724.40 17,448,243.17 2.23 
 
 
Bridge Replacement Stanton-Slade Road (KY 11) 
Date Let: 11-22-13       Call: 104 County: Powell   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 75,300.80 895,095.49 8.41 
Bidder 2 72,917.00 982,594.15 7.42 
Bidder 3 92,366.80 997,701.81 9.26 
Bidder 4 188,700.80 1,332,867.48 14.16 
 
 
Bridge with Grade, Drain & Surface Beaver Dam - Leitchfield Road (US 62) 
Date Let: 11-22-13       Call: 106 County: Ohio   District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 2,724.00 849,506.11 0.32 
Bidder 2 4,724.00 979,852.08 0.48 
Bidder 3 2,116.00 986,670.88 0.21 
Bidder 4 2,944.00 998,489.59 0.29 
Bidder 5 10,344.00 1,071,853.80 0.97 
 
 
Bridge with Grade, Drain & Surface Glomawr to Hazard Road (KY 451) 
Date Let: 11-22-13       Call: 108 County: Perry   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 23,360.62 2,535,118.11 0.92 
Bidder 2 23,142.70 2,670,259.63 0.87 
Bidder 3 28,673.50 3,005,043.64 0.95 
Bidder 4 50,820.70 3,775,000.00 1.35 
 
 
Bridge with Grade, Drain & Surface Buffalo Branch Road (CR-1327) 
Date Let: 11-22-13       Call: 111 County: Bell   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 15,100.00 475,850.00 3.17 
Bidder 2 8,500.00 504,497.78 1.68 
Bidder 3 7,600.00 534,380.10 1.42 
Bidder 4 33,300.00 613,600.97 5.43 
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Grade, Drain & Surface with Bridge Gratz-Moxley Road (KY-355) 
Date Let: 12-13-13        Call: 106 County: Owen   District: 06   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 89,514.50 1,546,652.16 5.79 
Bidder 2 94,190.50 1,623,700.00 5.80 
Bidder 3 87,014.50 1,625,648.35 5.35 
Bidder 4 111,085.50 1,750,662.02 6.35 
Bidder 5 154,514.50 1,769,334.22 8.73 
Bidder 6 120,926.50 1,839,724.00 6.57 
Bidder 7 110,006.56 1,860,657.00 5.91 
Bidder 8 189,014.50 1,870,341.94 10.11 
Bidder 9 185,400.00 2,045,723.25 9.06 
 
 
Grade & Drain with Bridge Partridge to Oven Fork Road (US 119, Section 3B) 
Date Let: 12-13-13        Call: 113 County: Letcher   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,420.00 7,578,221.53 0.06 
Bidder 2 3,294.00 7,754,235.24 0.04 
Bidder 3 9,548.96 7,880,422.72 0.12 
Bidder 4 12,780.00 9,192,686.00 0.14 
 
 
Grade, Drain & Surface with Bridge US-68 and Louie B. Nunn Parkway 
Date Let: 12-13-13        Call: 306 County: Metcalfe  District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 391,503.25 9,682,936.69 4.04 
Bidder 2 358,121.89 10,053,930.28 3.56 
Bidder 3 614,784.71 10,074,064.58 6.10 
 
 
Grade, Drain & Surface with Bridge New Moody Lane-Commerce Parkway (New Route) 
Date Let: 12-13-13       Call: 307 County: Oldham   District: 05   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 62,870.56 9,129,000.00 0.69 
Bidder 2 142,196.00 9,484,979.49 1.50 
Bidder 3 191,239.56 9,500,000.00 2.01 
Bidder 4 152,561.80 9,550,564.42 1.60 
Bidder 5 135,333.60 9,569,595.94 1.41 
Bidder 6 120,497.35 9,916,269.92 1.22 
Bidder 7 198,691.03 10,272,238.97 1.93 
Bidder 8 188,126.78 10,838,290.31 1.74 
 
 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
Date Let: 01-24-14       Call: 313 County: Logan   District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 226,205.00 3,698,030.22 6.12 
Bidder 2 242,151.00 4,129,147.14 5.86 
Bidder 3 251,134.56 4,184,763.00 6.00 
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Bridge with Grade, Drain & Surface Frenchburg to Owingsville Road (KY 36) 
Date Let: 06-27-14      Call: 109 County: Menifee   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 37,210.00 1,030,975.29 3.61 
Bidder 2 54,188.00 1,135,135.26 4.77 
Bidder 3 38,613.00 1,252,303.33 3.08 
Bidder 4 78,624.14 1,261,739.43 6.23 
Bidder 5 49,520.00 1,269,226.50 3.90 
Bidder 6 122,342.00 1,296,794.87 9.43 
Bidder 7 70,970.00 1,556,668.07 4.56 
 
Bridge Replacement Rye Branch Road (CR 1756) 
Date Let: 07-11-14     Call: 108 County: Magoffin  District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 11,960.00 353,862.26 3.38 
Bidder 2 13,424.00 360,631.06 3.72 
Bidder 3 13,080.00 401,434.99 3.26 
 
Bridge with Grade, Drain & Surface Hazard-Hyden Road (KY-80) 
Date Let: 07-11-14       Call: 113 County: Perry   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 135,085.80 4,277,564.72 3.16 
Bidder 2 219,865.80 4,863,809.42 4.52 
Bidder 3 134,235.80 5,457,242.25 2.46 
Bidder 4 188,169.80 5,509,665.31 3.42 
 
Bridge with Grade, Drain & Surface Tennessee State Line-Elizabethtown Road (I-65) 
Date Let: 08-22-14       Call: 200 County: Hart   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 5,022,849.79 138,485,749.39 3.63 
Bidder 2 7,612,965.54 144,700,000.00 5.26 
 
Bridge with Grade, Drain & Surface KY-49 
Date Let: 08-22-14       Call: 313 County: Marion   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 253,032.00 6,563,341.37 3.86 
Bidder 2 227,647.00 7,142,390.72 3.19 
Bidder 3 227,212.00 7,625,000.00 2.98 
 
The following prestressed I-beam projects were included in the analysis of MOT costs 
but not in the analysis of replacement costs because bridge area data was not available. 
 
Grade, Drain & Surface with Bridge Morgantown Road (KY 79) 
Date Let: 12-13-13        Call: 300 County: Logan   District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 272,151.00 4,198,460.80 6.48 
Bidder 2 303,197.00 4,240,001.19 7.15 
 
Bridge with Grade, Drain & Surface Oscar Bowling Road (CR 1113A) 
Date Let: 09-26-14       Call: 104 County: Clay   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 90,225.00 1,345,000.00 6.71 
Bidder 2 90,534.86 1,429,391.95 6.33 
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Grade, Drain & Surface with Bridge Kenneth Barrett Road (KY 30) 
Date Let: 09-26-14       Call: 112 County: Owsley   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 70,995.84 3,916,594.89 1.81 
Bidder 2 51,745.84 4,103,166.10 1.26 
Bidder 3 112,645.84 4,359,000.00 2.58 
Bidder 4 67,090.12 4,363,986.66 1.54 
Bidder 5 108,455.74 4,553,738.21 2.38 
 
Bridge with Grade, Drain & Surface Booneville-Jackson Road (KY 30) 
Date Let: 09-26-14       Call: 113 County: Breathitt  District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 100,055.30 3,141,110.54 3.19 
Bidder 2 117,229.20 3,898,353.71 3.01 
Bidder 3 182,311.30 4,373,538.22 4.17 
Bidder 4 257,401.30 5,045,000.00 5.10 
 
Grade & Drain with Bridge Simpsonville - Buck Creek Road (KY 1848) 
Date Let: 10-24-14      Call: 118 County: Shelby   District: 05   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 145,595.72 7,964,000.00 1.83 
Bidder 2 135,013.72 8,193,500.00 1.65 
Bidder 3 203,235.72 8,400,000.00 2.42 
Bidder 4 90,504.82 8,443,035.77 1.07 
Bidder 5 159,505.72 8,982,600.00 1.78 
 
Bridge Replacement Hemp Patch Branch Road (CR-1002) 
Date Let: 10-24-14      Call: 302 County: Knott   District: 12   
Proposal Description: FD04 SPP 060 1002 000-001  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 13,876.00 578,922.34 2.40 
Bidder 2 19,232.50 582,948.64 3.30 
Bidder 3 19,311.00 652,000.00 2.96 
Bidder 4 13,826.00 687,400.70 2.01 
 
 
The following projects were included in the analysis of MOT costs but not in the analysis 
of replacement costs because the bridge type was prestressed concrete box beam. 
 
Bridge with Grade, Drain & Surface Fulton-Fulgham Road (KY 307) 
Date Let: 03-22-13       Call: 104 County: Hickman  District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 180,652.00 4,785,770.00 3.77 
Bidder 2 675,325.10 7,999,354.11 8.44 
 
Asphalt Rehab with Bridge(s) Martha Layne Collins Parkway (BG 9002) 
Date Let: 04-19-13      Call: 425 County: Various   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 1,052,014.43 15,274,318.78 6.89 
Bidder 2 870,315.75 16,440,000.00 5.29 
Bidder 3 562,969.98 16,645,000.00 3.38 
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Bridge with Grade, Drain & Surface Low Water Drive (CR 1336) 
Date Let: 05-24-13       Call: 352 County: Harlan   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 23,529.00 1,099,520.97 2.14 
Bidder 2 25,453.00 1,115,808.16 2.28 
Bidder 3 26,786.00 1,303,490.78 2.05 
Bidder 4 37,464.00 1,393,334.07 2.69 
 
 
Bridge with Grade, Drain & Surface Ray Road (CR 1060) 
Date Let: 07-12-13       Call: 200 County: Daviess   District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,332.00 506,417.49 0.86 
Bidder 2 7,232.00 510,474.97 1.42 
Bidder 3 9,199.20 585,581.00 1.57 
Bidder 4 13,322.50 651,335.09 2.05 
Bidder 5 14,732.00 679,247.20 2.17 
 
 
Bridge with Grade, Drain & Surface Huddy-Mcveigh Road (KY 199) 
Date Let: 08-16-13       Call: 103 County: Pike   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,063.00 921,425.55 0.44 
Bidder 2 17,963.00 1,071,105.92 1.68 
Bidder 3 37,467.80 1,197,516.40 3.13 
Bidder 4 34,954.50 1,302,471.50 2.68 
 
 
Bridge with Grade & Drain Bridge Connector 
Date Let: 08-16-13       Call: 344 County: Martin   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 3,228.00 803,709.59 0.40 
Bidder 2 10,535.00 881,765.54 1.19 
Bidder 3 7,785.00 892,137.20 0.87 
 
 
Bridge with Grade, Drain & Surface Wilson Creek Bridge (KY 945) 
Date Let: 09-27-13       Call: 101 County: Graves   District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 13,966.72 1,061,739.37 1.32 
Bidder 2 12,320.00 1,181,273.31 1.04 
Bidder 3 10,648.80 1,283,145.52 0.83 
Bidder 4 9,049.00 1,298,504.00 0.70 
 
 
Bridge Replacement East Union-Carlisle Road (KY-1285) 
Date Let: 09-27-13       Call: 102 County: Nicholas  District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 10,160.00 844,352.00 1.20 
Bidder 2 10,236.00 851,117.74 1.20 
Bidder 3 12,993.00 908,062.62 1.43 
Bidder 4 15,532.00 982,293.27 1.58 
Bidder 5 13,312.80 999,561.89 1.33 
Bidder 6 13,936.00 1,027,542.18 1.36 
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Bridge Replacement KY-502 
Date Let: 09-27-13       Call: 111 County: Hopkins   District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 37,617.53 1,496,471.40 2.51 
Bidder 2 4,252.00 1,534,048.98 0.28 
Bidder 3 8,352.00 1,819,794.55 0.46 
 
Bridge Replacement Anthoston-Niagara Road (KY-136) 
Date Let: 10-25-13       Call: 109 County: Henderson  District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 3,120.00 644,680.18 0.48 
Bidder 2 2,920.00 695,836.16 0.42 
Bidder 3 4,480.00 705,464.54 0.64 
Bidder 4 7,100.00 713,383.91 1.00 
Bidder 5 12,220.00 835,597.95 1.46 
 
Bridge with Grade, Drain & Surface Gray-Indian Creek Road (KY 3437) 
Date Let: 11-22-13      Call: 105 County: Knox   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 5,600.00 629,053.34 0.89 
Bidder 2 7,790.00 630,903.09 1.23 
Bidder 3 21,850.00 729,500.00 3.00 
 
Bridge with Grade, Drain & Surface Sedalia to Mayfield Road (KY 79) 
Date Let: 11-22-13       Call: 107 County: Graves   District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,015.25 903,300.00 0.44 
Bidder 2 12,027.85 906,572.53 1.33 
Bidder 3 12,442.75 958,903.34 1.30 
 
Bridge with Grade, Drain & Surface Baizetown-Windy Hill Road (KY 505 over Western KY Parkway) 
Date Let: 12-13-13        Call: 402 County: Ohio   District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 37,696.40 1,297,816.47 2.90 
Bidder 2 25,000.40 1,326,690.97 1.88 
Bidder 3 45,856.40 1,374,382.90 3.34 
Bidder 4 166,762.40 1,758,287.84 9.48 
 
Bridge with Grade, Drain & Surface KY 1505 
Date Let: 01-24-14       Call: 101 County: Rockcastle  District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 31,500.00 540,750.00 5.83 
Bidder 2 36,125.00 555,019.67 6.51 
Bidder 3 52,500.00 598,439.48 8.77 
Bidder 4 24,332.50 620,293.57 3.92 
Bidder 5 38,967.37 630,366.97 6.18 
Bidder 6 41,958.33 741,746.41 5.66 
 
Bridge Replacement Daniel Boone Drive (KY-11) 
Date Let: 01-24-14      Call: 301 County: Knox   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 35,173.00 2,649,044.01 1.33 
Bidder 2 31,068.00 2,658,452.65 1.17 
Bidder 3 68,001.50 3,412,908.31 1.99 
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Bridge Replacement Pacies Branch Road (CR 1245) 
Date Let: 03-28-14       Call: 112 County: Letcher   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 8,484.00 437,088.88 1.94 
Bidder 2 5,304.52 530,009.43 1.00 
 
Bridge Replacement Bloomfield Road (US 62) 
Date Let: 04-25-14       Call: 105 County: Nelson   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 8,039.98 410,219.97 1.96 
Bidder 2 10,170.00 473,997.78 2.15 
Bidder 3 5,066.00 499,559.32 1.01 
Bidder 4 8,866.00 558,843.58 1.59 
 
Bridge with Grade, Drain & Surface Outland School Road (KY-1536) 
Date Let: 05-30-14       Call: 103 County: Calloway  District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 7,933.05 564,752.04 1.40 
Bidder 2 2,292.00 589,089.00 0.39 
Bidder 3 8,728.00 704,451.63 1.24 
 
Bridge Replacement Tousey Road (CR 1872) over Spring Fork 
Date Let: 05-30-14       Call: 108 County: Grayson   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 1,500.00 247,414.14 0.61 
Bidder 2 2,500.00 259,974.76 0.96 
Bidder 3 6,000.00 395,717.51 1.52 
 
Bridge with Grade & Drain Stinson Road (CR-1700) 
Date Let: 05-30-14       Call: 109 County: Wayne   District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 52,220.00 584,268.40 8.94 
 
Bridge Replacement Elk Lick Creek Road (CR 1224) 
Date Let: 05-30-14       Call: 110 County: Lee   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 8,200.00 189,220.42 4.33 
Bidder 2 41,500.00 224,848.10 18.46 
Bidder 3 43,500.00 227,910.54 19.09 
Bidder 4 1,000.00 243,728.50 0.41 
 
Bridge with Grade, Drain & Surface KY 32 over Seas Branch 
Date Let: 06-27-14       Call: 110 County: Rowan   District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 53,455.00 907,243.52 5.89 
Bidder 2 75,786.00 996,876.68 7.60 
Bidder 3 82,792.00 1,112,225.48 7.44 
Bidder 4 78,021.83 1,168,146.31 6.68 
Bidder 5 173,902.00 1,218,490.41 14.27 
Bidder 6 115,602.00 1,219,772.95 9.48 
Bidder 7 191,902.75 1,222,250.96 15.70 
Bidder 8 237,593.00 1,379,104.73 17.23 
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Bridge with Grade, Drain & Surface Lower Johns Creek Road (KY-194) 
Date Let: 06-27-14      Call: 207 County: Floyd   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 22,350.00 798,175.52 2.80 
 
 
Bridge Replacement Hacker Branch Road (CR-1136) 
Date Let: 07-11-14       Call: 107 County: Owsley   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 10,000.00 908,735.60 1.10 
Bidder 2 1,000.00 931,183.89 0.11 
Bidder 3 32,500.00 1,104,653.07 2.94 
 
 
Bridge with Grade, Drain & Surface Kg Estates Road (CR 1162) 
Date Let: 07-11-14       Call: 109 County: Lawrence  District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 28,145.00 697,491.87 4.04 
Bidder 2 16,430.00 720,475.28 2.28 
 
 
Bridge with Grade & Drain Stinson Road (CR-1700) 
Date Let: 07-11-14      Call: 115 County: Wayne   District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 28,915.00 366,965.44 7.88 
Bidder 2 25,636.00 381,161.00 6.73 
Bidder 3 22,020.00 498,981.95 4.41 
 
 
Bridge with Grade, Drain & Surface Morehead-Grayson Road (US-60) 
Date Let: 08-22-14       Call: 106 County: Rowan   District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 82,033.96 1,777,455.92 4.62 
Bidder 2 104,643.84 1,958,099.72 5.34 
Bidder 3 100,088.80 2,040,112.57 4.91 
Bidder 4 170,591.96 2,054,367.03 8.30 
 
 
Bridge Replacement Glasgow Street (CS 1053) 
Date Let: 08-22-14       Call: 107 County: Metcalfe  District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 1,975.00 889,251.56 0.22 
Bidder 2 1,735.00 935,417.89 0.19 
Bidder 3 22,995.00 1,046,509.65 2.20 
Bidder 4 6,626.57 1,162,102.31 0.57 
 
 
Bridge Replacement Mobley Mill Road (CR 1327) 
Date Let: 08-22-14       Call: 108 County: Nelson   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 3,422.00 326,336.65 1.05 
Bidder 2 1,684.00 379,489.78 0.44 
Bidder 3 3,186.00 385,347.04 0.83 
Bidder 4 3,642.74 401,845.35 0.91 
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Bridge with Grade, Drain & Surface Upper Wolf Creek Road (CR 1134) 
Date Let: 08-22-14       Call: 109 County: Owsley   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 6,172.50 688,250.58 0.90 
Bidder 2 8,030.00 727,788.73 1.10 
Bidder 3 9,222.50 746,698.10 1.24 
 
Bridge with Grade & Drain Curtis Road (CR 1226) 
Date Let: 08-22-14       Call: 111 County: Boyle   District: 07   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,286.00 503,216.38 0.85 
Bidder 2 5,522.12 592,950.97 0.93 
 
Bridge Replacement Hade Bell Road (CR 1167) 
Date Let: 09-26-14       Call: 116 County: Allen   District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 2,270.00 356,355.71 0.64 
Bidder 2 2,988.50 385,855.52 0.77 
 
Bridge with Grade, Drain & Surface Wildie Road (CR-1071) 
Date Let: 09-26-14       Call: 117 County: Rockcastle  District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 17,750.00 543,590.31 3.27 
Bidder 2 14,308.75 556,335.00 2.57 
Bidder 3 9,985.89 567,949.77 1.76 
 
Bridge with Grade, Drain & Surface Kg Estates Road (CR 1162) 
Date Let: 09-26-14      Call: 118 County: Lawrence  District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 35,262.00 718,909.19 4.90 
Bidder 2 16,430.00 720,817.89 2.28 
 
Bridge with Grade, Drain & Surface 10th Street (KY-2386) 
Date Let: 09-26-14       Call: 306 County: Whitley   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 60,899.00 2,568,000.00 2.37 
Bidder 2 21,053.00 2,717,624.63 0.77 
 
Bridge Replacement Pryorsburg to Dublin Road (KY 1748) 
Date Let: 10-24-14     Call: 108 County: Graves   District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 3,960.00 499,248.06 0.79 
Bidder 2 3,748.00 593,808.00 0.63 
Bidder 3 14,916.00 628,858.68 2.37 
Bidder 4 12,912.00 774,376.54 1.67 
 
Bridge with Grade, Drain & Surface Upper Wolf Creek Road (CR 1134) 
Date Let: 10-24-14      Call: 110 County: Owsley   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 17,822.50 560,100.00 3.18 
Bidder 2 16,172.50 688,781.91 2.35 
Bidder 3 17,522.50 696,905.94 2.51 
Bidder 4 20,130.00 721,464.81 2.79 
Bidder 5 25,964.00 909,200.91 2.86 
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Bridge Replacement Wildie Road (CR 1071) 
Date Let: 10-24-14       Call: 111 County: Rockcastle  District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 12,697.50 472,350.00 2.69 
Bidder 2 12,457.00 500,851.70 2.49 
Bidder 3 17,047.50 504,868.57 3.38 
Bidder 4 9,097.50 543,018.80 1.68 
Bidder 5 15,956.97 577,334.24 2.76 
 
Grade & Drain with Asphalt Surface Chalybeate School Road (KY 743) 
Date Let: 10-24-14       Call: 304 County: Edmonson  District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 96,199.09 3,297,310.97 2.92 
 
 
The following project was included in the analysis of MOT costs but not in the analysis 
of replacement costs because the bridge type was reinforced concrete box culvert. 
 
Grade & Drain with Bridge KY 343 
Date Let: 09-26-14       Call: 119 County: Letcher   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 70,714.00 504,849.77 14.01 
Bidder 2 85,769.00 524,724.15 16.35 
Bidder 3 110,456.00 598,309.85 18.46 
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Maintenance of Traffic-Bridge Deck Restoration 
The analysis of maintenance of traffic (MOT) costs calculated the percentage of 
the total contract amount that was bid for MOT items. The analysis included the 
following MOT bid items: 
 Arrow Panel 
 Barricade-Type III 
 Concrete Barrier Wall Type 9T 
 Crash Cushion Type VI Class B TL2 
 Crash Cushion Type VI Class B TL3 
 Crash Cushion Type VI Class BT TL3 
 Install Temp Crash Cushion 
 Lane Closure 
 Law Enforcement Officer 
 Maintain & Control Traffic 
 Pave Striping-Temp Paint-4 in 
 Pave Striping-Temp Paint -6 in 
 Pave Striping-Temp Rem Tape -B 
 Pave Striping-Temp Rem Tape -W 
 Pave Striping-Temp Rem Tape-Y 
 Pavement Marker Type IVA-MW Temp 
 Pavement Marker Type IVA-MY Temp 
 Pavement Marker Type V-B W/R 
 Police Officer with Vehicle 
 Portable Changeable Message Sign 
 Relocate Crash Cushion 
 Relocate Temp Concrete Barrier 
 Relocate Water-Filled Barriers 
 Remove Pavement Marker Type V 
 Signs 
 Temp Concrete Median Barrier 
 Temp Crash Cushion 
 Temp Signal 2 Phase 
 Temp Signal Multi Phase 
 Temporary Signs 
 Truck Mounted Attenuator 
 Water-Filled Barriers 
 
Not all items were used on every project. The results of the analysis are 
summarized in Table D2. 
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Table D2-Maintenance of traffic analysis summary bridge deck restoration 
  
Analysis Case n Mean Standard Deviation 
MOT < 30% 270 14.19% 6.10% 
MOT < 35% 276 14.46% 6.46% 
MOT < 40% 280 14.75% 6.87% 
All 283 15.12% 7.73% 
 
 
The following are summaries of MOT percentages for each project used in the analysis. 
 
Bridge Deck Overlay Butler County (WN 9007) 
Date Let: 01-25-13       Call: 317 County: Butler   District: 03   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 64,760.00 342,714.00 18.90 
Bidder 2 68,945.00 352,658.20 19.55 
Bidder 3 61,800.00 359,799.24 17.18 
Bidder 4 81,200.00 370,450.00 21.92 
Bidder 5 55,700.00 394,259.03 14.13 
Bidder 6 77,150.00 417,997.30 18.46 
Bidder 7 73,900.00 497,065.00 14.87 
 
Bridge Deck Restoration & Waterproofing Interstate 64 
Date Let: 02-22-13       Call: 100 County: Jefferson  District: 05   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 71,995.00 326,889.00 22.02 
Bidder 2 101,995.00 348,000.00 29.31 
Bidder 3 78,797.00 348,000.00 22.64 
Bidder 4 99,245.00 372,488.52 26.64 
Bidder 5 85,095.00 390,520.70 21.79 
Bidder 6 127,682.00 411,888.53 31.00 
 
Bridge Deck Restoration & Waterproofing Campbell County (KY 9) 
Date Let: 02-22-13       Call: 311 County: Campbell  District: 06   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 59,300.00 584,185.49 10.15 
Bidder 2 62,050.00 608,000.00 10.21 
Bidder 3 101,010.00 688,574.00 14.67 
Bidder 4 56,800.00 693,950.26 8.19 
Bidder 5 65,700.00 718,203.86 9.15 
Bidder 6 108,950.00 749,910.42 14.53 
 
Bridge Deck Restoration & Waterproofing Bridge over North Fork of Triplett Creek 
Date Let: 03-22-13      Call: 332 County: Rowan   District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 29,343.00 179,566.50 16.34 
Bidder 2 21,746.00 195,140.54 11.14 
Bidder 3 70,192.00 205,016.10 34.24 
Bidder 4 53,540.00 246,550.62 21.72 
Bidder 5 22,895.00 273,178.03 8.38 
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Bridge Deck Restoration & Waterproofing Wayne & McCreary Cos. Bridge Overlays and Joint 
Replacements 
Date Let: 03-22-13       Call: 434 County: Various   District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 60,990.00 384,878.62 15.85 
Bidder 2 105,360.00 422,043.30 24.96 
Bidder 3 134,060.00 465,063.70 28.83 
Bidder 4 80,560.00 480,000.00 16.78 
Bidder 5 106,020.00 504,400.09 21.02 
Bidder 6 49,380.00 549,869.87 8.98 
 
 
Bridge Deck Overlay Hancock County 
Date Let: 04-19-13       Call: 406 County: Hancock  District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 49,725.00 366,602.53 13.56 
Bidder 2 49,607.50 373,503.52 13.28 
Bidder 3 27,040.00 407,319.32 6.64 
Bidder 4 82,140.00 444,000.00 18.50 
Bidder 5 43,840.00 447,250.00 9.80 
 
 
Bridge Deck Restoration & Waterproofing New Circle Road Bridges 
Date Let: 04-19-13       Call: 426 County: Fayette   District: 07   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 269,204.00 1,757,032.16 15.32 
Bidder 2 245,660.00 1,893,755.14 12.97 
Bidder 3 248,284.00 1,984,735.50 12.51 
Bidder 4 261,120.00 2,124,203.61 12.29 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Levisa Fork of Big Sandy 
Date Let: 05-24-13       Call: 369 County: Floyd   District: 12   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 50,434.00 493,286.00 10.22 
Bidder 2 95,450.00 526,038.00 18.15 
Bidder 3 101,238.00 649,803.01 15.58 
Bidder 4 87,280.00 669,866.57 13.03 
Bidder 5 107,490.00 740,600.00 14.51 
Bidder 6 97,990.00 757,058.15 12.94 
 
 
Bridge Deck Overlay KY 838 Crittenden and Livingston Countys 
Date Let: 05-24-13      Call: 406 County: Various   District: 01   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,200.00 362,587.65 1.16 
Bidder 2 50,400.00 390,826.36 12.90 
Bidder 3 6,900.00 393,250.60 1.75 
Bidder 4 10,500.00 398,000.00 2.64 
Bidder 5 32,500.00 511,946.72 6.35 
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Bridge Deck Restoration & Waterproofing KY 80 over KY 9006 
Date Let: 05-24-13       Call: 420 County: Clay   District: 11   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 82,197.00 514,214.72 15.98 
Bidder 2 108,944.00 597,925.53 18.22 
Bidder 3 125,890.00 648,249.05 19.42 
Bidder 4 130,410.00 718,400.00 18.15 
Bidder 5 129,874.00 730,391.97 17.78 
Bidder 6 160,660.00 739,593.00 21.72 
Bidder 7 114,580.00 755,823.40 15.16 
 
Bridge Deck Restoration & Waterproofing Bridges over I-64 
Date Let: 06-14-13      Call: 201 County: Bath   District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 58,310.00 478,001.00 12.20 
Bidder 2 66,785.00 499,871.77 13.36 
Bidder 3 57,609.50 594,395.18 9.69 
Bidder 4 213,729.00 618,439.40 34.56 
Bidder 5 59,629.00 621,015.58 9.60 
Bidder 6 106,335.00 750,000.00 14.18 
Bidder 7 82,599.50 767,220.22 10.77 
Bidder 8 96,432.00 776,643.30 12.42 
Bidder 9 58,029.00 808,691.81 7.18 
 
Bridge Deck Restoration & Waterproofing I-64 Bridges 
Date Let: 08-16-13       Call: 201 County: Franklin   District: 05   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 75,589.50 1,006,341.07 7.51 
Bidder 2 283,090.00 1,186,067.80 23.87 
Bidder 3 198,945.00 1,194,260.00 16.66 
Bidder 4 323,727.00 1,279,942.42 25.29 
Bidder 5 761,285.00 1,394,080.95 54.61 
 
Bridge Deck Restoration & Waterproofing Robertson County KY 165 and KY 616 
Date Let: 08-16-13       Call: 410 County: Robertson  District: 06  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 31,468.00 380,405.20 8.27 
Bidder 2 22,900.80 397,488.53 5.76 
Bidder 3 28,600.80 409,257.75 6.99 
Bidder 4 62,867.20 435,829.24 14.42 
Bidder 5 69,500.80 458,514.14 15.16 
Bidder 6 17,584.20 529,140.17 3.32 
Bidder 7 45,059.50 565,000.00 7.98 
 
Bridge Deck Overlay Boone County KY 8 and KY 536--Gallatin County KY 35 
Date Let: 08-16-13      Call: 430 County: Various   District: 06  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 78,670.00 593,151.55 13.26 
Bidder 2 87,635.00 597,553.40 14.67 
Bidder 3 91,634.65 625,952.80 14.64 
Bidder 4 75,882.00 697,251.99 10.88 
Bidder 5 46,226.24 700,000.00 6.60 
Bidder 6 36,549.50 808,905.05 4.52 
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Bridge Deck Overlay Outerloop (KY 1065) 
Date Let: 09-27-13       Call: 311 County: Jefferson  District: 05  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 81,790.00 679,109.50 12.04 
Bidder 2 50,975.00 680,392.00 7.49 
Bidder 3 68,590.00 717,403.00 9.56 
Bidder 4 44,439.20 731,310.25 6.08 
Bidder 5 37,789.75 743,211.00 5.08 
Bidder 6 36,784.00 760,025.37 4.84 
Bidder 7 68,516.00 775,242.80 8.84 
Bidder 8 51,120.00 849,250.00 6.02 
 
Bridge Deck Restoration & Waterproofing KY 1773 Bridge over Grassy Creek 
Date Let: 09-27-13       Call: 320 County: Carter   District: 09  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 8,891.00 242,283.77 3.67 
Bidder 2 9,895.00 257,092.50 3.85 
Bidder 3 29,235.00 344,865.61 8.48 
 
Bridge Deck Restoration & Waterproofing KY 386 Bridge over McBride Creek 
Date Let: 09-27-13       Call: 322 County: Nicholas  District: 09  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 14,344.00 137,579.93 10.43 
Bidder 2 27,493.00 224,740.15 12.23 
 
Bridge Deck Restoration & Waterproofing KY 699 Bridge over Leatherwood Creek 
Date Let: 09-27-13       Call: 323 County: Perry   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 19,437.00 243,985.70 7.97 
Bidder 2 21,043.00 262,310.69 8.02 
Bidder 3 100,960.00 350,782.80 28.78 
Bidder 4 115,788.00 364,534.00 31.76 
 
Bridge Deck Restoration & Waterproofing Henderson County KY 285 
Date Let: 10-25-13       Call: 301 County: Henderson  District: 02  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 23,682.00 170,577.14 13.88 
Bidder 2 27,777.00 186,466.30 14.90 
Bidder 3 17,358.80 197,666.79 8.78 
Bidder 4 24,832.00 197,848.32 12.55 
Bidder 5 44,338.80 213,857.79 20.73 
Bidder 6 24,568.60 234,403.75 10.48 
 
Bridge Deck Restoration & Waterproofing Ohio County KY 1245 
Date Let: 10-25-13       Call: 304 County: Ohio   District: 02  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 22,340.00 149,869.30 14.91 
Bidder 2 31,060.00 193,124.60 16.08 
Bidder 3 23,720.00 198,321.67 11.96 
Bidder 4 27,740.00 209,830.30 13.22 
Bidder 5 57,340.00 233,742.30 24.53 
Bidder 6 38,480.00 256,924.17 14.98 
 
 
 192 
 
Bridge Deck Restoration & Waterproofing Union County KY 359 
Date Let: 10-25-13       Call: 321 County: Union   District: 02  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 28,250.00 223,910.80 12.62 
Bidder 2 25,885.00 235,092.39 11.01 
Bidder 3 45,500.00 278,758.57 16.32 
Bidder 4 20,445.00 297,790.24 6.87 
 
Bridge Deck Restoration & Waterproofing Davies County KY 3143, KY 554 and US 431 
Date Let: 10-25-13      Call: 400 County: Daviess   District: 02  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 85,140.00 434,403.28 19.60 
Bidder 2 71,228.00 442,867.10 16.08 
Bidder 3 56,175.00 465,583.78 12.07 
Bidder 4 94,740.00 528,500.61 17.93 
Bidder 5 63,940.00 567,292.35 11.27 
Bidder 6 93,000.00 593,835.42 15.66 
Bidder 7 61,800.00 596,820.69 10.35 
Bidder 8 81,580.00 598,420.52 13.63 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Powell County 
Date Let: 10-25-13      Call: 404 County: Powell   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 56,525.00 375,316.50 15.06 
Bidder 2 64,282.00 469,842.80 13.68 
Bidder 3 87,476.00 524,175.97 16.69 
Bidder 4 120,205.00 593,953.05 20.24 
Bidder 5 107,470.00 594,711.55 18.07 
Bidder 6 132,576.00 598,866.80 22.14 
Bidder 7 103,326.00 659,431.33 15.67 
Bidder 8 95,832.00 677,677.00 14.14 
 
Bridge Deck Restoration & Waterproofing District 9 Bridge Overlays 
Date Let: 10-25-13       Call: 406 County: Various   District: 09  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 79,576.00 696,209.67 11.43 
Bidder 2 89,866.00 758,915.86 11.84 
Bidder 3 182,368.00 779,724.30 23.39 
Bidder 4 72,168.00 788,291.30 9.15 
Bidder 5 77,676.00 799,161.05 9.72 
Bidder 6 145,960.00 864,007.03 16.89 
Bidder 7 133,952.00 936,928.70 14.30 
 
Bridge Deck Restoration & Waterproofing Bluegrass Parkway 
Date Let: 11-22-13       Call: 304 County: Nelson   District: 04  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 64,484.00 426,172.22 15.13 
Bidder 2 109,692.00 436,411.00 25.14 
Bidder 3 83,490.00 446,551.00 18.70 
Bidder 4 73,088.00 447,446.00 16.33 
Bidder 5 134,450.00 449,101.00 29.94 
Bidder 6 72,185.00 468,019.56 15.42 
Bidder 7 67,788.00 472,379.21 14.35 
Bidder 8 54,980.00 488,396.69 11.26 
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Bridge Deck Restoration & Waterproofing District 10 Bridge Overlays 
Date Let: 11-22-13       Call: 406 County: Various   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 74,460.00 541,924.72 13.74 
Bidder 2 152,066.00 570,456.15 26.66 
Bidder 3 86,976.00 581,077.16 14.97 
Bidder 4 108,580.00 604,617.60 17.96 
Bidder 5 76,664.00 645,743.80 11.87 
Bidder 6 138,440.00 706,281.46 19.60 
 
 
Bridge Deck Restoration & Waterproofing Warren County KY 185 
Date Let: 12-13-13       Call: 303 County: Warren   District: 03  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 79,650.00 669,947.00 11.89 
Bidder 2 44,330.00 692,135.65 6.40 
Bidder 3 36,300.00 763,848.41 4.75 
Bidder 4 74,720.00 767,673.75 9.73 
Bidder 5 33,363.00 849,415.39 3.93 
Bidder 6 45,320.00 912,467.95 4.97 
Bidder 7 44,794.00 1,000,000.00 4.48 
 
 
Bridge Deck Restoration & Waterproofing District 4 Bridge Overlays 
Date Let: 12-13-13       Call: 401 County: Various   District: 04  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 59,235.00 368,839.00 16.06 
Bidder 2 60,735.00 396,670.00 15.31 
Bidder 3 62,682.00 399,302.03 15.70 
Bidder 4 53,616.00 417,662.60 12.84 
Bidder 5 208,425.00 430,319.00 48.43 
Bidder 6 50,382.00 446,680.50 11.28 
Bidder 7 63,129.00 449,898.19 14.03 
 
 
Bridge Deck Restoration & Waterproofing Bridge Over Culp Creek Rd 
Date Let: 04-25-14      Call: 328 County: Greenup  District: 09  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 16,422.00 230,410.08 7.13 
Bidder 2 17,070.00 233,366.27 7.31 
Bidder 3 46,843.00 262,803.00 17.82 
Bidder 4 29,480.00 283,913.27 10.38 
Bidder 5 17,073.00 296,224.92 5.76 
 
 
Bridge Deck Restoration & Waterproofing US 31E 
Date Let: 04-25-14       Call: 329 County: Nelson   District: 04  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 21,189.00 261,859.11 8.09 
Bidder 2 30,569.00 284,864.23 10.73 
Bidder 3 43,019.00 329,124.88 13.07 
Bidder 4 27,945.00 333,770.40 8.37 
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Bridge Deck Restoration & Waterproofing Fleming County Bridge Overlays 
Date Let: 04-25-14       Call: 403 County: Fleming   District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 35,280.00 240,321.15 14.68 
Bidder 2 37,480.00 247,784.25 15.13 
Bidder 3 40,638.00 299,849.38 13.55 
Bidder 4 36,890.00 356,713.01 10.34 
Bidder 5 81,686.00 364,499.00 22.41 
 
 
Bridge Deck Restoration & Waterproofing Davies County 
Date Let: 05-30-14      Call: 352 County: Daviess   District: 02   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 57,672.50 221,318.20 26.06 
Bidder 2 48,150.00 270,483.50 17.80 
Bidder 3 84,065.00 289,540.92 29.03 
Bidder 4 48,490.00 292,049.93 16.60 
Bidder 5 64,900.00 299,695.80 21.66 
Bidder 6 73,812.50 301,141.90 24.51 
 
 
Bridge Deck Restoration & Waterproofing Hopkins 
Date Let: 05-30-14       Call: 353 County: Hopkins   District: 02  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 162,360.00 452,638.55 35.87 
Bidder 2 84,650.00 515,926.54 16.41 
Bidder 3 98,848.00 523,038.38 18.90 
Bidder 4 147,650.00 572,290.30 25.80 
Bidder 5 95,400.00 593,655.34 16.07 
Bidder 6 122,100.00 606,092.10 20.15 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Licking River 
Date Let: 05-30-14       Call: 354 County: Morgan   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 23,337.00 254,117.63 9.18 
Bidder 2 44,969.00 292,315.20 15.38 
Bidder 3 19,945.00 310,682.38 6.42 
Bidder 4 50,245.00 342,734.60 14.66 
Bidder 5 15,245.00 347,619.36 4.39 
Bidder 6 86,380.00 366,294.00 23.58 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Middle Fork of Red River 
Date Let: 05-30-14      Call: 355 County: Powell   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 32,817.00 170,621.97 19.23 
Bidder 2 38,215.00 190,517.70 20.06 
Bidder 3 52,114.00 206,032.16 25.29 
Bidder 4 74,470.00 207,388.30 35.91 
Bidder 5 36,805.00 258,413.77 14.24 
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Bridge Deck Restoration & Waterproofing KY 114 Overlays 
Date Let: 05-30-14       Call: 440 County: Floyd   District: 12  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 55,658.50 366,242.27 15.20 
Bidder 2 56,788.00 379,004.56 14.98 
Bidder 3 85,488.00 384,729.20 22.22 
Bidder 4 61,980.00 391,227.10 15.84 
Bidder 5 59,788.00 392,574.19 15.23 
 
 
Bridge Deck Restoration & Waterproofing Davies County US 231 
Date Let: 05-30-14       Call: 444 County: Daviess   District: 02  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 93,769.00 460,777.00 20.35 
Bidder 2 40,818.00 489,121.41 8.35 
Bidder 3 76,760.00 513,202.00 14.96 
Bidder 4 115,185.00 529,931.75 21.74 
Bidder 5 44,685.00 537,515.98 8.31 
Bidder 6 76,276.50 560,926.31 13.60 
Bidder 7 97,185.00 583,290.00 16.66 
 
 
Bridge Deck Restoration & Waterproofing Ballard County 
Date Let: 05-30-14       Call: 445 County: Ballard   District: 01  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 69,238.00 432,024.60 16.03 
Bidder 2 71,605.00 461,404.92 15.52 
Bidder 3 81,715.00 493,644.71 16.55 
Bidder 4 41,985.00 562,607.51 7.46 
Bidder 5 85,747.00 640,602.31 13.39 
 
 
Bridge Deck Restoration & Waterproofing Bridges over Mountain Parkway 
Date Let: 05-30-14      Call: 446 County: Powell   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 55,776.00 487,248.51 11.45 
Bidder 2 72,938.00 495,021.80 14.73 
Bidder 3 38,138.00 498,217.18 7.65 
Bidder 4 43,988.00 522,500.60 8.42 
Bidder 5 85,790.00 528,787.40 16.22 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Wilson Creek 
Date Let: 06-27-14      Call: 316 County: Nelson   District: 04  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 16,925.00 117,467.50 14.41 
Bidder 2 20,269.50 163,710.07 12.38 
Bidder 3 30,995.00 174,611.50 17.75 
Bidder 4 22,490.00 179,482.50 12.53 
Bidder 5 19,245.00 209,588.91 9.18 
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Bridge Deck Restoration & Waterproofing Interstate 64 
Date Let: 07-11-14       Call: 100 County: Franklin   District: 05  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 189,066.00 787,836.00 24.00 
Bidder 2 74,340.00 835,469.00 8.90 
Bidder 3 39,533.60 890,676.31 4.44 
Bidder 4 77,200.00 923,620.82 8.36 
Bidder 5 133,080.00 1,082,629.46 12.29 
 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Harlan County 
Date Let: 08-22-14       Call: 435 County: Harlan   District: 11  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 85,176.00 791,855.41 10.76 
Bidder 2 182,235.00 851,170.40 21.41 
Bidder 3 95,826.00 857,545.16 11.17 
Bidder 4 281,604.00 950,600.40 29.62 
 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Perry County 
Date Let: 08-22-14       Call: 445 County: Perry   District: 10   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 101,276.00 748,644.42 13.53 
Bidder 2 69,788.00 751,375.08 9.29 
Bidder 3 87,936.00 822,514.71 10.69 
Bidder 4 161,986.00 891,011.70 18.18 
Bidder 5 240,890.00 899,935.70 26.77 
 
 
Bridge Deck Restoration & Waterproofing Bridge over Ohio River 
Date Let: 09-26-14      Call: 100 County: Boone   District: 06   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 1,059,290.00 6,725,000.00 15.75 
Bidder 2 1,550,465.00 8,153,368.39 19.02 
Bidder 3 1,059,298.00 8,772,892.82 12.07 
Bidder 4 1,419,050.00 8,871,092.00 16.00 
Bidder 5 1,770,505.00 9,596,222.00 18.45 
 
 
Bridge Deck Restoration & Waterproofing Western Kentucky Parkway Bridge Overlays 
Date Let: 09-26-14       Call: 404 County: Hardin   District: 04   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 156,748.00 735,209.66 21.32 
Bidder 2 238,900.00 751,373.00 31.80 
Bidder 3 245,226.04 758,000.00 32.35 
Bidder 4 151,380.00 795,459.68 19.03 
Bidder 5 209,580.00 849,857.00 24.66 
Bidder 6 159,584.00 851,503.81 18.74 
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Bridge Deck Restoration & Waterproofing Bridge over Tygarts Creek 
Date Let: 10-24-14      Call: 319 County: Carter   District: 09   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 47,300.00 459,533.45 10.29 
Bidder 2 38,800.00 497,414.50 7.80 
Bidder 3 1,200.00 509,889.52 0.24 
Bidder 4 51,300.00 512,384.40 10.01 
Bidder 5 4,000.00 562,184.75 0.71 
Bidder 6 15,050.00 609,471.66 2.47 
Bidder 7 8,300.00 662,378.40 1.25 
 
Bridge Deck Restoration & Waterproofing Bridge Overlays in Wayne County 
Date Let: 10-24-14      Call: 403 County: Wayne   District: 08   
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 87,705.00 389,939.80 22.49 
Bidder 2 76,182.00 404,524.40 18.83 
Bidder 3 96,049.95 505,884.71 18.99 
Bidder 4 62,829.00 514,635.59 12.21 
Bidder 5 108,435.00 533,264.15 20.33 
 
 
The following projects were included in the analysis of MOT costs but not in the analysis 
of overlay costs because they did not include a latex-modified concrete overlay. 
 
Bridge Deck Restoration & Waterproofing Bridges over Mountain Parkway 
Date Let: 06-14-13       Call: 405 County: Wolfe   District: 10  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 38,243.00 181,435.80 21.08 
Bidder 2 12,245.00 188,366.34 6.50 
Bidder 3 49,745.00 240,826.30 20.66 
Bidder 4 21,543.00 253,716.31 8.49 
Bidder 5 30,170.00 264,780.20 11.39 
Bidder 6 32,537.00 313,454.13 10.38 
Bidder 7 82,840.00 408,254.16 20.29 
 
Bridge Deck Restoration & Waterproofing Bridge over Harrods Creek 
Date Let: 03-28-14       Call: 300 County: Oldham   District: 05  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 4,248.00 57,753.20 7.36 
Bidder 2 7,246.80 62,622.76 11.57 
Bidder 3 10,947.20 83,917.12 13.05 
 
Bridge Deck Restoration & Waterproofing Anderson County US 62 Tyron Bridge 
Date Let: 08-22-14      Call: 319 County: Anderson  District: 07  
 MOT Items ($) Total Bid, $ MOT Percent 
Bidder 1 19,500.00 42,500.00 45.88 
Bidder 2 13,500.00 44,500.00 30.34 
Bidder 3 9,950.00 53,755.00 18.51 
Bidder 4 25,000.00 99,472.18 25.13 
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APPENDIX E: PROBABILISTIC ANALYSIS 
 
Appendix E contains the risk profile statistics and ascending cumulative probability plots 
for the following probabilistic analyses: 
 Bridge over highway 
 Bridge over highway with modified bridge construction time and cost 
 Bridge over highway with limited variables 
 Bridge over waterway 
 Bridge over waterway with modified bridge construction time and cost  
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Bridge over Highway 
 
Table E.1-Risk profile statistics for highway bridge ADT case 1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  97,438 1,045,382 794,935 341,131  1,340,918 
Maximum 1,900,008  8,127,154 9,416,041 2,117,072 6,808,270  8,115,999 
Mean 1,203,146  2,487,246 3,690,392 1,250,889 2,190,694  3,441,584 
Std Dev 156,583  1,170,485 1,180,960 175,993 906,419  929,941 
Percentile       
1% 872,316  432,429 1,593,222 918,427 612,292  1,782,069 
5% 945,174  793,004 1,982,405 989,862 885,351  2,096,983 
10% 998,059  1,064,676 2,256,335 1,035,656 1,093,040  2,316,965 
15% 1,036,328  1,271,769 2,466,409 1,068,262 1,255,455  2,483,991 
20% 1,067,022  1,454,059 2,649,745 1,095,750 1,390,624  2,623,876 
25% 1,093,240  1,618,878 2,815,350 1,121,263 1,516,133  2,753,954 
30% 1,117,539  1,770,534 2,970,703 1,145,099 1,635,395  2,878,401 
35% 1,139,266  1,916,931 3,117,045 1,167,704 1,751,407  2,996,011 
40% 1,160,427  2,061,895 3,262,952 1,190,012 1,863,082  3,111,579 
45% 1,180,850  2,207,432 3,410,607 1,211,954 1,975,540  3,225,424 
50% 1,201,069  2,356,742 3,560,778 1,235,173 2,088,005  3,340,833 
55% 1,220,708  2,508,172 3,714,483 1,258,333 2,204,872  3,460,045 
60% 1,241,683  2,664,206 3,871,521 1,282,448 2,326,519  3,580,577 
65% 1,263,431  2,835,780 4,041,007 1,307,817 2,454,685  3,713,426 
70% 1,285,744  3,017,088 4,228,912 1,335,014 2,597,707  3,861,338 
75% 1,309,538  3,217,436 4,431,141 1,364,839 2,755,398  4,018,037 
80% 1,336,254  3,450,674 4,663,438 1,398,495 2,931,534  4,199,411 
85% 1,367,361  3,729,281 4,943,681 1,438,184 3,146,207  4,423,492 
90% 1,407,025  4,091,371 5,302,833 1,489,869 3,426,181  4,708,994 
95% 1,464,162  4,630,264 5,855,001 1,564,673 3,851,427  5,135,324 
99% 1,576,306  5,649,521 6,853,068 1,708,231 4,638,987  5,959,375 
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Table E.2-Risk profile statistics for highway bridge ADT case 2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  128,948 1,136,745 794,935 627,597  1,664,219 
Maximum 1,900,008  15,913,872 17,202,760 2,117,072 13,417,366  14,725,095 
Mean 1,203,146  4,805,013 6,008,159 1,250,889 4,265,064  5,515,954 
Std Dev 156,583  2,320,482 2,325,747 175,993 1,798,822  1,813,805 
Percentile       
1% 872,316  717,568 1,901,047 918,427 1,125,222  2,332,708 
5% 945,174  1,443,603 2,642,581 989,862 1,671,524  2,898,109 
10% 998,059  1,983,136 3,180,393 1,035,656 2,084,829  3,321,224 
15% 1,036,328  2,396,570 3,596,632 1,068,262 2,406,865  3,643,361 
20% 1,067,022  2,758,475 3,954,421 1,095,750 2,681,582  3,919,214 
25% 1,093,240  3,084,803 4,282,127 1,121,263 2,926,514  4,168,648 
30% 1,117,539  3,387,221 4,588,013 1,145,099 3,163,495  4,409,121 
35% 1,139,266  3,676,889 4,879,458 1,167,704 3,393,788  4,639,750 
40% 1,160,427  3,962,949 5,165,387 1,190,012 3,617,512  4,864,784 
45% 1,180,850  4,251,826 5,453,012 1,211,954 3,838,843  5,088,789 
50% 1,201,069  4,548,437 5,748,648 1,235,173 4,062,532  5,315,901 
55% 1,220,708  4,846,878 6,052,732 1,258,333 4,294,361  5,541,791 
60% 1,241,683  5,156,019 6,361,843 1,282,448 4,533,615  5,783,157 
65% 1,263,431  5,495,789 6,697,248 1,307,817 4,789,563  6,041,907 
70% 1,285,744  5,854,924 7,063,779 1,335,014 5,073,127  6,329,824 
75% 1,309,538  6,249,841 7,462,974 1,364,839 5,385,349  6,640,381 
80% 1,336,254  6,711,539 7,923,100 1,398,495 5,734,930  6,995,903 
85% 1,367,361  7,267,546 8,474,759 1,438,184 6,161,103  7,429,282 
90% 1,407,025  7,981,769 9,191,668 1,489,869 6,718,945  7,990,383 
95% 1,464,162  9,050,651 10,266,998 1,564,673 7,559,273  8,831,245 
99% 1,576,306  11,077,926 12,262,742 1,708,231 9,125,888  10,418,898 
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Table E.3-Risk profile statistics for highway bridge ADT case 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  206,437 1,270,059 794,935 1,439,719  2,535,401 
Maximum 1,900,008  39,277,797 40,562,914 2,117,072 33,244,654  34,552,383 
Mean 1,203,146  11,758,315 12,961,461 1,250,889 10,488,175  11,739,065 
Std Dev 156,583  5,771,415 5,773,489 175,993 4,476,565  4,486,264 
Percentile       
1% 872,316  1,585,982 2,783,652 918,427 2,666,615  3,888,973 
5% 945,174  3,388,038 4,596,383 989,862 4,028,280  5,265,337 
10% 998,059  4,738,215 5,943,565 1,035,656 5,062,315  6,312,043 
15% 1,036,328  5,764,651 6,972,496 1,068,262 5,861,357  7,103,400 
20% 1,067,022  6,673,058 7,878,844 1,095,750 6,550,163  7,791,140 
25% 1,093,240  7,486,983 8,680,707 1,121,263 7,160,756  8,400,892 
30% 1,117,539  8,239,355 9,437,390 1,145,099 7,749,965  9,001,345 
35% 1,139,266  8,958,709 10,156,542 1,167,704 8,321,916  9,568,357 
40% 1,160,427  9,664,707 10,869,362 1,190,012 8,876,822  10,121,179 
45% 1,180,850  10,383,858 11,589,573 1,211,954 9,429,836  10,679,482 
50% 1,201,069  11,119,865 12,320,279 1,235,173 9,985,899  11,237,070 
55% 1,220,708  11,863,936 13,067,967 1,258,333 10,562,750  11,808,288 
60% 1,241,683  12,631,063 13,832,748 1,282,448 11,155,603  12,406,793 
65% 1,263,431  13,470,428 14,672,003 1,307,817 11,793,266  13,040,609 
70% 1,285,744  14,373,610 15,569,892 1,335,014 12,496,336  13,756,259 
75% 1,309,538  15,351,251 16,561,290 1,364,839 13,276,944  14,523,221 
80% 1,336,254  16,498,176 17,708,920 1,398,495 14,145,345  15,395,228 
85% 1,367,361  17,884,613 19,086,306 1,438,184 15,206,662  16,465,633 
90% 1,407,025  19,656,498 20,859,854 1,489,869 16,592,100  17,853,154 
95% 1,464,162  22,317,651 23,537,864 1,564,673 18,687,465  19,951,555 
99% 1,576,306  27,340,546 28,539,746 1,708,231 22,573,882  23,859,671 
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Table E.4-Risk profile statistics for highway bridge ADT case 4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  690,790 1,806,946 794,935 752,672  1,843,415 
Maximum 1,900,008  11,191,076 12,479,963 2,117,072 8,600,840  9,908,569 
Mean 1,203,146  4,012,556 5,215,702 1,250,889 3,237,609  4,488,499 
Std Dev 156,583  1,410,766 1,420,371 175,993 1,065,127  1,090,539 
Percentile       
1% 872,316  1,473,263 2,642,809 918,427 1,348,978  2,519,661 
5% 945,174  1,963,911 3,147,135 989,862 1,705,022  2,910,677 
10% 998,059  2,295,765 3,486,805 1,035,656 1,948,617  3,168,273 
15% 1,036,328  2,543,648 3,744,644 1,068,262 2,136,639  3,365,706 
20% 1,067,022  2,762,035 3,959,026 1,095,750 2,300,995  3,531,210 
25% 1,093,240  2,963,393 4,161,854 1,121,263 2,444,304  3,682,957 
30% 1,117,539  3,149,028 4,349,547 1,145,099 2,582,765  3,827,301 
35% 1,139,266  3,332,802 4,529,285 1,167,704 2,720,820  3,964,214 
40% 1,160,427  3,508,662 4,707,391 1,190,012 2,853,351  4,102,558 
45% 1,180,850  3,683,235 4,886,617 1,211,954 2,986,072  4,236,305 
50% 1,201,069  3,865,747 5,071,344 1,235,173 3,120,120  4,372,410 
55% 1,220,708  4,052,585 5,257,421 1,258,333 3,257,939  4,511,289 
60% 1,241,683  4,245,816 5,451,197 1,282,448 3,403,322  4,659,087 
65% 1,263,431  4,447,270 5,651,355 1,307,817 3,556,245  4,817,323 
70% 1,285,744  4,662,528 5,875,186 1,335,014 3,723,358  4,984,699 
75% 1,309,538  4,904,348 6,116,437 1,364,839 3,902,246  5,170,453 
80% 1,336,254  5,179,627 6,395,274 1,398,495 4,110,965  5,380,937 
85% 1,367,361  5,512,845 6,723,508 1,438,184 4,363,050  5,639,359 
90% 1,407,025  5,933,560 7,150,655 1,489,869 4,688,068  5,972,862 
95% 1,464,162  6,573,928 7,787,315 1,564,673 5,177,528  6,461,485 
99% 1,576,306  7,770,867 8,992,684 1,708,231 6,110,561  7,415,750 
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Table E.5-Risk profile statistics for highway bridge ADT case 5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  722,300 1,930,294 794,935 1,063,635  2,256,461 
Maximum 1,900,008  18,977,794 20,266,682 2,117,072 15,209,936  16,517,665 
Mean 1,203,146  6,330,323 7,533,469 1,250,889 5,311,980  6,562,869 
Std Dev 156,583  2,530,719 2,536,052 175,993 1,939,853  1,956,718 
Percentile       
1% 872,316  1,868,151 3,054,626 918,427 1,938,273  3,133,485 
5% 945,174  2,684,329 3,883,606 989,862 2,532,482  3,754,640 
10% 998,059  3,258,857 4,453,017 1,035,656 2,967,113  4,199,130 
15% 1,036,328  3,702,118 4,904,151 1,068,262 3,306,553  4,543,798 
20% 1,067,022  4,086,513 5,283,927 1,095,750 3,598,788  4,838,617 
25% 1,093,240  4,442,203 5,643,559 1,121,263 3,862,853  5,104,769 
30% 1,117,539  4,768,723 5,972,237 1,145,099 4,112,247  5,362,583 
35% 1,139,266  5,091,612 6,292,662 1,167,704 4,367,917  5,613,147 
40% 1,160,427  5,412,614 6,608,427 1,190,012 4,611,938  5,857,963 
45% 1,180,850  5,724,548 6,927,899 1,211,954 4,848,313  6,100,857 
50% 1,201,069  6,043,843 7,250,388 1,235,173 5,085,968  6,339,431 
55% 1,220,708  6,380,034 7,584,815 1,258,333 5,338,865  6,593,957 
60% 1,241,683  6,728,621 7,927,645 1,282,448 5,604,887  6,857,818 
65% 1,263,431  7,088,269 8,295,244 1,307,817 5,882,195  7,142,829 
70% 1,285,744  7,481,278 8,688,812 1,335,014 6,186,605  7,442,035 
75% 1,309,538  7,918,934 9,127,494 1,364,839 6,519,861  7,781,507 
80% 1,336,254  8,419,858 9,634,028 1,398,495 6,900,388  8,157,432 
85% 1,367,361  9,019,055 10,232,593 1,438,184 7,362,019  8,631,906 
90% 1,407,025  9,793,609 11,007,341 1,489,869 7,962,515  9,233,089 
95% 1,464,162  10,952,717 12,167,788 1,564,673 8,853,724  10,127,765 
99% 1,576,306  13,126,231 14,352,181 1,708,231 10,550,036  11,853,870 
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Table E.6-Risk profile statistics for highway bridge ADT case 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  816,830 2,022,003 794,935 1,978,980  3,144,649 
Maximum 1,900,008  42,337,949 43,626,836 2,117,072 35,037,224  36,344,953 
Mean 1,203,146  13,283,624 14,486,770 1,250,889 11,535,090  12,785,980 
Std Dev 156,583  5,960,550 5,962,774 175,993 4,605,433  4,616,116 
Percentile       
1% 872,316  2,844,264 4,031,257 918,427 3,536,571  4,768,463 
5% 945,174  4,673,734 5,882,916 989,862 4,924,719  6,153,751 
10% 998,059  6,044,544 7,246,086 1,035,656 5,956,079  7,205,100 
15% 1,036,328  7,094,535 8,292,717 1,068,262 6,778,933  8,021,078 
20% 1,067,022  8,012,264 9,213,564 1,095,750 7,459,721  8,709,063 
25% 1,093,240  8,848,828 10,049,529 1,121,263 8,103,906  9,346,338 
30% 1,117,539  9,620,709 10,828,172 1,145,099 8,700,974  9,956,863 
35% 1,139,266  10,371,884 11,575,932 1,167,704 9,298,056  10,547,840 
40% 1,160,427  11,113,571 12,308,718 1,190,012 9,871,473  11,121,189 
45% 1,180,850  11,848,500 13,054,503 1,211,954 10,431,269  11,684,579 
50% 1,201,069  12,609,807 13,817,945 1,235,173 11,002,411  12,255,098 
55% 1,220,708  13,384,215 14,592,372 1,258,333 11,602,847  12,850,894 
60% 1,241,683  14,203,659 15,399,410 1,282,448 12,221,115  13,466,766 
65% 1,263,431  15,058,098 16,257,046 1,307,817 12,883,263  14,124,088 
70% 1,285,744  15,977,979 17,181,878 1,335,014 13,607,587  14,859,684 
75% 1,309,538  17,019,257 18,217,440 1,364,839 14,403,007  15,654,613 
80% 1,336,254  18,186,446 19,402,790 1,398,495 15,295,393  16,555,744 
85% 1,367,361  19,609,346 20,818,148 1,438,184 16,398,183  17,660,386 
90% 1,407,025  21,461,131 22,660,891 1,489,869 17,817,470  19,087,773 
95% 1,464,162  24,201,168 25,398,514 1,564,673 19,980,314  21,243,462 
99% 1,576,306  29,395,091 30,608,721 1,708,231 23,970,207  25,252,243 
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Table E.7-Risk profile statistics for highway bridge ADT case 7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  3,103,685 4,187,213 794,935 2,519,511  3,688,107 
Maximum 1,900,008  26,190,632 27,554,763 2,117,072 19,710,031  20,858,993 
Mean 1,203,146  10,791,710 11,994,856 1,250,889 7,890,566  9,141,455 
Std Dev 156,583  3,018,819 3,025,201 175,993 2,115,615  2,140,584 
Percentile       
1% 872,316  5,027,835 6,221,604 918,427 3,897,325  5,091,288 
5% 945,174  6,201,260 7,399,223 989,862 4,730,081  5,940,267 
10% 998,059  7,013,774 8,214,189 1,035,656 5,282,830  6,499,107 
15% 1,036,328  7,612,451 8,818,029 1,068,262 5,696,640  6,927,315 
20% 1,067,022  8,134,123 9,330,228 1,095,750 6,049,030  7,277,027 
25% 1,093,240  8,595,871 9,795,708 1,121,263 6,354,480  7,589,744 
30% 1,117,539  9,018,702 10,218,745 1,145,099 6,634,018  7,876,496 
35% 1,139,266  9,424,442 10,623,052 1,167,704 6,904,079  8,143,975 
40% 1,160,427  9,815,643 11,020,702 1,190,012 7,173,156  8,413,454 
45% 1,180,850  10,191,980 11,393,374 1,211,954 7,450,134  8,691,982 
50% 1,201,069  10,575,930 11,778,008 1,235,173 7,713,306  8,963,475 
55% 1,220,708  10,963,323 12,170,565 1,258,333 7,981,474  9,238,719 
60% 1,241,683  11,368,995 12,569,962 1,282,448 8,262,548  9,524,291 
65% 1,263,431  11,800,112 13,004,798 1,307,817 8,565,452  9,824,245 
70% 1,285,744  12,244,283 13,450,291 1,335,014 8,891,201  10,152,254 
75% 1,309,538  12,731,325 13,937,650 1,364,839 9,236,565  10,500,609 
80% 1,336,254  13,303,645 14,510,059 1,398,495 9,636,490  10,906,040 
85% 1,367,361  13,964,300 15,175,338 1,438,184 10,112,248  11,387,842 
90% 1,407,025  14,827,998 16,043,020 1,489,869 10,727,542  12,001,726 
95% 1,464,162  16,123,374 17,337,248 1,564,673 11,644,613  12,944,882 
99% 1,576,306  18,613,419 19,834,669 1,708,231 13,479,517  14,810,886 
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Table E.8-Risk profile statistics for highway bridge ADT case 8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  3,232,036 4,315,564 794,935 2,830,474  4,023,300 
Maximum 1,900,008  32,595,226 33,884,113 2,117,072 24,381,753  25,792,195 
Mean 1,203,146  13,109,477 14,312,623 1,250,889 9,964,936  11,215,825 
Std Dev 156,583  3,912,018 3,916,923 175,993 2,838,506  2,859,078 
Percentile       
1% 872,316  5,765,631 6,944,840 918,427 4,719,163  5,914,247 
5% 945,174  7,261,582 8,451,320 989,862 5,785,638  7,010,177 
10% 998,059  8,258,649 9,456,711 1,035,656 6,487,893  7,715,102 
15% 1,036,328  9,010,194 10,214,434 1,068,262 7,027,472  8,261,945 
20% 1,067,022  9,659,422 10,855,600 1,095,750 7,475,790  8,711,570 
25% 1,093,240  10,235,657 11,434,677 1,121,263 7,877,929  9,116,576 
30% 1,117,539  10,773,734 11,976,009 1,145,099 8,259,585  9,498,858 
35% 1,139,266  11,293,176 12,494,324 1,167,704 8,620,164  9,868,757 
40% 1,160,427  11,790,615 12,991,105 1,190,012 8,983,124  10,231,507 
45% 1,180,850  12,299,784 13,497,592 1,211,954 9,338,929  10,585,944 
50% 1,201,069  12,798,769 14,002,997 1,235,173 9,697,881  10,945,213 
55% 1,220,708  13,300,534 14,508,335 1,258,333 10,071,011  11,320,860 
60% 1,241,683  13,828,191 15,033,865 1,282,448 10,455,931  11,713,893 
65% 1,263,431  14,378,431 15,585,063 1,307,817 10,855,367  12,113,554 
70% 1,285,744  14,976,863 16,183,398 1,335,014 11,279,906  12,542,013 
75% 1,309,538  15,636,306 16,846,852 1,364,839 11,755,003  13,021,092 
80% 1,336,254  16,362,041 17,574,146 1,398,495 12,304,093  13,567,844 
85% 1,367,361  17,238,853 18,458,417 1,438,184 12,952,737  14,228,861 
90% 1,407,025  18,369,728 19,580,654 1,489,869 13,796,960  15,074,705 
95% 1,464,162  20,083,625 21,300,864 1,564,673 15,041,135  16,315,401 
99% 1,576,306  23,291,785 24,504,388 1,708,231 17,536,966  18,840,269 
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Table E.9-Risk profile statistics for highway bridge ADT case 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  3,453,948 4,700,618 794,935 3,763,362  4,956,188 
Maximum 1,900,008  55,955,380 57,244,268 2,117,072 43,004,201  44,311,930 
Mean 1,203,146  20,062,778 21,265,924 1,250,889 16,188,047  17,438,936 
Std Dev 156,583  7,053,829 7,056,515 175,993 5,325,634  5,339,699 
Percentile       
1% 872,316  7,366,316 8,549,296 918,427 6,744,891  7,957,381 
5% 945,174  9,819,553 11,016,051 989,862 8,525,108  9,759,652 
10% 998,059  11,478,824 12,678,868 1,035,656 9,743,086  10,982,568 
15% 1,036,328  12,718,239 13,924,777 1,068,262 10,683,195  11,924,305 
20% 1,067,022  13,810,174 15,004,406 1,095,750 11,504,973  12,742,123 
25% 1,093,240  14,816,966 16,017,933 1,121,263 12,221,519  13,465,542 
30% 1,117,539  15,745,138 16,944,935 1,145,099 12,913,827  14,161,331 
35% 1,139,266  16,664,011 17,858,390 1,167,704 13,604,101  14,853,101 
40% 1,160,427  17,543,312 18,740,592 1,190,012 14,266,757  15,519,694 
45% 1,180,850  18,416,174 19,624,725 1,211,954 14,930,360  16,186,149 
50% 1,201,069  19,328,734 20,532,299 1,235,173 15,600,600  16,847,351 
55% 1,220,708  20,262,925 21,467,226 1,258,333 16,289,696  17,541,123 
60% 1,241,683  21,229,080 22,433,723 1,282,448 17,016,609  18,272,260 
65% 1,263,431  22,236,350 23,439,542 1,307,817 17,781,227  19,029,834 
70% 1,285,744  23,312,638 24,518,997 1,335,014 18,616,790  19,874,615 
75% 1,309,538  24,521,739 25,730,166 1,364,839 19,511,231  20,769,732 
80% 1,336,254  25,898,133 27,101,973 1,398,495 20,554,824  21,821,332 
85% 1,367,361  27,564,227 28,773,031 1,438,184 21,815,248  23,077,053 
90% 1,407,025  29,667,802 30,866,754 1,489,869 23,440,341  24,708,865 
95% 1,464,162  32,869,642 34,066,445 1,564,673 25,887,641  27,141,899 
99% 1,576,306  38,854,335 40,071,905 1,708,231 30,552,805  31,812,369 
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Figure E.1-Ascending cumulative probability distributions for highway bridge ADT case 
1 (Table 3.6) 
 
 
 
 
Figure E.2-Ascending cumulative probability distributions for highway bridge ADT case 
1 (Table 3.6) 
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Figure E.3-Ascending cumulative probability distributions for highway bridge ADT case 
2 (Table 3.6) 
 
 
 
 
Figure E.4-Ascending cumulative probability distributions for highway bridge ADT case 
2 (Table 3.6) 
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Figure E.5-Ascending cumulative probability distributions for highway bridge ADT case 
3 (Table 3.6) 
 
 
 
 
Figure E.6-Ascending cumulative probability distributions for highway bridge ADT case 
3 (Table 3.6) 
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Figure E.7-Ascending cumulative probability distributions for highway bridge ADT case 
4 (Table 3.6) 
 
 
 
 
Figure E.8-Ascending cumulative probability distributions for highway bridge ADT case 
4 (Table 3.6) 
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Figure E.9-Ascending cumulative probability distributions for highway bridge ADT case 
5 (Table 3.6) 
 
 
 
 
Figure E.10-Ascending cumulative probability distributions for highway bridge ADT 
case 5 (Table 3.6) 
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Figure E.11-Ascending cumulative probability distributions for highway bridge ADT 
case 6 (Table 3.6) 
 
 
 
 
Figure E.12-Ascending cumulative probability distributions for highway bridge ADT 
case 6 (Table 3.6) 
  
0
10
20
30
40
50
60
70
80
90
100
0 5 10 15 20 25 30 35 40 45
C
um
ul
at
iv
e 
Pr
ob
ab
ili
ty
 (%
)
Life-cycle Cost (millions of dollars)
replacement
rehabilitation
0
10
20
30
0 2 4 6 8 10 12 14
C
um
ul
at
iv
e 
Pr
ob
ab
ili
ty
 (%
)
Life-cycle Cost (millions of dollars)
replacement
rehabilitation
 214 
 
 
 
 
Figure E.13-Ascending cumulative probability distributions for highway bridge ADT 
case 7 (Table 3.6) 
 
 
 
 
Figure E.14-Ascending cumulative probability distributions for highway bridge ADT 
case 7 (Table 3.6) 
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Figure E.15-Ascending cumulative probability distributions for highway bridge ADT 
case 8 (Table 3.6) 
 
 
 
 
Figure E.16-Ascending cumulative probability distributions for highway bridge ADT 
case 8 (Table 3.6)  
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Figure E.17-Ascending cumulative probability distributions for highway bridge ADT 
case 9 (Table 3.6) 
 
 
  
 
Figure E.18-Ascending cumulative probability distributions for highway bridge ADT 
case 9 (Table 3.6) 
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Bridge over Highway with Limited Variables 
 
Table E.10-Risk profile statistics for highway bridge with limited variables limited 
ADT case 1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  102,185 1,293,699 1,172,788 331,508  1,504,296 
Maximum 1,191,515  8,278,948 9,470,463 1,172,788 6,519,239  7,692,027 
Mean 1,191,515  2,468,495 3,660,009 1,172,788 2,129,102  3,301,889 
Std Dev 0  1,175,057 1,175,057 0 876,721  876,721 
Percentile       
1% 1,191,515  411,795 1,603,309 1,172,788 597,000  1,769,788 
5% 1,191,515  771,918 1,963,433 1,172,788 860,283  2,033,071 
10% 1,191,515  1,039,411 2,230,926 1,172,788 1,064,298  2,237,086 
15% 1,191,515  1,248,972 2,440,487 1,172,788 1,219,474  2,392,262 
20% 1,191,515  1,427,619 2,619,134 1,172,788 1,352,763  2,525,551 
25% 1,191,515  1,592,421 2,783,936 1,172,788 1,474,569  2,647,357 
30% 1,191,515  1,748,940 2,940,455 1,172,788 1,591,160  2,763,948 
35% 1,191,515  1,896,125 3,087,640 1,172,788 1,702,694  2,875,482 
40% 1,191,515  2,046,552 3,238,067 1,172,788 1,811,710  2,984,498 
45% 1,191,515  2,189,612 3,381,126 1,172,788 1,921,860  3,094,648 
50% 1,191,515  2,337,238 3,528,753 1,172,788 2,034,332  3,207,120 
55% 1,191,515  2,491,621 3,683,135 1,172,788 2,148,200  3,320,987 
60% 1,191,515  2,652,264 3,843,779 1,172,788 2,267,214  3,440,002 
65% 1,191,515  2,817,281 4,008,796 1,172,788 2,391,910  3,564,697 
70% 1,191,515  3,001,447 4,192,961 1,172,788 2,527,825  3,700,612 
75% 1,191,515  3,203,006 4,394,521 1,172,788 2,677,812  3,850,600 
80% 1,191,515  3,431,298 4,622,813 1,172,788 2,851,324  4,024,112 
85% 1,191,515  3,711,538 4,903,053 1,172,788 3,056,992  4,229,780 
90% 1,191,515  4,076,121 5,267,635 1,172,788 3,318,860  4,491,648 
95% 1,191,515  4,605,957 5,797,472 1,172,788 3,727,382  4,900,170 
99% 1,191,515  5,644,347 6,835,861 1,172,788 4,508,790  5,681,578 
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Table E.11-Risk profile statistics for highway bridge with limited variables limited 
ADT case 2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  123,784 1,315,299 1,172,788 587,671  1,760,459 
Maximum 1,191,515  16,327,092 17,518,607 1,172,788 12,886,251  14,059,039 
Mean 1,191,515  4,790,065 5,981,580 1,172,788 4,158,914  5,331,702 
Std Dev 0  2,332,461 2,332,461 0 1,742,661  1,742,661 
Percentile       
1% 1,191,515  699,344 1,890,859 1,172,788 1,105,370  2,278,158 
5% 1,191,515  1,416,765 2,608,279 1,172,788 1,633,029  2,805,817 
10% 1,191,515  1,951,161 3,142,675 1,172,788 2,042,178  3,214,966 
15% 1,191,515  2,371,272 3,562,787 1,172,788 2,353,193  3,525,981 
20% 1,191,515  2,725,045 3,916,560 1,172,788 2,617,119  3,789,907 
25% 1,191,515  3,055,272 4,246,787 1,172,788 2,860,320  4,033,107 
30% 1,191,515  3,365,017 4,556,531 1,172,788 3,091,169  4,263,956 
35% 1,191,515  3,656,520 4,848,034 1,172,788 3,311,994  4,484,782 
40% 1,191,515  3,952,722 5,144,236 1,172,788 3,529,821  4,702,609 
45% 1,191,515  4,237,852 5,429,367 1,172,788 3,749,267  4,922,054 
50% 1,191,515  4,529,065 5,720,580 1,172,788 3,971,580  5,144,368 
55% 1,191,515  4,836,252 6,027,767 1,172,788 4,196,943  5,369,730 
60% 1,191,515  5,154,928 6,346,442 1,172,788 4,433,437  5,606,225 
65% 1,191,515  5,482,301 6,673,816 1,172,788 4,682,179  5,854,967 
70% 1,191,515  5,846,515 7,038,030 1,172,788 4,950,081  6,122,869 
75% 1,191,515  6,247,103 7,438,618 1,172,788 5,248,507  6,421,295 
80% 1,191,515  6,702,656 7,894,171 1,172,788 5,593,621  6,766,409 
85% 1,191,515  7,253,934 8,445,449 1,172,788 6,003,695  7,176,483 
90% 1,191,515  7,982,758 9,174,273 1,172,788 6,523,102  7,695,890 
95% 1,191,515  9,030,446 10,221,961 1,172,788 7,337,277  8,510,065 
99% 1,191,515  11,086,970 12,278,485 1,172,788 8,891,219  10,064,006 
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Table E.12-Risk profile statistics for highway bridge with limited variables limited 
ADT case 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  175,055 1,366,570 1,172,788 1,356,159  2,528,947 
Maximum 1,191,515  40,471,525 41,663,039 1,172,788 31,987,287  33,160,075 
Mean 1,191,515  11,754,776 12,946,291 1,172,788 10,248,350  11,421,138 
Std Dev 0  5,805,077 5,805,077 0 4,340,689  4,340,689 
Percentile       
1% 1,191,515  1,561,066 2,752,580 1,172,788 2,630,928  3,803,716 
5% 1,191,515  3,351,052 4,542,567 1,172,788 3,957,354  5,130,142 
10% 1,191,515  4,692,040 5,883,555 1,172,788 4,977,191  6,149,978 
15% 1,191,515  5,738,923 6,930,437 1,172,788 5,747,438  6,920,226 
20% 1,191,515  6,619,931 7,811,445 1,172,788 6,409,518  7,582,306 
25% 1,191,515  7,439,862 8,631,377 1,172,788 7,015,978  8,188,766 
30% 1,191,515  8,211,125 9,402,639 1,172,788 7,593,160  8,765,947 
35% 1,191,515  8,937,950 10,129,465 1,172,788 8,141,740  9,314,528 
40% 1,191,515  9,668,102 10,859,617 1,172,788 8,683,334  9,856,122 
45% 1,191,515  10,387,479 11,578,994 1,172,788 9,228,952  10,401,740 
50% 1,191,515  11,105,824 12,297,338 1,172,788 9,781,240  10,954,028 
55% 1,191,515  11,869,891 13,061,405 1,172,788 10,344,170  11,516,958 
60% 1,191,515  12,663,127 13,854,641 1,172,788 10,930,109  12,102,897 
65% 1,191,515  13,476,119 14,667,634 1,172,788 11,551,618  12,724,406 
70% 1,191,515  14,379,985 15,571,500 1,172,788 12,217,994  13,390,782 
75% 1,191,515  15,382,029 16,573,544 1,172,788 12,958,380  14,131,168 
80% 1,191,515  16,511,068 17,702,583 1,172,788 13,822,822  14,995,610 
85% 1,191,515  17,887,238 19,078,753 1,172,788 14,840,953  16,013,741 
90% 1,191,515  19,696,462 20,887,977 1,172,788 16,131,048  17,303,836 
95% 1,191,515  22,311,022 23,502,537 1,172,788 18,165,398  19,338,186 
99% 1,191,515  27,429,629 28,621,144 1,172,788 22,036,760  23,209,548 
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Table E.13-Risk profile statistics for highway bridge with limited variables limited 
ADT case 4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  726,164 1,917,679 1,172,788 812,589  1,985,377 
Maximum 1,191,515  10,356,181 11,547,696 1,172,788 7,889,286  9,062,074 
Mean 1,191,515  3,790,812 4,982,327 1,172,788 3,022,707  4,195,495 
Std Dev 0  1,358,784 1,358,784 0 986,888  986,888 
Percentile       
1% 1,191,515  1,358,085 2,549,600 1,172,788 1,283,434  2,456,222 
5% 1,191,515  1,821,355 3,012,870 1,172,788 1,600,765  2,773,553 
10% 1,191,515  2,138,005 3,329,520 1,172,788 1,823,645  2,996,432 
15% 1,191,515  2,380,754 3,572,269 1,172,788 1,994,474  3,167,262 
20% 1,191,515  2,585,736 3,777,251 1,172,788 2,143,878  3,316,666 
25% 1,191,515  2,771,363 3,962,877 1,172,788 2,282,683  3,455,471 
30% 1,191,515  2,954,989 4,146,504 1,172,788 2,413,357  3,586,145 
35% 1,191,515  3,130,625 4,322,140 1,172,788 2,538,264  3,711,052 
40% 1,191,515  3,303,225 4,494,739 1,172,788 2,665,977  3,838,765 
45% 1,191,515  3,477,625 4,669,140 1,172,788 2,790,166  3,962,954 
50% 1,191,515  3,648,470 4,839,985 1,172,788 2,914,969  4,087,757 
55% 1,191,515  3,827,485 5,019,000 1,172,788 3,045,740  4,218,528 
60% 1,191,515  4,012,908 5,204,423 1,172,788 3,184,460  4,357,248 
65% 1,191,515  4,208,457 5,399,972 1,172,788 3,328,913  4,501,701 
70% 1,191,515  4,417,437 5,608,952 1,172,788 3,480,055  4,652,843 
75% 1,191,515  4,652,335 5,843,850 1,172,788 3,650,269  4,823,056 
80% 1,191,515  4,915,272 6,106,787 1,172,788 3,839,951  5,012,739 
85% 1,191,515  5,231,492 6,423,007 1,172,788 4,067,409  5,240,196 
90% 1,191,515  5,643,025 6,834,540 1,172,788 4,362,092  5,534,880 
95% 1,191,515  6,252,406 7,443,920 1,172,788 4,812,734  5,985,522 
99% 1,191,515  7,427,124 8,618,638 1,172,788 5,673,693  6,846,481 
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Table E.14-Risk profile statistics for highway bridge with limited variables limited 
ADT case 5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  773,470 1,964,985 1,172,788 1,126,410  2,299,198 
Maximum 1,191,515  18,404,325 19,595,840 1,172,788 14,256,298  15,429,086 
Mean 1,191,515  6,112,382 7,303,897 1,172,788 5,052,519  6,225,307 
Std Dev 0  2,502,624 2,502,624 0 1,845,573  1,845,573 
Percentile       
1% 1,191,515  1,726,387 2,917,902 1,172,788 1,838,739  3,011,527 
5% 1,191,515  2,511,094 3,702,609 1,172,788 2,391,797  3,564,584 
10% 1,191,515  3,084,061 4,275,576 1,172,788 2,812,891  3,985,679 
15% 1,191,515  3,509,859 4,701,374 1,172,788 3,131,071  4,303,859 
20% 1,191,515  3,891,312 5,082,827 1,172,788 3,409,240  4,582,028 
25% 1,191,515  4,233,857 5,425,372 1,172,788 3,669,116  4,841,904 
30% 1,191,515  4,564,802 5,756,317 1,172,788 3,912,545  5,085,333 
35% 1,191,515  4,891,326 6,082,841 1,172,788 4,145,316  5,318,103 
40% 1,191,515  5,203,239 6,394,754 1,172,788 4,379,830  5,552,618 
45% 1,191,515  5,515,812 6,707,327 1,172,788 4,613,353  5,786,141 
50% 1,191,515  5,838,469 7,029,984 1,172,788 4,847,678  6,020,466 
55% 1,191,515  6,162,360 7,353,874 1,172,788 5,092,138  6,264,926 
60% 1,191,515  6,506,199 7,697,714 1,172,788 5,347,394  6,520,182 
65% 1,191,515  6,863,217 8,054,732 1,172,788 5,609,658  6,782,446 
70% 1,191,515  7,254,455 8,445,970 1,172,788 5,896,505  7,069,293 
75% 1,191,515  7,685,217 8,876,732 1,172,788 6,217,986  7,390,774 
80% 1,191,515  8,172,800 9,364,315 1,172,788 6,575,100  7,747,888 
85% 1,191,515  8,765,507 9,957,022 1,172,788 7,008,203  8,180,991 
90% 1,191,515  9,538,859 10,730,374 1,172,788 7,559,492  8,732,279 
95% 1,191,515  10,656,167 11,847,682 1,172,788 8,410,348  9,583,136 
99% 1,191,515  12,857,536 14,049,050 1,172,788 10,046,797  11,219,585 
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Table E.15-Risk profile statistics for highway bridge with limited variables limited 
ADT case 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  868,788 2,060,302 1,172,788 2,034,268  3,207,056 
Maximum 1,191,515  42,548,758 43,740,272 1,172,788 33,357,333  34,530,121 
Mean 1,191,515  13,077,093 14,268,608 1,172,788 11,141,955  12,314,743 
Std Dev 0  5,966,015 5,966,015 0 4,438,778  4,438,778 
Percentile       
1% 1,191,515  2,670,125 3,861,640 1,172,788 3,417,695  4,590,483 
5% 1,191,515  4,475,235 5,666,750 1,172,788 4,726,569  5,899,357 
10% 1,191,515  5,842,020 7,033,535 1,172,788 5,755,841  6,928,629 
15% 1,191,515  6,878,046 8,069,561 1,172,788 6,528,011  7,700,799 
20% 1,191,515  7,795,964 8,987,479 1,172,788 7,209,116  8,381,903 
25% 1,191,515  8,613,794 9,805,308 1,172,788 7,821,386  8,994,174 
30% 1,191,515  9,411,155 10,602,670 1,172,788 8,406,472  9,579,260 
35% 1,191,515  10,168,164 11,359,679 1,172,788 8,976,957  10,149,744 
40% 1,191,515  10,920,454 12,111,969 1,172,788 9,530,456  10,703,244 
45% 1,191,515  11,653,470 12,844,985 1,172,788 10,090,824  11,263,612 
50% 1,191,515  12,415,774 13,607,289 1,172,788 10,657,966  11,830,754 
55% 1,191,515  13,190,705 14,382,220 1,172,788 11,238,229  12,411,017 
60% 1,191,515  14,008,282 15,199,797 1,172,788 11,839,889  13,012,677 
65% 1,191,515  14,848,134 16,039,649 1,172,788 12,476,761  13,649,549 
70% 1,191,515  15,782,649 16,974,163 1,172,788 13,160,193  14,332,981 
75% 1,191,515  16,807,591 17,999,106 1,172,788 13,924,297  15,097,085 
80% 1,191,515  17,970,435 19,161,949 1,172,788 14,797,740  15,970,528 
85% 1,191,515  19,387,940 20,579,455 1,172,788 15,836,817  17,009,604 
90% 1,191,515  21,241,235 22,432,750 1,172,788 17,175,942  18,348,730 
95% 1,191,515  23,929,326 25,120,841 1,172,788 19,236,486  20,409,274 
99% 1,191,515  29,189,550 30,381,065 1,172,788 23,180,495  24,353,283 
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Table E.16-Risk profile statistics for highway bridge with limited variables limited 
ADT case 7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  3,373,496 4,565,011 1,172,788 2,694,755  3,867,543 
Maximum 1,191,515  19,588,328 20,779,843 1,172,788 13,978,382  15,151,170 
Mean 1,191,515  9,667,779 10,859,294 1,172,788 6,994,286  8,167,074 
Std Dev 0  2,461,665 2,461,665 0 1,644,666  1,644,666 
Percentile       
1% 1,191,515  4,731,149 5,922,664 1,172,788 3,733,878  4,906,665 
5% 1,191,515  5,733,299 6,924,814 1,172,788 4,413,269  5,586,057 
10% 1,191,515  6,467,978 7,659,493 1,172,788 4,879,545  6,052,333 
15% 1,191,515  7,015,998 8,207,513 1,172,788 5,239,891  6,412,678 
20% 1,191,515  7,487,756 8,679,271 1,172,788 5,535,574  6,708,362 
25% 1,191,515  7,896,591 9,088,105 1,172,788 5,796,275  6,969,063 
30% 1,191,515  8,271,917 9,463,431 1,172,788 6,046,476  7,219,263 
35% 1,191,515  8,618,133 9,809,647 1,172,788 6,270,223  7,443,011 
40% 1,191,515  8,948,275 10,139,790 1,172,788 6,491,342  7,664,130 
45% 1,191,515  9,269,422 10,460,937 1,172,788 6,707,213  7,880,000 
50% 1,191,515  9,589,226 10,780,740 1,172,788 6,919,394  8,092,182 
55% 1,191,515  9,902,402 11,093,916 1,172,788 7,134,320  8,307,108 
60% 1,191,515  10,228,812 11,420,326 1,172,788 7,354,171  8,526,958 
65% 1,191,515  10,557,640 11,749,154 1,172,788 7,583,200  8,755,988 
70% 1,191,515  10,923,833 12,115,348 1,172,788 7,826,016  8,998,804 
75% 1,191,515  11,324,993 12,516,508 1,172,788 8,091,285  9,264,073 
80% 1,191,515  11,770,499 12,962,013 1,172,788 8,393,265  9,566,052 
85% 1,191,515  12,288,647 13,480,162 1,172,788 8,738,895  9,911,682 
90% 1,191,515  12,935,064 14,126,579 1,172,788 9,181,902  10,354,690 
95% 1,191,515  13,905,755 15,097,269 1,172,788 9,845,735  11,018,522 
99% 1,191,515  15,636,758 16,828,273 1,172,788 11,049,437  12,222,225 
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Table E.17-Risk profile statistics for highway bridge with limited variables limited 
ADT case 8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  3,488,900 4,680,415 1,172,788 3,060,108  4,232,895 
Maximum 1,191,515  27,636,472 28,827,987 1,172,788 20,345,394  21,518,181 
Mean 1,191,515  11,989,349 13,180,864 1,172,788 9,024,098  10,196,886 
Std Dev 0  3,473,365 3,473,365 0 2,421,953  2,421,953 
Percentile       
1% 1,191,515  5,384,054 6,575,569 1,172,788 4,486,421  5,659,209 
5% 1,191,515  6,706,593 7,898,108 1,172,788 5,406,352  6,579,140 
10% 1,191,515  7,652,641 8,844,155 1,172,788 6,025,962  7,198,750 
15% 1,191,515  8,338,803 9,530,318 1,172,788 6,478,906  7,651,694 
20% 1,191,515  8,919,687 10,111,202 1,172,788 6,881,858  8,054,646 
25% 1,191,515  9,448,204 10,639,718 1,172,788 7,238,945  8,411,733 
30% 1,191,515  9,931,268 11,122,783 1,172,788 7,562,605  8,735,393 
35% 1,191,515  10,398,922 11,590,436 1,172,788 7,887,019  9,059,807 
40% 1,191,515  10,855,889 12,047,404 1,172,788 8,206,671  9,379,459 
45% 1,191,515  11,297,276 12,488,790 1,172,788 8,511,519  9,684,307 
50% 1,191,515  11,740,662 12,932,177 1,172,788 8,816,965  9,989,753 
55% 1,191,515  12,189,214 13,380,729 1,172,788 9,138,664  10,311,452 
60% 1,191,515  12,646,677 13,838,192 1,172,788 9,468,412  10,641,200 
65% 1,191,515  13,134,232 14,325,747 1,172,788 9,820,868  10,993,656 
70% 1,191,515  13,654,760 14,846,275 1,172,788 10,194,262  11,367,050 
75% 1,191,515  14,237,127 15,428,642 1,172,788 10,596,077  11,768,865 
80% 1,191,515  14,908,121 16,099,636 1,172,788 11,053,464  12,226,252 
85% 1,191,515  15,680,733 16,872,248 1,172,788 11,587,226  12,760,014 
90% 1,191,515  16,644,790 17,836,305 1,172,788 12,281,173  13,453,961 
95% 1,191,515  18,141,488 19,333,002 1,172,788 13,342,370  14,515,158 
99% 1,191,515  20,905,082 22,096,597 1,172,788 15,310,909  16,483,697 
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Table E.18-Risk profile statistics for highway bridge with limited variables limited 
ADT case 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 1,191,515  3,630,819 4,822,334 1,172,788 4,062,945  5,235,732 
Maximum 1,191,515  51,780,905 52,972,419 1,172,788 39,446,429  40,619,217 
Mean 1,191,515  18,954,060 20,145,575 1,172,788 15,113,535  16,286,323 
Std Dev 0  6,793,922 6,793,922 0 4,934,438  4,934,438 
Percentile       
1% 1,191,515  6,790,427 7,981,942 1,172,788 6,417,171  7,589,959 
5% 1,191,515  9,106,776 10,298,290 1,172,788 8,003,825  9,176,613 
10% 1,191,515  10,690,025 11,881,540 1,172,788 9,118,223  10,291,010 
15% 1,191,515  11,903,771 13,095,285 1,172,788 9,972,371  11,145,159 
20% 1,191,515  12,928,679 14,120,193 1,172,788 10,719,392  11,892,180 
25% 1,191,515  13,856,813 15,048,328 1,172,788 11,413,417  12,586,205 
30% 1,191,515  14,774,944 15,966,459 1,172,788 12,066,786  13,239,573 
35% 1,191,515  15,653,127 16,844,642 1,172,788 12,691,319  13,864,107 
40% 1,191,515  16,516,123 17,707,637 1,172,788 13,329,887  14,502,675 
45% 1,191,515  17,388,127 18,579,642 1,172,788 13,950,831  15,123,619 
50% 1,191,515  18,242,351 19,433,866 1,172,788 14,574,847  15,747,635 
55% 1,191,515  19,137,425 20,328,940 1,172,788 15,228,700  16,401,488 
60% 1,191,515  20,064,542 21,256,057 1,172,788 15,922,301  17,095,089 
65% 1,191,515  21,042,285 22,233,800 1,172,788 16,644,567  17,817,354 
70% 1,191,515  22,087,186 23,278,701 1,172,788 17,400,277  18,573,064 
75% 1,191,515  23,261,676 24,453,191 1,172,788 18,251,343  19,424,131 
80% 1,191,515  24,576,359 25,767,874 1,172,788 19,199,757  20,372,545 
85% 1,191,515  26,157,461 27,348,976 1,172,788 20,337,043  21,509,831 
90% 1,191,515  28,215,126 29,406,641 1,172,788 21,810,461  22,983,249 
95% 1,191,515  31,262,028 32,453,542 1,172,788 24,063,670  25,236,457 
99% 1,191,515  37,135,618 38,327,133 1,172,788 28,368,467  29,541,255 
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Figure E.19-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.20-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 1 (Table 3.6) 
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Figure E.21-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.22-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 2 (Table 3.6) 
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Figure E.23-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.24-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 3 (Table 3.6) 
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Figure E.25-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.26-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 4 (Table 3.6) 
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Figure E.27-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.28-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 5 (Table 3.6) 
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Figure E.29-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.30-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 6 (Table 3.6) 
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Figure E.31-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.32-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 7 (Table 3.6) 
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Figure E.33-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.34-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 8 (Table 3.6)  
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Figure E.35-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.36-Ascending cumulative probability distributions for highway bridge with 
limited variables limited ADT case 9 (Table 3.6) 
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Bridge over Highway with Modified Bridge Construction Time and Cost 
 
Table E.19-Risk profile statistics for highway bridge with modification 1a ADT case 
1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  90,021 997,558 794,935 325,137  1,309,070 
Maximum 1,900,008  6,169,989 7,458,877 2,117,072 5,257,288  6,584,774 
Mean 1,203,146  1,940,574 3,143,720 1,250,889 1,775,886  3,026,776 
Std Dev 156,583  882,656 896,516 175,993 685,605  714,611 
Percentile       
1% 872,316  350,983 1,498,369 918,427 552,626  1,704,352 
5% 945,174  641,569 1,824,990 989,862 772,733  1,976,453 
10% 998,059  858,168 2,045,021 1,035,656 938,675  2,155,608 
15% 1,036,328  1,022,892 2,212,653 1,068,262 1,065,372  2,289,334 
20% 1,067,022  1,165,884 2,358,998 1,095,750 1,173,812  2,401,838 
25% 1,093,240  1,293,179 2,487,584 1,121,263 1,270,432  2,504,710 
30% 1,117,539  1,409,749 2,607,132 1,145,099 1,362,892  2,601,538 
35% 1,139,266  1,520,568 2,719,292 1,167,704 1,451,651  2,691,652 
40% 1,160,427  1,631,253 2,831,197 1,190,012 1,534,851  2,783,202 
45% 1,180,850  1,738,344 2,942,311 1,211,954 1,619,499  2,870,397 
50% 1,201,069  1,851,573 3,056,106 1,235,173 1,705,154  2,958,214 
55% 1,220,708  1,964,694 3,171,178 1,258,333 1,793,216  3,048,399 
60% 1,241,683  2,082,071 3,288,857 1,282,448 1,883,209  3,140,512 
65% 1,263,431  2,205,917 3,418,629 1,307,817 1,979,547  3,241,550 
70% 1,285,744  2,342,544 3,555,567 1,335,014 2,086,393  3,353,330 
75% 1,309,538  2,492,286 3,707,100 1,364,839 2,201,981  3,474,252 
80% 1,336,254  2,666,429 3,881,803 1,398,495 2,335,023  3,610,000 
85% 1,367,361  2,874,579 4,089,979 1,438,184 2,496,929  3,775,584 
90% 1,407,025  3,142,691 4,360,836 1,489,869 2,705,669  3,993,572 
95% 1,464,162  3,547,200 4,774,802 1,564,673 3,024,648  4,314,100 
99% 1,576,306  4,309,443 5,522,246 1,708,231 3,614,423  4,948,396 
 
  
 236 
 
Table E.20-Risk profile statistics for highway bridge with modification 1a ADT case 
2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  118,709 1,068,418 794,935 601,470  1,629,127 
Maximum 1,900,008  12,077,864 13,366,752 2,117,072 10,358,029  11,665,758 
Mean 1,203,146  3,745,172 4,948,318 1,250,889 3,456,912  4,707,801 
Std Dev 156,583  1,751,880 1,758,866 175,993 1,361,823  1,379,772 
Percentile       
1% 872,316  583,335 1,756,457 918,427 1,019,224  2,218,221 
5% 945,174  1,161,993 2,358,478 989,862 1,462,135  2,684,842 
10% 998,059  1,594,067 2,791,767 1,035,656 1,793,448  3,024,261 
15% 1,036,328  1,922,247 3,121,867 1,068,262 2,043,752  3,279,425 
20% 1,067,022  2,209,515 3,407,940 1,095,750 2,262,721  3,497,627 
25% 1,093,240  2,462,157 3,657,462 1,121,263 2,454,289  3,693,355 
30% 1,117,539  2,692,754 3,893,805 1,145,099 2,637,004  3,879,868 
35% 1,139,266  2,913,494 4,114,834 1,167,704 2,813,109  4,057,590 
40% 1,160,427  3,133,371 4,333,057 1,190,012 2,979,504  4,228,166 
45% 1,180,850  3,346,793 4,553,143 1,211,954 3,147,257  4,399,607 
50% 1,201,069  3,568,150 4,772,998 1,235,173 3,317,459  4,570,583 
55% 1,220,708  3,795,731 5,001,939 1,258,333 3,492,652  4,743,925 
60% 1,241,683  4,025,948 5,231,032 1,282,448 3,671,218  4,922,869 
65% 1,263,431  4,271,779 5,480,888 1,307,817 3,862,799  5,118,084 
70% 1,285,744  4,543,830 5,753,868 1,335,014 4,074,350  5,334,255 
75% 1,309,538  4,842,393 6,049,714 1,364,839 4,304,160  5,567,692 
80% 1,336,254  5,185,603 6,396,850 1,398,495 4,566,549  5,830,948 
85% 1,367,361  5,599,326 6,805,875 1,438,184 4,887,850  6,160,430 
90% 1,407,025  6,131,129 7,336,113 1,489,869 5,303,333  6,575,655 
95% 1,464,162  6,929,193 8,149,573 1,564,673 5,932,972  7,211,992 
99% 1,576,306  8,448,706 9,629,246 1,708,231 7,112,082  8,424,459 
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Table E.21-Risk profile statistics for highway bridge with modification 1a ADT case 
3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  168,106 1,191,470 794,935 1,406,645  2,510,383 
Maximum 1,900,008  29,801,489 31,090,376 2,117,072 25,660,251  26,967,980 
Mean 1,203,146  9,158,966 10,362,112 1,250,889 8,499,989  9,750,878 
Std Dev 156,583  4,360,248 4,363,015 175,993 3,390,877  3,401,917 
Percentile       
1% 872,316  1,277,851 2,468,095 918,427 2,425,776  3,652,798 
5% 945,174  2,722,589 3,929,628 989,862 3,526,149  4,758,878 
10% 998,059  3,801,069 5,001,271 1,035,656 4,356,068  5,598,399 
15% 1,036,328  4,622,680 5,827,959 1,068,262 4,983,611  6,223,611 
20% 1,067,022  5,336,871 6,533,341 1,095,750 5,527,492  6,767,014 
25% 1,093,240  5,971,690 7,170,912 1,121,263 6,004,540  7,247,829 
30% 1,117,539  6,542,224 7,746,759 1,145,099 6,458,996  7,706,494 
35% 1,139,266  7,092,901 8,293,575 1,167,704 6,896,524  8,142,161 
40% 1,160,427  7,640,337 8,837,343 1,190,012 7,313,531  8,566,048 
45% 1,180,850  8,175,023 9,375,704 1,211,954 7,733,883  8,982,544 
50% 1,201,069  8,722,896 9,930,136 1,235,173 8,154,275  9,408,297 
55% 1,220,708  9,286,985 10,491,821 1,258,333 8,592,671  9,839,576 
60% 1,241,683  9,856,682 11,063,874 1,282,448 9,036,346  10,287,804 
65% 1,263,431  10,468,818 11,677,675 1,307,817 9,510,853  10,755,360 
70% 1,285,744  11,145,870 12,358,697 1,335,014 10,036,815  11,291,875 
75% 1,309,538  11,891,578 13,095,909 1,364,839 10,610,228  11,870,950 
80% 1,336,254  12,744,660 13,949,661 1,398,495 11,262,566  12,518,538 
85% 1,367,361  13,772,002 14,973,482 1,438,184 12,065,175  13,328,162 
90% 1,407,025  15,092,570 16,295,835 1,489,869 13,096,259  14,360,132 
95% 1,464,162  17,076,288 18,286,772 1,564,673 14,665,803  15,925,793 
99% 1,576,306  20,850,612 22,031,936 1,708,231 17,599,181  18,868,732 
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Table E.22-Risk profile statistics for highway bridge with modification 1a ADT case 
4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  642,010 1,771,192 794,935 717,009  1,775,760 
Maximum 1,900,008  8,529,020 9,817,908 2,117,072 6,666,214  8,073,471 
Mean 1,203,146  3,164,359 4,367,505 1,250,889 2,629,633  3,880,523 
Std Dev 156,583  1,045,795 1,058,676 175,993 794,843  825,713 
Percentile       
1% 872,316  1,258,634 2,419,910 918,427 1,205,917  2,358,550 
5% 945,174  1,640,809 2,819,098 989,862 1,478,195  2,675,969 
10% 998,059  1,895,584 3,081,438 1,035,656 1,666,617  2,879,974 
15% 1,036,328  2,083,236 3,275,555 1,068,262 1,812,154  3,033,052 
20% 1,067,022  2,244,368 3,442,253 1,095,750 1,933,629  3,159,281 
25% 1,093,240  2,391,810 3,589,094 1,121,263 2,043,447  3,278,524 
30% 1,117,539  2,529,702 3,726,621 1,145,099 2,145,312  3,387,241 
35% 1,139,266  2,662,735 3,862,247 1,167,704 2,249,019  3,491,116 
40% 1,160,427  2,794,292 3,993,504 1,190,012 2,347,291  3,592,615 
45% 1,180,850  2,921,849 4,123,998 1,211,954 2,446,127  3,696,558 
50% 1,201,069  3,052,076 4,259,276 1,235,173 2,543,022  3,794,775 
55% 1,220,708  3,193,318 4,398,662 1,258,333 2,644,258  3,901,123 
60% 1,241,683  3,333,619 4,537,359 1,282,448 2,752,254  4,013,061 
65% 1,263,431  3,481,404 4,690,594 1,307,817 2,866,938  4,129,807 
70% 1,285,744  3,644,032 4,856,531 1,335,014 2,988,436  4,255,846 
75% 1,309,538  3,819,026 5,037,071 1,364,839 3,123,061  4,395,470 
80% 1,336,254  4,024,042 5,242,987 1,398,495 3,278,814  4,552,408 
85% 1,367,361  4,274,788 5,487,659 1,438,184 3,465,580  4,748,451 
90% 1,407,025  4,585,916 5,806,514 1,489,869 3,708,530  4,998,910 
95% 1,464,162  5,066,175 6,283,098 1,564,673 4,074,613  5,367,879 
99% 1,576,306  5,959,638 7,192,815 1,708,231 4,778,293  6,107,046 
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Table E.23-Risk profile statistics for highway bridge with modification 1a ADT case 
5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  670,698 1,801,763 794,935 1,020,890  2,169,823 
Maximum 1,900,008  14,436,895 15,725,783 2,117,072 11,766,955  13,074,684 
Mean 1,203,146  4,968,957 6,172,103 1,250,889 4,310,659  5,561,548 
Std Dev 156,583  1,892,132 1,899,248 175,993 1,457,543  1,477,515 
Percentile       
1% 872,316  1,575,032 2,743,552 918,427 1,724,391  2,913,798 
5% 945,174  2,215,293 3,408,017 989,862 2,196,267  3,413,297 
10% 998,059  2,661,202 3,856,579 1,035,656 2,542,371  3,771,732 
15% 1,036,328  3,009,494 4,204,284 1,068,262 2,803,700  4,039,200 
20% 1,067,022  3,304,766 4,501,954 1,095,750 3,027,948  4,263,684 
25% 1,093,240  3,570,901 4,768,206 1,121,263 3,232,435  4,472,647 
30% 1,117,539  3,819,268 5,018,345 1,145,099 3,424,641  4,668,350 
35% 1,139,266  4,058,087 5,259,468 1,167,704 3,611,496  4,856,750 
40% 1,160,427  4,299,558 5,496,743 1,190,012 3,796,244  5,042,664 
45% 1,180,850  4,529,320 5,730,417 1,211,954 3,972,270  5,224,136 
50% 1,201,069  4,766,424 5,972,543 1,235,173 4,152,253  5,404,507 
55% 1,220,708  5,013,043 6,221,386 1,258,333 4,341,019  5,594,613 
60% 1,241,683  5,268,833 6,470,136 1,282,448 4,533,513  5,789,633 
65% 1,263,431  5,538,018 6,745,132 1,307,817 4,743,805  5,999,135 
70% 1,285,744  5,829,558 7,039,733 1,335,014 4,968,614  6,227,590 
75% 1,309,538  6,153,921 7,365,776 1,364,839 5,216,906  6,478,907 
80% 1,336,254  6,526,298 7,736,039 1,398,495 5,498,219  6,762,812 
85% 1,367,361  6,973,195 8,186,452 1,438,184 5,847,661  7,115,695 
90% 1,407,025  7,554,707 8,760,929 1,489,869 6,292,134  7,567,834 
95% 1,464,162  8,415,690 9,632,605 1,564,673 6,966,491  8,241,989 
99% 1,576,306  10,042,927 11,272,776 1,708,231 8,237,043  9,545,733 
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Table E.24-Risk profile statistics for highway bridge with modification 1a ADT case 
6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  756,764 1,878,062 794,935 1,869,712  3,094,899 
Maximum 1,900,008  32,160,520 33,449,407 2,117,072 27,069,177  28,376,906 
Mean 1,203,146  10,382,751 11,585,897 1,250,889 9,353,736  10,604,625 
Std Dev 156,583  4,484,671 4,487,634 175,993 3,477,407  3,489,522 
Percentile       
1% 872,316  2,332,655 3,532,769 918,427 3,170,503  4,388,169 
5% 945,174  3,809,736 5,004,451 989,862 4,279,339  5,519,735 
10% 998,059  4,890,918 6,096,907 1,035,656 5,117,681  6,355,594 
15% 1,036,328  5,718,814 6,919,969 1,068,262 5,756,658  6,993,299 
20% 1,067,022  6,441,654 7,647,795 1,095,750 6,298,123  7,535,326 
25% 1,093,240  7,088,499 8,282,768 1,121,263 6,788,551  8,027,523 
30% 1,117,539  7,672,997 8,876,055 1,145,099 7,255,803  8,498,880 
35% 1,139,266  8,238,469 9,441,882 1,167,704 7,696,878  8,946,118 
40% 1,160,427  8,801,078 10,000,055 1,190,012 8,128,977  9,378,029 
45% 1,180,850  9,347,148 10,553,182 1,211,954 8,556,178  9,806,382 
50% 1,201,069  9,924,011 11,129,998 1,235,173 8,986,386  10,241,860 
55% 1,220,708  10,503,668 11,709,480 1,258,333 9,435,293  10,684,449 
60% 1,241,683  11,098,011 12,300,194 1,282,448 9,891,651  11,145,651 
65% 1,263,431  11,732,557 12,934,898 1,307,817 10,387,019  11,630,014 
70% 1,285,744  12,419,411 13,631,429 1,335,014 10,928,777  12,183,379 
75% 1,309,538  13,193,320 14,395,870 1,364,839 11,515,149  12,772,000 
80% 1,336,254  14,072,070 15,279,160 1,398,495 12,189,775  13,451,938 
85% 1,367,361  15,127,400 16,338,058 1,438,184 13,008,667  14,271,654 
90% 1,407,025  16,492,394 17,692,526 1,489,869 14,073,898  15,344,131 
95% 1,464,162  18,549,604 19,762,810 1,564,673 15,693,767  16,957,775 
99% 1,576,306  22,423,928 23,645,323 1,708,231 18,693,984  19,981,028 
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Table E.25-Risk profile statistics for highway bridge with modification 1a ADT case 
7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  2,956,087 4,012,547 794,935 2,369,518  3,443,181 
Maximum 1,900,008  20,074,314 21,438,445 2,117,072 15,347,922  16,496,884 
Mean 1,203,146  8,603,403 9,806,549 1,250,889 6,424,063  7,674,953 
Std Dev 156,583  2,197,875 2,206,502 175,993 1,552,791  1,582,094 
Percentile       
1% 872,316  4,465,754 5,644,656 918,427 3,528,004  4,696,844 
5% 945,174  5,325,220 6,517,269 989,862 4,141,612  5,341,159 
10% 998,059  5,903,678 7,089,596 1,035,656 4,532,428  5,755,112 
15% 1,036,328  6,320,163 7,519,347 1,068,262 4,833,873  6,056,036 
20% 1,067,022  6,674,350 7,873,262 1,095,750 5,077,816  6,303,979 
25% 1,093,240  7,000,415 8,198,952 1,121,263 5,297,420  6,527,704 
30% 1,117,539  7,301,874 8,500,382 1,145,099 5,495,509  6,734,208 
35% 1,139,266  7,583,302 8,783,267 1,167,704 5,689,813  6,931,764 
40% 1,160,427  7,860,236 9,062,461 1,190,012 5,886,554  7,124,974 
45% 1,180,850  8,141,292 9,344,022 1,211,954 6,083,077  7,325,691 
50% 1,201,069  8,414,048 9,617,236 1,235,173 6,276,841  7,527,360 
55% 1,220,708  8,692,930 9,900,772 1,258,333 6,472,007  7,730,012 
60% 1,241,683  8,990,510 10,193,211 1,282,448 6,678,784  7,940,918 
65% 1,263,431  9,306,283 10,508,589 1,307,817 6,901,675  8,161,561 
70% 1,285,744  9,636,301 10,849,126 1,335,014 7,138,812  8,403,624 
75% 1,309,538  10,001,446 11,207,134 1,364,839 7,398,173  8,668,785 
80% 1,336,254  10,420,380 11,630,980 1,398,495 7,693,722  8,967,514 
85% 1,367,361  10,914,810 12,128,048 1,438,184 8,054,170  9,331,975 
90% 1,407,025  11,557,559 12,770,846 1,489,869 8,514,851  9,795,780 
95% 1,464,162  12,528,913 13,744,229 1,564,673 9,203,966  10,509,761 
99% 1,576,306  14,400,405 15,625,073 1,708,231 10,595,308  11,928,909 
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Table E.26-Risk profile statistics for highway bridge with modification 1a ADT case 
8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  3,076,646 4,160,174 794,935 2,673,399  3,841,428 
Maximum 1,900,008  24,921,478 26,210,365 2,117,072 18,878,028  20,288,470 
Mean 1,203,146  10,408,001 11,611,147 1,250,889 8,105,089  9,355,978 
Std Dev 156,583  2,861,880 2,868,488 175,993 2,093,914  2,117,765 
Percentile       
1% 872,316  5,066,257 6,242,360 918,427 4,243,157  5,422,548 
5% 945,174  6,182,493 7,372,902 989,862 5,044,770  6,258,382 
10% 998,059  6,901,578 8,099,713 1,035,656 5,569,733  6,793,244 
15% 1,036,328  7,444,228 8,645,607 1,068,262 5,950,411  7,176,311 
20% 1,067,022  7,897,230 9,093,226 1,095,750 6,276,663  7,507,743 
25% 1,093,240  8,309,691 9,510,777 1,121,263 6,569,581  7,806,266 
30% 1,117,539  8,695,026 9,892,703 1,145,099 6,848,010  8,087,304 
35% 1,139,266  9,063,264 10,265,840 1,167,704 7,113,727  8,356,416 
40% 1,160,427  9,419,228 10,618,942 1,190,012 7,372,759  8,619,827 
45% 1,180,850  9,784,031 10,988,206 1,211,954 7,630,150  8,879,099 
50% 1,201,069  10,148,137 11,350,609 1,235,173 7,897,302  9,141,470 
55% 1,220,708  10,518,290 11,720,536 1,258,333 8,167,842  9,422,124 
60% 1,241,683  10,902,672 12,102,207 1,282,448 8,448,227  9,704,457 
65% 1,263,431  11,308,308 12,513,996 1,307,817 8,741,642  10,002,771 
70% 1,285,744  11,749,359 12,955,900 1,335,014 9,058,735  10,319,762 
75% 1,309,538  12,233,301 13,441,958 1,364,839 9,413,700  10,676,581 
80% 1,336,254  12,772,219 13,985,034 1,398,495 9,819,331  11,085,661 
85% 1,367,361  13,427,567 14,638,717 1,438,184 10,306,708  11,580,532 
90% 1,407,025  14,262,808 15,474,093 1,489,869 10,935,629  12,214,854 
95% 1,464,162  15,543,452 16,760,078 1,564,673 11,871,299  13,148,019 
99% 1,576,306  17,958,254 19,165,358 1,708,231 13,746,767  15,059,833 
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Table E.27-Risk profile statistics for highway bridge with modification 1a ADT case 
9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  3,210,049 4,463,100 794,935 3,585,043  4,777,869 
Maximum 1,900,008  42,645,102 43,933,990 2,117,072 33,331,071  34,638,800 
Mean 1,203,146  15,821,795 17,024,941 1,250,889 13,148,166  14,399,055 
Std Dev 156,583  5,228,973 5,232,555 175,993 3,974,215  3,990,066 
Percentile       
1% 872,316  6,293,168 7,507,595 918,427 6,029,587  7,234,775 
5% 945,174  8,204,045 9,401,734 989,862 7,390,977  8,616,700 
10% 998,059  9,477,921 10,674,422 1,035,656 8,333,083  9,570,171 
15% 1,036,328  10,416,179 11,621,841 1,068,262 9,060,772  10,297,799 
20% 1,067,022  11,221,838 12,429,409 1,095,750 9,668,144  10,908,457 
25% 1,093,240  11,959,051 13,161,047 1,121,263 10,217,237  11,449,992 
30% 1,117,539  12,648,508 13,842,045 1,145,099 10,726,561  11,971,849 
35% 1,139,266  13,313,676 14,518,855 1,167,704 11,245,093  12,493,007 
40% 1,160,427  13,971,462 15,174,979 1,190,012 11,736,454  12,984,129 
45% 1,180,850  14,609,245 15,814,882 1,211,954 12,230,633  13,480,860 
50% 1,201,069  15,260,379 16,474,302 1,235,173 12,715,112  13,964,203 
55% 1,220,708  15,966,588 17,161,367 1,258,333 13,221,292  14,475,638 
60% 1,241,683  16,668,096 17,863,934 1,282,448 13,761,268  15,015,849 
65% 1,263,431  17,407,021 18,613,495 1,307,817 14,334,688  15,588,001 
70% 1,285,744  18,220,159 19,429,094 1,335,014 14,942,179  16,199,912 
75% 1,309,538  19,095,131 20,315,728 1,364,839 15,615,304  16,874,316 
80% 1,336,254  20,120,211 21,326,163 1,398,495 16,394,069  17,650,827 
85% 1,367,361  21,373,942 22,579,698 1,438,184 17,327,900  18,603,276 
90% 1,407,025  22,929,578 24,132,666 1,489,869 18,542,650  19,809,358 
95% 1,464,162  25,330,877 26,527,996 1,564,673 20,373,063  21,643,298 
99% 1,576,306  29,798,190 31,028,078 1,708,231 23,891,464  25,162,864 
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Table E.28-Risk profile statistics for highway bridge with modification 1b ADT case 
1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  90,021 1,027,298 808,309 325,137  1,327,996 
Maximum 1,944,452  6,169,989 7,503,321 2,146,195 5,257,288  6,611,554 
Mean 1,247,249  1,940,574 3,187,823 1,272,986 1,775,886  3,048,873 
Std Dev 157,243  882,656 896,632 177,405 685,605  715,229 
Percentile       
1% 909,437  350,983 1,542,613 936,836 552,626  1,724,515 
5% 987,669  641,569 1,868,950 1,009,296 772,733  1,998,067 
10% 1,042,125  858,168 2,089,047 1,055,715 938,675  2,176,296 
15% 1,080,624  1,022,892 2,256,740 1,089,072 1,065,372  2,310,547 
20% 1,111,453  1,165,884 2,402,901 1,116,431 1,173,812  2,423,929 
25% 1,137,683  1,293,179 2,531,709 1,142,526 1,270,432  2,526,670 
30% 1,161,984  1,409,749 2,651,148 1,166,589 1,362,892  2,623,376 
35% 1,183,711  1,520,568 2,763,153 1,189,459 1,451,651  2,713,262 
40% 1,204,872  1,631,253 2,875,041 1,211,881 1,534,851  2,805,375 
45% 1,225,295  1,738,344 2,986,307 1,234,111 1,619,499  2,892,470 
50% 1,245,513  1,851,573 3,100,183 1,257,297 1,705,154  2,980,107 
55% 1,265,153  1,964,694 3,215,442 1,280,642 1,793,216  3,070,626 
60% 1,286,127  2,082,071 3,333,154 1,304,810 1,883,209  3,162,718 
65% 1,307,875  2,205,917 3,462,756 1,330,303 1,979,547  3,263,939 
70% 1,330,189  2,342,544 3,599,787 1,357,949 2,086,393  3,375,736 
75% 1,353,983  2,492,286 3,751,284 1,387,921 2,201,981  3,496,441 
80% 1,380,699  2,666,429 3,926,162 1,421,829 2,335,023  3,632,643 
85% 1,411,806  2,874,579 4,134,195 1,461,708 2,496,929  3,798,429 
90% 1,451,469  3,142,691 4,404,918 1,513,580 2,705,669  4,016,266 
95% 1,508,607  3,547,200 4,819,204 1,589,424 3,024,648  4,337,728 
99% 1,620,750  4,309,443 5,566,691 1,733,931 3,614,423  4,973,817 
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Table E.29-Risk profile statistics for highway bridge with modification 1b ADT case 
2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  118,709 1,098,158 808,309 601,470  1,647,654 
Maximum 1,944,452  12,077,864 13,411,196 2,146,195 10,358,029  11,695,896 
Mean 1,247,249  3,745,172 4,992,421 1,272,986 3,456,912  4,729,898 
Std Dev 157,243  1,751,880 1,758,926 177,405 1,361,823  1,380,218 
Percentile       
1% 909,437  583,335 1,800,325 936,836 1,019,224  2,239,490 
5% 987,669  1,161,993 2,402,316 1,009,296 1,462,135  2,706,265 
10% 1,042,125  1,594,067 2,835,769 1,055,715 1,793,448  3,045,345 
15% 1,080,624  1,922,247 3,166,062 1,089,072 2,043,752  3,300,793 
20% 1,111,453  2,209,515 3,452,184 1,116,431 2,262,721  3,520,034 
25% 1,137,683  2,462,157 3,701,251 1,142,526 2,454,289  3,715,374 
30% 1,161,984  2,692,754 3,938,109 1,166,589 2,637,004  3,901,400 
35% 1,183,711  2,913,494 4,158,958 1,189,459 2,813,109  4,079,700 
40% 1,204,872  3,133,371 4,376,839 1,211,881 2,979,504  4,250,507 
45% 1,225,295  3,346,793 4,597,366 1,234,111 3,147,257  4,421,319 
50% 1,245,513  3,568,150 4,816,827 1,257,297 3,317,459  4,592,720 
55% 1,265,153  3,795,731 5,046,169 1,280,642 3,492,652  4,766,220 
60% 1,286,127  4,025,948 5,274,931 1,304,810 3,671,218  4,945,272 
65% 1,307,875  4,271,779 5,524,808 1,330,303 3,862,799  5,140,729 
70% 1,330,189  4,543,830 5,798,034 1,357,949 4,074,350  5,356,842 
75% 1,353,983  4,842,393 6,093,998 1,387,921 4,304,160  5,589,340 
80% 1,380,699  5,185,603 6,441,133 1,421,829 4,566,549  5,853,548 
85% 1,411,806  5,599,326 6,850,029 1,461,708 4,887,850  6,183,198 
90% 1,451,469  6,131,129 7,380,430 1,513,580 5,303,333  6,598,026 
95% 1,508,607  6,929,193 8,193,805 1,589,424 5,932,972  7,235,192 
99% 1,620,750  8,448,706 9,672,596 1,733,931 7,112,082  8,447,405 
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Table E.30-Risk profile statistics for highway bridge with modification 1b ADT case 
3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  168,106 1,235,915 808,309 1,406,645  2,531,366 
Maximum 1,944,452  29,801,489 31,134,821 2,146,195 25,660,251  26,998,118 
Mean 1,247,249  9,158,966 10,406,214 1,272,986 8,499,989  9,772,975 
Std Dev 157,243  4,360,248 4,363,039 177,405 3,390,877  3,402,251 
Percentile       
1% 909,437  1,277,851 2,512,540 936,836 2,425,776  3,673,196 
5% 987,669  2,722,589 3,973,555 1,009,296 3,526,149  4,780,419 
10% 1,042,125  3,801,069 5,045,716 1,055,715 4,356,068  5,619,889 
15% 1,080,624  4,622,680 5,872,142 1,089,072 4,983,611  6,244,742 
20% 1,111,453  5,336,871 6,577,596 1,116,431 5,527,492  6,789,275 
25% 1,137,683  5,971,690 7,215,241 1,142,526 6,004,540  7,269,772 
30% 1,161,984  6,542,224 7,789,990 1,166,589 6,458,996  7,727,454 
35% 1,183,711  7,092,901 8,337,722 1,189,459 6,896,524  8,163,191 
40% 1,204,872  7,640,337 8,881,592 1,211,881 7,313,531  8,586,967 
45% 1,225,295  8,175,023 9,419,962 1,234,111 7,733,883  9,004,201 
50% 1,245,513  8,722,896 9,974,581 1,257,297 8,154,275  9,429,955 
55% 1,265,153  9,286,985 10,536,100 1,280,642 8,592,671  9,861,931 
60% 1,286,127  9,856,682 11,108,088 1,304,810 9,036,346  10,309,819 
65% 1,307,875  10,468,818 11,721,793 1,330,303 9,510,853  10,778,112 
70% 1,330,189  11,145,870 12,402,487 1,357,949 10,036,815  11,314,651 
75% 1,353,983  11,891,578 13,140,354 1,387,921 10,610,228  11,892,448 
80% 1,380,699  12,744,660 13,994,106 1,421,829 11,262,566  12,540,607 
85% 1,411,806  13,772,002 15,017,927 1,461,708 12,065,175  13,350,542 
90% 1,451,469  15,092,570 16,339,853 1,513,580 13,096,259  14,383,696 
95% 1,508,607  17,076,288 18,329,580 1,589,424 14,665,803  15,952,314 
99% 1,620,750  20,850,612 22,076,381 1,733,931 17,599,181  18,894,407 
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Table E.31-Risk profile statistics for highway bridge with modification 1b ADT case 
4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  642,010 1,815,637 808,309 717,009  1,789,808 
Maximum 1,944,452  8,529,020 9,862,352 2,146,195 6,666,214  8,100,251 
Mean 1,247,249  3,164,359 4,411,608 1,272,986 2,629,633  3,902,619 
Std Dev 157,243  1,045,795 1,058,776 177,405 794,843  826,455 
Percentile       
1% 909,437  1,258,634 2,463,450 936,836 1,205,917  2,377,572 
5% 987,669  1,640,809 2,863,018 1,009,296 1,478,195  2,696,613 
10% 1,042,125  1,895,584 3,125,760 1,055,715 1,666,617  2,901,171 
15% 1,080,624  2,083,236 3,319,584 1,089,072 1,812,154  3,054,425 
20% 1,111,453  2,244,368 3,486,222 1,116,431 1,933,629  3,180,512 
25% 1,137,683  2,391,810 3,633,105 1,142,526 2,043,447  3,300,842 
30% 1,161,984  2,529,702 3,770,395 1,166,589 2,145,312  3,409,131 
35% 1,183,711  2,662,735 3,906,336 1,189,459 2,249,019  3,513,336 
40% 1,204,872  2,794,292 4,037,721 1,211,881 2,347,291  3,614,703 
45% 1,225,295  2,921,849 4,168,336 1,234,111 2,446,127  3,718,450 
50% 1,245,513  3,052,076 4,303,478 1,257,297 2,543,022  3,817,188 
55% 1,265,153  3,193,318 4,442,638 1,280,642 2,644,258  3,923,034 
60% 1,286,127  3,333,619 4,581,448 1,304,810 2,752,254  4,035,454 
65% 1,307,875  3,481,404 4,734,713 1,330,303 2,866,938  4,152,032 
70% 1,330,189  3,644,032 4,900,877 1,357,949 2,988,436  4,277,958 
75% 1,353,983  3,819,026 5,081,215 1,387,921 3,123,061  4,418,273 
80% 1,380,699  4,024,042 5,286,941 1,421,829 3,278,814  4,574,997 
85% 1,411,806  4,274,788 5,531,505 1,461,708 3,465,580  4,770,915 
90% 1,451,469  4,585,916 5,850,747 1,513,580 3,708,530  5,022,203 
95% 1,508,607  5,066,175 6,327,521 1,589,424 4,074,613  5,391,735 
99% 1,620,750  5,959,638 7,237,259 1,733,931 4,778,293  6,130,148 
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Table E.32-Risk profile statistics for highway bridge with modification 1b ADT case 
5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  670,698 1,846,207 808,309 1,020,890  2,188,054 
Maximum 1,944,452  14,436,895 15,770,227 2,146,195 11,766,955  13,104,822 
Mean 1,247,249  4,968,957 6,216,206 1,272,986 4,310,659  5,583,645 
Std Dev 157,243  1,892,132 1,899,304 177,405 1,457,543  1,478,048 
Percentile       
1% 909,437  1,575,032 2,787,996 936,836 1,724,391  2,934,139 
5% 987,669  2,215,293 3,452,060 1,009,296 2,196,267  3,434,892 
10% 1,042,125  2,661,202 3,900,457 1,055,715 2,542,371  3,793,302 
15% 1,080,624  3,009,494 4,248,094 1,089,072 2,803,700  4,060,825 
20% 1,111,453  3,304,766 4,546,198 1,116,431 3,027,948  4,285,685 
25% 1,137,683  3,570,901 4,812,392 1,142,526 3,232,435  4,494,366 
30% 1,161,984  3,819,268 5,062,552 1,166,589 3,424,641  4,689,853 
35% 1,183,711  4,058,087 5,303,625 1,189,459 3,611,496  4,878,929 
40% 1,204,872  4,299,558 5,540,877 1,211,881 3,796,244  5,064,965 
45% 1,225,295  4,529,320 5,774,559 1,234,111 3,972,270  5,245,814 
50% 1,245,513  4,766,424 6,016,546 1,257,297 4,152,253  5,426,838 
55% 1,265,153  5,013,043 6,265,475 1,280,642 4,341,019  5,616,453 
60% 1,286,127  5,268,833 6,514,365 1,304,810 4,533,513  5,811,249 
65% 1,307,875  5,538,018 6,789,417 1,330,303 4,743,805  6,021,282 
70% 1,330,189  5,829,558 7,083,921 1,357,949 4,968,614  6,249,763 
75% 1,353,983  6,153,921 7,409,864 1,387,921 5,216,906  6,501,222 
80% 1,380,699  6,526,298 7,780,179 1,421,829 5,498,219  6,784,903 
85% 1,411,806  6,973,195 8,230,571 1,461,708 5,847,661  7,138,972 
90% 1,451,469  7,554,707 8,805,369 1,513,580 6,292,134  7,590,386 
95% 1,508,607  8,415,690 9,677,050 1,589,424 6,966,491  8,263,839 
99% 1,620,750  10,042,927 11,317,221 1,733,931 8,237,043  9,568,238 
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Table E.33-Risk profile statistics for highway bridge with modification 1b ADT case 
6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  756,764 1,922,507 808,309 1,869,712  3,120,798 
Maximum 1,944,452  32,160,520 33,493,852 2,146,195 27,069,177  28,407,044 
Mean 1,247,249  10,382,751 11,629,999 1,272,986 9,353,736  10,626,722 
Std Dev 157,243  4,484,671 4,487,658 177,405 3,477,407  3,489,897 
Percentile       
1% 909,437  2,332,655 3,576,925 936,836 3,170,503  4,409,842 
5% 987,669  3,809,736 5,047,962 1,009,296 4,279,339  5,542,346 
10% 1,042,125  4,890,918 6,141,088 1,055,715 5,117,681  6,377,337 
15% 1,080,624  5,718,814 6,963,648 1,089,072 5,756,658  7,015,326 
20% 1,111,453  6,441,654 7,691,619 1,116,431 6,298,123  7,556,706 
25% 1,137,683  7,088,499 8,327,125 1,142,526 6,788,551  8,049,385 
30% 1,161,984  7,672,997 8,920,399 1,166,589 7,255,803  8,520,795 
35% 1,183,711  8,238,469 9,485,868 1,189,459 7,696,878  8,968,457 
40% 1,204,872  8,801,078 10,044,357 1,211,881 8,128,977  9,399,801 
45% 1,225,295  9,347,148 10,597,140 1,234,111 8,556,178  9,828,770 
50% 1,245,513  9,924,011 11,173,945 1,257,297 8,986,386  10,264,287 
55% 1,265,153  10,503,668 11,753,239 1,280,642 9,435,293  10,706,111 
60% 1,286,127  11,098,011 12,344,287 1,304,810 9,891,651  11,167,673 
65% 1,307,875  11,732,557 12,978,326 1,330,303 10,387,019  11,651,786 
70% 1,330,189  12,419,411 13,675,633 1,357,949 10,928,777  12,206,215 
75% 1,353,983  13,193,320 14,440,189 1,387,921 11,515,149  12,795,270 
80% 1,380,699  14,072,070 15,322,313 1,421,829 12,189,775  13,475,177 
85% 1,411,806  15,127,400 16,382,341 1,461,708 13,008,667  14,294,526 
90% 1,451,469  16,492,394 17,736,971 1,513,580 14,073,898  15,366,126 
95% 1,508,607  18,549,604 19,807,254 1,589,424 15,693,767  16,981,518 
99% 1,620,750  22,423,928 23,689,441 1,733,931 18,693,984  20,004,580 
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Table E.34-Risk profile statistics for highway bridge with modification 1b ADT case 
7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  2,956,087 4,056,992 808,309 2,369,518  3,457,229 
Maximum 1,944,452  20,074,314 21,482,889 2,146,195 15,347,922  16,522,568 
Mean 1,247,249  8,603,403 9,850,652 1,272,986 6,424,063  7,697,050 
Std Dev 157,243  2,197,875 2,206,554 177,405 1,552,791  1,582,961 
Percentile       
1% 909,437  4,465,754 5,688,280 936,836 3,528,004  4,718,047 
5% 987,669  5,325,220 6,561,403 1,009,296 4,141,612  5,361,785 
10% 1,042,125  5,903,678 7,133,710 1,055,715 4,532,428  5,775,661 
15% 1,080,624  6,320,163 7,562,988 1,089,072 4,833,873  6,077,302 
20% 1,111,453  6,674,350 7,917,585 1,116,431 5,077,816  6,325,406 
25% 1,137,683  7,000,415 8,243,200 1,142,526 5,297,420  6,549,117 
30% 1,161,984  7,301,874 8,544,355 1,166,589 5,495,509  6,755,573 
35% 1,183,711  7,583,302 8,827,404 1,189,459 5,689,813  6,953,574 
40% 1,204,872  7,860,236 9,106,642 1,211,881 5,886,554  7,147,287 
45% 1,225,295  8,141,292 9,388,161 1,234,111 6,083,077  7,347,974 
50% 1,245,513  8,414,048 9,661,366 1,257,297 6,276,841  7,548,467 
55% 1,265,153  8,692,930 9,944,880 1,280,642 6,472,007  7,752,317 
60% 1,286,127  8,990,510 10,237,146 1,304,810 6,678,784  7,962,711 
65% 1,307,875  9,306,283 10,552,908 1,330,303 6,901,675  8,183,808 
70% 1,330,189  9,636,301 10,893,225 1,357,949 7,138,812  8,426,128 
75% 1,353,983  10,001,446 11,251,306 1,387,921 7,398,173  8,691,476 
80% 1,380,699  10,420,380 11,675,233 1,421,829 7,693,722  8,990,889 
85% 1,411,806  10,914,810 12,171,993 1,461,708 8,054,170  9,355,328 
90% 1,451,469  11,557,559 12,815,032 1,513,580 8,514,851  9,817,797 
95% 1,508,607  12,528,913 13,788,656 1,589,424 9,203,966  10,533,982 
99% 1,620,750  14,400,405 15,669,517 1,733,931 10,595,308  11,953,431 
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Table E.35-Risk profile statistics for highway bridge with modification 1b ADT case 
8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  3,076,646 4,204,618 808,309 2,673,399  3,855,475 
Maximum 1,944,452  24,921,478 26,254,810 2,146,195 18,878,028  20,315,155 
Mean 1,247,249  10,408,001 11,655,250 1,272,986 8,105,089  9,378,075 
Std Dev 157,243  2,861,880 2,868,528 177,405 2,093,914  2,118,495 
Percentile       
1% 909,437  5,066,257 6,286,805 936,836 4,243,157  5,442,619 
5% 987,669  6,182,493 7,417,120 1,009,296 5,044,770  6,279,707 
10% 1,042,125  6,901,578 8,144,157 1,055,715 5,569,733  6,814,998 
15% 1,080,624  7,444,228 8,690,011 1,089,072 5,950,411  7,197,490 
20% 1,111,453  7,897,230 9,137,170 1,116,431 6,276,663  7,529,030 
25% 1,137,683  8,309,691 9,554,974 1,142,526 6,569,581  7,828,390 
30% 1,161,984  8,695,026 9,936,792 1,166,589 6,848,010  8,109,006 
35% 1,183,711  9,063,264 10,309,881 1,189,459 7,113,727  8,378,178 
40% 1,204,872  9,419,228 10,663,242 1,211,881 7,372,759  8,641,049 
45% 1,225,295  9,784,031 11,031,918 1,234,111 7,630,150  8,901,114 
50% 1,245,513  10,148,137 11,394,754 1,257,297 7,897,302  9,163,765 
55% 1,265,153  10,518,290 11,764,884 1,280,642 8,167,842  9,443,952 
60% 1,286,127  10,902,672 12,145,930 1,304,810 8,448,227  9,726,794 
65% 1,307,875  11,308,308 12,558,050 1,330,303 8,741,642  10,025,717 
70% 1,330,189  11,749,359 13,000,320 1,357,949 9,058,735  10,342,546 
75% 1,353,983  12,233,301 13,486,198 1,387,921 9,413,700  10,699,374 
80% 1,380,699  12,772,219 14,029,134 1,421,829 9,819,331  11,108,128 
85% 1,411,806  13,427,567 14,682,771 1,461,708 10,306,708  11,602,551 
90% 1,451,469  14,262,808 15,518,198 1,513,580 10,935,629  12,238,260 
95% 1,508,607  15,543,452 16,804,522 1,589,424 11,871,299  13,172,074 
99% 1,620,750  17,958,254 19,205,114 1,733,931 13,746,767  15,085,145 
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Table E.36-Risk profile statistics for highway bridge with modification 1b ADT case 
9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 792,740  3,210,049 4,507,544 808,309 3,585,043  4,802,214 
Maximum 1,944,452  42,645,102 43,978,434 2,146,195 33,331,071  34,668,938 
Mean 1,247,249  15,821,795 17,069,044 1,272,986 13,148,166  14,421,152 
Std Dev 157,243  5,228,973 5,232,577 177,405 3,974,215  3,990,584 
Percentile       
1% 909,437  6,293,168 7,552,040 936,836 6,029,587  7,255,645 
5% 987,669  8,204,045 9,446,080 1,009,296 7,390,977  8,638,237 
10% 1,042,125  9,477,921 10,718,004 1,055,715 8,333,083  9,592,514 
15% 1,080,624  10,416,179 11,665,935 1,089,072 9,060,772  10,319,403 
20% 1,111,453  11,221,838 12,473,484 1,116,431 9,668,144  10,929,665 
25% 1,137,683  11,959,051 13,204,602 1,142,526 10,217,237  11,471,954 
30% 1,161,984  12,648,508 13,886,443 1,166,589 10,726,561  11,993,732 
35% 1,183,711  13,313,676 14,563,274 1,189,459 11,245,093  12,514,817 
40% 1,204,872  13,971,462 15,219,325 1,211,881 11,736,454  13,005,845 
45% 1,225,295  14,609,245 15,858,556 1,234,111 12,230,633  13,503,464 
50% 1,245,513  15,260,379 16,518,588 1,257,297 12,715,112  13,986,044 
55% 1,265,153  15,966,588 17,205,375 1,280,642 13,221,292  14,498,797 
60% 1,286,127  16,668,096 17,907,900 1,304,810 13,761,268  15,038,077 
65% 1,307,875  17,407,021 18,657,745 1,330,303 14,334,688  15,610,458 
70% 1,330,189  18,220,159 19,472,739 1,357,949 14,942,179  16,221,982 
75% 1,353,983  19,095,131 20,360,172 1,387,921 15,615,304  16,896,433 
80% 1,380,699  20,120,211 21,370,567 1,421,829 16,394,069  17,673,878 
85% 1,411,806  21,373,942 22,624,142 1,461,708 17,327,900  18,625,620 
90% 1,451,469  22,929,578 24,176,660 1,513,580 18,542,650  19,832,542 
95% 1,508,607  25,330,877 26,572,121 1,589,424 20,373,063  21,663,393 
99% 1,620,750  29,798,190 31,072,523 1,733,931 23,891,464  25,186,747 
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Table E.37-Risk profile statistics for highway bridge with modification 1c ADT case 
1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  90,021 1,057,038 820,832 325,137  1,346,887 
Maximum 1,988,814  6,169,989 7,547,683 2,175,264 5,257,288  6,638,284 
Mean 1,291,342  1,940,574 3,231,916 1,295,078 1,775,886  3,070,965 
Std Dev 157,783  882,656 896,727 178,823 685,605  715,852 
Percentile       
1% 946,742  350,983 1,585,684 954,917 552,626  1,745,801 
5% 1,030,871  641,569 1,912,979 1,029,034 772,733  2,018,866 
10% 1,086,197  858,168 2,132,721 1,075,676 938,675  2,197,421 
15% 1,124,870  1,022,892 2,300,815 1,109,911 1,065,372  2,332,322 
20% 1,155,805  1,165,884 2,447,112 1,137,403 1,173,812  2,445,790 
25% 1,182,038  1,293,179 2,575,751 1,163,647 1,270,432  2,548,447 
30% 1,206,346  1,409,749 2,695,035 1,188,233 1,362,892  2,645,096 
35% 1,228,071  1,520,568 2,807,344 1,211,133 1,451,651  2,734,997 
40% 1,249,234  1,631,253 2,919,021 1,233,824 1,534,851  2,827,337 
45% 1,269,657  1,738,344 3,030,411 1,256,285 1,619,499  2,914,519 
50% 1,289,875  1,851,573 3,144,289 1,279,594 1,705,154  3,002,168 
55% 1,309,515  1,964,694 3,259,534 1,302,895 1,793,216  3,092,654 
60% 1,330,489  2,082,071 3,377,163 1,327,225 1,883,209  3,184,976 
65% 1,352,237  2,205,917 3,506,818 1,352,962 1,979,547  3,286,203 
70% 1,374,551  2,342,544 3,644,110 1,380,727 2,086,393  3,398,030 
75% 1,398,345  2,492,286 3,795,477 1,410,791 2,201,981  3,518,405 
80% 1,425,061  2,666,429 3,970,430 1,445,178 2,335,023  3,655,060 
85% 1,456,167  2,874,579 4,178,526 1,485,037 2,496,929  3,821,233 
90% 1,495,831  3,142,691 4,449,280 1,537,367 2,705,669  4,039,021 
95% 1,552,969  3,547,200 4,863,566 1,613,720 3,024,648  4,360,704 
99% 1,665,112  4,309,443 5,610,983 1,759,239 3,614,423  4,996,673 
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Table E.38-Risk profile statistics for highway bridge with modification 1c ADT case 
2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  118,709 1,127,898 820,832 601,470  1,666,146 
Maximum 1,988,814  12,077,864 13,455,558 2,175,264 10,358,029  11,725,978 
Mean 1,291,342  3,745,172 5,036,514 1,295,078 3,456,912  4,751,990 
Std Dev 157,783  1,751,880 1,758,975 178,823 1,361,823  1,380,667 
Percentile       
1% 946,742  583,335 1,844,264 954,917 1,019,224  2,260,567 
5% 1,030,871  1,161,993 2,446,458 1,029,034 1,462,135  2,727,541 
10% 1,086,197  1,594,067 2,879,857 1,075,676 1,793,448  3,067,002 
15% 1,124,870  1,922,247 3,210,124 1,109,911 2,043,752  3,322,516 
20% 1,155,805  2,209,515 3,496,253 1,137,403 2,262,721  3,541,623 
25% 1,182,038  2,462,157 3,745,203 1,163,647 2,454,289  3,737,500 
30% 1,206,346  2,692,754 3,982,303 1,188,233 2,637,004  3,923,405 
35% 1,228,071  2,913,494 4,202,924 1,211,133 2,813,109  4,101,526 
40% 1,249,234  3,133,371 4,421,071 1,233,824 2,979,504  4,272,305 
45% 1,269,657  3,346,793 4,641,179 1,256,285 3,147,257  4,443,327 
50% 1,289,875  3,568,150 4,860,869 1,279,594 3,317,459  4,614,960 
55% 1,309,515  3,795,731 5,090,302 1,302,895 3,492,652  4,788,367 
60% 1,330,489  4,025,948 5,318,799 1,327,225 3,671,218  4,967,648 
65% 1,352,237  4,271,779 5,568,928 1,352,962 3,862,799  5,162,386 
70% 1,374,551  4,543,830 5,842,269 1,380,727 4,074,350  5,379,720 
75% 1,398,345  4,842,393 6,138,209 1,410,791 4,304,160  5,612,465 
80% 1,425,061  5,185,603 6,485,439 1,445,178 4,566,549  5,875,496 
85% 1,456,167  5,599,326 6,894,365 1,485,037 4,887,850  6,205,620 
90% 1,495,831  6,131,129 7,423,839 1,537,367 5,303,333  6,621,603 
95% 1,552,969  6,929,193 8,238,167 1,613,720 5,932,972  7,258,412 
99% 1,665,112  8,448,706 9,716,957 1,759,239 7,112,082  8,469,506 
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Table E.39-Risk profile statistics for highway bridge with modification 1c ADT case 
3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  168,106 1,280,277 820,832 1,406,645  2,551,759 
Maximum 1,988,814  29,801,489 31,179,182 2,175,264 25,660,251  27,028,200 
Mean 1,291,342  9,158,966 10,450,307 1,295,078 8,499,989  9,795,067 
Std Dev 157,783  4,360,248 4,363,059 178,823 3,390,877  3,402,587 
Percentile       
1% 946,742  1,277,851 2,556,902 954,917 2,425,776  3,692,704 
5% 1,030,871  2,722,589 4,017,917 1,029,034 3,526,149  4,803,446 
10% 1,086,197  3,801,069 5,089,534 1,075,676 4,356,068  5,641,623 
15% 1,124,870  4,622,680 5,916,341 1,109,911 4,983,611  6,266,690 
20% 1,155,805  5,336,871 6,621,733 1,137,403 5,527,492  6,810,291 
25% 1,182,038  5,971,690 7,259,569 1,163,647 6,004,540  7,292,072 
30% 1,206,346  6,542,224 7,833,543 1,188,233 6,458,996  7,749,927 
35% 1,228,071  7,092,901 8,381,338 1,211,133 6,896,524  8,184,663 
40% 1,249,234  7,640,337 8,925,499 1,233,824 7,313,531  8,609,767 
45% 1,269,657  8,175,023 9,463,882 1,256,285 7,733,883  9,026,088 
50% 1,289,875  8,722,896 10,018,926 1,279,594 8,154,275  9,451,970 
55% 1,309,515  9,286,985 10,579,824 1,302,895 8,592,671  9,883,424 
60% 1,330,489  9,856,682 11,152,287 1,327,225 9,036,346  10,331,755 
65% 1,352,237  10,468,818 11,765,907 1,352,962 9,510,853  10,800,847 
70% 1,374,551  11,145,870 12,446,830 1,380,727 10,036,815  11,337,430 
75% 1,398,345  11,891,578 13,184,488 1,410,791 10,610,228  11,915,070 
80% 1,425,061  12,744,660 14,038,468 1,445,178 11,262,566  12,562,123 
85% 1,456,167  13,772,002 15,062,112 1,485,037 12,065,175  13,372,390 
90% 1,495,831  15,092,570 16,384,215 1,537,367 13,096,259  14,406,561 
95% 1,552,969  17,076,288 18,373,942 1,613,720 14,665,803  15,976,713 
99% 1,665,112  20,850,612 22,120,743 1,759,239 17,599,181  18,917,288 
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Table E.40-Risk profile statistics for highway bridge with modification 1c ADT case 
4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  642,010 1,859,999 820,832 717,009  1,803,855 
Maximum 1,988,814  8,529,020 9,906,714 2,175,264 6,666,214  8,126,982 
Mean 1,291,342  3,164,359 4,455,701 1,295,078 2,629,633  3,924,711 
Std Dev 157,783  1,045,795 1,058,860 178,823 794,843  827,201 
Percentile       
1% 946,742  1,258,634 2,507,562 954,917 1,205,917  2,398,216 
5% 1,030,871  1,640,809 2,907,369 1,029,034 1,478,195  2,716,902 
10% 1,086,197  1,895,584 3,169,983 1,075,676 1,666,617  2,923,058 
15% 1,124,870  2,083,236 3,363,757 1,109,911 1,812,154  3,075,791 
20% 1,155,805  2,244,368 3,530,098 1,137,403 1,933,629  3,201,837 
25% 1,182,038  2,391,810 3,677,419 1,163,647 2,043,447  3,322,534 
30% 1,206,346  2,529,702 3,814,634 1,188,233 2,145,312  3,430,741 
35% 1,228,071  2,662,735 3,950,409 1,211,133 2,249,019  3,534,794 
40% 1,249,234  2,794,292 4,081,824 1,233,824 2,347,291  3,636,882 
45% 1,269,657  2,921,849 4,212,503 1,256,285 2,446,127  3,740,225 
50% 1,289,875  3,052,076 4,347,345 1,279,594 2,543,022  3,839,435 
55% 1,309,515  3,193,318 4,486,837 1,302,895 2,644,258  3,944,798 
60% 1,330,489  3,333,619 4,625,464 1,327,225 2,752,254  4,057,328 
65% 1,352,237  3,481,404 4,778,885 1,352,962 2,866,938  4,174,030 
70% 1,374,551  3,644,032 4,944,769 1,380,727 2,988,436  4,300,239 
75% 1,398,345  3,819,026 5,125,306 1,410,791 3,123,061  4,440,633 
80% 1,425,061  4,024,042 5,331,266 1,445,178 3,278,814  4,597,684 
85% 1,456,167  4,274,788 5,575,650 1,485,037 3,465,580  4,793,863 
90% 1,495,831  4,585,916 5,894,908 1,537,367 3,708,530  5,044,774 
95% 1,552,969  5,066,175 6,371,813 1,613,720 4,074,613  5,413,902 
99% 1,665,112  5,959,638 7,281,621 1,759,239 4,778,293  6,151,815 
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Table E.41-Risk profile statistics for highway bridge with modification 1c ADT case 
5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  670,698 1,890,569 820,832 1,020,890  2,202,102 
Maximum 1,988,814  14,436,895 15,814,589 2,175,264 11,766,955  13,134,904 
Mean 1,291,342  4,968,957 6,260,299 1,295,078 4,310,659  5,605,737 
Std Dev 157,783  1,892,132 1,899,350 178,823 1,457,543  1,478,583 
Percentile       
1% 946,742  1,575,032 2,831,220 954,917 1,724,391  2,954,293 
5% 1,030,871  2,215,293 3,496,239 1,029,034 2,196,267  3,456,757 
10% 1,086,197  2,661,202 3,944,335 1,075,676 2,542,371  3,814,910 
15% 1,124,870  3,009,494 4,292,279 1,109,911 2,803,700  4,082,602 
20% 1,155,805  3,304,766 4,590,224 1,137,403 3,027,948  4,308,008 
25% 1,182,038  3,570,901 4,856,534 1,163,647 3,232,435  4,515,833 
30% 1,206,346  3,819,268 5,106,629 1,188,233 3,424,641  4,711,487 
35% 1,228,071  4,058,087 5,347,666 1,211,133 3,611,496  4,901,307 
40% 1,249,234  4,299,558 5,585,050 1,233,824 3,796,244  5,086,737 
45% 1,269,657  4,529,320 5,818,309 1,256,285 3,972,270  5,267,416 
50% 1,289,875  4,766,424 6,060,767 1,279,594 4,152,253  5,448,911 
55% 1,309,515  5,013,043 6,309,406 1,302,895 4,341,019  5,638,243 
60% 1,330,489  5,268,833 6,558,167 1,327,225 4,533,513  5,833,585 
65% 1,352,237  5,538,018 6,833,638 1,352,962 4,743,805  6,042,890 
70% 1,374,551  5,829,558 7,128,046 1,380,727 4,968,614  6,272,104 
75% 1,398,345  6,153,921 7,454,203 1,410,791 5,216,906  6,523,581 
80% 1,425,061  6,526,298 7,824,306 1,445,178 5,498,219  6,807,238 
85% 1,456,167  6,973,195 8,274,240 1,485,037 5,847,661  7,162,081 
90% 1,495,831  7,554,707 8,849,665 1,537,367 6,292,134  7,613,500 
95% 1,552,969  8,415,690 9,721,412 1,613,720 6,966,491  8,286,659 
99% 1,665,112  10,042,927 11,361,583 1,759,239 8,237,043  9,593,199 
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Table E.42-Risk profile statistics for highway bridge with modification 1c ADT case 
6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  756,764 1,966,869 820,832 1,869,712  3,146,649 
Maximum 1,988,814  32,160,520 33,538,214 2,175,264 27,069,177  28,437,126 
Mean 1,291,342  10,382,751 11,674,092 1,295,078 9,353,736  10,648,814 
Std Dev 157,783  4,484,671 4,487,678 178,823 3,477,407  3,490,273 
Percentile       
1% 946,742  2,332,655 3,621,285 954,917 3,170,503  4,430,248 
5% 1,030,871  3,809,736 5,092,324 1,029,034 4,279,339  5,563,711 
10% 1,086,197  4,890,918 6,184,438 1,075,676 5,117,681  6,399,857 
15% 1,124,870  5,718,814 7,007,855 1,109,911 5,756,658  7,037,210 
20% 1,155,805  6,441,654 7,735,778 1,137,403 6,298,123  7,578,745 
25% 1,182,038  7,088,499 8,371,487 1,163,647 6,788,551  8,071,874 
30% 1,206,346  7,672,997 8,963,807 1,188,233 7,255,803  8,542,870 
35% 1,228,071  8,238,469 9,530,010 1,211,133 7,696,878  8,990,566 
40% 1,249,234  8,801,078 10,088,478 1,233,824 8,128,977  9,421,400 
45% 1,269,657  9,347,148 10,641,280 1,256,285 8,556,178  9,850,512 
50% 1,289,875  9,924,011 11,217,999 1,279,594 8,986,386  10,286,124 
55% 1,309,515  10,503,668 11,797,323 1,302,895 9,435,293  10,727,480 
60% 1,330,489  11,098,011 12,388,287 1,327,225 9,891,651  11,189,932 
65% 1,352,237  11,732,557 13,022,281 1,352,962 10,387,019  11,674,745 
70% 1,374,551  12,419,411 13,719,943 1,380,727 10,928,777  12,227,600 
75% 1,398,345  13,193,320 14,484,309 1,410,791 11,515,149  12,818,244 
80% 1,425,061  14,072,070 15,366,352 1,445,178 12,189,775  13,498,272 
85% 1,456,167  15,127,400 16,426,703 1,485,037 13,008,667  14,316,935 
90% 1,495,831  16,492,394 17,781,333 1,537,367 14,073,898  15,389,437 
95% 1,552,969  18,549,604 19,850,531 1,613,720 15,693,767  17,004,943 
99% 1,665,112  22,423,928 23,733,803 1,759,239 18,693,984  20,028,870 
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Table E.43-Risk profile statistics for highway bridge with modification 1c ADT case 
7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  2,956,087 4,101,354 820,832 2,369,518  3,471,277 
Maximum 1,988,814  20,074,314 21,527,251 2,175,264 15,347,922  16,548,204 
Mean 1,291,342  8,603,403 9,894,745 1,295,078 6,424,063  7,719,142 
Std Dev 157,783  2,197,875 2,206,598 178,823 1,552,791  1,583,830 
Percentile       
1% 946,742  4,465,754 5,732,012 954,917 3,528,004  4,737,391 
5% 1,030,871  5,325,220 6,605,574 1,029,034 4,141,612  5,382,376 
10% 1,086,197  5,903,678 7,178,037 1,075,676 4,532,428  5,796,507 
15% 1,124,870  6,320,163 7,607,186 1,109,911 4,833,873  6,097,980 
20% 1,155,805  6,674,350 7,961,542 1,137,403 5,077,816  6,347,469 
25% 1,182,038  7,000,415 8,287,333 1,163,647 5,297,420  6,570,583 
30% 1,206,346  7,301,874 8,588,303 1,188,233 5,495,509  6,777,137 
35% 1,228,071  7,583,302 8,871,460 1,211,133 5,689,813  6,975,470 
40% 1,249,234  7,860,236 9,150,814 1,233,824 5,886,554  7,168,897 
45% 1,269,657  8,141,292 9,432,269 1,256,285 6,083,077  7,370,406 
50% 1,289,875  8,414,048 9,705,333 1,279,594 6,276,841  7,570,280 
55% 1,309,515  8,692,930 9,988,915 1,302,895 6,472,007  7,774,778 
60% 1,330,489  8,990,510 10,281,413 1,327,225 6,678,784  7,985,217 
65% 1,352,237  9,306,283 10,597,250 1,352,962 6,901,675  8,206,133 
70% 1,374,551  9,636,301 10,937,451 1,380,727 7,138,812  8,448,637 
75% 1,398,345  10,001,446 11,295,590 1,410,791 7,398,173  8,713,562 
80% 1,425,061  10,420,380 11,719,341 1,445,178 7,693,722  9,014,007 
85% 1,456,167  10,914,810 12,215,967 1,485,037 8,054,170  9,377,907 
90% 1,495,831  11,557,559 12,859,332 1,537,367 8,514,851  9,840,899 
95% 1,552,969  12,528,913 13,833,018 1,613,720 9,203,966  10,558,396 
99% 1,665,112  14,400,405 15,713,879 1,759,239 10,595,308  11,976,158 
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Table E.44-Risk profile statistics for highway bridge with modification 1c ADT case 
8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  3,076,646 4,248,980 820,832 2,673,399  3,869,523 
Maximum 1,988,814  24,921,478 26,299,172 2,175,264 18,878,028  20,341,791 
Mean 1,291,342  10,408,001 11,699,343 1,295,078 8,105,089  9,400,167 
Std Dev 157,783  2,861,880 2,868,563 178,823 2,093,914  2,119,227 
Percentile       
1% 946,742  5,066,257 6,331,167 954,917 4,243,157  5,462,112 
5% 1,030,871  6,182,493 7,461,353 1,029,034 5,044,770  6,301,477 
10% 1,086,197  6,901,578 8,188,123 1,075,676 5,569,733  6,836,353 
15% 1,124,870  7,444,228 8,734,291 1,109,911 5,950,411  7,218,665 
20% 1,155,805  7,897,230 9,181,436 1,137,403 6,276,663  7,550,531 
25% 1,182,038  8,309,691 9,599,241 1,163,647 6,569,581  7,849,555 
30% 1,206,346  8,695,026 9,980,860 1,188,233 6,848,010  8,130,528 
35% 1,228,071  9,063,264 10,353,981 1,211,133 7,113,727  8,400,270 
40% 1,249,234  9,419,228 10,707,014 1,233,824 7,372,759  8,662,728 
45% 1,269,657  9,784,031 11,076,060 1,256,285 7,630,150  8,922,738 
50% 1,289,875  10,148,137 11,438,789 1,279,594 7,897,302  9,185,496 
55% 1,309,515  10,518,290 11,808,915 1,302,895 8,167,842  9,466,429 
60% 1,330,489  10,902,672 12,190,087 1,327,225 8,448,227  9,748,765 
65% 1,352,237  11,308,308 12,602,174 1,352,962 8,741,642  10,048,131 
70% 1,374,551  11,749,359 13,044,642 1,380,727 9,058,735  10,365,269 
75% 1,398,345  12,233,301 13,530,347 1,410,791 9,413,700  10,721,869 
80% 1,425,061  12,772,219 14,073,130 1,445,178 9,819,331  11,130,095 
85% 1,456,167  13,427,567 14,726,770 1,485,037 10,306,708  11,625,800 
90% 1,495,831  14,262,808 15,562,413 1,537,367 10,935,629  12,261,350 
95% 1,552,969  15,543,452 16,848,884 1,613,720 11,871,299  13,196,738 
99% 1,665,112  17,958,254 19,249,476 1,759,239 13,746,767  15,110,538 
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Table E.45-Risk profile statistics for highway bridge with modification 1c ADT case 
9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  3,210,049 4,551,906 820,832 3,585,043  4,826,513 
Maximum 1,988,814  42,645,102 44,022,796 2,175,264 33,331,071  34,699,020 
Mean 1,291,342  15,821,795 17,113,137 1,295,078 13,148,166  14,443,244 
Std Dev 157,783  5,228,973 5,232,596 178,823 3,974,215  3,991,103 
Percentile       
1% 946,742  6,293,168 7,596,402 954,917 6,029,587  7,275,770 
5% 1,030,871  8,204,045 9,490,363 1,029,034 7,390,977  8,660,948 
10% 1,086,197  9,477,921 10,761,943 1,075,676 8,333,083  9,614,395 
15% 1,124,870  10,416,179 11,710,083 1,109,911 9,060,772  10,341,102 
20% 1,155,805  11,221,838 12,517,810 1,137,403 9,668,144  10,951,397 
25% 1,182,038  11,959,051 13,248,875 1,163,647 10,217,237  11,493,244 
30% 1,206,346  12,648,508 13,930,734 1,188,233 10,726,561  12,016,120 
35% 1,228,071  13,313,676 14,607,583 1,211,133 11,245,093  12,536,832 
40% 1,249,234  13,971,462 15,263,454 1,233,824 11,736,454  13,028,016 
45% 1,269,657  14,609,245 15,902,713 1,256,285 12,230,633  13,525,430 
50% 1,289,875  15,260,379 16,562,773 1,279,594 12,715,112  14,008,419 
55% 1,309,515  15,966,588 17,249,557 1,302,895 13,221,292  14,521,019 
60% 1,330,489  16,668,096 17,952,135 1,327,225 13,761,268  15,060,416 
65% 1,352,237  17,407,021 18,701,019 1,352,962 14,334,688  15,632,730 
70% 1,374,551  18,220,159 19,516,179 1,380,727 14,942,179  16,244,051 
75% 1,398,345  19,095,131 20,404,441 1,410,791 15,615,304  16,918,755 
80% 1,425,061  20,120,211 21,414,903 1,445,178 16,394,069  17,696,684 
85% 1,456,167  21,373,942 22,668,504 1,485,037 17,327,900  18,648,662 
90% 1,495,831  22,929,578 24,221,022 1,537,367 18,542,650  19,855,043 
95% 1,552,969  25,330,877 26,616,483 1,613,720 20,373,063  21,688,611 
99% 1,665,112  29,798,190 31,116,885 1,759,239 23,891,464  25,211,166 
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Table E.46-Risk profile statistics for highway bridge with modification 2a ADT case 
1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  78,929 947,298 794,935 308,443  1,266,557 
Maximum 1,900,008  4,013,285 5,302,172 2,117,072 3,548,792  5,036,640 
Mean 1,203,146  1,358,661 2,561,807 1,250,889 1,334,318  2,585,208 
Std Dev 156,583  577,938 598,904 175,993 452,048  492,168 
Percentile       
1% 872,316  261,977 1,392,932 918,427 485,859  1,618,019 
5% 945,174  472,674 1,645,864 989,862 648,989  1,837,408 
10% 998,059  629,667 1,809,847 1,035,656 768,321  1,972,804 
15% 1,036,328  748,818 1,932,876 1,068,262 860,266  2,073,249 
20% 1,067,022  852,220 2,037,376 1,095,750 936,865  2,156,322 
25% 1,093,240  941,210 2,131,090 1,121,263 1,005,739  2,231,343 
30% 1,117,539  1,022,089 2,216,285 1,145,099 1,069,283  2,299,095 
35% 1,139,266  1,098,332 2,293,653 1,167,704 1,128,227  2,364,896 
40% 1,160,427  1,171,362 2,370,300 1,190,012 1,187,023  2,428,110 
45% 1,180,850  1,244,661 2,446,054 1,211,954 1,243,136  2,489,544 
50% 1,201,069  1,317,547 2,520,764 1,235,173 1,300,025  2,551,265 
55% 1,220,708  1,392,337 2,598,577 1,258,333 1,357,844  2,612,884 
60% 1,241,683  1,467,604 2,678,055 1,282,448 1,417,563  2,677,571 
65% 1,263,431  1,548,091 2,763,264 1,307,817 1,479,832  2,745,756 
70% 1,285,744  1,633,231 2,850,811 1,335,014 1,548,391  2,821,069 
75% 1,309,538  1,729,559 2,948,178 1,364,839 1,622,169  2,901,393 
80% 1,336,254  1,838,976 3,059,368 1,398,495 1,706,325  2,991,553 
85% 1,367,361  1,970,768 3,191,833 1,438,184 1,808,990  3,101,294 
90% 1,407,025  2,136,337 3,363,370 1,489,869 1,941,792  3,242,103 
95% 1,464,162  2,384,873 3,622,426 1,564,673 2,138,970  3,454,572 
99% 1,576,306  2,853,280 4,091,705 1,708,231 2,511,545  3,861,963 
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Table E.47-Risk profile statistics for highway bridge with modification 2a ADT case 
2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  93,699 996,612 794,935 574,198  1,580,217 
Maximum 1,900,008  7,850,761 9,139,649 2,117,072 6,987,992  8,295,721 
Mean 1,203,146  2,617,010 3,820,155 1,250,889 2,596,623  3,847,513 
Std Dev 156,583  1,149,925 1,160,561 175,993 899,595  923,728 
Percentile       
1% 872,316  428,422 1,595,336 918,427 904,490  2,083,492 
5% 945,174  851,953 2,039,030 989,862 1,228,602  2,448,758 
10% 998,059  1,165,065 2,356,813 1,035,656 1,469,091  2,694,551 
15% 1,036,328  1,403,188 2,597,595 1,068,262 1,651,544  2,880,138 
20% 1,067,022  1,608,701 2,802,715 1,095,750 1,806,441  3,037,396 
25% 1,093,240  1,786,369 2,979,540 1,121,263 1,943,131  3,176,100 
30% 1,117,539  1,947,864 3,145,646 1,145,099 2,070,158  3,306,736 
35% 1,139,266  2,099,051 3,297,193 1,167,704 2,187,387  3,431,290 
40% 1,160,427  2,245,376 3,446,931 1,190,012 2,304,252  3,549,244 
45% 1,180,850  2,391,613 3,592,530 1,211,954 2,415,714  3,665,446 
50% 1,201,069  2,535,767 3,742,340 1,235,173 2,529,916  3,780,947 
55% 1,220,708  2,685,491 3,889,029 1,258,333 2,644,545  3,896,948 
60% 1,241,683  2,834,506 4,041,828 1,282,448 2,763,770  4,016,765 
65% 1,263,431  2,995,066 4,204,204 1,307,817 2,887,609  4,145,702 
70% 1,285,744  3,164,060 4,377,165 1,335,014 3,023,509  4,286,017 
75% 1,309,538  3,356,654 4,565,553 1,364,839 3,170,657  4,436,727 
80% 1,336,254  3,573,650 4,785,636 1,398,495 3,338,024  4,610,565 
85% 1,367,361  3,835,396 5,043,901 1,438,184 3,541,683  4,817,411 
90% 1,407,025  4,164,547 5,377,835 1,489,869 3,804,843  5,084,132 
95% 1,464,162  4,657,696 5,885,563 1,564,673 4,195,282  5,483,292 
99% 1,576,306  5,588,238 6,797,995 1,708,231 4,937,064  6,257,491 
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Table E.48-Risk profile statistics for highway bridge with modification 2a ADT case 
3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  127,832 1,106,136 794,935 1,362,788  2,423,998 
Maximum 1,900,008  19,363,191 20,652,078 2,117,072 17,305,593  18,613,322 
Mean 1,203,146  6,392,055 7,595,201 1,250,889 6,383,538  7,634,428 
Std Dev 156,583  2,866,321 2,870,551 175,993 2,242,491  2,256,353 
Percentile       
1% 872,316  931,314 2,121,850 918,427 2,156,779  3,372,918 
5% 945,174  1,987,056 3,183,571 989,862 2,970,341  4,209,945 
10% 998,059  2,770,779 3,968,177 1,035,656 3,570,107  4,811,132 
15% 1,036,328  3,364,531 4,561,987 1,068,262 4,026,508  5,261,986 
20% 1,067,022  3,878,149 5,079,627 1,095,750 4,415,080  5,654,378 
25% 1,093,240  4,322,657 5,521,978 1,121,263 4,755,257  5,995,492 
30% 1,117,539  4,727,902 5,927,093 1,145,099 5,072,593  6,313,335 
35% 1,139,266  5,102,957 6,305,448 1,167,704 5,365,653  6,612,681 
40% 1,160,427  5,469,052 6,671,127 1,190,012 5,655,828  6,900,945 
45% 1,180,850  5,831,555 7,029,583 1,211,954 5,932,879  7,185,343 
50% 1,201,069  6,192,154 7,399,711 1,235,173 6,218,148  7,466,519 
55% 1,220,708  6,562,405 7,767,329 1,258,333 6,503,052  7,756,319 
60% 1,241,683  6,938,132 8,144,058 1,282,448 6,803,099  8,053,670 
65% 1,263,431  7,336,844 8,542,293 1,307,817 7,109,635  8,361,248 
70% 1,285,744  7,758,321 8,966,373 1,335,014 7,450,525  8,703,402 
75% 1,309,538  8,234,989 9,440,388 1,364,839 7,817,292  9,075,595 
80% 1,336,254  8,776,426 9,977,918 1,398,495 8,233,411  9,497,210 
85% 1,367,361  9,427,539 10,631,162 1,438,184 8,742,049  10,009,568 
90% 1,407,025  10,247,078 11,451,055 1,489,869 9,395,896  10,662,232 
95% 1,464,162  11,474,267 12,686,019 1,564,673 10,368,572  11,645,882 
99% 1,576,306  13,796,289 14,980,815 1,708,231 12,210,960  13,494,017 
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Table E.49-Risk profile statistics for highway bridge with modification 2a ADT case 
4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  591,932 1,645,830 794,935 680,311  1,691,693 
Maximum 1,900,008  5,595,559 6,884,446 2,117,072 4,535,112  6,082,972 
Mean 1,203,146  2,261,471 3,464,617 1,250,889 1,982,437  3,233,326 
Std Dev 156,583  658,796 678,975 175,993 508,788  551,225 
Percentile       
1% 872,316  1,011,792 2,145,779 918,427 1,031,280  2,160,910 
5% 945,174  1,275,507 2,444,803 989,862 1,225,076  2,404,449 
10% 998,059  1,449,534 2,626,876 1,035,656 1,356,587  2,555,311 
15% 1,036,328  1,579,467 2,763,187 1,068,262 1,456,067  2,665,687 
20% 1,067,022  1,685,442 2,874,459 1,095,750 1,538,574  2,756,919 
25% 1,093,240  1,783,393 2,974,682 1,121,263 1,612,976  2,837,548 
30% 1,117,539  1,872,561 3,067,339 1,145,099 1,682,479  2,912,694 
35% 1,139,266  1,957,845 3,155,712 1,167,704 1,747,383  2,984,257 
40% 1,160,427  2,040,489 3,240,682 1,190,012 1,810,594  3,053,171 
45% 1,180,850  2,122,831 3,323,459 1,211,954 1,873,931  3,120,595 
50% 1,201,069  2,205,228 3,407,754 1,235,173 1,937,428  3,189,360 
55% 1,220,708  2,289,561 3,495,902 1,258,333 2,002,135  3,258,603 
60% 1,241,683  2,376,193 3,587,877 1,282,448 2,069,687  3,332,473 
65% 1,263,431  2,467,183 3,680,150 1,307,817 2,141,025  3,409,548 
70% 1,285,744  2,568,752 3,782,320 1,335,014 2,217,962  3,491,612 
75% 1,309,538  2,678,705 3,898,536 1,364,839 2,300,897  3,582,814 
80% 1,336,254  2,803,672 4,026,034 1,398,495 2,398,717  3,685,089 
85% 1,367,361  2,956,200 4,180,645 1,438,184 2,515,533  3,806,113 
90% 1,407,025  3,150,282 4,375,524 1,489,869 2,665,896  3,970,574 
95% 1,464,162  3,444,807 4,675,107 1,564,673 2,893,255  4,209,203 
99% 1,576,306  3,997,146 5,230,090 1,708,231 3,336,851  4,690,465 
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Table E.50-Risk profile statistics for highway bridge with modification 2a ADT case 
5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  617,723 1,667,198 794,935 958,389  2,038,505 
Maximum 1,900,008  9,433,035 10,721,923 2,117,072 7,974,312  9,282,041 
Mean 1,203,146  3,519,820 4,722,966 1,250,889 3,244,742  4,495,631 
Std Dev 156,583  1,215,739 1,226,750 175,993 947,355  973,953 
Percentile       
1% 872,316  1,227,084 2,388,647 918,427 1,481,922  2,647,706 
5% 945,174  1,681,946 2,869,886 989,862 1,822,530  3,032,949 
10% 998,059  2,003,840 3,194,434 1,035,656 2,068,448  3,292,334 
15% 1,036,328  2,247,618 3,440,470 1,068,262 2,257,300  3,483,757 
20% 1,067,022  2,455,670 3,650,015 1,095,750 2,413,619  3,644,902 
25% 1,093,240  2,638,628 3,833,175 1,121,263 2,554,964  3,788,890 
30% 1,117,539  2,803,918 4,000,930 1,145,099 2,686,522  3,923,743 
35% 1,139,266  2,966,042 4,164,299 1,167,704 2,810,571  4,051,062 
40% 1,160,427  3,117,576 4,317,359 1,190,012 2,929,765  4,175,782 
45% 1,180,850  3,269,144 4,471,299 1,211,954 3,046,115  4,296,112 
50% 1,201,069  3,423,759 4,628,057 1,235,173 3,166,428  4,418,473 
55% 1,220,708  3,580,718 4,785,604 1,258,333 3,285,900  4,540,559 
60% 1,241,683  3,740,491 4,948,581 1,282,448 3,414,276  4,667,961 
65% 1,263,431  3,905,221 5,114,652 1,307,817 3,545,498  4,801,995 
70% 1,285,744  4,089,894 5,301,693 1,335,014 3,688,401  4,951,699 
75% 1,309,538  4,293,857 5,504,046 1,364,839 3,845,388  5,112,124 
80% 1,336,254  4,526,845 5,737,546 1,398,495 4,021,378  5,295,278 
85% 1,367,361  4,806,389 6,016,458 1,438,184 4,238,889  5,515,474 
90% 1,407,025  5,159,980 6,375,001 1,489,869 4,517,643  5,802,530 
95% 1,464,162  5,691,958 6,917,776 1,564,673 4,937,199  6,225,451 
99% 1,576,306  6,697,402 7,913,117 1,708,231 5,735,306  7,053,316 
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Table E.51-Risk profile statistics for highway bridge with modification 2a ADT case 
6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  689,015 1,727,365 794,935 1,755,654  2,914,370 
Maximum 1,900,008  20,945,465 22,234,352 2,117,072 18,291,914  19,599,643 
Mean 1,203,146  7,294,866 8,498,011 1,250,889 7,031,657  8,282,546 
Std Dev 156,583  2,922,082 2,926,628 175,993 2,284,306  2,299,460 
Percentile       
1% 872,316  1,774,381 2,960,301 918,427 2,760,500  3,975,836 
5% 945,174  2,830,968 4,031,496 989,862 3,577,956  4,806,718 
10% 998,059  3,616,066 4,814,580 1,035,656 4,176,818  5,419,030 
15% 1,036,328  4,213,265 5,417,741 1,068,262 4,640,209  5,872,341 
20% 1,067,022  4,733,439 5,933,829 1,095,750 5,023,088  6,264,472 
25% 1,093,240  5,182,274 6,381,843 1,121,263 5,372,103  6,612,031 
30% 1,117,539  5,589,822 6,787,648 1,145,099 5,691,357  6,934,756 
35% 1,139,266  5,969,555 7,168,779 1,167,704 5,986,215  7,235,869 
40% 1,160,427  6,340,356 7,542,375 1,190,012 6,281,710  7,530,557 
45% 1,180,850  6,706,647 7,910,595 1,211,954 6,564,454  7,817,174 
50% 1,201,069  7,080,610 8,285,787 1,235,173 6,850,362  8,103,062 
55% 1,220,708  7,456,941 8,664,908 1,258,333 7,145,440  8,397,260 
60% 1,241,683  7,840,403 9,044,836 1,282,448 7,448,397  8,700,039 
65% 1,263,431  8,243,085 9,448,031 1,307,817 7,763,326  9,018,111 
70% 1,285,744  8,675,817 9,886,925 1,335,014 8,107,913  9,365,331 
75% 1,309,538  9,160,396 10,371,135 1,364,839 8,486,121  9,741,198 
80% 1,336,254  9,722,103 10,927,413 1,398,495 8,912,855  10,176,400 
85% 1,367,361  10,388,192 11,592,602 1,438,184 9,428,254  10,699,207 
90% 1,407,025  11,227,889 12,433,323 1,489,869 10,097,358  11,364,721 
95% 1,464,162  12,497,744 13,717,234 1,564,673 11,103,441  12,379,651 
99% 1,576,306  14,883,292 16,084,446 1,708,231 12,997,375  14,289,184 
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Table E.52-Risk profile statistics for highway bridge with modification 2a ADT case 
7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  2,683,260 3,641,301 794,935 2,215,176  3,187,943 
Maximum 1,900,008  13,297,485 14,661,615 2,117,072 10,527,202  11,676,164 
Mean 1,203,146  6,273,960 7,477,106 1,250,889 4,862,963  6,113,852 
Std Dev 156,583  1,325,011 1,339,015 175,993 955,762  995,000 
Percentile       
1% 872,316  3,772,649 4,937,529 918,427 3,067,367  4,210,830 
5% 945,174  4,325,386 5,503,095 989,862 3,468,170  4,651,042 
10% 998,059  4,670,818 5,849,353 1,035,656 3,714,345  4,917,004 
15% 1,036,328  4,914,601 6,106,747 1,068,262 3,888,640  5,104,559 
20% 1,067,022  5,126,754 6,319,045 1,095,750 4,040,107  5,259,300 
25% 1,093,240  5,312,452 6,509,507 1,121,263 4,171,958  5,395,225 
30% 1,117,539  5,490,793 6,685,807 1,145,099 4,295,208  5,525,402 
35% 1,139,266  5,655,838 6,853,213 1,167,704 4,415,210  5,651,208 
40% 1,160,427  5,817,094 7,020,279 1,190,012 4,531,751  5,774,476 
45% 1,180,850  5,981,392 7,182,528 1,211,954 4,648,460  5,895,958 
50% 1,201,069  6,143,859 7,349,778 1,235,173 4,765,756  6,019,770 
55% 1,220,708  6,313,024 7,521,566 1,258,333 4,888,622  6,143,513 
60% 1,241,683  6,490,961 7,697,628 1,282,448 5,015,442  6,278,535 
65% 1,263,431  6,676,561 7,885,659 1,307,817 5,146,277  6,416,444 
70% 1,285,744  6,883,594 8,090,756 1,335,014 5,295,229  6,568,445 
75% 1,309,538  7,106,324 8,319,817 1,364,839 5,455,335  6,731,643 
80% 1,336,254  7,360,158 8,578,569 1,398,495 5,639,248  6,920,051 
85% 1,367,361  7,660,263 8,877,871 1,438,184 5,854,938  7,147,491 
90% 1,407,025  8,052,656 9,271,903 1,489,869 6,148,712  7,440,558 
95% 1,464,162  8,654,708 9,887,205 1,564,673 6,580,837  7,899,457 
99% 1,576,306  9,821,619 11,059,651 1,708,231 7,469,647  8,820,397 
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Table E.53-Risk profile statistics for highway bridge with modification 2a ADT case 
8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  2,882,282 3,981,174 794,935 2,511,771  3,561,870 
Maximum 1,900,008  16,465,364 17,754,251 2,117,072 12,919,265  14,224,469 
Mean 1,203,146  7,532,309 8,735,455 1,250,889 6,125,268  7,376,157 
Std Dev 156,583  1,745,619 1,756,244 175,993 1,304,546  1,335,853 
Percentile       
1% 872,316  4,211,796 5,376,057 918,427 3,661,849  4,826,061 
5% 945,174  4,945,512 6,132,513 989,862 4,206,371  5,403,833 
10% 998,059  5,410,309 6,598,361 1,035,656 4,543,188  5,755,155 
15% 1,036,328  5,740,546 6,934,480 1,068,262 4,789,982  6,005,385 
20% 1,067,022  6,018,517 7,216,084 1,095,750 4,996,143  6,224,894 
25% 1,093,240  6,271,119 7,467,426 1,121,263 5,184,207  6,416,447 
30% 1,117,539  6,500,630 7,700,067 1,145,099 5,356,898  6,591,748 
35% 1,139,266  6,723,971 7,922,764 1,167,704 5,517,149  6,760,363 
40% 1,160,427  6,941,171 8,140,033 1,190,012 5,679,853  6,925,475 
45% 1,180,850  7,154,030 8,357,918 1,211,954 5,840,125  7,089,758 
50% 1,201,069  7,368,758 8,571,434 1,235,173 6,003,326  7,253,950 
55% 1,220,708  7,592,289 8,798,434 1,258,333 6,170,856  7,421,067 
60% 1,241,683  7,825,854 9,029,353 1,282,448 6,337,773  7,599,175 
65% 1,263,431  8,073,028 9,278,372 1,307,817 6,518,057  7,785,477 
70% 1,285,744  8,340,592 9,553,873 1,335,014 6,715,764  7,986,207 
75% 1,309,538  8,637,039 9,847,477 1,364,839 6,937,390  8,207,361 
80% 1,336,254  8,963,984 10,175,960 1,398,495 7,186,157  8,459,705 
85% 1,367,361  9,367,750 10,580,217 1,438,184 7,487,156  8,768,431 
90% 1,407,025  9,871,275 11,091,890 1,489,869 7,877,563  9,165,014 
95% 1,464,162  10,666,711 11,878,283 1,564,673 8,460,748  9,763,995 
99% 1,576,306  12,156,586 13,384,190 1,708,231 9,639,339  10,967,749 
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Table E.54-Risk profile statistics for highway bridge with modification 2a ADT case 
9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 760,300  2,959,658 4,082,313 794,935 3,401,555  4,594,381 
Maximum 1,900,008  27,977,793 29,266,681 2,117,072 22,675,560  23,983,289 
Mean 1,203,146  11,307,355 12,510,501 1,250,889 9,912,183  11,163,072 
Std Dev 156,583  3,293,978 3,299,575 175,993 2,543,942  2,563,720 
Percentile       
1% 872,316  5,058,960 6,244,660 918,427 5,156,399  6,362,468 
5% 945,174  6,377,537 7,572,868 989,862 6,125,381  7,345,824 
10% 998,059  7,247,668 8,441,689 1,035,656 6,782,936  8,015,469 
15% 1,036,328  7,897,333 9,097,458 1,068,262 7,280,337  8,519,744 
20% 1,067,022  8,427,211 9,627,570 1,095,750 7,692,870  8,924,156 
25% 1,093,240  8,916,963 10,114,409 1,121,263 8,064,880  9,301,287 
30% 1,117,539  9,362,805 10,563,822 1,145,099 8,412,394  9,655,007 
35% 1,139,266  9,789,223 10,989,508 1,167,704 8,736,917  9,983,418 
40% 1,160,427  10,202,445 11,404,427 1,190,012 9,052,970  10,300,428 
45% 1,180,850  10,614,153 11,812,708 1,211,954 9,369,656  10,621,712 
50% 1,201,069  11,026,138 12,230,818 1,235,173 9,687,138  10,937,159 
55% 1,220,708  11,447,806 12,649,734 1,258,333 10,010,676  11,261,102 
60% 1,241,683  11,880,965 13,083,196 1,282,448 10,348,433  11,600,693 
65% 1,263,431  12,335,916 13,546,206 1,307,817 10,705,127  11,962,501 
70% 1,285,744  12,843,762 14,048,296 1,335,014 11,089,808  12,345,853 
75% 1,309,538  13,393,523 14,602,078 1,364,839 11,504,486  12,766,224 
80% 1,336,254  14,018,362 15,225,794 1,398,495 11,993,586  13,259,262 
85% 1,367,361  14,780,998 15,992,097 1,438,184 12,577,667  13,852,193 
90% 1,407,025  15,751,410 16,957,693 1,489,869 13,329,478  14,611,444 
95% 1,464,162  17,224,035 18,431,115 1,564,673 14,466,273  15,750,409 
99% 1,576,306  19,985,728 21,191,987 1,708,231 16,684,256  17,981,111 
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Table E.55-Risk profile statistics for highway bridge with modification 2b ADT case 
1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  78,929 1,006,778 820,832 308,443  1,304,375 
Maximum 1,988,814  4,013,285 5,390,979 2,175,264 3,548,792  5,090,150 
Mean 1,291,342  1,358,661 2,650,003 1,295,078 1,334,318  2,629,396 
Std Dev 157,783  577,938 599,220 178,823 452,048  493,737 
Percentile       
1% 946,742  261,977 1,480,251 954,917 485,859  1,659,104 
5% 1,030,871  472,674 1,734,077 1,029,034 648,989  1,879,650 
10% 1,086,197  629,667 1,897,259 1,075,676 768,321  2,014,829 
15% 1,124,870  748,818 2,020,490 1,109,911 860,266  2,116,166 
20% 1,155,805  852,220 2,124,864 1,137,403 936,865  2,199,096 
25% 1,182,038  941,210 2,219,124 1,163,647 1,005,739  2,273,980 
30% 1,206,346  1,022,089 2,304,308 1,188,233 1,069,283  2,342,785 
35% 1,228,071  1,098,332 2,381,633 1,211,133 1,128,227  2,408,267 
40% 1,249,234  1,171,362 2,458,678 1,233,824 1,187,023  2,472,232 
45% 1,269,657  1,244,661 2,534,421 1,256,285 1,243,136  2,533,317 
50% 1,289,875  1,317,547 2,609,038 1,279,594 1,300,025  2,595,083 
55% 1,309,515  1,392,337 2,686,967 1,302,895 1,357,844  2,657,262 
60% 1,330,489  1,467,604 2,766,416 1,327,225 1,417,563  2,722,263 
65% 1,352,237  1,548,091 2,851,658 1,352,962 1,479,832  2,790,443 
70% 1,374,551  1,633,231 2,939,208 1,380,727 1,548,391  2,866,231 
75% 1,398,345  1,729,559 3,036,565 1,410,791 1,622,169  2,946,801 
80% 1,425,061  1,838,976 3,147,852 1,445,178 1,706,325  3,037,319 
85% 1,456,167  1,970,768 3,280,335 1,485,037 1,808,990  3,146,876 
90% 1,495,831  2,136,337 3,451,735 1,537,367 1,941,792  3,288,024 
95% 1,552,969  2,384,873 3,711,120 1,613,720 2,138,970  3,501,098 
99% 1,665,112  2,853,280 4,180,110 1,759,239 2,511,545  3,910,086 
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Table E.56-Risk profile statistics for highway bridge with modification 2b ADT case 
2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  93,699 1,056,091 820,832 574,198  1,617,236 
Maximum 1,988,814  7,850,761 9,228,455 2,175,264 6,987,992  8,355,941 
Mean 1,291,342  2,617,010 3,908,351 1,295,078 2,596,623  3,891,702 
Std Dev 157,783  1,149,925 1,160,724 178,823 899,595  924,828 
Percentile       
1% 946,742  428,422 1,681,405 954,917 904,490  2,125,147 
5% 1,030,871  851,953 2,126,640 1,029,034 1,228,602  2,491,943 
10% 1,086,197  1,165,065 2,445,215 1,075,676 1,469,091  2,737,549 
15% 1,124,870  1,403,188 2,685,287 1,109,911 1,651,544  2,923,093 
20% 1,155,805  1,608,701 2,890,882 1,137,403 1,806,441  3,081,022 
25% 1,182,038  1,786,369 3,067,803 1,163,647 1,943,131  3,220,307 
30% 1,206,346  1,947,864 3,233,704 1,188,233 2,070,158  3,351,062 
35% 1,228,071  2,099,051 3,385,547 1,211,133 2,187,387  3,474,832 
40% 1,249,234  2,245,376 3,535,161 1,233,824 2,304,252  3,592,711 
45% 1,269,657  2,391,613 3,680,879 1,256,285 2,415,714  3,709,249 
50% 1,289,875  2,535,767 3,830,252 1,279,594 2,529,916  3,825,259 
55% 1,309,515  2,685,491 3,977,124 1,302,895 2,644,545  3,941,045 
60% 1,330,489  2,834,506 4,130,224 1,327,225 2,763,770  4,061,325 
65% 1,352,237  2,995,066 4,292,303 1,352,962 2,887,609  4,190,360 
70% 1,374,551  3,164,060 4,465,248 1,380,727 3,023,509  4,330,741 
75% 1,398,345  3,356,654 4,654,010 1,410,791 3,170,657  4,482,067 
80% 1,425,061  3,573,650 4,874,059 1,445,178 3,338,024  4,655,617 
85% 1,456,167  3,835,396 5,132,442 1,485,037 3,541,683  4,862,468 
90% 1,495,831  4,164,547 5,466,494 1,537,367 3,804,843  5,130,008 
95% 1,552,969  4,657,696 5,973,421 1,613,720 4,195,282  5,528,634 
99% 1,665,112  5,588,238 6,884,423 1,759,239 4,937,064  6,305,326 
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Table E.57-Risk profile statistics for highway bridge with modification 2b ADT case 
3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  127,832 1,194,942 820,832 1,362,788  2,461,017 
Maximum 1,988,814  19,363,191 20,740,885 2,175,264 17,305,593  18,673,543 
Mean 1,291,342  6,392,055 7,683,397 1,295,078 6,383,538  7,678,617 
Std Dev 157,783  2,866,321 2,870,617 178,823 2,242,491  2,257,126 
Percentile       
1% 946,742  931,314 2,209,903 954,917 2,156,779  3,415,726 
5% 1,030,871  1,987,056 3,272,209 1,029,034 2,970,341  4,253,673 
10% 1,086,197  2,770,779 4,055,480 1,075,676 3,570,107  4,853,269 
15% 1,124,870  3,364,531 4,649,997 1,109,911 4,026,508  5,306,098 
20% 1,155,805  3,878,149 5,167,240 1,137,403 4,415,080  5,698,154 
25% 1,182,038  4,322,657 5,610,427 1,163,647 4,755,257  6,039,679 
30% 1,206,346  4,727,902 6,015,291 1,188,233 5,072,593  6,356,686 
35% 1,228,071  5,102,957 6,393,754 1,211,133 5,365,653  6,656,275 
40% 1,249,234  5,469,052 6,758,760 1,233,824 5,655,828  6,944,466 
45% 1,269,657  5,831,555 7,118,025 1,256,285 5,932,879  7,228,926 
50% 1,289,875  6,192,154 7,488,168 1,279,594 6,218,148  7,509,824 
55% 1,309,515  6,562,405 7,855,472 1,302,895 6,503,052  7,800,169 
60% 1,330,489  6,938,132 8,232,242 1,327,225 6,803,099  8,098,011 
65% 1,352,237  7,336,844 8,630,632 1,352,962 7,109,635  8,405,065 
70% 1,374,551  7,758,321 9,054,950 1,380,727 7,450,525  8,747,693 
75% 1,398,345  8,234,989 9,528,224 1,410,791 7,817,292  9,119,556 
80% 1,425,061  8,776,426 10,066,209 1,445,178 8,233,411  9,541,882 
85% 1,456,167  9,427,539 10,719,235 1,485,037 8,742,049  10,052,911 
90% 1,495,831  10,247,078 11,539,095 1,537,367 9,395,896  10,706,288 
95% 1,552,969  11,474,267 12,773,547 1,613,720 10,368,572  11,689,639 
99% 1,665,112  13,796,289 15,069,164 1,759,239 12,210,960  13,538,619 
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Table E.58-Risk profile statistics for highway bridge with modification 2b ADT case 
4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  591,932 1,705,310 820,832 680,311  1,715,843 
Maximum 1,988,814  5,595,559 6,973,253 2,175,264 4,535,112  6,136,483 
Mean 1,291,342  2,261,471 3,552,813 1,295,078 1,982,437  3,277,515 
Std Dev 157,783  658,796 679,258 178,823 508,788  553,082 
Percentile       
1% 946,742  1,011,792 2,232,565 954,917 1,031,280  2,200,550 
5% 1,030,871  1,275,507 2,532,461 1,029,034 1,225,076  2,445,697 
10% 1,086,197  1,449,534 2,714,992 1,075,676 1,356,587  2,597,120 
15% 1,124,870  1,579,467 2,851,579 1,109,911 1,456,067  2,707,821 
20% 1,155,805  1,685,442 2,962,662 1,137,403 1,538,574  2,799,562 
25% 1,182,038  1,783,393 3,062,537 1,163,647 1,612,976  2,880,766 
30% 1,206,346  1,872,561 3,155,299 1,188,233 1,682,479  2,955,902 
35% 1,228,071  1,957,845 3,243,944 1,211,133 1,747,383  3,027,658 
40% 1,249,234  2,040,489 3,328,680 1,233,824 1,810,594  3,096,615 
45% 1,269,657  2,122,831 3,411,978 1,256,285 1,873,931  3,165,003 
50% 1,289,875  2,205,228 3,496,107 1,279,594 1,937,428  3,233,400 
55% 1,309,515  2,289,561 3,584,255 1,302,895 2,002,135  3,303,160 
60% 1,330,489  2,376,193 3,676,204 1,327,225 2,069,687  3,377,392 
65% 1,352,237  2,467,183 3,768,314 1,352,962 2,141,025  3,454,224 
70% 1,374,551  2,568,752 3,870,856 1,380,727 2,217,962  3,536,281 
75% 1,398,345  2,678,705 3,986,669 1,410,791 2,300,897  3,627,606 
80% 1,425,061  2,803,672 4,114,362 1,445,178 2,398,717  3,730,342 
85% 1,456,167  2,956,200 4,269,222 1,485,037 2,515,533  3,851,765 
90% 1,495,831  3,150,282 4,463,867 1,537,367 2,665,896  4,016,924 
95% 1,552,969  3,444,807 4,763,607 1,613,720 2,893,255  4,256,401 
99% 1,665,112  3,997,146 5,318,849 1,759,239 3,336,851  4,738,842 
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Table E.59-Risk profile statistics for highway bridge with modification 2b ADT case 
5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  617,723 1,754,624 820,832 958,389  2,077,641 
Maximum 1,988,814  9,433,035 10,810,729 2,175,264 7,974,312  9,342,262 
Mean 1,291,342  3,519,820 4,811,161 1,295,078 3,244,742  4,539,820 
Std Dev 157,783  1,215,739 1,226,906 178,823 947,355  975,255 
Percentile       
1% 946,742  1,227,084 2,475,973 954,917 1,481,922  2,689,300 
5% 1,030,871  1,681,946 2,958,138 1,029,034 1,822,530  3,075,318 
10% 1,086,197  2,003,840 3,282,582 1,075,676 2,068,448  3,334,707 
15% 1,124,870  2,247,618 3,528,666 1,109,911 2,257,300  3,526,850 
20% 1,155,805  2,455,670 3,738,055 1,137,403 2,413,619  3,688,879 
25% 1,182,038  2,638,628 3,921,650 1,163,647 2,554,964  3,832,125 
30% 1,206,346  2,803,918 4,089,002 1,188,233 2,686,522  3,966,959 
35% 1,228,071  2,966,042 4,252,506 1,211,133 2,810,571  4,094,112 
40% 1,249,234  3,117,576 4,405,747 1,233,824 2,929,765  4,219,364 
45% 1,269,657  3,269,144 4,559,442 1,256,285 3,046,115  4,340,577 
50% 1,289,875  3,423,759 4,716,088 1,279,594 3,166,428  4,462,768 
55% 1,309,515  3,580,718 4,873,596 1,302,895 3,285,900  4,585,144 
60% 1,330,489  3,740,491 5,036,896 1,327,225 3,414,276  4,711,977 
65% 1,352,237  3,905,221 5,202,973 1,352,962 3,545,498  4,847,165 
70% 1,374,551  4,089,894 5,390,014 1,380,727 3,688,401  4,996,736 
75% 1,398,345  4,293,857 5,592,382 1,410,791 3,845,388  5,156,789 
80% 1,425,061  4,526,845 5,825,779 1,445,178 4,021,378  5,340,934 
85% 1,456,167  4,806,389 6,104,894 1,485,037 4,238,889  5,560,633 
90% 1,495,831  5,159,980 6,463,373 1,537,367 4,517,643  5,848,849 
95% 1,552,969  5,691,958 7,006,257 1,613,720 4,937,199  6,271,969 
99% 1,665,112  6,697,402 8,001,047 1,759,239 5,735,306  7,100,787 
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Table E.60-Risk profile statistics for highway bridge with modification 2b ADT case 
6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  689,015 1,816,171 820,832 1,755,654  2,953,506 
Maximum 1,988,814  20,945,465 22,323,159 2,175,264 18,291,914  19,659,863 
Mean 1,291,342  7,294,866 8,586,207 1,295,078 7,031,657  8,326,735 
Std Dev 157,783  2,922,082 2,926,694 178,823 2,284,306  2,300,328 
Percentile       
1% 946,742  1,774,381 3,049,107 954,917 2,760,500  4,019,057 
5% 1,030,871  2,830,968 4,120,302 1,029,034 3,577,956  4,849,066 
10% 1,086,197  3,616,066 4,902,223 1,075,676 4,176,818  5,461,945 
15% 1,124,870  4,213,265 5,505,687 1,109,911 4,640,209  5,915,652 
20% 1,155,805  4,733,439 6,021,791 1,137,403 5,023,088  6,308,214 
25% 1,182,038  5,182,274 6,470,270 1,163,647 5,372,103  6,655,986 
30% 1,206,346  5,589,822 6,875,907 1,188,233 5,691,357  6,977,435 
35% 1,228,071  5,969,555 7,256,547 1,211,133 5,986,215  7,278,868 
40% 1,249,234  6,340,356 7,630,681 1,233,824 6,281,710  7,574,554 
45% 1,269,657  6,706,647 7,998,797 1,256,285 6,564,454  7,861,027 
50% 1,289,875  7,080,610 8,373,957 1,279,594 6,850,362  8,146,048 
55% 1,309,515  7,456,941 8,753,208 1,302,895 7,145,440  8,441,070 
60% 1,330,489  7,840,403 9,133,060 1,327,225 7,448,397  8,743,853 
65% 1,352,237  8,243,085 9,535,960 1,352,962 7,763,326  9,063,648 
70% 1,374,551  8,675,817 9,975,082 1,380,727 8,107,913  9,409,177 
75% 1,398,345  9,160,396 10,459,148 1,410,791 8,486,121  9,786,503 
80% 1,425,061  9,722,103 11,015,905 1,445,178 8,912,855  10,222,446 
85% 1,456,167  10,388,192 11,680,998 1,485,037 9,428,254  10,744,816 
90% 1,495,831  11,227,889 12,521,397 1,537,367 10,097,358  11,411,419 
95% 1,552,969  12,497,744 13,806,040 1,613,720 11,103,441  12,425,060 
99% 1,665,112  14,883,292 16,173,252 1,759,239 12,997,375  14,335,179 
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Table E.61-Risk profile statistics for highway bridge with modification 2b ADT case 
7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  2,683,260 3,730,108 820,832 2,215,176  3,216,038 
Maximum 1,988,814  13,297,485 14,750,422 2,175,264 10,527,202  11,727,483 
Mean 1,291,342  6,273,960 7,565,302 1,295,078 4,862,963  6,158,041 
Std Dev 157,783  1,325,011 1,339,169 178,823 955,762  997,154 
Percentile       
1% 946,742  3,772,649 5,025,300 954,917 3,067,367  4,251,380 
5% 1,030,871  4,325,386 5,590,951 1,029,034 3,468,170  4,691,742 
10% 1,086,197  4,670,818 5,936,722 1,075,676 3,714,345  4,958,175 
15% 1,124,870  4,914,601 6,194,503 1,109,911 3,888,640  5,146,428 
20% 1,155,805  5,126,754 6,407,529 1,137,403 4,040,107  5,301,646 
25% 1,182,038  5,312,452 6,597,742 1,163,647 4,171,958  5,437,871 
30% 1,206,346  5,490,793 6,773,904 1,188,233 4,295,208  5,568,206 
35% 1,228,071  5,655,838 6,941,598 1,211,133 4,415,210  5,694,584 
40% 1,249,234  5,817,094 7,108,251 1,233,824 4,531,751  5,818,052 
45% 1,269,657  5,981,392 7,270,496 1,256,285 4,648,460  5,939,879 
50% 1,289,875  6,143,859 7,438,243 1,279,594 4,765,756  6,063,655 
55% 1,309,515  6,313,024 7,609,809 1,302,895 4,888,622  6,187,948 
60% 1,330,489  6,490,961 7,786,275 1,327,225 5,015,442  6,323,275 
65% 1,352,237  6,676,561 7,974,105 1,352,962 5,146,277  6,461,124 
70% 1,374,551  6,883,594 8,179,147 1,380,727 5,295,229  6,613,383 
75% 1,398,345  7,106,324 8,408,173 1,410,791 5,455,335  6,777,442 
80% 1,425,061  7,360,158 8,666,901 1,445,178 5,639,248  6,965,378 
85% 1,456,167  7,660,263 8,966,530 1,485,037 5,854,938  7,193,726 
90% 1,495,831  8,052,656 9,360,407 1,537,367 6,148,712  7,487,592 
95% 1,552,969  8,654,708 9,975,275 1,613,720 6,580,837  7,947,348 
99% 1,665,112  9,821,619 11,146,639 1,759,239 7,469,647  8,866,926 
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Table E.62-Risk profile statistics for highway bridge with modification 2b ADT case 
8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  2,882,282 4,069,981 820,832 2,511,771  3,589,965 
Maximum 1,988,814  16,465,364 17,843,058 2,175,264 12,919,265  14,280,074 
Mean 1,291,342  7,532,309 8,823,651 1,295,078 6,125,268  7,420,346 
Std Dev 157,783  1,745,619 1,756,361 178,823 1,304,546  1,337,640 
Percentile       
1% 946,742  4,211,796 5,463,587 954,917 3,661,849  4,865,255 
5% 1,030,871  4,945,512 6,220,629 1,029,034 4,206,371  5,445,611 
10% 1,086,197  5,410,309 6,686,067 1,075,676 4,543,188  5,796,992 
15% 1,124,870  5,740,546 7,022,927 1,109,911 4,789,982  6,046,867 
20% 1,155,805  6,018,517 7,303,989 1,137,403 4,996,143  6,267,422 
25% 1,182,038  6,271,119 7,555,739 1,163,647 5,184,207  6,458,999 
30% 1,206,346  6,500,630 7,788,228 1,188,233 5,356,898  6,634,332 
35% 1,228,071  6,723,971 8,011,173 1,211,133 5,517,149  6,803,598 
40% 1,249,234  6,941,171 8,228,126 1,233,824 5,679,853  6,968,419 
45% 1,269,657  7,154,030 8,446,259 1,256,285 5,840,125  7,133,376 
50% 1,289,875  7,368,758 8,660,028 1,279,594 6,003,326  7,298,514 
55% 1,309,515  7,592,289 8,886,490 1,302,895 6,170,856  7,464,808 
60% 1,330,489  7,825,854 9,117,247 1,327,225 6,337,773  7,643,249 
65% 1,352,237  8,073,028 9,366,996 1,352,962 6,518,057  7,830,464 
70% 1,374,551  8,340,592 9,642,370 1,380,727 6,715,764  8,031,420 
75% 1,398,345  8,637,039 9,935,690 1,410,791 6,937,390  8,252,516 
80% 1,425,061  8,963,984 10,264,263 1,445,178 7,186,157  8,505,080 
85% 1,456,167  9,367,750 10,668,087 1,485,037 7,487,156  8,815,168 
90% 1,495,831  9,871,275 11,180,609 1,537,367 7,877,563  9,211,521 
95% 1,552,969  10,666,711 11,967,089 1,613,720 8,460,748  9,811,332 
99% 1,665,112  12,156,586 13,472,997 1,759,239 9,639,339  11,017,298 
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Table E.63-Risk profile statistics for highway bridge with modification 2b ADT case 
9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 836,262  2,959,658 4,171,120 820,832 3,401,555  4,643,025 
Maximum 1,988,814  27,977,793 29,355,487 2,175,264 22,675,560  24,043,509 
Mean 1,291,342  11,307,355 12,598,697 1,295,078 9,912,183  11,207,261 
Std Dev 157,783  3,293,978 3,299,637 178,823 2,543,942  2,564,936 
Percentile       
1% 946,742  5,058,960 6,332,306 954,917 5,156,399  6,405,547 
5% 1,030,871  6,377,537 7,661,280 1,029,034 6,125,381  7,388,363 
10% 1,086,197  7,247,668 8,529,494 1,075,676 6,782,936  8,057,794 
15% 1,124,870  7,897,333 9,185,818 1,109,911 7,280,337  8,563,368 
20% 1,155,805  8,427,211 9,715,638 1,137,403 7,692,870  8,966,782 
25% 1,182,038  8,916,963 10,202,394 1,163,647 8,064,880  9,342,854 
30% 1,206,346  9,362,805 10,651,819 1,188,233 8,412,394  9,698,071 
35% 1,228,071  9,789,223 11,077,774 1,211,133 8,736,917  10,026,462 
40% 1,249,234  10,202,445 11,493,052 1,233,824 9,052,970  10,344,584 
45% 1,269,657  10,614,153 11,901,208 1,256,285 9,369,656  10,665,313 
50% 1,289,875  11,026,138 12,319,100 1,279,594 9,687,138  10,981,325 
55% 1,309,515  11,447,806 12,737,774 1,302,895 10,010,676  11,306,661 
60% 1,330,489  11,880,965 13,171,043 1,327,225 10,348,433  11,644,756 
65% 1,352,237  12,335,916 13,634,888 1,352,962 10,705,127  12,005,992 
70% 1,374,551  12,843,762 14,135,978 1,380,727 11,089,808  12,389,436 
75% 1,398,345  13,393,523 14,690,246 1,410,791 11,504,486  12,810,296 
80% 1,425,061  14,018,362 15,313,696 1,445,178 11,993,586  13,302,778 
85% 1,456,167  14,780,998 16,080,614 1,485,037 12,577,667  13,896,796 
90% 1,495,831  15,751,410 17,045,823 1,537,367 13,329,478  14,656,238 
95% 1,552,969  17,224,035 18,519,761 1,613,720 14,466,273  15,799,103 
99% 1,665,112  19,985,728 21,280,793 1,759,239 16,684,256  18,034,818 
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Table E.64-Risk profile statistics for highway bridge with modification 2c ADT case 
1 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  78,929 1,080,092 855,949 308,443  1,342,192 
Maximum 2,077,621  4,013,285 5,479,785 2,233,456 3,548,792  5,143,661 
Mean 1,379,772  1,358,661 2,738,433 1,339,385 1,334,318  2,673,703 
Std Dev 158,586  577,938 599,438 181,707 452,048  495,337 
Percentile       
1% 1,023,311  261,977 1,567,573 992,687 485,859  1,699,901 
5% 1,118,700  472,674 1,822,511 1,068,506 648,989  1,921,664 
10% 1,174,741  629,667 1,985,722 1,115,965 768,321  2,057,621 
15% 1,213,633  748,818 2,108,777 1,151,129 860,266  2,159,103 
20% 1,244,593  852,220 2,213,145 1,179,273 936,865  2,241,864 
25% 1,270,845  941,210 2,307,615 1,206,152 1,005,739  2,317,231 
30% 1,295,152  1,022,089 2,392,593 1,231,097 1,069,283  2,386,506 
35% 1,316,877  1,098,332 2,470,179 1,254,380 1,128,227  2,452,106 
40% 1,338,040  1,171,362 2,547,328 1,277,439 1,187,023  2,515,816 
45% 1,358,464  1,244,661 2,622,842 1,300,664 1,243,136  2,577,400 
50% 1,378,682  1,317,547 2,697,578 1,323,942 1,300,025  2,639,161 
55% 1,398,321  1,392,337 2,775,570 1,347,627 1,357,844  2,701,889 
60% 1,419,296  1,467,604 2,854,881 1,372,330 1,417,563  2,766,948 
65% 1,441,044  1,548,091 2,940,220 1,398,661 1,479,832  2,835,238 
70% 1,463,357  1,633,231 3,027,858 1,426,376 1,548,391  2,911,182 
75% 1,487,151  1,729,559 3,125,261 1,456,844 1,622,169  2,992,285 
80% 1,513,867  1,838,976 3,236,567 1,491,904 1,706,325  3,082,713 
85% 1,544,974  1,970,768 3,369,003 1,532,274 1,808,990  3,192,462 
90% 1,584,638  2,136,337 3,540,423 1,585,572 1,941,792  3,333,684 
95% 1,641,775  2,384,873 3,799,920 1,662,394 2,138,970  3,547,917 
99% 1,753,919  2,853,280 4,268,917 1,809,276 2,511,545  3,959,382 
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Table E.65-Risk profile statistics for highway bridge with modification 2c ADT case 
2 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  93,699 1,129,405 855,949 574,198  1,654,255 
Maximum 2,077,621  7,850,761 9,317,262 2,233,456 6,987,992  8,416,162 
Mean 1,379,772  2,617,010 3,996,781 1,339,385 2,596,623  3,936,008 
Std Dev 158,586  1,149,925 1,160,839 181,707 899,595  925,946 
Percentile       
1% 1,023,311  428,422 1,769,944 992,687 904,490  2,166,398 
5% 1,118,700  851,953 2,214,532 1,068,506 1,228,602  2,534,379 
10% 1,174,741  1,165,065 2,533,514 1,115,965 1,469,091  2,780,187 
15% 1,213,633  1,403,188 2,773,525 1,151,129 1,651,544  2,966,768 
20% 1,244,593  1,608,701 2,979,154 1,179,273 1,806,441  3,124,475 
25% 1,270,845  1,786,369 3,156,301 1,206,152 1,943,131  3,263,744 
30% 1,295,152  1,947,864 3,321,682 1,231,097 2,070,158  3,394,790 
35% 1,316,877  2,099,051 3,474,114 1,254,380 2,187,387  3,518,143 
40% 1,338,040  2,245,376 3,623,276 1,277,439 2,304,252  3,636,933 
45% 1,358,464  2,391,613 3,769,305 1,300,664 2,415,714  3,752,941 
50% 1,378,682  2,535,767 3,918,606 1,323,942 2,529,916  3,869,703 
55% 1,398,321  2,685,491 4,065,719 1,347,627 2,644,545  3,985,357 
60% 1,419,296  2,834,506 4,218,763 1,372,330 2,763,770  4,105,598 
65% 1,441,044  2,995,066 4,380,615 1,398,661 2,887,609  4,235,043 
70% 1,463,357  3,164,060 4,553,722 1,426,376 3,023,509  4,375,718 
75% 1,487,151  3,356,654 4,742,766 1,456,844 3,170,657  4,526,762 
80% 1,513,867  3,573,650 4,962,622 1,491,904 3,338,024  4,700,323 
85% 1,544,974  3,835,396 5,220,688 1,532,274 3,541,683  4,907,177 
90% 1,584,638  4,164,547 5,555,234 1,585,572 3,804,843  5,176,126 
95% 1,641,775  4,657,696 6,062,228 1,662,394 4,195,282  5,574,736 
99% 1,753,919  5,588,238 6,973,230 1,809,276 4,937,064  6,353,627 
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Table E.66-Risk profile statistics for highway bridge with modification 2c ADT case 
3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  127,832 1,277,346 855,949 1,362,788  2,498,036 
Maximum 2,077,621  19,363,191 20,829,691 2,233,456 17,305,593  18,733,763 
Mean 1,379,772  6,392,055 7,771,827 1,339,385 6,383,538  7,722,923 
Std Dev 158,586  2,866,321 2,870,667 181,707 2,242,491  2,257,909 
Percentile       
1% 1,023,311  931,314 2,297,242 992,687 2,156,779  3,459,426 
5% 1,118,700  1,987,056 3,360,980 1,068,506 2,970,341  4,297,195 
10% 1,174,741  2,770,779 4,143,779 1,115,965 3,570,107  4,896,784 
15% 1,213,633  3,364,531 4,738,612 1,151,129 4,026,508  5,350,388 
20% 1,244,593  3,878,149 5,255,523 1,179,273 4,415,080  5,741,965 
25% 1,270,845  4,322,657 5,699,004 1,206,152 4,755,257  6,083,655 
30% 1,295,152  4,727,902 6,103,848 1,231,097 5,072,593  6,400,588 
35% 1,316,877  5,102,957 6,482,032 1,254,380 5,365,653  6,700,349 
40% 1,338,040  5,469,052 6,847,291 1,277,439 5,655,828  6,989,037 
45% 1,358,464  5,831,555 7,206,586 1,300,664 5,932,879  7,273,022 
50% 1,378,682  6,192,154 7,576,734 1,323,942 6,218,148  7,553,978 
55% 1,398,321  6,562,405 7,943,812 1,347,627 6,503,052  7,844,089 
60% 1,419,296  6,938,132 8,320,895 1,372,330 6,803,099  8,142,722 
65% 1,441,044  7,336,844 8,719,007 1,398,661 7,109,635  8,450,057 
70% 1,463,357  7,758,321 9,143,694 1,426,376 7,450,525  8,792,085 
75% 1,487,151  8,234,989 9,616,937 1,456,844 7,817,292  9,163,162 
80% 1,513,867  8,776,426 10,154,994 1,491,904 8,233,411  9,586,527 
85% 1,544,974  9,427,539 10,807,296 1,532,274 8,742,049  10,097,793 
90% 1,584,638  10,247,078 11,627,902 1,585,572 9,395,896  10,751,556 
95% 1,641,775  11,474,267 12,862,026 1,662,394 10,368,572  11,735,758 
99% 1,753,919  13,796,289 15,157,535 1,809,276 12,210,960  13,587,977 
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Table E.67-Risk profile statistics for highway bridge with modification 2c ADT case 
4 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  591,932 1,778,624 855,949 680,311  1,751,672 
Maximum 2,077,621  5,595,559 7,062,059 2,233,456 4,535,112  6,189,993 
Mean 1,379,772  2,261,471 3,641,243 1,339,385 1,982,437  3,321,821 
Std Dev 158,586  658,796 679,454 181,707 508,788  554,965 
Percentile       
1% 1,023,311  1,011,792 2,319,289 992,687 1,031,280  2,239,312 
5% 1,118,700  1,275,507 2,620,126 1,068,506 1,225,076  2,486,517 
10% 1,174,741  1,449,534 2,803,198 1,115,965 1,356,587  2,639,101 
15% 1,213,633  1,579,467 2,939,824 1,151,129 1,456,067  2,750,458 
20% 1,244,593  1,685,442 3,050,903 1,179,273 1,538,574  2,842,154 
25% 1,270,845  1,783,393 3,150,921 1,206,152 1,612,976  2,923,882 
30% 1,295,152  1,872,561 3,243,527 1,231,097 1,682,479  2,999,557 
35% 1,316,877  1,957,845 3,332,358 1,254,380 1,747,383  3,071,494 
40% 1,338,040  2,040,489 3,417,119 1,277,439 1,810,594  3,140,087 
45% 1,358,464  2,122,831 3,500,388 1,300,664 1,873,931  3,208,833 
50% 1,378,682  2,205,228 3,584,486 1,323,942 1,937,428  3,277,453 
55% 1,398,321  2,289,561 3,672,889 1,347,627 2,002,135  3,347,690 
60% 1,419,296  2,376,193 3,764,825 1,372,330 2,069,687  3,421,667 
65% 1,441,044  2,467,183 3,856,871 1,398,661 2,141,025  3,499,568 
70% 1,463,357  2,568,752 3,959,343 1,426,376 2,217,962  3,581,600 
75% 1,487,151  2,678,705 4,075,299 1,456,844 2,300,897  3,673,567 
80% 1,513,867  2,803,672 4,203,020 1,491,904 2,398,717  3,776,515 
85% 1,544,974  2,956,200 4,357,598 1,532,274 2,515,533  3,897,877 
90% 1,584,638  3,150,282 4,552,408 1,585,572 2,665,896  4,064,043 
95% 1,641,775  3,444,807 4,852,284 1,662,394 2,893,255  4,302,807 
99% 1,753,919  3,997,146 5,407,656 1,809,276 3,336,851  4,786,479 
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Table E.68-Risk profile statistics for highway bridge with modification 2c ADT case 
5 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  617,723 1,827,937 855,949 958,389  2,116,777 
Maximum 2,077,621  9,433,035 10,899,536 2,233,456 7,974,312  9,402,482 
Mean 1,379,772  3,519,820 4,899,591 1,339,385 3,244,742  4,584,126 
Std Dev 158,586  1,215,739 1,227,018 181,707 947,355  976,573 
Percentile       
1% 1,023,311  1,227,084 2,563,241 992,687 1,481,922  2,729,448 
5% 1,118,700  1,681,946 3,045,848 1,068,506 1,822,530  3,117,297 
10% 1,174,741  2,003,840 3,370,921 1,115,965 2,068,448  3,376,965 
15% 1,213,633  2,247,618 3,616,965 1,151,129 2,257,300  3,569,922 
20% 1,244,593  2,455,670 3,826,128 1,179,273 2,413,619  3,732,250 
25% 1,270,845  2,638,628 4,010,006 1,206,152 2,554,964  3,875,710 
30% 1,295,152  2,803,918 4,177,474 1,231,097 2,686,522  4,010,551 
35% 1,316,877  2,966,042 4,340,965 1,254,380 2,810,571  4,137,713 
40% 1,338,040  3,117,576 4,494,219 1,277,439 2,929,765  4,263,604 
45% 1,358,464  3,269,144 4,647,826 1,300,664 3,046,115  4,384,463 
50% 1,378,682  3,423,759 4,804,086 1,323,942 3,166,428  4,506,871 
55% 1,398,321  3,580,718 4,962,272 1,347,627 3,285,900  4,629,571 
60% 1,419,296  3,740,491 5,125,366 1,372,330 3,414,276  4,756,452 
65% 1,441,044  3,905,221 5,291,464 1,398,661 3,545,498  4,892,329 
70% 1,463,357  4,089,894 5,478,611 1,426,376 3,688,401  5,041,946 
75% 1,487,151  4,293,857 5,680,688 1,456,844 3,845,388  5,202,736 
80% 1,513,867  4,526,845 5,913,945 1,491,904 4,021,378  5,385,673 
85% 1,544,974  4,806,389 6,193,591 1,532,274 4,238,889  5,605,509 
90% 1,584,638  5,159,980 6,552,180 1,585,572 4,517,643  5,894,578 
95% 1,641,775  5,691,958 7,095,031 1,662,394 4,937,199  6,318,316 
99% 1,753,919  6,697,402 8,089,854 1,809,276 5,735,306  7,152,710 
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Table E.69-Risk profile statistics for highway bridge with modification 2c ADT case 
6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  689,015 1,904,978 855,949 1,755,654  2,992,641 
Maximum 2,077,621  20,945,465 22,411,965 2,233,456 18,291,914  19,720,084 
Mean 1,379,772  7,294,866 8,674,637 1,339,385 7,031,657  8,371,041 
Std Dev 158,586  2,922,082 2,926,744 181,707 2,284,306  2,301,206 
Percentile       
1% 1,023,311  1,774,381 3,137,629 992,687 2,760,500  4,061,092 
5% 1,118,700  2,830,968 4,209,109 1,068,506 3,577,956  4,891,544 
10% 1,174,741  3,616,066 4,990,940 1,115,965 4,176,818  5,504,513 
15% 1,213,633  4,213,265 5,593,743 1,151,129 4,640,209  5,959,094 
20% 1,244,593  4,733,439 6,109,981 1,179,273 5,023,088  6,351,295 
25% 1,270,845  5,182,274 6,558,783 1,206,152 5,372,103  6,699,244 
30% 1,295,152  5,589,822 6,964,244 1,231,097 5,691,357  7,021,158 
35% 1,316,877  5,969,555 7,344,921 1,254,380 5,986,215  7,323,366 
40% 1,338,040  6,340,356 7,718,575 1,277,439 6,281,710  7,617,950 
45% 1,358,464  6,706,647 8,087,512 1,300,664 6,564,454  7,905,131 
50% 1,378,682  7,080,610 8,462,276 1,323,942 6,850,362  8,190,231 
55% 1,398,321  7,456,941 8,841,466 1,347,627 7,145,440  8,485,472 
60% 1,419,296  7,840,403 9,221,419 1,372,330 7,448,397  8,788,062 
65% 1,441,044  8,243,085 9,624,724 1,398,661 7,763,326  9,108,010 
70% 1,463,357  8,675,817 10,063,825 1,426,376 8,107,913  9,453,836 
75% 1,487,151  9,160,396 10,547,640 1,456,844 8,486,121  9,830,740 
80% 1,513,867  9,722,103 11,104,712 1,491,904 8,912,855  10,267,352 
85% 1,544,974  10,388,192 11,769,288 1,532,274 9,428,254  10,789,860 
90% 1,584,638  11,227,889 12,609,980 1,585,572 10,097,358  11,456,284 
95% 1,641,775  12,497,744 13,894,436 1,662,394 11,103,441  12,471,826 
99% 1,753,919  14,883,292 16,261,375 1,809,276 12,997,375  14,381,003 
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Table E.70-Risk profile statistics for highway bridge with modification 2c ADT case 
7 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  2,683,260 3,818,915 855,949 2,215,176  3,244,134 
Maximum 2,077,621  13,297,485 14,839,228 2,233,456 10,527,202  11,778,803 
Mean 1,379,772  6,273,960 7,653,732 1,339,385 4,862,963  6,202,347 
Std Dev 158,586  1,325,011 1,339,279 181,707 955,762  999,321 
Percentile       
1% 1,023,311  3,772,649 5,113,224 992,687 3,067,367  4,291,144 
5% 1,118,700  4,325,386 5,679,221 1,068,506 3,468,170  4,732,429 
10% 1,174,741  4,670,818 6,025,303 1,115,965 3,714,345  5,000,148 
15% 1,213,633  4,914,601 6,282,928 1,151,129 3,888,640  5,188,634 
20% 1,244,593  5,126,754 6,495,848 1,179,273 4,040,107  5,344,333 
25% 1,270,845  5,312,452 6,685,770 1,206,152 4,171,958  5,480,212 
30% 1,295,152  5,490,793 6,862,248 1,231,097 4,295,208  5,611,502 
35% 1,316,877  5,655,838 7,030,055 1,254,380 4,415,210  5,737,998 
40% 1,338,040  5,817,094 7,196,436 1,277,439 4,531,751  5,861,158 
45% 1,358,464  5,981,392 7,358,774 1,300,664 4,648,460  5,983,983 
50% 1,378,682  6,143,859 7,526,655 1,323,942 4,765,756  6,107,468 
55% 1,398,321  6,313,024 7,697,791 1,347,627 4,888,622  6,233,391 
60% 1,419,296  6,490,961 7,874,646 1,372,330 5,015,442  6,367,416 
65% 1,441,044  6,676,561 8,062,641 1,398,661 5,146,277  6,505,801 
70% 1,463,357  6,883,594 8,267,338 1,426,376 5,295,229  6,658,704 
75% 1,487,151  7,106,324 8,496,964 1,456,844 5,455,335  6,823,481 
80% 1,513,867  7,360,158 8,755,498 1,491,904 5,639,248  7,011,400 
85% 1,544,974  7,660,263 9,054,870 1,532,274 5,854,938  7,241,000 
90% 1,584,638  8,052,656 9,449,128 1,585,572 6,148,712  7,534,781 
95% 1,641,775  8,654,708 10,064,082 1,662,394 6,580,837  7,995,078 
99% 1,753,919  9,821,619 11,235,365 1,809,276 7,469,647  8,917,280 
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Table E.71-Risk profile statistics for highway bridge with modification 2c ADT case 
8 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  2,882,282 4,158,787 855,949 2,511,771  3,618,061 
Maximum 2,077,621  16,465,364 17,931,864 2,233,456 12,919,265  14,335,679 
Mean 1,379,772  7,532,309 8,912,081 1,339,385 6,125,268  7,464,652 
Std Dev 158,586  1,745,619 1,756,446 181,707 1,304,546  1,339,438 
Percentile       
1% 1,023,311  4,211,796 5,552,393 992,687 3,661,849  4,904,530 
5% 1,118,700  4,945,512 6,308,696 1,068,506 4,206,371  5,487,350 
10% 1,174,741  5,410,309 6,774,595 1,115,965 4,543,188  5,839,207 
15% 1,213,633  5,740,546 7,111,398 1,151,129 4,789,982  6,090,325 
20% 1,244,593  6,018,517 7,392,066 1,179,273 4,996,143  6,310,122 
25% 1,270,845  6,271,119 7,644,424 1,206,152 5,184,207  6,502,096 
30% 1,295,152  6,500,630 7,876,899 1,231,097 5,356,898  6,677,466 
35% 1,316,877  6,723,971 8,099,471 1,254,380 5,517,149  6,846,778 
40% 1,338,040  6,941,171 8,316,601 1,277,439 5,679,853  7,012,529 
45% 1,358,464  7,154,030 8,534,277 1,300,664 5,840,125  7,176,677 
50% 1,378,682  7,368,758 8,748,168 1,323,942 6,003,326  7,342,681 
55% 1,398,321  7,592,289 8,974,630 1,347,627 6,170,856  7,509,110 
60% 1,419,296  7,825,854 9,205,895 1,372,330 6,337,773  7,688,200 
65% 1,441,044  8,073,028 9,455,660 1,398,661 6,518,057  7,875,278 
70% 1,463,357  8,340,592 9,731,040 1,426,376 6,715,764  8,076,536 
75% 1,487,151  8,637,039 10,024,138 1,456,844 6,937,390  8,298,152 
80% 1,513,867  8,963,984 10,352,808 1,491,904 7,186,157  8,550,853 
85% 1,544,974  9,367,750 10,756,891 1,532,274 7,487,156  8,860,807 
90% 1,584,638  9,871,275 11,269,059 1,585,572 7,877,563  9,258,328 
95% 1,641,775  10,666,711 12,055,808 1,662,394 8,460,748  9,859,240 
99% 1,753,919  12,156,586 13,561,803 1,809,276 9,639,339  11,063,571 
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Table E.72-Risk profile statistics for highway bridge with modification 2c ADT case 
9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 895,742  2,959,658 4,259,926 855,949 3,401,555  4,691,669 
Maximum 2,077,621  27,977,793 29,444,294 2,233,456 22,675,560  24,103,729 
Mean 1,379,772  11,307,355 12,687,126 1,339,385 9,912,183  11,251,568 
Std Dev 158,586  3,293,978 3,299,686 181,707 2,543,942  2,566,159 
Percentile       
1% 1,023,311  5,058,960 6,421,113 992,687 5,156,399  6,445,711 
5% 1,118,700  6,377,537 7,749,826 1,068,506 6,125,381  7,429,803 
10% 1,174,741  7,247,668 8,617,719 1,115,965 6,782,936  8,101,338 
15% 1,213,633  7,897,333 9,274,560 1,151,129 7,280,337  8,606,258 
20% 1,244,593  8,427,211 9,804,143 1,179,273 7,692,870  9,010,297 
25% 1,270,845  8,916,963 10,290,962 1,206,152 8,064,880  9,386,136 
30% 1,295,152  9,362,805 10,739,662 1,231,097 8,412,394  9,741,724 
35% 1,316,877  9,789,223 11,166,094 1,254,380 8,736,917  10,069,469 
40% 1,338,040  10,202,445 11,581,092 1,277,439 9,052,970  10,387,631 
45% 1,358,464  10,614,153 11,989,700 1,300,664 9,369,656  10,708,942 
50% 1,378,682  11,026,138 12,407,540 1,323,942 9,687,138  11,025,080 
55% 1,398,321  11,447,806 12,826,322 1,347,627 10,010,676  11,350,987 
60% 1,419,296  11,880,965 13,259,618 1,372,330 10,348,433  11,689,478 
65% 1,441,044  12,335,916 13,723,167 1,398,661 10,705,127  12,050,249 
70% 1,463,357  12,843,762 14,224,378 1,426,376 11,089,808  12,433,531 
75% 1,487,151  13,393,523 14,778,832 1,456,844 11,504,486  12,854,300 
80% 1,513,867  14,018,362 15,402,112 1,491,904 11,993,586  13,346,651 
85% 1,544,974  14,780,998 16,169,200 1,532,274 12,577,667  13,941,327 
90% 1,584,638  15,751,410 17,134,629 1,585,572 13,329,478  14,701,350 
95% 1,641,775  17,224,035 18,608,398 1,662,394 14,466,273  15,845,304 
99% 1,753,919  19,985,728 21,369,600 1,809,276 16,684,256  18,080,119 
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Figure E.37-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.38-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 1 (Table 3.6) 
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Figure E.39-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.40-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 1 (Table 3.6) 
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Figure E.41-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.42-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 2 (Table 3.6) 
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Figure E.43-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.44-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 2 (Table 3.6) 
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Figure E.45-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.46-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 3 (Table 3.6) 
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Figure E.47-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.48-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 3 (Table 3.6) 
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Figure E.49-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.50-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 4 (Table 3.6) 
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Figure E.51-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.52-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 4 (Table 3.6) 
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Figure E.53-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.54-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 5 (Table 3.6) 
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Figure E.55-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.56-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 5 (Table 3.6) 
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Figure E.57-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.58-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 6 (Table 3.6) 
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Figure E.59-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.60-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 6 (Table 3.6) 
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Figure E.61-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.62-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 7 (Table 3.6) 
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Figure E.63-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.64-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 7 (Table 3.6) 
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Figure E.65-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.66-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 8 (Table 3.6) 
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Figure E.67-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.68-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 8 (Table 3.6) 
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Figure E.69-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.70-Ascending cumulative probability distributions for highway bridge with 
modification 1a ADT case 9 (Table 3.6) 
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Figure E.71-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.72-Ascending cumulative probability distributions for highway bridge with 
modification 2a ADT case 9 (Table 3.6) 
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Figure E.73-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.74-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 1 (Table 3.6) 
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Figure E.75-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.76-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 1 (Table 3.6) 
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Figure E.77-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.78-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 2 (Table 3.6) 
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Figure E.79-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.80-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 2 (Table 3.6) 
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Figure E.81-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.82-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 3 (Table 3.6) 
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Figure E.83-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.84-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 3 (Table 3.6) 
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Figure E.85-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.86-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 4 (Table 3.6) 
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Figure E.87-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.88-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 4 (Table 3.6) 
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Figure E.89-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.90-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 5 (Table 3.6) 
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Figure E.91-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.92-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 5 (Table 3.6) 
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Figure E.93-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.94-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 6 (Table 3.6) 
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Figure E.95-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.96-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 6 (Table 3.6) 
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Figure E.97-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.98-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 7 (Table 3.6) 
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Figure E.99-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.100-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 7 (Table 3.6) 
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Figure E.101-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.102-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 8 (Table 3.6) 
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Figure E.103-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.104-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 8 (Table 3.6) 
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Figure E.105-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.106-Ascending cumulative probability distributions for highway bridge with 
modification 1b ADT case 9 (Table 3.6) 
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Figure E.107-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.108-Ascending cumulative probability distributions for highway bridge with 
modification 2b ADT case 9 (Table 3.6) 
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Figure E.109-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.110-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 1 (Table 3.6) 
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Figure E.111-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 1 (Table 3.6) 
 
 
 
 
Figure E.112-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 1 (Table 3.6) 
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Figure E.113-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.114-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 2 (Table 3.6) 
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Figure E.115-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 2 (Table 3.6) 
 
 
 
 
Figure E.116-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 2 (Table 3.6) 
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Figure E.117-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.118-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 3 (Table 3.6) 
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Figure E.119-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 3 (Table 3.6) 
 
 
 
 
Figure E.120-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 3 (Table 3.6) 
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Figure E.121-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.122-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 4 (Table 3.6) 
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Figure E.123-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 4 (Table 3.6) 
 
 
 
 
Figure E.124-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 4 (Table 3.6) 
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Figure E.125-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.126-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 5 (Table 3.6) 
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Figure E.127-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 5 (Table 3.6) 
 
 
 
 
Figure E.128-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 5 (Table 3.6) 
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Figure E.129-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.130-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 6 (Table 3.6) 
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Figure E.131-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 6 (Table 3.6) 
 
 
 
 
Figure E.132-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 6 (Table 3.6) 
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Figure E.133-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.134-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 7 (Table 3.6) 
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Figure E.135-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 7 (Table 3.6) 
 
 
 
 
Figure E.136-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 7 (Table 3.6) 
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Figure E.137-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.138-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 8 (Table 3.6) 
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Figure E.139-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 8 (Table 3.6) 
 
 
 
 
Figure E.140-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 8 (Table 3.6) 
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Figure E.141-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.142-Ascending cumulative probability distributions for highway bridge with 
modification 1c ADT case 9 (Table 3.6) 
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Figure E.143-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 9 (Table 3.6) 
 
 
 
 
Figure E.144-Ascending cumulative probability distributions for highway bridge with 
modification 2c ADT case 9 (Table 3.6) 
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Bridge over Waterway 
 
Table E.73-Risk profile statistics for waterway bridge ADT case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  53,116 891,678 786,562 39,006  851,797 
Maximum 1,886,683  411,419 2,099,277 2,215,473 286,894  2,349,832 
Mean 1,203,246  169,450 1,372,696 1,250,895 116,344  1,367,239 
Std Dev 156,504  47,126 164,297 176,045 31,651  182,463 
Percentile       
1% 873,490  80,689 1,020,770 918,986 57,861  1,018,704 
5% 944,947  99,017 1,103,899 989,239 69,982  1,094,742 
10% 998,467  111,184 1,158,942 1,034,196 77,919  1,142,099 
15% 1,036,577  120,374 1,198,613 1,067,266 83,794  1,176,580 
20% 1,066,694  128,237 1,230,846 1,095,370 88,830  1,206,619 
25% 1,093,671  135,326 1,258,182 1,120,827 93,338  1,233,103 
30% 1,117,573  141,718 1,283,220 1,145,079 97,624  1,258,271 
35% 1,139,495  148,013 1,305,744 1,168,546 101,627  1,282,617 
40% 1,160,819  154,002 1,327,379 1,191,641 105,440  1,306,817 
45% 1,180,699  159,803 1,348,664 1,213,326 109,287  1,329,282 
50% 1,200,602  165,669 1,369,918 1,235,845 113,264  1,352,987 
55% 1,221,005  171,626 1,391,100 1,259,393 117,276  1,376,516 
60% 1,241,661  177,741 1,412,699 1,283,146 121,493  1,400,997 
65% 1,263,269  184,205 1,434,692 1,308,004 125,914  1,426,921 
70% 1,285,361  191,190 1,458,179 1,335,033 130,591  1,455,079 
75% 1,309,835  199,092 1,483,741 1,364,473 135,889  1,484,959 
80% 1,336,248  207,921 1,512,371 1,397,719 141,935  1,519,071 
85% 1,367,322  218,579 1,546,293 1,436,754 149,250  1,560,225 
90% 1,407,246  232,484 1,587,310 1,488,415 158,699  1,612,862 
95% 1,465,450  253,748 1,647,150 1,563,780 173,397  1,690,663 
99% 1,574,505  294,779 1,762,279 1,709,471 202,785  1,840,100 
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Table E.74-Risk profile statistics for waterway bridge ADT case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  531,160 1,404,465 786,562 390,063  1,319,945 
Maximum 1,886,683  4,114,194 5,397,530 2,215,473 2,868,944  4,402,624 
Mean 1,203,246  1,694,502 2,897,748 1,250,895 1,163,436  2,414,331 
Std Dev 156,504  471,264 499,374 176,045 316,507  379,687 
Percentile       
1% 873,490  806,888 1,916,097 918,986 578,605  1,673,552 
5% 944,947  990,171 2,138,400 989,239 699,821  1,844,358 
10% 998,467  1,111,839 2,279,085 1,034,196 779,185  1,950,336 
15% 1,036,577  1,203,738 2,380,220 1,067,266 837,935  2,026,018 
20% 1,066,694  1,282,370 2,465,145 1,095,370 888,295  2,086,786 
25% 1,093,671  1,353,263 2,539,292 1,120,827 933,381  2,141,249 
30% 1,117,573  1,417,176 2,607,928 1,145,079 976,236  2,193,665 
35% 1,139,495  1,480,126 2,673,755 1,168,546 1,016,274  2,242,670 
40% 1,160,819  1,540,020 2,737,070 1,191,641 1,054,397  2,290,398 
45% 1,180,699  1,598,028 2,801,269 1,213,326 1,092,866  2,336,830 
50% 1,200,602  1,656,693 2,864,064 1,235,845 1,132,640  2,384,659 
55% 1,221,005  1,716,256 2,927,224 1,259,393 1,172,760  2,431,600 
60% 1,241,661  1,777,412 2,992,245 1,283,146 1,214,929  2,482,383 
65% 1,263,269  1,842,052 3,061,717 1,308,004 1,259,139  2,534,923 
70% 1,285,361  1,911,902 3,134,515 1,335,033 1,305,909  2,590,858 
75% 1,309,835  1,990,920 3,215,510 1,364,473 1,358,891  2,655,160 
80% 1,336,248  2,079,215 3,308,260 1,397,719 1,419,350  2,725,250 
85% 1,367,322  2,185,789 3,418,098 1,436,754 1,492,501  2,808,542 
90% 1,407,246  2,324,844 3,560,087 1,488,415 1,586,986  2,915,979 
95% 1,465,450  2,537,476 3,781,195 1,563,780 1,733,969  3,088,225 
99% 1,574,505  2,947,792 4,205,849 1,709,471 2,027,848  3,425,844 
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Table E.75-Risk profile statistics for waterway bridge ADT case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  2,655,799 3,565,685 786,562 1,950,313  3,105,571 
Maximum 1,886,683  20,570,971 21,854,307 2,215,473 14,344,720  15,829,508 
Mean 1,203,246  8,472,510 9,675,756 1,250,895 5,817,179  7,068,074 
Std Dev 156,504  2,356,318 2,364,463 176,045 1,582,536  1,612,570 
Percentile       
1% 873,490  4,034,439 5,207,906 918,986 2,893,025  4,069,846 
5% 944,947  4,950,856 6,132,518 989,239 3,499,104  4,703,621 
10% 998,467  5,559,193 6,744,633 1,034,196 3,895,925  5,110,781 
15% 1,036,577  6,018,690 7,220,006 1,067,266 4,189,675  5,413,799 
20% 1,066,694  6,411,848 7,609,122 1,095,370 4,441,475  5,666,699 
25% 1,093,671  6,766,314 7,962,096 1,120,827 4,666,907  5,898,997 
30% 1,117,573  7,085,878 8,281,463 1,145,079 4,881,179  6,112,208 
35% 1,139,495  7,400,629 8,603,959 1,168,546 5,081,368  6,319,369 
40% 1,160,819  7,700,099 8,902,410 1,191,641 5,271,986  6,517,858 
45% 1,180,699  7,990,138 9,192,793 1,213,326 5,464,328  6,708,379 
50% 1,200,602  8,283,463 9,487,001 1,235,845 5,663,198  6,908,288 
55% 1,221,005  8,581,282 9,788,007 1,259,393 5,863,799  7,118,068 
60% 1,241,661  8,887,059 10,098,029 1,283,146 6,074,643  7,328,280 
65% 1,263,269  9,210,260 10,418,757 1,308,004 6,295,693  7,553,893 
70% 1,285,361  9,559,512 10,768,974 1,335,033 6,529,546  7,799,913 
75% 1,309,835  9,954,600 11,164,774 1,364,473 6,794,455  8,067,118 
80% 1,336,248  10,396,073 11,610,581 1,397,719 7,096,749  8,370,980 
85% 1,367,322  10,928,945 12,136,716 1,436,754 7,462,507  8,743,362 
90% 1,407,246  11,624,219 12,844,990 1,488,415 7,934,928  9,224,814 
95% 1,465,450  12,687,378 13,901,461 1,563,780 8,669,846  9,968,150 
99% 1,574,505  14,738,961 15,955,857 1,709,471 10,139,242  11,465,950 
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Figure E.145-Ascending cumulative probability distributions for waterway bridge ADT 
case 1, 2, 3 (Table 3.6) 
 
 
 
 
Figure E.146-Ascending cumulative probability distributions for waterway bridge ADT 
Case 1, 2, 3 (Table 3.6) 
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Figure E.147-Ascending cumulative probability distributions for waterway bridge ADT 
case 4, 5, 6 (Table 3.6) 
 
 
 
 
Figure E.148-Ascending cumulative probability distributions for waterway bridge ADT 
case 4, 5, 6 (Table 3.6) 
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Figure E.149-Ascending cumulative probability distributions for waterway bridge ADT 
case 7, 8, 9 (Table 3.6) 
 
 
 
 
Figure E.150-Ascending cumulative probability distributions for waterway bridge ADT 
case 7, 8, 9 (Table 3.6) 
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Bridge over Waterway with Modified Bridge Construction Time and Cost 
 
Table E.76-Risk profile statistics for waterway bridge with modification 1a ADT 
case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  50,462 878,697 786,562 37,023  844,252 
Maximum 1,886,683  318,976 2,045,934 2,215,473 223,416  2,322,575 
Mean 1,203,246  135,950 1,339,196 1,250,895 94,874  1,345,769 
Std Dev 156,504  34,486 161,082 176,045 23,339  180,518 
Percentile       
1% 873,490  72,026 995,642 918,986 52,318  1,003,432 
5% 944,947  85,399 1,075,061 989,239 61,317  1,076,928 
10% 998,467  94,017 1,129,640 1,034,196 66,938  1,123,153 
15% 1,036,577  100,444 1,167,716 1,067,266 71,083  1,157,207 
20% 1,066,694  105,939 1,199,980 1,095,370 74,662  1,186,684 
25% 1,093,671  110,844 1,226,823 1,120,827 77,922  1,212,716 
30% 1,117,573  115,419 1,251,272 1,145,079 80,938  1,237,875 
35% 1,139,495  119,871 1,273,624 1,168,546 83,790  1,261,860 
40% 1,160,819  124,157 1,294,753 1,191,641 86,603  1,285,743 
45% 1,180,699  128,404 1,315,628 1,213,326 89,350  1,308,208 
50% 1,200,602  132,696 1,336,446 1,235,845 92,258  1,331,598 
55% 1,221,005  136,998 1,357,312 1,259,393 95,266  1,354,812 
60% 1,241,661  141,479 1,378,422 1,283,146 98,393  1,379,027 
65% 1,263,269  146,278 1,400,320 1,308,004 101,615  1,404,645 
70% 1,285,361  151,486 1,423,473 1,335,033 105,134  1,432,535 
75% 1,309,835  157,321 1,448,159 1,364,473 109,127  1,462,076 
80% 1,336,248  163,969 1,476,105 1,397,719 113,660  1,496,003 
85% 1,367,322  171,806 1,508,923 1,436,754 119,076  1,536,803 
90% 1,407,246  182,362 1,549,870 1,488,415 126,197  1,588,580 
95% 1,465,450  198,289 1,608,450 1,563,780 137,366  1,666,087 
99% 1,574,505  229,168 1,720,538 1,709,471 159,461  1,813,068 
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Table E.77-Risk profile statistics for waterway bridge with modification 1a ADT 
case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  504,623 1,367,381 786,562 370,228  1,293,643 
Maximum 1,886,683  3,189,762 4,473,098 2,215,473 2,234,163  3,773,227 
Mean 1,203,246  1,359,503 2,562,749 1,250,895 948,737  2,199,632 
Std Dev 156,504  344,861 382,190 176,045 233,395  309,790 
Percentile       
1% 873,490  720,262 1,800,877 918,986 523,176  1,591,370 
5% 944,947  853,994 1,983,348 989,239 613,168  1,734,404 
10% 998,467  940,172 2,092,779 1,034,196 669,378  1,820,516 
15% 1,036,577  1,004,441 2,169,886 1,067,266 710,829  1,881,749 
20% 1,066,694  1,059,391 2,233,208 1,095,370 746,623  1,932,811 
25% 1,093,671  1,108,442 2,289,556 1,120,827 779,219  1,977,809 
30% 1,117,573  1,154,192 2,342,139 1,145,079 809,378  2,019,624 
35% 1,139,495  1,198,711 2,391,608 1,168,546 837,903  2,059,645 
40% 1,160,819  1,241,574 2,439,186 1,191,641 866,029  2,098,634 
45% 1,180,699  1,284,045 2,486,845 1,213,326 893,501  2,136,824 
50% 1,200,602  1,326,962 2,535,272 1,235,845 922,582  2,175,215 
55% 1,221,005  1,369,979 2,584,441 1,259,393 952,662  2,215,582 
60% 1,241,661  1,414,791 2,634,951 1,283,146 983,933  2,255,127 
65% 1,263,269  1,462,780 2,687,483 1,308,004 1,016,153  2,298,383 
70% 1,285,361  1,514,857 2,742,879 1,335,033 1,051,340  2,345,443 
75% 1,309,835  1,573,207 2,804,908 1,364,473 1,091,270  2,396,356 
80% 1,336,248  1,639,689 2,876,218 1,397,719 1,136,595  2,453,672 
85% 1,367,322  1,718,057 2,960,598 1,436,754 1,190,760  2,521,701 
90% 1,407,246  1,823,621 3,069,533 1,488,415 1,261,972  2,609,220 
95% 1,465,450  1,982,885 3,236,658 1,563,780 1,373,657  2,748,404 
99% 1,574,505  2,291,682 3,569,357 1,709,471 1,594,609  3,017,879 
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Table E.78-Risk profile statistics for waterway bridge with modification 1a ADT 
case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  2,523,113 3,400,785 786,562 1,851,139  2,954,448 
Maximum 1,886,683  15,948,811 17,232,147 2,215,473 11,170,816  12,678,953 
Mean 1,203,246  6,797,514 8,000,760 1,250,895 4,743,686  5,994,581 
Std Dev 156,504  1,724,305 1,735,211 176,045 1,166,973  1,202,224 
Percentile       
1% 873,490  3,601,310 4,757,595 918,986 2,615,882  3,775,001 
5% 944,947  4,269,971 5,447,293 989,239 3,065,840  4,251,908 
10% 998,467  4,700,861 5,892,111 1,034,196 3,346,888  4,553,437 
15% 1,036,577  5,022,204 6,217,744 1,067,266 3,554,144  4,769,096 
20% 1,066,694  5,296,956 6,492,414 1,095,370 3,733,115  4,953,753 
25% 1,093,671  5,542,211 6,736,375 1,120,827 3,896,095  5,123,665 
30% 1,117,573  5,770,960 6,968,443 1,145,079 4,046,891  5,279,485 
35% 1,139,495  5,993,554 7,192,082 1,168,546 4,189,513  5,427,788 
40% 1,160,819  6,207,871 7,410,809 1,191,641 4,330,147  5,570,745 
45% 1,180,699  6,420,223 7,622,902 1,213,326 4,467,506  5,716,492 
50% 1,200,602  6,634,811 7,838,297 1,235,845 4,612,910  5,866,043 
55% 1,221,005  6,849,893 8,056,223 1,259,393 4,763,310  6,018,669 
60% 1,241,661  7,073,957 8,285,443 1,283,146 4,919,666  6,176,606 
65% 1,263,269  7,313,899 8,520,860 1,308,004 5,080,763  6,346,734 
70% 1,285,361  7,574,285 8,786,388 1,335,033 5,256,700  6,532,484 
75% 1,309,835  7,866,035 9,077,445 1,364,473 5,456,352  6,729,995 
80% 1,336,248  8,198,443 9,414,293 1,397,719 5,682,976  6,960,087 
85% 1,367,322  8,590,287 9,807,257 1,436,754 5,953,798  7,241,111 
90% 1,407,246  9,118,105 10,340,163 1,488,415 6,309,862  7,605,528 
95% 1,465,450  9,914,427 11,131,725 1,563,780 6,868,283  8,174,185 
99% 1,574,505  11,458,411 12,688,674 1,709,471 7,973,047  9,313,334 
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Table E.79-Risk profile statistics for waterway bridge with modification 1b ADT 
case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 814,445  50,462 908,436 803,479 37,023  856,142 
Maximum 1,931,128  318,976 2,090,379 2,242,801 223,416  2,349,903 
Mean 1,247,349  135,950 1,383,299 1,272,992 94,874  1,367,866 
Std Dev 157,159  34,486 161,720 177,439 23,339  181,981 
Percentile       
1% 910,355  72,026 1,033,715 937,342 52,318  1,021,347 
5% 987,360  85,399 1,117,199 1,008,814 61,317  1,096,408 
10% 1,042,592  94,017 1,173,545 1,054,312 66,938  1,143,348 
15% 1,080,966  100,444 1,211,972 1,087,896 71,083  1,177,845 
20% 1,111,106  105,939 1,244,323 1,116,296 74,662  1,207,596 
25% 1,138,098  110,844 1,271,247 1,141,945 77,922  1,233,993 
30% 1,162,017  115,419 1,295,700 1,166,642 80,938  1,259,188 
35% 1,183,939  119,871 1,318,069 1,190,207 83,790  1,283,446 
40% 1,205,263  124,157 1,339,191 1,213,547 86,603  1,307,543 
45% 1,225,144  128,404 1,360,066 1,235,535 89,350  1,330,272 
50% 1,245,047  132,696 1,380,890 1,258,215 92,258  1,353,794 
55% 1,265,450  136,998 1,401,756 1,281,871 95,266  1,377,149 
60% 1,286,106  141,479 1,422,866 1,305,830 98,393  1,401,702 
65% 1,307,713  146,278 1,444,765 1,330,715 101,615  1,427,359 
70% 1,329,806  151,486 1,467,918 1,357,969 105,134  1,455,444 
75% 1,354,279  157,321 1,492,603 1,387,360 109,127  1,485,031 
80% 1,380,693  163,969 1,520,550 1,420,865 113,660  1,519,330 
85% 1,411,766  171,806 1,553,368 1,460,507 119,076  1,560,504 
90% 1,451,690  182,362 1,594,315 1,512,227 126,197  1,612,240 
95% 1,509,895  198,289 1,652,895 1,587,923 137,366  1,690,023 
99% 1,618,949  229,168 1,764,982 1,734,741 159,461  1,838,539 
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Table E.80-Risk profile statistics for waterway bridge with modification 1b ADT 
case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 814,445  504,623 1,408,298 803,479 370,228  1,312,095 
Maximum 1,931,128  3,189,762 4,517,543 2,242,801 2,234,163  3,799,729 
Mean 1,247,349  1,359,503 2,606,852 1,272,992 948,737  2,221,730 
Std Dev 157,159  344,861 382,464 177,439 233,395  311,185 
Percentile       
1% 910,355  720,262 1,842,715 937,342 523,176  1,610,334 
5% 987,360  853,994 2,026,660 1,008,814 613,168  1,754,317 
10% 1,042,592  940,172 2,136,318 1,054,312 669,378  1,840,943 
15% 1,080,966  1,004,441 2,213,706 1,087,896 710,829  1,902,220 
20% 1,111,106  1,059,391 2,277,286 1,116,296 746,623  1,953,307 
25% 1,138,098  1,108,442 2,333,615 1,141,945 779,219  1,999,003 
30% 1,162,017  1,154,192 2,386,331 1,166,642 809,378  2,040,882 
35% 1,183,939  1,198,711 2,435,742 1,190,207 837,903  2,081,244 
40% 1,205,263  1,241,574 2,483,476 1,213,547 866,029  2,120,216 
45% 1,225,144  1,284,045 2,530,965 1,235,535 893,501  2,158,819 
50% 1,245,047  1,326,962 2,579,477 1,258,215 922,582  2,197,247 
55% 1,265,450  1,369,979 2,628,681 1,281,871 952,662  2,237,712 
60% 1,286,106  1,414,791 2,679,162 1,305,830 983,933  2,277,386 
65% 1,307,713  1,462,780 2,731,749 1,330,715 1,016,153  2,321,023 
70% 1,329,806  1,514,857 2,787,158 1,357,969 1,051,340  2,368,419 
75% 1,354,279  1,573,207 2,849,166 1,387,360 1,091,270  2,419,301 
80% 1,380,693  1,639,689 2,920,544 1,420,865 1,136,595  2,477,126 
85% 1,411,766  1,718,057 3,004,902 1,460,507 1,190,760  2,545,269 
90% 1,451,690  1,823,621 3,113,742 1,512,227 1,261,972  2,632,848 
95% 1,509,895  1,982,885 3,281,090 1,587,923 1,373,657  2,772,554 
99% 1,618,949  2,291,682 3,613,802 1,734,741 1,594,609  3,043,057 
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Table E.81-Risk profile statistics for waterway bridge with modification 1b ADT 
case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 814,445  2,523,113 3,445,229 803,479 1,851,139  2,971,340 
Maximum 1,931,128  15,948,811 17,276,592 2,242,801 11,170,816  12,705,455 
Mean 1,247,349  6,797,514 8,044,863 1,272,992 4,743,686  6,016,678 
Std Dev 157,159  1,724,305 1,735,276 177,439 1,166,973  1,203,206 
Percentile       
1% 910,355  3,601,310 4,801,679 937,342 2,615,882  3,794,834 
5% 987,360  4,269,971 5,491,229 1,008,814 3,065,840  4,273,246 
10% 1,042,592  4,700,861 5,936,345 1,054,312 3,346,888  4,574,195 
15% 1,080,966  5,022,204 6,261,742 1,087,896 3,554,144  4,790,036 
20% 1,111,106  5,296,956 6,536,457 1,116,296 3,733,115  4,974,944 
25% 1,138,098  5,542,211 6,780,449 1,141,945 3,896,095  5,145,445 
30% 1,162,017  5,770,960 7,012,545 1,166,642 4,046,891  5,300,820 
35% 1,183,939  5,993,554 7,236,223 1,190,207 4,189,513  5,449,547 
40% 1,205,263  6,207,871 7,455,047 1,213,547 4,330,147  5,592,891 
45% 1,225,144  6,420,223 7,667,158 1,235,535 4,467,506  5,738,158 
50% 1,245,047  6,634,811 7,882,593 1,258,215 4,612,910  5,887,744 
55% 1,265,450  6,849,893 8,100,204 1,281,871 4,763,310  6,040,812 
60% 1,286,106  7,073,957 8,329,510 1,305,830 4,919,666  6,199,064 
65% 1,307,713  7,313,899 8,565,004 1,330,715 5,080,763  6,369,028 
70% 1,329,806  7,574,285 8,830,672 1,357,969 5,256,700  6,554,640 
75% 1,354,279  7,866,035 9,121,479 1,387,360 5,456,352  6,752,595 
80% 1,380,693  8,198,443 9,458,364 1,420,865 5,682,976  6,982,787 
85% 1,411,766  8,590,287 9,851,033 1,460,507 5,953,798  7,265,447 
90% 1,451,690  9,118,105 10,384,198 1,512,227 6,309,862  7,629,221 
95% 1,509,895  9,914,427 11,176,042 1,587,923 6,868,283  8,198,402 
99% 1,618,949  11,458,411 12,733,119 1,734,741 7,973,047  9,341,598 
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Table E.82-Risk profile statistics for waterway bridge with modification 1c ADT 
case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  50,462 938,176 815,708 37,023  868,033 
Maximum 1,975,490  318,976 2,134,741 2,270,078 223,416  2,377,180 
Mean 1,291,442  135,950 1,427,392 1,295,084 94,874  1,389,958 
Std Dev 157,697  34,486 162,244 178,841 23,339  183,451 
Percentile       
1% 947,834  72,026 1,072,240 956,108 52,318  1,039,688 
5% 1,030,505  85,399 1,160,063 1,028,309 61,317  1,115,854 
10% 1,086,610  94,017 1,217,487 1,074,461 66,938  1,163,499 
15% 1,125,246  100,444 1,256,192 1,108,358 71,083  1,198,351 
20% 1,155,457  105,939 1,288,657 1,137,138 74,662  1,228,490 
25% 1,182,460  110,844 1,315,609 1,163,136 77,922  1,255,202 
30% 1,206,379  115,419 1,340,053 1,188,173 80,938  1,280,621 
35% 1,228,301  119,871 1,362,431 1,211,917 83,790  1,305,009 
40% 1,249,625  124,157 1,383,542 1,235,386 86,603  1,329,146 
45% 1,269,506  128,404 1,404,428 1,257,768 89,350  1,352,301 
50% 1,289,409  132,696 1,425,252 1,280,426 92,258  1,375,904 
55% 1,309,812  136,998 1,446,118 1,304,081 95,266  1,399,247 
60% 1,330,468  141,479 1,467,228 1,328,370 98,393  1,424,195 
65% 1,352,075  146,278 1,489,127 1,353,555 101,615  1,450,083 
70% 1,374,167  151,486 1,512,280 1,380,785 105,134  1,478,135 
75% 1,398,641  157,321 1,536,965 1,410,323 109,127  1,508,107 
80% 1,425,054  163,969 1,564,912 1,443,877 113,660  1,542,537 
85% 1,456,128  171,806 1,597,730 1,484,062 119,076  1,584,119 
90% 1,496,052  182,362 1,638,677 1,536,174 126,197  1,636,298 
95% 1,554,257  198,289 1,697,256 1,612,251 137,366  1,714,758 
99% 1,663,311  229,168 1,809,344 1,760,364 159,461  1,864,628 
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Table E.83-Risk profile statistics for waterway bridge with modification 1c ADT 
case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  504,623 1,452,660 815,708 370,228  1,325,058 
Maximum 1,975,490  3,189,762 4,561,905 2,270,078 2,234,163  3,826,182 
Mean 1,291,442  1,359,503 2,650,945 1,295,084 948,737  2,243,822 
Std Dev 157,697  344,861 382,693 178,841 233,395  312,586 
Percentile       
1% 947,834  720,262 1,885,296 956,108 523,176  1,629,933 
5% 1,030,505  853,994 2,069,895 1,028,309 613,168  1,774,224 
10% 1,086,610  940,172 2,179,969 1,074,461 669,378  1,860,886 
15% 1,125,246  1,004,441 2,257,723 1,108,358 710,829  1,922,803 
20% 1,155,457  1,059,391 2,321,350 1,137,138 746,623  1,974,241 
25% 1,182,460  1,108,442 2,377,727 1,163,136 779,219  2,020,011 
30% 1,206,379  1,154,192 2,430,359 1,188,173 809,378  2,062,161 
35% 1,228,301  1,198,711 2,479,922 1,211,917 837,903  2,102,555 
40% 1,249,625  1,241,574 2,527,637 1,235,386 866,029  2,141,639 
45% 1,269,506  1,284,045 2,575,203 1,257,768 893,501  2,180,679 
50% 1,289,409  1,326,962 2,623,694 1,280,426 922,582  2,219,270 
55% 1,309,812  1,369,979 2,672,880 1,304,081 952,662  2,259,868 
60% 1,330,468  1,414,791 2,723,477 1,328,370 983,933  2,299,902 
65% 1,352,075  1,462,780 2,776,029 1,353,555 1,016,153  2,343,527 
70% 1,374,167  1,514,857 2,831,443 1,380,785 1,051,340  2,391,253 
75% 1,398,641  1,573,207 2,893,452 1,410,323 1,091,270  2,442,514 
80% 1,425,054  1,639,689 2,964,732 1,443,877 1,136,595  2,500,408 
85% 1,456,128  1,718,057 3,049,147 1,484,062 1,190,760  2,568,741 
90% 1,496,052  1,823,621 3,158,091 1,536,174 1,261,972  2,656,862 
95% 1,554,257  1,982,885 3,325,260 1,612,251 1,373,657  2,797,479 
99% 1,663,311  2,291,682 3,658,164 1,760,364 1,594,609  3,068,157 
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Table E.84-Risk profile statistics for waterway bridge with modification 1c ADT 
case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  2,523,113 3,489,591 815,708 1,851,139  2,988,201 
Maximum 1,975,490  15,948,811 17,320,953 2,270,078 11,170,816  12,731,907 
Mean 1,291,442  6,797,514 8,088,956 1,295,084 4,743,686  6,038,771 
Std Dev 157,697  1,724,305 1,735,333 178,841 1,166,973  1,204,191 
Percentile       
1% 947,834  3,601,310 4,845,478 956,108 2,615,882  3,815,402 
5% 1,030,505  4,269,971 5,534,964 1,028,309 3,065,840  4,293,929 
10% 1,086,610  4,700,861 5,980,510 1,074,461 3,346,888  4,594,950 
15% 1,125,246  5,022,204 6,306,051 1,108,358 3,554,144  4,811,630 
20% 1,155,457  5,296,956 6,580,191 1,137,138 3,733,115  4,996,409 
25% 1,182,460  5,542,211 6,824,662 1,163,136 3,896,095  5,166,636 
30% 1,206,379  5,770,960 7,056,622 1,188,173 4,046,891  5,322,168 
35% 1,228,301  5,993,554 7,280,243 1,211,917 4,189,513  5,471,363 
40% 1,249,625  6,207,871 7,499,256 1,235,386 4,330,147  5,614,406 
45% 1,269,506  6,420,223 7,711,190 1,257,768 4,467,506  5,760,322 
50% 1,289,409  6,634,811 7,926,715 1,280,426 4,612,910  5,909,693 
55% 1,309,812  6,849,893 8,144,472 1,304,081 4,763,310  6,063,023 
60% 1,330,468  7,073,957 8,373,729 1,328,370 4,919,666  6,220,997 
65% 1,352,075  7,313,899 8,609,177 1,353,555 5,080,763  6,391,481 
70% 1,374,167  7,574,285 8,874,549 1,380,785 5,256,700  6,577,295 
75% 1,398,641  7,866,035 9,165,665 1,410,323 5,456,352  6,775,681 
80% 1,425,054  8,198,443 9,502,627 1,443,877 5,682,976  7,005,468 
85% 1,456,128  8,590,287 9,895,395 1,484,062 5,953,798  7,289,360 
90% 1,496,052  9,118,105 10,428,502 1,536,174 6,309,862  7,652,709 
95% 1,554,257  9,914,427 11,219,729 1,612,251 6,868,283  8,221,137 
99% 1,663,311  11,458,411 12,773,673 1,760,364 7,973,047  9,366,168 
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Table E.85-Risk profile statistics for waterway bridge with modification 2a ADT 
case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  45,949 859,920 786,562 34,432  836,343 
Maximum 1,886,683  216,853 1,988,698 2,215,473 153,217  2,293,340 
Mean 1,203,246  100,290 1,303,536 1,250,895 72,019  1,322,914 
Std Dev 156,504  21,120 158,712 176,045 14,550  178,854 
Percentile       
1% 873,490  61,426 968,061 918,986 45,570  984,594 
5% 944,947  69,841 1,042,670 989,239 51,326  1,056,620 
10% 998,467  74,952 1,096,395 1,034,196 54,800  1,102,368 
15% 1,036,577  78,775 1,134,441 1,067,266 57,305  1,136,131 
20% 1,066,694  82,011 1,166,032 1,095,370 59,484  1,165,066 
25% 1,093,671  84,916 1,192,744 1,120,827 61,483  1,190,834 
30% 1,117,573  87,607 1,216,565 1,145,079 63,302  1,215,615 
35% 1,139,495  90,260 1,238,994 1,168,546 65,052  1,239,876 
40% 1,160,819  92,868 1,259,737 1,191,641 66,752  1,263,093 
45% 1,180,699  95,461 1,280,255 1,213,326 68,500  1,285,692 
50% 1,200,602  98,045 1,300,966 1,235,845 70,264  1,308,333 
55% 1,221,005  100,641 1,321,292 1,259,393 72,130  1,331,773 
60% 1,241,661  103,397 1,342,273 1,283,146 74,061  1,355,893 
65% 1,263,269  106,406 1,363,672 1,308,004 76,105  1,381,257 
70% 1,285,361  109,571 1,387,266 1,335,033 78,334  1,408,731 
75% 1,309,835  113,240 1,411,186 1,364,473 80,831  1,438,135 
80% 1,336,248  117,309 1,438,297 1,397,719 83,672  1,471,716 
85% 1,367,322  122,286 1,470,588 1,436,754 87,100  1,511,936 
90% 1,407,246  128,886 1,511,022 1,488,415 91,559  1,563,631 
95% 1,465,450  138,838 1,569,277 1,563,780 98,669  1,640,693 
99% 1,574,505  158,060 1,679,685 1,709,471 112,620  1,787,086 
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Table E.86-Risk profile statistics for waterway bridge with modification 2a ADT 
case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  459,493 1,329,434 786,562 344,323  1,222,185 
Maximum 1,886,683  2,168,532 3,471,023 2,215,473 1,532,168  3,155,651 
Mean 1,203,246  1,002,901 2,206,147 1,250,895 720,187  1,971,082 
Std Dev 156,504  211,204 267,580 176,045 145,501  244,984 
Percentile       
1% 873,490  614,263 1,652,597 918,986 455,701  1,484,464 
5% 944,947  698,406 1,792,727 989,239 513,261  1,599,599 
10% 998,467  749,517 1,873,505 1,034,196 547,997  1,668,806 
15% 1,036,577  787,753 1,930,772 1,067,266 573,054  1,718,006 
20% 1,066,694  820,113 1,977,010 1,095,370 594,840  1,758,253 
25% 1,093,671  849,160 2,017,401 1,120,827 614,832  1,795,811 
30% 1,117,573  876,067 2,055,018 1,145,079 633,024  1,829,819 
35% 1,139,495  902,595 2,089,796 1,168,546 650,522  1,861,001 
40% 1,160,819  928,677 2,123,745 1,191,641 667,523  1,892,244 
45% 1,180,699  954,605 2,157,465 1,213,326 684,998  1,922,740 
50% 1,200,602  980,450 2,191,485 1,235,845 702,639  1,953,652 
55% 1,221,005  1,006,408 2,224,884 1,259,393 721,300  1,985,052 
60% 1,241,661  1,033,966 2,259,707 1,283,146 740,608  2,017,136 
65% 1,263,269  1,064,055 2,296,040 1,308,004 761,048  2,051,227 
70% 1,285,361  1,095,710 2,334,639 1,335,033 783,338  2,088,616 
75% 1,309,835  1,132,398 2,377,762 1,364,473 808,306  2,128,712 
80% 1,336,248  1,173,087 2,426,109 1,397,719 836,723  2,174,004 
85% 1,367,322  1,222,864 2,484,964 1,436,754 870,998  2,227,706 
90% 1,407,246  1,288,855 2,559,643 1,488,415 915,589  2,296,077 
95% 1,465,450  1,388,383 2,671,593 1,563,780 986,693  2,401,356 
99% 1,574,505  1,580,604 2,893,080 1,709,471 1,126,196  2,604,266 
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Table E.87-Risk profile statistics for waterway bridge with modification 2a ADT 
case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 784,705  2,297,467 3,232,298 786,562 1,721,617  2,797,876 
Maximum 1,886,683  10,842,662 12,125,998 2,215,473 7,660,839  9,189,605 
Mean 1,203,246  5,014,507 6,217,753 1,250,895 3,600,933  4,851,828 
Std Dev 156,504  1,056,021 1,073,389 176,045 727,503  774,292 
Percentile       
1% 873,490  3,071,315 4,216,187 918,986 2,278,503  3,410,110 
5% 944,947  3,492,029 4,657,607 989,239 2,566,305  3,732,198 
10% 998,467  3,747,585 4,927,894 1,034,196 2,739,985  3,926,433 
15% 1,036,577  3,938,764 5,127,752 1,067,266 2,865,271  4,066,385 
20% 1,066,694  4,100,565 5,288,688 1,095,370 2,974,201  4,187,635 
25% 1,093,671  4,245,799 5,437,469 1,120,827 3,074,159  4,293,871 
30% 1,117,573  4,380,337 5,576,315 1,145,079 3,165,121  4,392,024 
35% 1,139,495  4,512,976 5,710,067 1,168,546 3,252,612  4,485,442 
40% 1,160,819  4,643,384 5,844,339 1,191,641 3,337,615  4,579,187 
45% 1,180,699  4,773,025 5,976,721 1,213,326 3,424,988  4,674,102 
50% 1,200,602  4,902,250 6,108,769 1,235,845 3,513,196  4,768,216 
55% 1,221,005  5,032,041 6,243,040 1,259,393 3,606,499  4,865,763 
60% 1,241,661  5,169,828 6,381,822 1,283,146 3,703,042  4,969,404 
65% 1,263,269  5,320,276 6,531,544 1,308,004 3,805,242  5,078,406 
70% 1,285,361  5,478,550 6,697,417 1,335,033 3,916,688  5,197,719 
75% 1,309,835  5,661,988 6,878,859 1,364,473 4,041,531  5,326,433 
80% 1,336,248  5,865,433 7,086,533 1,397,719 4,183,616  5,474,104 
85% 1,367,322  6,114,321 7,337,039 1,436,754 4,354,989  5,652,049 
90% 1,407,246  6,444,277 7,665,598 1,488,415 4,577,947  5,886,920 
95% 1,465,450  6,941,916 8,167,642 1,563,780 4,933,467  6,248,513 
99% 1,574,505  7,903,018 9,150,922 1,709,471 5,630,981  6,986,954 
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Table E.88-Risk profile statistics for waterway bridge with modification 2b ADT 
case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  45,949 919,400 815,708 34,432  860,124 
Maximum 1,975,490  216,853 2,077,505 2,270,078 153,217  2,347,945 
Mean 1,291,442  100,290 1,391,732 1,295,084 72,019  1,367,103 
Std Dev 157,697  21,120 159,889 178,841 14,550  181,760 
Percentile       
1% 947,834  61,426 1,042,838 956,108 45,570  1,020,654 
5% 1,030,505  69,841 1,127,323 1,028,309 51,326  1,095,908 
10% 1,086,610  74,952 1,184,418 1,074,461 54,800  1,142,439 
15% 1,125,246  78,775 1,223,027 1,108,358 57,305  1,177,174 
20% 1,155,457  82,011 1,254,765 1,137,138 59,484  1,206,732 
25% 1,182,460  84,916 1,281,533 1,163,136 61,483  1,233,258 
30% 1,206,379  87,607 1,305,350 1,188,173 63,302  1,258,600 
35% 1,228,301  90,260 1,327,800 1,211,917 65,052  1,282,931 
40% 1,249,625  92,868 1,348,543 1,235,386 66,752  1,306,464 
45% 1,269,506  95,461 1,369,061 1,257,768 68,500  1,329,802 
50% 1,289,409  98,045 1,389,773 1,280,426 70,264  1,352,683 
55% 1,309,812  100,641 1,410,098 1,304,081 72,130  1,376,461 
60% 1,330,468  103,397 1,431,080 1,328,370 74,061  1,400,978 
65% 1,352,075  106,406 1,452,478 1,353,555 76,105  1,426,684 
70% 1,374,167  109,571 1,476,072 1,380,785 78,334  1,454,494 
75% 1,398,641  113,240 1,499,992 1,410,323 80,831  1,484,098 
80% 1,425,054  117,309 1,527,104 1,443,877 83,672  1,518,448 
85% 1,456,128  122,286 1,559,395 1,484,062 87,100  1,559,118 
90% 1,496,052  128,886 1,599,829 1,536,174 91,559  1,611,614 
95% 1,554,257  138,838 1,658,083 1,612,251 98,669  1,689,328 
99% 1,663,311  158,060 1,768,491 1,760,364 112,620  1,838,009 
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Table E.89-Risk profile statistics for waterway bridge with modification 2b ADT 
case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  459,493 1,414,713 815,708 344,323  1,245,966 
Maximum 1,975,490  2,168,532 3,559,829 2,270,078 1,532,168  3,211,298 
Mean 1,291,442  1,002,901 2,294,343 1,295,084 720,187  2,015,271 
Std Dev 157,697  211,204 268,288 178,841 145,501  248,120 
Percentile       
1% 947,834  614,263 1,735,549 956,108 455,701  1,522,149 
5% 1,030,505  698,406 1,879,361 1,028,309 513,261  1,638,921 
10% 1,086,610  749,517 1,960,829 1,074,461 547,997  1,708,892 
15% 1,125,246  787,753 2,018,429 1,108,358 573,054  1,759,037 
20% 1,155,457  820,113 2,064,920 1,137,138 594,840  1,799,803 
25% 1,182,460  849,160 2,105,756 1,163,136 614,832  1,837,570 
30% 1,206,379  876,067 2,143,213 1,188,173 633,024  1,872,192 
35% 1,228,301  902,595 2,178,261 1,211,917 650,522  1,903,718 
40% 1,249,625  928,677 2,212,229 1,235,386 667,523  1,935,768 
45% 1,269,506  954,605 2,245,993 1,257,768 684,998  1,966,372 
50% 1,289,409  980,450 2,280,017 1,280,426 702,639  1,997,782 
55% 1,309,812  1,006,408 2,313,450 1,304,081 721,300  2,029,464 
60% 1,330,468  1,033,966 2,348,335 1,328,370 740,608  2,062,097 
65% 1,352,075  1,064,055 2,384,731 1,353,555 761,048  2,096,651 
70% 1,374,167  1,095,710 2,423,175 1,380,785 783,338  2,134,411 
75% 1,398,641  1,132,398 2,466,418 1,410,323 808,306  2,174,809 
80% 1,425,054  1,173,087 2,514,841 1,443,877 836,723  2,220,930 
85% 1,456,128  1,222,864 2,573,751 1,484,062 870,998  2,274,986 
90% 1,496,052  1,288,855 2,648,409 1,536,174 915,589  2,344,216 
95% 1,554,257  1,388,383 2,760,328 1,612,251 986,693  2,450,573 
99% 1,663,311  1,580,604 2,981,886 1,760,364 1,126,196  2,655,872 
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Table E.90-Risk profile statistics for waterway bridge with modification 2b ADT 
Case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  2,297,467 3,321,104 815,708 1,721,617  2,831,629 
Maximum 1,975,490  10,842,662 12,214,804 2,270,078 7,660,839  9,242,559 
Mean 1,291,442  5,014,507 6,305,949 1,295,084 3,600,933  4,896,017 
Std Dev 157,697  1,056,021 1,073,575 178,841 727,503  776,718 
Percentile       
1% 947,834  3,071,315 4,304,327 956,108 2,278,503  3,451,207 
5% 1,030,505  3,492,029 4,744,706 1,028,309 2,566,305  3,772,223 
10% 1,086,610  3,747,585 5,016,132 1,074,461 2,739,985  3,967,527 
15% 1,125,246  3,938,764 5,215,765 1,108,358 2,865,271  4,107,815 
20% 1,155,457  4,100,565 5,376,692 1,137,138 2,974,201  4,229,460 
25% 1,182,460  4,245,799 5,525,769 1,163,136 3,074,159  4,336,340 
30% 1,206,379  4,380,337 5,664,613 1,188,173 3,165,121  4,434,409 
35% 1,228,301  4,512,976 5,797,975 1,211,917 3,252,612  4,528,767 
40% 1,249,625  4,643,384 5,932,466 1,235,386 3,337,615  4,622,710 
45% 1,269,506  4,773,025 6,064,869 1,257,768 3,424,988  4,718,106 
50% 1,289,409  4,902,250 6,196,795 1,280,426 3,513,196  4,812,761 
55% 1,309,812  5,032,041 6,331,335 1,304,081 3,606,499  4,910,798 
60% 1,330,468  5,169,828 6,469,970 1,328,370 3,703,042  5,014,422 
65% 1,352,075  5,320,276 6,619,538 1,353,555 3,805,242  5,123,340 
70% 1,374,167  5,478,550 6,785,726 1,380,785 3,916,688  5,243,263 
75% 1,398,641  5,661,988 6,967,174 1,410,323 4,041,531  5,371,613 
80% 1,425,054  5,865,433 7,174,693 1,443,877 4,183,616  5,520,330 
85% 1,456,128  6,114,321 7,425,733 1,484,062 4,354,989  5,698,947 
90% 1,496,052  6,444,277 7,753,532 1,536,174 4,577,947  5,933,554 
95% 1,554,257  6,941,916 8,256,361 1,612,251 4,933,467  6,297,195 
99% 1,663,311  7,903,018 9,239,728 1,760,364 5,630,981  7,034,622 
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Table E.91-Risk profile statistics for waterway bridge with modification 2c ADT 
case 1, 2, 3 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 909,896  45,949 985,120 839,311 34,432  883,904 
Maximum 2,064,296  216,853 2,166,311 2,324,683 153,217  2,402,550 
Mean 1,379,872  100,290 1,480,162 1,339,390 72,019  1,411,409 
Std Dev 158,496  21,120 160,679 181,686 14,550  184,711 
Percentile       
1% 1,023,595  61,426 1,120,739 993,354 45,570  1,058,336 
5% 1,118,214  69,841 1,214,863 1,067,949 51,326  1,135,029 
10% 1,175,202  74,952 1,272,967 1,114,835 54,800  1,183,164 
15% 1,214,014  78,775 1,311,795 1,149,658 57,305  1,218,281 
20% 1,244,247  82,011 1,343,561 1,179,435 59,484  1,248,831 
25% 1,271,267  84,916 1,370,329 1,205,478 61,483  1,275,533 
30% 1,295,186  87,607 1,394,156 1,231,215 63,302  1,301,452 
35% 1,317,108  90,260 1,416,607 1,255,319 65,052  1,326,321 
40% 1,338,432  92,868 1,437,350 1,278,975 66,752  1,350,260 
45% 1,358,312  95,461 1,457,868 1,301,968 68,500  1,373,933 
50% 1,378,215  98,045 1,478,579 1,324,922 70,264  1,397,287 
55% 1,398,619  100,641 1,498,905 1,348,819 72,130  1,421,200 
60% 1,419,274  103,397 1,519,886 1,373,112 74,061  1,446,199 
65% 1,440,882  106,406 1,541,285 1,398,954 76,105  1,472,385 
70% 1,462,974  109,571 1,564,879 1,426,604 78,334  1,500,249 
75% 1,487,448  113,240 1,588,799 1,456,370 80,831  1,530,237 
80% 1,513,861  117,309 1,615,910 1,490,684 83,672  1,565,132 
85% 1,544,935  122,286 1,648,202 1,531,113 87,100  1,606,617 
90% 1,584,859  128,886 1,688,635 1,584,222 91,559  1,659,381 
95% 1,643,063  138,838 1,746,890 1,660,925 98,669  1,738,614 
99% 1,752,118  158,060 1,857,298 1,810,143 112,620  1,890,035 
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Table E.92-Risk profile statistics for waterway bridge with modification 2c ADT 
case 4, 5, 6 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 909,896  459,493 1,498,659 839,311 344,323  1,269,747 
Maximum 2,064,296  2,168,532 3,648,636 2,324,683 1,532,168  3,266,945 
Mean 1,379,872  1,002,901 2,382,773 1,339,390 720,187  2,059,577 
Std Dev 158,496  211,204 268,762 181,686 145,501  251,286 
Percentile       
1% 1,023,595  614,263 1,820,420 993,354 455,701  1,559,675 
5% 1,118,214  698,406 1,966,727 1,067,949 513,261  1,678,130 
10% 1,175,202  749,517 2,048,974 1,114,835 547,997  1,748,955 
15% 1,214,014  787,753 2,106,578 1,149,658 573,054  1,800,121 
20% 1,244,247  820,113 2,153,405 1,179,435 594,840  1,841,607 
25% 1,271,267  849,160 2,194,148 1,205,478 614,832  1,879,366 
30% 1,295,186  876,067 2,231,724 1,231,215 633,024  1,914,385 
35% 1,317,108  902,595 2,266,838 1,255,319 650,522  1,946,249 
40% 1,338,432  928,677 2,300,814 1,278,975 667,523  1,979,189 
45% 1,358,312  954,605 2,334,662 1,301,968 684,998  2,010,053 
50% 1,378,215  980,450 2,368,618 1,324,922 702,639  2,042,135 
55% 1,398,619  1,006,408 2,402,189 1,348,819 721,300  2,074,291 
60% 1,419,274  1,033,966 2,437,081 1,373,112 740,608  2,107,216 
65% 1,440,882  1,064,055 2,473,374 1,398,954 761,048  2,142,198 
70% 1,462,974  1,095,710 2,511,913 1,426,604 783,338  2,180,131 
75% 1,487,448  1,132,398 2,555,127 1,456,370 808,306  2,221,227 
80% 1,513,861  1,173,087 2,603,640 1,490,684 836,723  2,267,773 
85% 1,544,935  1,222,864 2,662,542 1,531,113 870,998  2,322,614 
90% 1,584,859  1,288,855 2,737,216 1,584,222 915,589  2,393,079 
95% 1,643,063  1,388,383 2,849,134 1,660,925 986,693  2,499,746 
99% 1,752,118  1,580,604 3,070,693 1,810,143 1,126,196  2,707,795 
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Table E.93-Risk profile statistics for waterway bridge with modification 2c ADT 
case 7, 8, 9 (Table 3.6) 
 
Basic 
Statistic 
Life-cycle Costs, Dollars 
Replacement Alternative Rehabilitation Alternative 
Agency User Total Agency User Total 
Minimum 844,185  2,523,113 3,489,591 815,708 1,851,139  2,988,201 
Maximum 1,975,490  15,948,811 17,320,953 2,270,078 11,170,816  12,731,907 
Mean 1,291,442  6,797,514 8,088,956 1,295,084 4,743,686  6,038,771 
Std Dev 157,697  1,724,305 1,735,333 178,841 1,166,973  1,204,191 
Percentile       
1% 947,834  3,601,310 4,845,478 956,108 2,615,882  3,815,402 
5% 1,030,505  4,269,971 5,534,964 1,028,309 3,065,840  4,293,929 
10% 1,086,610  4,700,861 5,980,510 1,074,461 3,346,888  4,594,950 
15% 1,125,246  5,022,204 6,306,051 1,108,358 3,554,144  4,811,630 
20% 1,155,457  5,296,956 6,580,191 1,137,138 3,733,115  4,996,409 
25% 1,182,460  5,542,211 6,824,662 1,163,136 3,896,095  5,166,636 
30% 1,206,379  5,770,960 7,056,622 1,188,173 4,046,891  5,322,168 
35% 1,228,301  5,993,554 7,280,243 1,211,917 4,189,513  5,471,363 
40% 1,249,625  6,207,871 7,499,256 1,235,386 4,330,147  5,614,406 
45% 1,269,506  6,420,223 7,711,190 1,257,768 4,467,506  5,760,322 
50% 1,289,409  6,634,811 7,926,715 1,280,426 4,612,910  5,909,693 
55% 1,309,812  6,849,893 8,144,472 1,304,081 4,763,310  6,063,023 
60% 1,330,468  7,073,957 8,373,729 1,328,370 4,919,666  6,220,997 
65% 1,352,075  7,313,899 8,609,177 1,353,555 5,080,763  6,391,481 
70% 1,374,167  7,574,285 8,874,549 1,380,785 5,256,700  6,577,295 
75% 1,398,641  7,866,035 9,165,665 1,410,323 5,456,352  6,775,681 
80% 1,425,054  8,198,443 9,502,627 1,443,877 5,682,976  7,005,468 
85% 1,456,128  8,590,287 9,895,395 1,484,062 5,953,798  7,289,360 
90% 1,496,052  9,118,105 10,428,502 1,536,174 6,309,862  7,652,709 
95% 1,554,257  9,914,427 11,219,729 1,612,251 6,868,283  8,221,137 
99% 1,663,311  11,458,411 12,773,673 1,760,364 7,973,047  9,366,168 
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Figure E.151-Ascending cumulative probability distributions for waterway bridge with 
modification 1a ADT case 1, 2, 3 (Table 3.6) 
 
 
 
 
Figure E.152-Ascending cumulative probability distributions for waterway bridge with 
modification 1a ADT case 1, 2, 3 (Table 3.6) 
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Figure E.153-Ascending cumulative probability distributions for waterway bridge with 
modification 2a ADT case 1, 2, 3 (Table 3.6) 
 
 
 
 
Figure E.154-Ascending cumulative probability distributions for waterway bridge with 
modification 2a ADT case 1, 2, 3 (Table 3.6) 
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Figure E.155-Ascending cumulative probability distributions for waterway bridge with 
modification 1a ADT case 4, 6, 6 (Table 3.6) 
 
 
 
 
Figure E.156-Ascending cumulative probability distributions for waterway bridge with 
modification 2a ADT case 4, 5, 6 (Table 3.6) 
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Figure E.157-Ascending cumulative probability distributions for waterway bridge with 
modification 1a ADT case 7, 8, 9 (Table 3.6) 
 
 
 
 
Figure E.158-Ascending cumulative probability distributions for waterway bridge with 
modification 2a ADT Case 7, 8, 9 (Table 3.6) 
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Figure E.159-Ascending cumulative probability distributions for waterway bridge with 
modification 1b ADT case 1, 2, 3 (Table 3.6) 
 
 
 
 
Figure E.160-Ascending cumulative probability distributions for waterway bridge with 
modification 2b ADT case 1, 2, 3 (Table 3.6) 
  
0
10
20
30
40
50
60
70
80
90
100
0 1 2 3
C
um
ul
at
iv
e 
Pr
ob
ab
ili
ty
 (%
)
Life-cycle Cost (millions of dollars)
replacement
rehabilitation
0
10
20
30
40
50
60
70
80
90
100
0 1 2 3
C
um
ul
at
iv
e 
Pr
ob
ab
ili
ty
 (%
)
Life-cycle Cost (millions of dollars)
replacement
rehabilitation
 372 
 
 
 
 
Figure E.161-Ascending cumulative probability distributions for waterway bridge with 
modification 1b ADT case 4, 5, 6 (Table 3.6) 
 
 
 
 
Figure E.162-Ascending cumulative probability distributions for waterway bridge with 
modification 2b ADT case 4, 5, 6 (Table 3.6) 
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Figure E.163-Ascending cumulative probability distributions for waterway bridge with 
modification 1b ADT case 7, 8, 9 (Table 3.6) 
 
 
 
 
Figure E.164-ascending cumulative probability distributions for waterway bridge with 
modification 2b ADT case 7, 8, 9 (Table 3.6) 
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Figure E.165-ascending cumulative probability distributions for waterway bridge with 
modification 1c ADT Case 1, 2, 3 (Table 3.6) 
 
 
 
 
Figure E.166-Ascending cumulative probability distributions for waterway bridge with 
modification 2c ADT Case 1, 2, 3 (Table 3.6) 
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Figure E.167-Ascending cumulative probability distributions for waterway bridge with 
modification 1c ADT case 4, 5, 6 (Table 3.6) 
 
 
 
 
Figure E.168-Ascending cumulative probability distributions for waterway bridge with 
modification 2c ADT case 4, 5, 6 (Table 3.6) 
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Figure E.169-Ascending cumulative probability distributions for waterway bridge with 
modification 1c ADT Case 7, 8, 9 (Table 3.6) 
 
 
 
 
Figure E.170-Ascending cumulative probability distributions for waterway bridge with 
modification 2c ADT case 7, 8, 9 (Table 3.6) 
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APPENDIX F: SPREADSHEET INPUT 
 
Appendix F contains a summary of the required spreadsheet input. 
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